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Study Contacts
· TPB Project Engineer: Phil Geary, PE; (919) 707-0930; pageary@ncdot.gov
· RPO Contact: Janet Robertson; (910) 775-9749; jfr@lrcog.org
· Division 8 Planning Engineer: Bryan Kluchar, PE; (919) 944-2344; bdkluchar@ncdot.gov

Study Schedule 
Start of Study Letter	 Complete (October 2016)
First CTP Meeting	 Complete (October 2016)
Develop CTP Vision	 Complete (October 2016)
Collect/Forecast SE Data	 Complete (October 2016)
Develop Analysis Tool	 Complete (November 2016)
Deficiency Analysis	 Complete (November 2016)
Develop Draft CTP	 Complete (March 2017)
Draft CTP to Locals	 Complete (April 2017) 
Local Adoption(s)	 Complete (May 2017)
NCDOT Adoption	 Complete (August 2017) 
CTP Maps Distributed	 Complete (August 2017)
Documentation	 Complete (September 2017)
Study Close Out	 Complete (September 2017)


Activities This Quarter
· CTP Reports Distributed: The adopted Hoke County CTP reports were distributed internally at NCDOT and externally to Hoke County and Lumber River RPO.
· The Study was closed out and appropriate procedures were followed per NCDOT TPD.
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