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 Lake Lure / Chimney Rock CTP 
(Includes: Lake Lure & Chimney Rock) 

Status Report 
April 28, 2014 

 
Study Contacts 
 TPB Project Engineer: Nazia Sarder; (919) 707-0980; nsarder@ncdot.gov 
 RPO Contact: Karyl Fuller; (828) 287-2281 Ext. 1226; kfuller@regionc.org  
 Division 13 Contact:  Jay Swain, Jr., PE; (828) 251-6171; jswain@ncdot.gov  
 Local Contact, DPE: Kristina Solberg, PE; (828) 251-6171 ext. 229; klsolberg@ncdot.gov 

Study Schedule  
Start of Study Letter ...............................................................Complete (February 2012) 
First CTP Meeting..................................................................Complete (February 2012) 
Develop CTP Vision ..............................................................Complete (March 2012) 
Collect/Forecast SE Data .......................................................Completed (May 2012) 
Develop Analysis Tool ..........................................................Completed (July 2012) 
Deficiency Analysis ...............................................................Completed (August 2012) 
Develop Draft CTP ................................................................Completed (January 2013) 
Draft CTP to Locals ...............................................................Completed (May 2013)  
Local Adoption(s) ..................................................................Completed (July 2013)  
NCDOT Adoption ..................................................................Completed (September 2013)  
CTP Maps Distributed ...........................................................Completed (October 2013)  
Documentation .......................................................................Completed (April 2014) 
Study Closeout .......................................................................Completed (April 2014) 

Recent Activities 
 CTP report finalized 

 Preparing to send to reproduction 

 Distribute final CTP report 

 Close out study 

Upcoming Activities 
None 
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