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Macon County CTP 
(Includes: Franklin & Highlands) 

Status Report 
October 1, 2012 

 
 

Study Contacts 
 TPB Project Engineer: Daniel Sellers; (919) 707-0978; dcsellers1@ncdot.gov  
 RPO Contact: Philip Moore; (828) 339-2213; phil@regiona.org  
 Division 14 Contact: Brian Burch, PE; (828) 586-2141; brianburch@ncdot.gov  

Study Schedule  
First CTP Meeting..................................................................Complete (June 2009) 
Develop CTP Vision ..............................................................Complete (November 2009) 
Collect/Forecast SE Data .......................................................Complete (November 2009) 
Develop Analysis Tool ..........................................................Complete (May 2010) 
Deficiency Analysis ...............................................................Complete (June 2010) 
Develop Draft CTP ................................................................Complete (September 2010) 
Draft CTP to Locals ...............................................................Complete (June 2011) 
Local Adoption(s) ..................................................................Complete (September 2011) 
NCDOT Adoption ..................................................................Complete (November 2011) 
CTP Maps Distributed ...........................................................Complete (January 2012) 
Documentation .......................................................................Complete (July 2012) 
Study Close Out .....................................................................Complete (August 2012) 

Activities This Quarter 
 Finalized CTP report and distributed 

 Closed out study 
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