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Montgomery County CTP 
(Includes: Biscoe, Candor, Mount Gilead, Troy, & Star) 

Status Report 
April 16, 2012 

 
 

Study Contacts 
 TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov 
 RPO Contact: Hanna Cockburn, AICP; (336) 294-4950; hcockburn@ptcog.org 
 Division 8 Contact: Tim Johnson, P.E.; (910) 944-2344; tjohnson@ncdot.gov 
 Local Contact: R. Scott Carpenter, AICP, Planning Director; (336) 572-3304, Ext. 304; 

scarpenter@montgomerycountync.com 

Study Schedule  
Start of Study Letter ............................................................... Complete (July 2010) 
First CTP Meeting.................................................................. Complete (August 2010) 
Develop CTP Vision .............................................................. Complete (October 2010) 
Collect/Forecast SE Data ....................................................... Complete (January 2011) 
Develop Analysis Tool .......................................................... Complete (February 2011) 
Deficiency Analysis ............................................................... Complete (March 2011) 
Develop Draft CTP ................................................................ Complete (June 2011) 
Draft CTP to Locals ............................................................... Complete (September 2011) 
Local Adoption(s) .................................................................. Complete (February 2012) 
NCDOT Adoption .................................................................. Complete (March 2012) 
CTP Maps Distributed ........................................................... Complete (March 2012) 
Documentation ....................................................................... Complete (March 2012) 
Study Close Out ..................................................................... Complete (March 2012) 

Activities this Quarter 
 Piedmont Triad RPO endorsed the CTP 

 Completed external review of the Draft CTP Report 

 NCDOT adopted of CTP 

 CTP maps distributed 

 Completed CTP report and distributed 

 Closed out study 

Upcoming Activities 
 N/A 


