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Onslow County CTP

Status Report

June, 2017
Study Contacts

· TPB Project Engineer: Nazia Sarder; (919) 707-0980; nsarder@ncdot.gov
· RPO Contact: Patrick Flanagan; (252) 638-3185 Ext. 3031; pflanagan@eccog.org
· MPO Contact: Peggy Holland; (910) 938-5073; pholland@ci.jacksonville.nc.us
· Division 3 Contact: Alan Pytcher; (910) 341-2000; apytcher@ncdot.gov 
Study Schedule 
	Start of Study Letter
	Completed 8/11/2015

	First CTP Meeting
	Completed 10/13/2015

	Develop CTP Vision
	Completed 1/12/2016

	Collect/Forecast SE Data
	Completed 3/8/2016

	Develop Analysis Tool
	Completed 4/21/2016

	Deficiency Analysis
	Completed 5/26/2016

	Develop Draft CTP
	Completed 6/9/2017

	Draft CTP to Locals
	Completed 9/6/2017

	Local Adoption 
	11/30/2017

	NCDOT Adoption
	1/31/2018

	CTP Maps Distributed
	1/31/2018

	Final Documentation
	2/28/2018

	Final Study Close Out 
	2/28/2018


Activities This Quarter
· Provided Draft CTP to locals, held four public involvement sessions, supervisor has reviewed Draft CTP
Upcoming Activities

· Incorporating public involvement, local steering committee, and supervisor’s comments and getting ready for management review. Will review all comments with steering committee after managerial review of draft CTP, and then start going into adoptions. 
https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Onslow County
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