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Study Contacts 

 TPB Project Engineer: Nastasha Earle-Young ; (919) 707-0931; nbearle@ncdot.gov 

 RPO Contact: Allen Serkin; (910) 395-4553; aserkin@capefearcog.org 

 Division 3 Contact: Patrick Riddle, PE; (910) 341-2000; priddle@ncdot.gov  

 Local Contact: Kyle Breuer; (910) 296-2100; kbreuer@pendercountync.gov 

 

Study Schedule  

Start of Study Letter ..............................................................  Complete (January 2011)  

First CTP Meeting .................................................................  Complete (January 13, 2011)  

Develop CTP Vision .............................................................  Complete (February-March 2011)  

Collect/Forecast SE Data ......................................................  Complete (February-March 2011) 

Develop Analysis Tool ..........................................................  Complete (May 2011) 

Deficiency Analysis ..............................................................  Complete (May 2011) 

Develop Draft CTP ................................................................  Complete (July 2012) 

Draft CTP to Locals ..............................................................  Complete (October 2014) 

Local Adoption(s) .................................................................  Complete (February 2015) 

NCDOT Adoption .................................................................  Complete (March 2015) 

CTP Maps Distributed ...........................................................  Complete (February 2016) 

Documentation ......................................................................  Complete (February 2016) 

Study Close-out .....................................................................  Complete (February 2016) 

Activities This Quarter 

 Distribution of Final Report 

 Study Closeout 

 Upload Final Report and Maps to the Website 
 

 


