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Roanoke Rapids CTP
Status Report

November 7, 2014

Study Contacts

o TPB Project Engineer: Behshad Norowzi; (919) 707-0920; bnorowzi@ncdot.gov

o RPO Contact: Justin Oakes, (252) 974-1843; joakes@mideastcom.org

o Divison 4 Contact: Ronald Keeter, PE (District 1); (252) 583-5861; rkeeter@ncdot.gov
o Local Contact: Chris Rountree, County Planner; (252) 583-1082; rountreec@halifaxnc.com
Study Schedule

Start of Study Letter........coveiieeee e December 1, 2007

First CTP MEELING.....c.coeiiieiieieseee e February 27, 2008

Develop CTP ViSION ......oiiiiiiieieiceie e August, 2008

Collect/Forecast SE Data..........cocvveririnierienene s November 30, 2009

Develop Analysis TOOI .......ccccevieiiie e August 12, 2010

Deficiency ANalYSIS......cccccveiiieiieie e October 31, 2010

Develop Draft CTP (HW 0nly) ..o Completed January 25, 2011
Develop Draft CTP ..o Pending

Draft CTP t0 LOCAIS .....ccoveviiiiiiieice e Pending

Local AdOPLION .....ceeieieieiiece e Pending

[IN[1 510 B I AN (o] o) o] o PSS Pending

CTP Maps Distributed ..........ccccoeviiiiiiereee e Pending

DOoCUMENTAtION .....cocviiiiiiiiiee e Pending

Final Study Close OUL.........ccoooiiiiiieee e Pending

Activities This Quarter

Upcoming Activities

https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Roanoke
Rapids
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