
Sampson County CTP 
Status Report 

July – September, 2016 
 

Study Contacts 
� TPB Project Engineer:   

o Suzette Morales; (919) 707-0947; smorales@ncdot.gov   
� RPO:  Mike Rutan; (910) 323-4191 x34;  mrutan@mccog.org 
� Division 3:  Lin Reynolds, District 2 Engineer; (910) 592-6174; lereynolds@ncdot.gov 
� Local:  Mary Rose, Clinton-Sampson Planning Director; (910) 299-4904 x3018; 

mmr@cityofclintonnc.us 

Study Schedule  
Start of Study Letter ............................................................  Complete (April 2012) 
First CTP Meeting ...............................................................  Complete (April/October 2012) 
Develop CTP Vision ...........................................................  Completed (September 2013) 
Collect/Forecast SE .............................................................  Completed (April & June 2014) 
Develop Analysis Tool ........................................................  Complete (December 2014) 
Deficiency Analysis ............................................................  Complete (March 2015) 
Develop Draft CTP .............................................................  Complete (August 2015) 
Draft CTP to Locals ............................................................  Complete (September 2015) 
Local Adoption(s) ............................................................... Complete (November 2015) 
NCDOT Adoption ............................................................... Complete (April 2016) 
CTP Maps Distributed ......................................................... Complete (June 2016) 
Documentation .................................................................... Complete (June 2016) 
Study Closeout .................................................................... Complete (July 2016) 

Recent Activities 

� Sampson County CTP Report and Maps posted to the NCDOT website, Closeout 

Upcoming Activities 
� None   

 

 


