Statesville CTP
(Includes: Statesville)
Status Report
October 16, 2014

Study Contacts

o TPB Project Engineer: Linda Dosse, PE; (919) 707-0973; Idosse@ncdot.gov

o MPO Contact: Bob Cook, AICP ; (704) 336-2205; rwcook@ci.charlotte.nc.us

o Division 12 Contact: David Keilson, PE; (704) 480-90331; dpkeilson@ncdot.gov
o Local Contact: Sherry Ashley; (704) 878-3539; sashley@statesvillenc.net

Study Schedule

Start of Study Letter.......coveieeecece e Complete

First CTP MEEtING.....c.ecveiieeieeieceese e Complete

DeVvelop CTP ViSION .....c.coveiieeciece e Complete (August 2009)
Collect/Forecast SE Data..........ccccevvevvereiiieieeiie e e ese e Complete (April 2010)
Develop Analysis TOOI .......cccoeiiiiiiiiie e Complete (October 2010)
Deficiency ANaAIYSIS ......ccooviiiiiirieicee e Complete (November 2010)
Develop Draft CTP ..o N/A

Draft CTP t0 LOCAIS ........coeiiiiiiiicieiceeee e N/A

(o or: L [N (o] o1 o] 4 ) IS N/A

(N[ 510 B I AN (o] o) o] o PSS N/A

CTP Maps Distributed ..........ccceveiieiiiiiieeeesee e N/A

DOCUMENTALION .....cviiiiiii e e N/A

Study ClOSE OUL ... s N/A

Activities This Quarter

o CTP study put on hold pending transfer to Charlotte Regional Transportation Planning Organization
(CRTPO). Local adoption process was not completed.

o Completed draft report containing maps, problem statements, and data inventories gathered up to
that point.

o Closed out and archived study data for transfer to CRTPO.

Upcoming Activities
o None.

https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx



https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx
mailto:ldosse@ncdot.gov
mailto:rwcook@ci.charlotte.nc.us
mailto:dpkeilson@ncdot.gov
mailto:sashley@statesvillenc.net

	October 16, 2014
	Study Contacts
	 TPB Project Engineer: Linda Dosse, PE; (919) 707-0973; ldosse@ncdot.gov
	Study Schedule
	Start of Study Letter  Complete
	First CTP Meeting  Complete
	Develop CTP Vision  Complete (August 2009)
	Deficiency Analysis  Complete (November 2010)
	Develop Draft CTP  N/A
	Draft CTP to Locals  N/A

	Local Adoption(s)  N/A
	NCDOT Adoption  N/A

	CTP Maps Distributed  N/A
	Documentation  N/A

	Study Close Out  N/A
	Activities This Quarter
	Upcoming Activities


