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Surry County CTP 
(Includes: Mt Airy, Pilot Mountain, & Dobson) 

Status Report 
July 13, 2012 

 
Study Contacts 

 TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov  
 RPO Contact: Marc Allred; (336)-761-2111  mallred@nwpcog.dst.nc.us 
 Division 11 Contact: Michael A. Pettyjohn, P.E.; (336)667-9111 mpettyjohn@ncdot.gov 
 Local Contact: Kim Bates, Planning Director; (336) 401-8350 batesk@co.surry.nc.us 

Study Schedule  
Start of Study Letter ..............................................................  Complete (May 2010) 
First CTP Meeting .................................................................  Complete (June 2010) 
Develop CTP Vision .............................................................  Complete (August 2010) 
Collect/Forecast SE Data ......................................................  Complete (November 2010) 
Develop Analysis Tool ..........................................................  Complete (March 2011) 
Deficiency Analysis ..............................................................  Complete (April 2011) 
Develop Draft CTP ................................................................  Complete (July 2011) 
Draft CTP to Locals ..............................................................  Complete (October 2011) 
Local Adoption(s) .................................................................  Complete (February 2012) 
NCDOT Adoption .................................................................  Complete (April 2012) 
CTP Maps Distributed ...........................................................  Complete (April 2012) 
Documentation ......................................................................  Complete (May 2012) 
Study Close Out ....................................................................  Complete (May 2012) 

Activities This Quarter 
 CTP adopted by NCDOT Board of Transportation 
 Completed internal and external review of Draft CTP Report 
 Finalized and distributed CTP Report 
 Closed out study 

Upcoming Activities 
 N/A 


