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Swain County CTP 
(Includes: Bryson City) 

Status Report 
March 30, 2013 

 
 

Study Contacts 
 TPB Project Engineer: Jessica McClure; (919) 707-0977; jmcclure1@ncdot.gov 
 RPO Contact: Sarah Graham; (828) 586-1962; sgraham@regiona.org 
 Division 14 Contact: Jonathan Woodard, PE; (828) 488-2131; jwoodard@ncdot.gov 
 Local Contact: Phil Carson, Swain County Board of Commissioners, Chairman;   

(828) 488-9273; p_carson@swaincountync.gov 

Study Schedule  
Start of Study Letter ...............................................................Complete (June 2010) 
First CTP Meeting..................................................................Complete (July 2010) 
Develop CTP Vision ..............................................................Complete (September 2010) 
Collect/Forecast SE Data .......................................................Complete (November 2010) 
Develop Analysis Tool ..........................................................Complete (December 2010) 
Deficiency Analysis ...............................................................Complete (February 2011) 
Develop Draft CTP ................................................................Complete (November 2011) 
Draft CTP to Locals ...............................................................Complete (March 2012) 
Local Adoption(s) ..................................................................Complete (June 2012) 
NCDOT Adoption ..................................................................Complete (September 2012) 
CTP Maps Distributed ...........................................................Complete (September 2012) 
Documentation .......................................................................Complete (March 2013) 
Study Close Out .....................................................................Complete (March 2013) 

Activities This Quarter 
 Distributed Final CTP Report 

 Closed out study 

 

Upcoming Activities 
 None  
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