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Watauga County CTP 
Status Report 
January 7, 2013 

 
 

Study Contacts 
 TPB Project Engineer: Daniel Sellers, PE; (919) 707-0978; dcsellers1@ncdot.gov  
 RPO Contact: Phil Trew; 828-265-5434  Ext. 108; ptrew@regiond.org 
 Division 11 - District 2 Contact: Dean Ledbetter, PE; (336) 903-9129; dledbetter@ncdot.gov  

Study Schedule  
Start of Study Letter ...............................................................Complete (August 2010) 
First CTP Meeting..................................................................Complete (October 2010) 
Develop CTP Vision ..............................................................Complete (December 2010) 
Collect/Forecast SE Data .......................................................Complete (August 2011) 
Develop Analysis Tool ..........................................................Complete (January 2012) 
Deficiency Analysis ...............................................................Complete (January 2012) 
Develop Draft CTP ................................................................Complete (September 2012) 
Draft CTP to Locals ...............................................................Completed (November 2012) 
Local Adoption(s) ..................................................................Completed (August 2013) 
NCDOT Adoption ..................................................................Completed (September 2013) 
CTP Maps Distributed ...........................................................Completed (September 2013) 
Documentation .......................................................................Completed (October 2013) 
Study Close Out .....................................................................Completed (October 2013) 
 

Activities This Quarter 
 CTP endorsement by High Country RPO  

 CTP adoption by NCDOT  

 Final CTP report distributed 

Upcoming Activities 
 Close out study 
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