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Western Rockingham CTP Study 
(Includes: Madison & Mayodan) 

Status Report 
July 16, 2014 

 
 

Study Contacts 
 TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov 
 RPO Contact: Jesse Day, AICP; (336) 294-4950;  jday@ptrc.org 
 Division 7, District 3 Contact: Bobby Norris, P.E.; (336) 634-5644 bnorris@ncdot.gov 
 Local Contact: Michael Brandt; (336) 427-0241 mbrandt@townofmayodan.com 
 Local Contact: Robert F. Scott; (336) 427-0221 bscott@townofmadison.org 

Study Schedule  
Start of Study Letter ............................................................... Completed (May 2012) 
First CTP Meeting.................................................................. Complete (August 2012) 
Develop CTP Vision .............................................................. Complete (October 2012) 
Collect/Forecast SE Data ....................................................... Complete (December 2012) 
Develop Analysis Tool .......................................................... Complete (March 2013) 
Deficiency Analysis ............................................................... Complete (May 2013) 
Develop Draft CTP ................................................................ Complete (September 2013) 
Draft CTP to Locals ............................................................... Complete (January 2014) 
Local Adoption(s) .................................................................. Complete (May 2014) 
NCDOT Adoption .................................................................. Complete (June 2014) 
CTP Maps Distributed ........................................................... Complete (June 2014) 
Documentation ....................................................................... Complete (June 2014) 
Study Close Out ..................................................................... Complete (June 2014) 

Activities This Quarter 
 Completed local municipal adoptions of the CTP in April and county adoption in May 
 Completed RPO endorsement of the CTP  
 Completed NCDOT adoption of the CTP  
 Distributed adopted CTP maps  
 Finalized and distributed CTP Report  
 
Upcoming Activities 
 
 None. 
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