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Yadkin County CTP 
(Includes: Booneville, East Bend, Yadkinville) 

Status Report 
April 13, 2015 

 
Study Contacts 
 TPB Project Engineer: Vernia Wilson; (919) 707-0988; vrwilson1@ncdot.gov 
 RPO Contact: Jesse Day; (336) 294-4950;  jday@ptrc.org 
 Division 11 Contact: Michael A. Pettyjohn, P.E.; (336) 667-9111; mpettyjohn@ncdot.gov 
 Local Contacts: Michael H. Poston, AICP, Director Yadkin County;  (336) 679-4243; 

mposton@yadkincountync.com 

Study Schedule  
Start of Study Letter .............................................................. Complete (May 2012) 
First CTP Meeting ................................................................. Complete (June 2012) 
Develop CTP Vision ............................................................. Complete (August 2012) 
Collect/Forecast SE Data ...................................................... Complete (October 2012) 
Develop Analysis Tool .......................................................... Complete (January 2013) 
Deficiency Analysis .............................................................. Complete (August 2013) 
Develop Draft CTP ................................................................ Complete (December 2013) 
Draft CTP to Locals .............................................................. Complete (July 2014) 
Local Adoption(s) ................................................................. Complete (December 2014) 
NCDOT Adoption ................................................................. Complete (January 2015) 
CTP Maps Distributed ........................................................... Complete (January 2015) 
Documentation ..................................................................... May 2015* 
Study Close Out ................................................................... May 2015 

Recent Activities 
 CTP Maps Adopted by the NCDOT Board of Transportation on January 8, 2015 

 Distributed adopted CTP maps 

 Submitted final Draft Report for internal review 

Upcoming Activities 
 Finalize Draft CTP Report and complete external review 

 Finalize and distribute final CTP Report 
 
 
*Schedule Revised 3/30/15 
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