PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

U-2507 MECKLENBURG

MALLARD CREEK ROAD
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LET COMPLETE
1.D. NO. / D.S.R. NO. U-2507 A U-2507 B
STATE PROJECT NO. (P.E.) / WBS* 348l 9.8100316
PROJECT ENGINEER LASSITER
BLVD.)

PROJECT DESCRIPTION

MALLARD CREEK RD. FROM SR 2480 (SUGAR CREEK RD.)
TO SR 2665 (HARRIS BLVD.)

MALLARD CREEK RD. FROM_SR 2665 (HARRIS
TO MALLARD CREEK CHRUCH RD.

COUNTY / DIVISION

MECKLENBURG / 10

MECKLENBURG / 10

LENGTH .23 Ml 1.945 M.

TYPE OF CONTRACT TURNKEY TURNKEY

REMARKS ROW BY OTHERS $ 1,000,000 (PY)
BEGIN R/W ACQUISITION (T.LP.) 5-10 4-92

BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) 11-13 12-92

PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.) 5-17 11-94

ESTIMATED R/W / UTILITY COST $ 17,900,000 $ 1,520,000

ESTIMATED CONSTRUCTION COST

$ 29,100,000

$ 3,333,694

UPDATED - 6/19/15




