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Cost Review Committee (CRC) Operating Procedures 
 
Committee Members 
 
Chief Engineer-Operations 
Program Development Branch Manager 
Program Development Assistant Branch Manager-Programming 
Director of Preconstruction 
Director of Field Support 
Technical Services Administrator 
 
Ex-Officio Member: FHWA Operations Engineer 
 
Meeting Schedule 
 
Committee has a “standing” meeting on the 4th Thursday of the month. 
 
Items to be brought before the Committee 
 
New location and widening projects:  construction cost increases of 10% or more or 
any cost increases over $10.0 million excluding inflation 
 
Bridge replacement projects:  for bridge replacement projects that cost $5.0 million or 
more:  construction cost increases of 10% or more excluding inflation 
For bridge replacement projects that cost less than $5.0 million:  construction cost 
increases of $350,000 or more excluding inflation 
 
“Rehab” projects, construction cost increases of 20% or more excluding inflation    
   
Scope change requests that exceed the cost threshold as described above.  (Note:  
Project Scope change requests will be submitted to the Committee at any time during the 
project development process that they arise or are requested)  Also, any associated 
schedule changes resulting from requested scope changes will be noted to the committee 
as well. 
 
NOTE:  In general, cost increases do not have to be submitted to the CRC during the 
evaluation of project alternatives unless there is a scope change or change in the type of 
facility that is being proposed.  Requests for scope changes will have to be submitted to 
the CRC at any point in the project development process if they exceed the thresholds as 
listed above.   
 
ALSO NOTE: CRC evaluation not required for projects that meet the thresholds 
for update of prices only; or if they meet the thresholds between thirteenth-month 
estimate and final estimate for any reason.
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Procedures 
 
The engineer will submit a written request form to the Cost Estimating Section of the 
Project Services Unit to provide an updated construction cost estimate or an estimate for 
the scope change that is being requested. 
 
The Cost Estimating Section of the Project Services Unit will provide the construction 
cost estimate.  If the construction cost estimate exceeds the previously mentioned cost 
thresholds, the Cost Estimating Section will provide a memo which notes that the cost 
exceeds the stated thresholds, and will notify the appropriate Tri-Technical Team 
manager to submit the cost increase to the CRC.  The Tri-Technical Team Manager will 
then complete the CRC informational form and send it to their respective Branch 
Manager or their Division Engineer.   
 
The appropriate Branch Manager or Division Engineer will review and forward the CRC 
informational form to the Preconstruction Staff Engineer by the third Thursday of the 
month.  The Preconstruction Staff Engineer will establish the CRC’s agenda.  Each 
appropriate Tri-Technical Manager, Branch Manager, and Division Engineer will be 
invited to attend the meeting to discuss their specific agenda items and to provide 
information regarding the cost increase or scope change.  The requests should be placed 
on the agenda within one month of the construction cost increase notification or as soon 
as the scope change and associated estimate is obtained.   
 
The CRC will report its recommendation for approval or denial of the requested scope 
change or cost increase to the State Highway Administrator who will provide the final 
approval or comments.   
 
Additional References 
Preliminary Estimate Request Form 
Cost Review Committee Increase Form 
 
 

https://intranet.dot.state.nc.us/content/doh/preconstruct/pdea/manuals/Policy_Guidelines/Guidelines_for_Construction_Costs_Update/Prel_Est_Request_Form.xls
https://intranet.dot.state.nc.us/content/doh/preconstruct/pdea/manuals/Policy_Guidelines/Guidelines_for_Construction_Costs_Update/Prel_Est_Request_Form.xls
https://intranet.dot.state.nc.us/content/doh/preconstruct/pdea/manuals/Policy_Guidelines/Guidelines_for_Construction_Costs_Update/CRC_Cost_Estimate_Increase_Form5.doc

