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07 Plans to be prepared by NCDOT Signal 
Design Section. 12/6/2024 - Pending let 
dates from Division.  5/23/2025 - 
Planning and design underway. 
9/2/2025 - Planning and design 
underway.

HS-2407J 10/24/2024Multiple signalized 
intersections in Burlington, 
Alamance County.

Alamance

Install Leading Pedestrian 
Interval (LPI) for existing 
marked crosswalks at 20 
signalized intersections. See 

5% Dawn 
McPherson: 
(336) 487-0175

$130,000

07 No plans are required.  5/23/2025 - 
Planning and design underway. 
9/2/2025 - Planning and design 
underway.

HS-2407E 1/22/2025SR 1005 (Greensboro-Chapel 
Hill Road) between Guilford 
County (MP 0.00) and Orange 
County (MP 18.53), south of 
Burlington.

Alamance

Install centerline and edgeline 
sinusoidal rumble strips and 6-
inch long life pavement 
markings.

15% Brian Ketner:  
(336) 487-0075.

$1,300,000

07 No plans are required.  5/23/2025 - 
Planning and design underway. 
9/2/2025 - Planning and design 
underway.

HS-2407F 1/22/2025NC 119 between NC 54 (MP 
0.0) and SR 2126 (Old 
Hillsborough Road) (MP 
3.292) and NC 119 between 
SR 1996 (Stagecoach Road) 
(MP: 7.21) to Caswell County 
(MP 17.309).

Alamance

Install centerline and edgeline 
sinusoidal rumble strips and 6-
inch long life pavement 
markings.

15% Brian Ketner:  
(336) 487-0075.

$975,000

07 Plans to be prepared by Division 7 DDC 
and NCDOT Signal Design Section.  
5/23/2025 - Planning and design 
underway. 9/2/2025 - Planning and 
design underway.

HS-TBD-4-
21-25

4/21/2025Multiple signalized 
intersections in the City of 
Burlington, Alamance County.

Alamance

Install Leading Pedestrian 
Interval (LPI), pedestrian 
heads, curb ramps and 
crosswalks at 57 signalized 
intersections. See attached 

10% Dawn 
McPherson: 
(336) 487-0175

$6,000,000

07 9/2/2025 - Pending let dates from 
Division. RTE to inquire.

HS-TBD-7-
18-25

7/18/2025NC 87 between SR 1005 
(Greensboro Chapel Hill Road 
MP 4.87) and SR 2316 
(Thompson Road MP 15.87), 
south of Graham.

Alamance

 Install centerline and edgeline 
sinusoidal rumble stripes with 
6-inch thermoplastic markings.

0% Brian Ketner:  
(336) 487-0075.

$825,000
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07 9/2/2025 - Pending let dates from 
Division. RTE to inquire.

HS-TBD-7-
18-25

7/18/2025I-40EB/I-85 NB Ramps at SR 
1226; I-40WB/I-85SB Ramps 
at SR 1226; I-40EB/I-85 NB 
Ramps at SR 1158; I-40WB/I-
85SB Ramps at SR 1158; I-
40EB/I-85 NB Ramps at NC 
62; I-40WB/I-85SB Ramps at 
NC 62; I-40EB/I-85 NB Ramps 
at NC 49; I-40WB/I-85SB 
Ramps at NC 49; I-40EB/I-85 
NB Ramps at NC 87; I-40WB/I-
85SB Ramps at NC 87; I-
40EB/I-85 NB Ramps at NC 
54; I-40WB/I-85SB Ramps at 
NC 54; I-40EB/I-85 NB Ramps 
at SR 1928; I-40WB/I-85SB 
Ramps at SR 1928; I-40EB/I-
85 NB Ramps at SR 1981; I-
40WB/I-85SB Ramps at SR 
1981; I-40WB/I-85SB Ramps 
at NC 119.

Alamance

Signal upgrades 
recommended by Wrong Way 
Driver Road Safety Review to 
include replacing green ball 
signal faces with green UP 
arrow faces on both 
approaches to the following 
intesections:I-40EB/I-85 NB 
Ramps at SR 1226; I-40WB/I-
85SB Ramps at SR 1226; I-
40EB/I-85 NB Ramps at SR 
1158; I-40WB/I-85SB Ramps 
at SR 1158;  I-40EB/I-85 NB 
Ramps at NC 62; I-40WB/I-
85SB Ramps at NC 62; I-
40EB/I-85 NB Ramps at NC 
49; I-40WB/I-85SB Ramps at 
NC 49; I-40EB/I-85 NB Ramps 
at NC 87; I-40WB/I-85SB 
Ramps at NC 87; I-40EB/I-85 
NB Ramps at NC 54; I-40WB/I-
85SB Ramps at NC 54; I-
40EB/I-85 NB Ramps at SR 
1928; I-40WB/I-85SB Ramps 
at SR 1928; I-40EB/I-85 NB 
Ramps at SR 1981; I-40WB/I-
85SB Ramps at SR 1981.
Angle the signal heads (SB) 
further toward the off-ramp at  
I-40WB/I-85SB Ramps at NC 
119.

0% Dawn 
McPherson: 
(336) 487-0175

$204,000

12 DDC to prepare plans. 12/5/2025 - Let 
date set for 4/22/2025, DDC will begin 
preparing plans. 5/25/2025 - Project 
scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-10-
24-24

10/24/2024US 64 / NC 90 between 
Caldwell County line and NC 
90 / Golf Club Road in 
Alexander County.

Alexander

Install centerline and edgeline 
milled rumble strips along US 
64 / NC 90.

0% Josh Carpenter 
(980) 552-4220

$321,000

12 DDC to prepare plans. 12/5/2025 - Let 
date set for 4/22/2025, DDC will begin 
preparing plans. 5/25/2025 - Project 
scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-10-
24-24

10/24/2024US 64  between NC 90/ Golf 
Club Road in Alexander 
County (MP 7.903-18.879) and 
NC 90 in Iredell County (MP 
0.0-7.119).

Alexander 
(60%), Iredell 
(40%)

 Install centerline  milled 
rumble strips along US 64.

0% Josh Carpenter 
(980) 552-4220

$324,000

10 Plans to be developed by the Division.  
5/12/25: The Division is currently in 
process of designing this project

HS-2410F 7/31/2024Anson High School Road and 
US 74

Anson

Install Crosswalk, Curb 
Ramps, and Guardrail

15% Donald Harward 
(704) 983-4400.

50982.3.7$245,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025US 52 from NC 742 to the 
Ansonville town limits, MP 
14.94-22.93.

Anson

Install centerline and edgeline 
rumblestipes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$242,000
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10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1110 (Mayesville Rd.) from 
NC 742 to South Carolina 
State line, MP 0.00-4.55.

Anson

Install edgeline rumblestripes 
with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$26,000

10 HS-TBD-7-
18-25

7/18/2025US 74 and SR 1251 ( Horne 
Town Road)/SR 1469 
(Freedom Road).

Anson

Converting SR 1251 ( Horne 
Town Road)/SR 1469 
(Freedom Road) at US 74 to a 
directions lefts with U-Turn 
bulbs and closing off an 
existing crossover just west of 
this intersection.

10% Jason Brooks 
(704) 983-4400.

$1,100,000

11 DDC to prepare plans if needed. New 
and Upgrade Approximately 88 sections 
of guardrail.  Requesting additional 
fubding for more locations on this route.  
Working on remainder of Locations for 
upgrades.  Have the additional sections 
noted and working to get final list and 
descriptions together.  Will have by May 
30, 2025 for review.  Completion Date 
will depend on additional funding.  
Orignal Completion Date was 12/8/23.

HS-2011E 7/20/2022NC 16 between US 221 and 
the Virginia State Line MP 
11.44 - MP 23.53

Ashe

New and Upgrade Guardrail 
Approximately 88 sections.

60% David Wayne 
(336)903-9172

49326.3.6$1,575,000

11 Requested DMS plans 5/12/2025.HS-2411F 7/18/2025Ashe Co. US 221 MP 0.4, 
Watauga Co. US 221 MP 
18.354, Wilkes Co. US 421 
MP 30.1

Ashe (2%), 
Watauga 
(67%), 
Wilkes (31%)

3 DMS boards to cover US 
221 between Watauga Co. MP 
18.354 and Ashe Co. MP 0.4 
and Wilkes Co. US 421 MP 
30.1

0% David Wayne 
(336)903-9172

$750,000

02 9/2/25 - Project completed.  Division to 
request a general compliance review.  
4/17/25 - Requested project to be 
rescheduled to let by 8/29/25 due to 
IDIQ Concrete Contract expired and had 
to be re-let.  PE funds released on 
7/29/24.  Plans by Division 2.

HS-2402K 4/26/2024US 17 BUS (Carolina Avenue) 
at Washington Street.

Beaufort

Construct a median island and 
approach channelization 
islands that will convert 
Washington Street into a right-
in/right-out street.  Provide 
high-visibility crosswalks with 
dual-indicated RRFBs on both 
approaches of US 17 BUS, a 
pedestrian refuge in the 
median island, and curb ramp 
connections to existing 
sidewalk on each side of US 
17 BUS.

100% Chris Smith:  
(252)439-2836

50974.3.12$120,000

02 9/2/25 - Project given to on-call 
contractor on 7/31/25 with a proposed 
completion date of 5/1/26.  5/16/25 - 
Requested CON funds release to be on 
7/9/25 BOT Agenda.

HS-2402W 7/31/2024US 264 between NC 32 and 
the western town limits of 
Pantego.

Beaufort

Install centerline and edgeline 
sinusoidal rumble stripes with 
6" thermoplastic pavement 

10% Chris Smith:  
(252)439-2836

50974.3.24$576,000
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01 Plans by Division 1. Scheduled to LET 
1/17/24 with HS-2001G/H/I & SS-6201J.

HS-2001G 1/30/20231) US 13 between SR 1302 
(Lea Lumber Co Road) in 
Bertie County and 
approximately 0.25 mile north 
of SR 1418 (Arrow Road) in 
Hertford County.
2) NC 11, SR 1212 (Short Cut 
Road), and US 13 between 
450 feet south of SR 1130 
(Modlin Road) and 1 mile 
north of NC 461 in Hertford 
County.
3) US 13 between 1 mile north 
of NC 461 in Hertford County 
and US 158 in Gates County.

Bertie, 
Hertford, 
Gates

Install sinusoidal center and 
edge line rumble stripes with 6 
inch pavement markings along 
project sections 1 and 2. 
Install shoulder rumble strips 
along project section 3.

10% Jason 
Davidson:  (252) 
482-1857

49296.3.9$900,000

01 Plans by TSMD. Awaiting PE and 
Construction WBS funding

HS-TBD-4-
21-25

4/21/2025(1) US 13-17 BYP at NC 308, 
Bertie County (SIN 01-0185); 
(9) US 17/158 at SR 1333 
(SIN 01-0658); 
(2) US 13-17/US 17 BYP at 
US 17-13 BUS/SR 1156, 
Bertie County (SIN 01-0193); 
(10) US 17 at US 17 BUS (SIN 
01-0760)
(3) US 13-17 BYP at SR 1100, 
Bertie County (SIN 01-0534); 
(6) US 17 at SR 1144 (SIN 01-
0379);
(4) US 17-NC 37 at SR 1300, 
Perquimans County (SIN 01-
0381); (8) US 17/158 at 
Commissary Rd (SIN 01-
0524);
(5) US 17 at SR 1336, 
Perquimans County (SIN 01-
0420); (7) US 17/158 at SR 
1346/Fairway Terrace Drive 
(01-0442);

Bertie, 
Pasquotank, 
Camden, 
Perquimans

Install "Be Prepared to Stop" 
sign and flasher assemblies 
on both US 17 approaches at 
Sites 1-9 and on the 
northbound approach of Site 
10.

10% Jason 
Davidson:  (252) 
482-1857

$592,000

06 Construction started.HS-2006M 7/20/2022SR 1325 (Gum Springs Road) 
identified curves in the vicinity 
of SR 1327, between MP 3.2 
and MP 4.4.

Bladen

Widen both the inside and 
outside of curves to provide a 
4’ paved shoulder with bike 
rumble strips.

95% Christy Huff: 
(910) 364-0603.

49312.3.17$184,000

06 Plans to be provided by the Signal 
Design Section. Signal plans in re-
design to avoid ROW take.

HS-2406N 7/31/2024NC 87 at NC 131.Bladen

Install traffic signal.

75% John Gauthier50978.3.15$695,000

06 LET 8/20/2025HS-2406E 4/26/2024US 701 at SR 1806 (Mercer 
Mill Road), US 701 at Swanzy 
Street, and US 701 and King 
Street in Elizabethtown.

Bladen

Install signalized pedestrian 
heads with high-visibility 
crosswalks at three signalized 
intersections with LPI in 
Elizabethtown.

90% Christy Huff: 
(910) 364-0603.

50978.3.6$800,000
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06 Plans to be provided by the Division.HS-2406X 1/22/2025SR 1004 (Tar Heel Road) 
from NC 87 to Robeson 
County.

Bladen

Install 4" long life pavement 
markings, sinusoidal 
centerline and edgeline 
rumble stripes, and raised 
pavement markers utilizing the 
bicycle pattern from NC 87 to 
SR 1300.

10% Christy Huff: 
(910) 364-0603.

50978.3.26$180,000

06 Plans to be provided by the Division. 
Document complete. Prelim Plans. 
9/30/24 - Project broken into two parts 
(HA & HB) to be let separately. HA 
complete, HB starts CON in September.

HS-
2406HA/HB

4/26/2024 •HS-2406HA:  NC 87 from SR 
1725 to 0.14 mile east of NC 
87 Business. (MP 10.42 to MP 
23.07). CON $340,000, Let 
3/5/25, and 
 •HS-2406HB:  NC 87 from the 

Columbus County line to SR 
1725. (MP 0.0 to MP 10.42). 
CON $300,000, Let 9/17/25.

Bladen

Install sinusoidal centerline 
and edgeline rumble strips, 6" 
long life pavement markings, 
and raised pavement markers.

95% Christy Huff: 
(910) 364-0603.

50978.3.9$660,000

06 HS-2406T 7/18/2025NC 41 (Broad Street) and SR 
1150 (Peanut Factory 
Road)/Newton Street (Non-
system)

Bladen

Install crosswalks and 
pedestrian phasing with 
countdown pedestrian heads 
for all four legs of the 
intersection.

0% Christy Huff: 
(910) 364-0603.

50978.3.22$360,000

06 Under ConstructionHS-2406G 4/26/2024US 701 in Bladen County from 
milepost 1.96 to 9.46.  US 701 
in Columbus County from 
milepost 2.57 to 15.48 and 
19.97 to 30.35.

Bladen, 
Columbus

Install sinusoidal centerline 
and edgeline rumble stripes, 
6" long life pavement 
markings, and raised 
pavement markers.

95% Christy Huff: 
(910) 364-0603.

50978.3.8$1,000,000

06 LET 8/20/2025HS-2406I 4/26/202460 guardrail end unit locations 
on I 95, US 74, US 301, US 
401, NC 24, NC 87, and SR 
1007 in Bladen, Columbus, 
and Cumberland Counties.

Bladen, 
Columbus, 
Cumberland

Upgrade 60 guardrail end 
units to current design 
standards on seven routes in 
three counties.

90% Christy Huff: 
(910) 364-0603.

50978.3.10$701,000

03 Anticipated let date sent to RTU and 
Cindy for PE funds / WBS to be 
provided. 5/25/22 - Per DTE Jessi 
Leonard, due to later Let date, will not 
request PE funds until ~7/2023. 
Updated plans from Central Signals 
12/11/24, project to be let through 
division OCC. request to order mast 
arm poles 4/8/25

HS-2003D 2/4/2022US 17 and SR 1130 (Mount 
Pisgah Road)/SR 
1344(Sellers Road)

Brunswick

Convert an unsignalized left 
over to a signalized left over.

25% Stoney Mathis 
(910) 341-2200

49303.3.5$439,000

03 Plans to be done by PEF managed by 
Project Development. Signal plans 
complete, project to be administered by 
Div. Traffic and let through on-call 
Contrac after funds are released.

HS-2003O 7/20/2022US 74/76 and SR 1714 
(Enterprise Drive)(Left-over) 
and US 74/76 and SR 1494 
(Wood Treatment Road) (U-
turn)

Brunswick

Signalize an existing Reduced 
Conflict Intersection.

20% Brian Harding 
(910) 341-2000

49303.3.16$840,000
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03 Update Let date. Final Review Memo 
being sent from Regional Traffic.Project 
complete.

HS-2003G 2/4/2022NC 130 and SR 1120 
(Sabbath Home Road)/SR 
1239(Ocean View Avenue).

Brunswick

Install FYA left on the 
eastbound and westbound 
approaches and refresh 
pavement markings.

10% Stoney Mathis 
(910) 341-2200

49303.3.8$111,000

03 Plans to be done by PEF managed by 
Project Development. Project to be let 
and administered by Div Traffic on-call 
contract. Plans 90% complete, ROW 
acquisition in progress

HS-2003AR 7/28/2023US 17 Business and NC 906 
(Midway Road)

Brunswick

Install a Signal.

15% Brian Harding: 
(910) 341-2000

49303.3.45$337,300

03 Plans to be done by by PEF overseeen 
by Project Development. Included in 
project Let to be overseen by Project 
Development Project let and not 
awarded, to be let through division 
traffic on-call contractor. 100% plans, 
order requested for metal poles. Moving 
forward with temporary wood pole signal 
install after July waiting on metal mast 
arm poles. - to be administered by div. 
traffic. 

HS-2003AS 7/28/2023US 74 / 76 (Andrew Jackson 
Hwy.) Eastbound Ramp and 
SR 1426 (Lanvale Rd.)

Brunswick

Install a Signal

15% Stoney Mathis 
(910) 341-2200

49303.3.46$534,300

03 Plans are to be developed by Division 
Project Development. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403AS 4/26/2024US 74 at I-140 EB Ramps and 
WB Ramps

Brunswick

I-140 EB Ramps: Near Side 
Signal Heads for EB and WB 

 approaches; I-140 WB 
Ramps: Near Side Signal 
Heads for EB and WB 
approaches, Near Side Signal 
Head for SB approach, 
Advanced Warning Flasher to 
replace single Actuated 
‘SIGNAL AHEAD’ Warning 
Sign w/ Flashers

10% Stoney Mathis 
(910) 341-2200

50975.3.46$187,000

03 Plans by Division Resurfacing Group to 
be let as a stand-alone Safety Project.

HS-2403W 10/24/20241. NC 133 between SR 1100 
(Country Club) (MP 1.00) and 
0.15 mile north of  Port Loop 
Road (Non-system)  (MP 
3.12), 2. NC 87 between 0.059 
miles south of NC 133 (MP 
3.310) and 0.255 mile north of 
SR 1729 (MP 14.99)

Brunswick

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes with Bicycle Pattern.

10% Battle Whitley 
(910) 341-2000

50975.3.24$775,000

03 Plans by Division Resurfacing Group to 
be let as a stand-alone Safety Project.

HS-2403X 10/24/20243. SR 1300  (Ash-Little River 
Road) between NC 130  (MP 
0.00) and  SR 1303 (Hickman 
Road)  (MP 11.02)

Brunswick

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes with Bicycle Pattern.

10% Battle Whitley 
(910) 341-2000

50975.3.25$630,000

03 HS-2403AW 7/18/2025NC 133, from SR 1518 (Daws 
Creek Rd.) to SR 1551 
(Blackwell Rd) [MP 18.702 to 
MP 26.39].
To be included in a 
Resurfacing Project. 
***There is not a bicycle route 
on this section.***

Brunswick

Install Centerline and 
Shoulder Rumble Strips (on 
existing shoulder).

0%50975.3.50$281,000

13 District 2 Office/Traffic Services 
coordinating finishing construction with 
Federal On Call Contracts

W-5813C 8/18/2017SR 1332 (N. Louisiana Ave.) 
at SR 1338 (Emma Rd.) in 
Asheville.

Buncombe

Install pedestrian signal 
phasing, high visibility 
crosswalks, sidewalk and curb 
ramps.

50% Gabe Johnson 
(828) 250-3000

48958.3.4$197,000
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13 Divison has been working with City of 
Asheville to come up with a design that 
is well delineated and meets NCDOT 
standards and…still meets historical 
district requirements.  Division has an 
approved design for ADA Ramps.  
Pedestrian signals will be integrated 
with traffic signals.  W-5813D is being 
deleted and the improvement for that 
project will be done under R-5793KB 
instead. $96,000 in HSIP-VU funds will 
be included now for R-5793KB.]  Bids 
were opened on 9/18/24.  Low Bid was 
56% over EE. Bids being rejected.   The 
Division is working to determine how we 
will relet this project.  Project will need 
re-evaluation in Biltmore Area after 
Hurricane Helene.  Division in 
conversations with City of Asheville as 
of 8/18/25.

R-5793KB 
(W-5813D)

8/17/2018(1) US 25 at All Souls 
Crescent, and (2) US 25 
Alternate (Lodge Street) at NC 
81 (Hendersonville Road).

Buncombe

Install curb ramps, sidewalk 
and signal upgrades at these 
two intersections.

10% Gabe Johnson 
(828) 250-3000.

44923.3.23$100,000

13 LETHS-2413K 9/10/2024US 19-23-74 ALT (Smokey 
Park Hwy) from the I-40 
Westbound Ramps to the 
Ingles Shopping Center 
(Cooper Blvd), in Asheville. 
Total Length = 0.753 mile.

Buncombe

Install sidewalks along 
Smokey Park Highway and 
install pedestrian signal with 
crosswalks at Old Haywood 
Rd.

15% Gabe Johnson 
(828) 250-3000.

50985.3.12$990,000

13 SMU does not have time to design 
sidewalk on structure working towards 
hiring a firm to design structural 
sidewalk/modify bridge rail; DDC to 
design remainder.  

HS-2013O 10/12/2022SR 3075-Onteora Boulevard 
at Bridge #100460 over I-40

Buncombe

Install sidewalk on the bridge 
and upgrade bridge rail.

5% Chris Medlin 
(828) 250-3200.

49333.3.16$445,000

13 DDC at roughly 50% design.  Working 
on Structural and Hydro Design.

HS-2013P 1/30/2023NC 63 at SR 1220 (S. Turkey 
Creek Road), near Leicester,
Total Length = 900'

Buncombe

Construct a left turn lane on 
westbound NC 63.

10% Gabe Johnson 
(828) 250-3000

49333.3.17$785,000

13 Plans being developed by District OfficeHS-2413I 7/28/2023SR 1002 (Old Leicester Hwy) 
from NC 63 to SR 1607, near 
Leicester.  Total Length = 
1.953 miles

Buncombe

Install ±5100' of shoulder 
guardrail.

10% Chris Medlin 
(828) 250-3200.

50985.3.10$293,000

13 Plans to be developed by the Division. 
To be implemented using the Div 13's 
ID/IQ Federal On Call Striping Contract.  
Division Traffic Services to request 
scope change to include CL sinusoidal 
rumble strips

HS-2413G 4/18/2023SR 3136 (Cane Creek Rd.) 
from SR 3116 (Mills Gap Rd.) 
to US 74ALT, near Fairview. 
Total Length = 6.47 miles

Buncombe

Install 8" sinusoidal edgeline 
rumblestripes and 6" long life 
pavement markings on all lane 

10% Randy Tritt (828) 
250-3000.

50985.3.8$259,000

13 Plans being developed by District OfficeHS-2413J 7/28/2023SR 1727 (Monticello Road) 
from 0.2 mile west of SR 1882 
(New Stock Road) to 0.2 mile 
east of NC 251 (Old Marshall 
Highway). Total Length = 1.22 
miles.

Buncombe

Install ±5,545' of shoulder 
guardrail on SR 1727.

10% Chris Medlin 
(828) 250-3200.

50985.3.11$327,000

Page 7 9/26/2025



DIVCOUNTY DESCRIPTION
TOTAL 
(TMSD) PROJECT STATUSTIP NO.

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS
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13 Need scoping meeting.  DDC to design.HS-2413N 7/28/2023(1) US 70/74ALT (College 
Street) at SR 3284 (Charlotte 
Street); and, (2) US 70/74ALT 
(Tunnel Road) at Kenilworth 
Road.

Buncombe

(1) Realign crosswalk, install 
short section of sidewalk with 
two curb ramps and relocate 
two push buttons. (2) Realign 
crosswalk and sidewalk, 
install two curb ramps, 
relocate two push buttons, 
remove concrete island and 
resurface.

10% Gabe Johnson 
(828) 250-3006.

50985.3.15$190,000

13 Plans to be developed by the Division.  
DDC to design.

HS-2413O 7/31/2024SR 2435 (Old US 70 Hwy) 
from Woolwine Dr. to the Bus 
Entrance at Owen Middle 
School, in Swannanoa.
Total Length = 618 feet.

Buncombe

Install sidewalk, curb ramps, 
and an RRFB.

0% Gabe Johnson 
(828) 250-3006.

50985.3.16$462,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-TBD-4-
21-25

4/21/2025SR 3116 (Mills Gap Rd) 
between near SR 3157 
(Weston Rd) and SR 3136 
(Cane Creek Road).

Buncombe

Install sinusoidal centerline 
and edgeline rumblestripes 
with 6" long life pavement 
markings.

10% Randy Tritt (828) 
250-3000.

$59,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-TBD-4-
21-25

4/21/2025SR 1006 (Bostic Sunshine 
Hwy) from the northern Bostic 
municipal limit to NC 226.

Buncombe

Install sinusoidal centerline 
and edgeline rumble strips 
with 4" long life pavement 
markings.

10% Randy Tritt (828) 
250-3000.

$273,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-TBD-4-
21-25

4/21/2025SR 1781 (Broadway St.) at N. 
Lexington Ave./I-240 WB On-
Ramp.

Buncombe

Pedestrian signals and curb 
ramp upgrades.

10% Randy Tritt (828) 
250-3000.

$87,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-TBD-4-
21-25

4/21/2025SR 3556 (Amboy Rd) at Short 
Michigan Ave.

Buncombe

Install Rectangular Rapid 
Flashing Beacon (RRFB) with  
actuated crosswalk lighting.

10% Randy Tritt (828) 
250-3000.

$37,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-2413R 7/18/2025Various US, NC and SR 
routes (43) in Buncombe, 
Madison, Rutherford, and 
Yancey County (Division 13 
Curve Signing Project).

Buncombe 
(45%), 
Madison 
(23%), 
Rutherford 
(14%), and 
Yancey (18%)

Install horizontal alignment 
warning signs on various 
routes (43) in Buncombe, 
Madison, Rutherford, and 
Yancey County (see attached 
route detail).

0% Randy Tritt (828) 
250-3000.

$1,127,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-TBD-4-
21-25

4/21/2025NC 191 between the Blue 
Ridge Parkway in Buncombe 
County to NC 280 in 
Henderson County.

Buncombe 
(73%), 
Henderson 
(27%)

Install sinusoidal centerline 
and edgeline rumblestripes 
with 6" long life pavement 
markings.

10% Randy Tritt (828) 
250-3000.

$172,000
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13 Submitted for CON AUTHHS-2013Q 4/30/2021Various primary and 
secondary two lane roadways. 
Install long life pavement 
markings.

Buncombe, 
Burke, 
Madison, 
McDowell, 
Rutherford, 
Yancey, 
Mitchell

Install long life pavement 
markings along +/-181 miles 
of two lane roadways.

10% Randy Tritt (828) 
250-3000.

49333.3.18$3,337,000

13 Plans to be developed by the Division. 
To be implemented using the Div 13's 
ID/IQ Federal On Call Striping Contract.

HS-2413E 1/26/2024US 70, west of Glen Alpine, 
MP 0.000-5.332.
Total Length = 5.332 miles

Burke

Install 18" sinusoidal 
centerline rumblestripes, 8" 
sinusoidal edgeline 
rumblestripes and 6" long life 
pavement marking on all lane 
lines.

10% Randy Tritt (828) 
250-3000.

50985.3.6$297,000

13 No plans. Sign layouts provided by 
AECOM as part of curve investigations. 
Implement using Div 13's Federal ID/IQ 
Signing Contract

HS-2413H 4/26/2024Various US, NC and SR 
routes (22) in Burke County 
(Division 13 Curve Signing 
Project).

Burke

Install horizontal alignment 
warning signs on various 
routes (22) in Burke County 
(see attached route detail).

10% Randy Tritt (828) 
250-3000.

50985.3.9$478,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-TBD-4-
21-25

4/21/2025NC 181 between SR 1414 and 
NC 183

Burke

Install sinusoidal edgeline 
rumblestripes with 6" long life 
pavement markings.

10% Randy Tritt (828) 
250-3000.

$607,000

13 Plans are to be developed by Division.  
To be performed with Federal ID/IQ 
Contracts

HS-2413Q 7/18/2025SR 1786 (Miller Bridge Rd.) 
between NC 18 and SR 1761.

Burke

Install sinusoidal centerline 
and edgeline rumblestripes 
with 6" long life pavement 
markings.

0% Randy Tritt (828) 
250-3000.

$162,000

13 Plans to be developed by the Division. 
To be implemented using the Div 13's 
ID/IQ Federal On Call Striping Contract.  
Construction Authorization Requested.

HS-2413A 7/28/2023US 64-NC 18 from Morganton 
(northern municipal limit) to 
Caldwell County line, Burke 
County; US 64-NC 18 from 
Burke/Caldwell County line to 
Gamewell (southern municipal 
limit), Caldwell County; US 64-
74 from SR 1008 (Bills Creek 
Road) to Rutherfordton 
(western municipal limit), 
Rutherford County; and, NC 
18 from Catawba County line 
to SR 1712 (Drexel Road), 
Burke County.

Burke (56%), 
Rutherford 
(40%), 
Caldwell (4%)

Install long life pavement 
markings and/or rumble 
stripes.

10% Randy Tritt (828) 
250-3000.

50985.3.2$743,000

13 Let 8/7/2024.  Under ConstructionHS-2013R 7/20/2022Various two lane secondary 
and primary routes in Burke, 
Madison, McDowell, and 
Rutherford Counties.

Burke, 
Madison, 
McDowell, 
Rutherford

Install long life pavement 
markings on approximately 
123.50 miles of roadway.

20% Randy Tritt (828) 
250-3000.

49333.3.19$2,980,000

10 Plans to be developed by the Division.  
Beginning ROW Acui. In ROW Phase.  
5/9/2025: In ROW Acuisition phase

HS-2010H 7/20/2022NC 49 and SR 1155 (Zion 
Church Road) near Concord. 
Updated 6/2/2022.

Cabarrus

Convert the existing signalized 
intersection to an RCI with 
signalized bulbouts.

75% Donald Harward 
(704 983-4400

49291.3.8$2,324,000
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10 Plans to be developed by the Division. 
On hold due to development in the 
area.  Should cover the scope of the 
proposed project.  5/9/2025 - Nothing to 
update, still in design.

HS-2010R 7/28/2023SR 1168 (Robinson Church 
Road) in the vicinity of SR 
1169 (Peach Orchard Road) 
near Harrisburg.

Cabarrus

- Wedge, to change supers to 
a 02 (NC).
- Widen, 2’ to the East side.
- Install, 4’ earth shoulder on 
East side.

10% Donald Harward 
(704 983-4400

49291.3.18$890,000

10 Plans to be developed by the Division. In 
Design. 5/9/2025 - Nothing to update, 
still in design.

HS-2010Q 7/28/2023NC 49 and SR 2635 (Old 
Airport Road).

Cabarrus

Convert this intersection to an 
RCI. Install a directional left 
and a U-turn bulb.

60% Donald Harward 
(704 983-4400

49291.3.17$920,000

10 Project to be developed by the Division. 
In Survey.  5/12/2025: No update. Still in 
Survey

HS-2410A 1/26/2024SR 1790 (Winecoff School 
Road)  in the vicinity of 
Winecoff Elementary School.

Cabarrus

Install sidewalk, crosswalk, 
and necessary curb ramps to 
be able to safely cross SR 
1790.

10% Donald Harward 
(704) 983-4400.

50982.3.2$157,000

10 Plans to be developed by Division.  
5/13/2025: Waiting on project to be set 
up. OCC - Federal Blanket Contract.

HS-TBD-4-
21-25

4/21/2025SR 1448 (Cox Mill Road) at 
Cox Mill High School. Updated 
3/5/2025.

Cabarrus

Install a traffic signal with 
pedestrian accommodations.

10% Zach Gardner 
(704) 983-4400.

$214,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1600 (Shiloh Church Rd.) 
from NC 73 to SR 1601, MP 
0.00-2.42.

Cabarrus

Install edgeline rumblestripes 
with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$22,000

11 DDC to prepare plans and contract.  
Construction funds not available until 
project added to the STIP (November 
2026)

HS-2411D 1/22/2025US 321 Caldwell County 
(From SR 1370 (Kirby Mtn.  
Rd.)(MP 24.26) to Green Hill 
Road)(MP 32.45))

Caldwell

Placing centerline milled 
rumble strips on 1.93 miles of 
single centerline section and 
6" Thermo long life markings 
along US 321 for the total 8.19 
miles.

10% Kenny Heavner 
(828)268-6026

50983.3.5$675,000

01 Plans by Division 1 and TMSD Signal 
Design Unit. Let Scheduled for Jan. 
2026

HS-2401A 1/26/2024US 17 at US 17 Business/NC 
343.

Camden

Modify the median opening to 
allow left out only from the 
side street. Install a two-phase 
signal for the US 17 
southbound lanes at NC 343.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.2$1,336,000

01 Preconstruction meeting held/no start 
date

HS-2401O 4/26/2024NC 34 between US 158 in 
Camden County and NC 168 
in Currituck County.

Camden/Curri
tuck

Install sinusoidal centerline 
and edgeline rumble stripes 
with 6" pavement markings.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.16$295,000

02 9/2/25 - Project completed.  Division to 
request a general compliance review.  
5/23/25 - Intersection has been 
installed, should be completed in 
approximately 1 month.  12/6/24 - Will 
take approximately 3-months to 
complete project after foundations have 
been completed.  Steel poles have been 
delivered.

W-5702U 5/24/20191: US 70 (Arendell Street) at 
Hestron Drive/Crystal Coast 
Plaza. 2: US 70 (Arendell 
Street) at SR 1237 (Harris 
Road)/Shopping Center.

Carteret

Intersection 1: Upgrade the 
signal with metal poles, mast 
arms, and dual red indication 
on US 70. Construct positive 
offset for the westbound left 
turn lane.  Intersection 2: 

100% Chris Smith:  
(252)439-2836

44848.3.21$1,190,000
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02 9/2/25 - Waiting for bores to be 
completed.  5/23/25 - Four (4) 
Foundations out of Five (5) have been 
completed.  Waiting on contractor to 
schedule boring.  Project should be 
completed in approximately 1 month.  
Materials received, waiting on OCC 
contractor to begin work.  IDIQ Work 
Order assignment signed by OCC 
contractor on 2/12/24.  Plans received 
by TMSD Signal Design Unit on January 
9, 2024.

HS-2002AB 4/18/2023US 70 at SR 1174 (Turner 
Street).

Carteret

Add pedestrian signal heads 
at the existing marked 
crosswalks using a two‐stage 
crossing of US 70.

50% Chris Smith:  
(252)439-2836

49300.3.31$63,000

02 9/2/25 - Project let on 6/11/25 with a 
date of availability of 9/2/25 and 
proposed completion date of 3/15/26.  
5/16/25 - Project currently being 
advertised for let on 6/11/25.  1/23/25 - 
CON funds released 1/23/25.  Currently 
addressing utility conflicts.  5/24 - 
Location and Surveys currently working 
on survey.  Once the survey has been 
completed our DDC Unit will begin 
preparing project plans. Plans by 
Division 2.

HS-2002AF 7/28/2023US 70 between Gladys 
Teasley Lane and SR 1753 
(Arthur Farm Road).

Carteret

Construct an RCI including the 
modification of 5 full-
movement median openings.

10% Chris Smith:  
(252)439-2836

49300.3.35$1,260,000

02 9/2/25 - Waiting on bores to be 
completed.  5/23/25 - All four 
foundations poured.  Waiting on 
contractor to schedule boring.  Project 
should be completed in approximately 1 
month.  12/6/24 - Materials received, 
waiting on OCC contractor anticipates 
beginning April 2025.  IDIQ Work Order 
assignment signed by OCC contractor 
on 8/28/24.  Received Signal Plans on 
5/14/24.  Requested TMSD to revise 
scope to install "Be Prepared to Stop 
when Flashing" advanced flashers for 
east and westbound traffic, due to this 
charge the project let date had to be 
rescheduled to allow additional time for 
the signal plans to be prepared and for 
materials to be delivered.

HS-2002AI 7/28/2023US 70 at NC 101.Carteret

Revise signal with fully 
protected left turns from NC 
101.  Install advance Signal 
Ahead signs on US 70.

50% Chris Smith:  
(252)439-2836

49300.3.38$60,000

02 9/2/25 - Project completed.  Division to 
request a general compliance review.   
Division 5/23/25 - Project underway, 
should be completed in approximately 1 
month.  2/26 - Signal plans had to be 
redesigned and rescheduled let date to 
5/30/25.  Signal plan design is 
complete.  PE funds were released on 
5/1/2024.  Plans by Division 2.

HS-2402E 11/6/20231) NC 58 (Emerald Drive) at 
Loon Drive/Emerald Plantation 
Road; 2) NC 58 (Emerald 
Drive) at Mangrove Drive; and, 
3) NC 58 (Emerald Drive) at 
Bogue Inlet Drive.

Carteret

Implement a leading 
pedestrian interval at 3 
signalized intersections.

100% Chris Smith:  
(252)439-2836

50974.3.6$25,000

02 9/2/25 - Project given to on-call 
contractor on 7/31/25 with a proposed 
completion date of 5/1/26.  5/16/25 - 
Requested CON funds release to be on 
7/9/25 BOT Agenda.

HS-2402T 7/31/2024(1) US 70 between SR 1429 
(Olga Road) and NC 12, 
excluding the three-lane 
section near East Carteret 
High School and the limits of 
Otway, Smyrna, Davis, 
Williston, and Stacy.
(2) NC 12 between US 70 and 
SR 1388 (Lola Road).

Carteret

Install sinusoidal center and 
edgeline rumble stripes with 
6" pavement markings.

10% Chris Smith:  
(252)439-2836

50974.3.21$676,000
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02 Plans by Division 2.HS-2402Y 10/24/2024US 70 (Arendell Street) at SR 
1602 (35th Street).

Carteret

Install pedestrian signals with 
hi - visibility crosswalks 
across both approaches of 
35th Street and across both 
east and westbound US 70 on 
the western side of the 
intersection. Install sidewalk to 
the railroad track limits to tie 
in with what R/R installs. 
Install sidewalk between US 
70 eastbound and existing 
sidewalk by Carteret 
Community College campus.

10% Chris Smith:  
(252)439-2836

50974.3.26$215,000

02 9/2 - Project rescheduled from 6/25/25 
to 9/26/25 to allow for a supplemental 
agreement for escavation to be added to 
the on-call tiered paving contract.  4/24-
25 - Requested CON funds to be 
released on June 4-5 BOT Agenda.  
Plans by Division 2.

HS-2402P 7/31/2024NC 101 at SR 1392 (Adams 
Creek Road).

Carteret

Widen radii in the NE and SE 
quadrants, construct a 
concrete channelization 
island, and install a 
supplemental stop sign.

10% Chris Smith:  
(252)439-2836

50974.3.17$50,000

02 Plans by Division 2.HS-2402AB 7/18/2025NC 24 at SR 1147 (McCabe 
Road).

Carteret

Convert two-way stop 
intersection to unsignalized 
RCI allowing left turns from 
eastbound NC 24 onto SR 
1147 and U-turns on 
westbound NC 24 west of SR 
1147.

10% Rich Godley:  
(252)439-2809

50974.3.29$575,000

02 9/2/25 - Project given to on-call 
contractor on 7/31/25 with a proposed 
completion date of 5/1/26.  5/23/25 - 
Requested CON funds release to be on 
7/9/25 BOT Agenda.  PE funds released 
on 7/29/24.  Plans by Division 2.

HS-2402I 4/26/2024(1) SR 1124 (Nine Mile 
Rd/Nine Foot Rd) between NC 
24 & Parker Ct (MP 0.000-
7.714), Carteret Co.
(2) SR 1125 (Lake Rd) 
between SR 1124 (Nine Mile 
Rd/Nine Foot Rd) & Craven 
Co. (MP 0.000-2.929), 
Carteret Co.
(3) SR 1756 (Lake Rd) 
between 1.7 mile S of SR 
1745 (Miller Blvd) & Carteret 
Co. (MP 1.780-4.770), Craven 
Co.

Carteret, 
Craven

Install sinusoidal center and 
edgeline rumble stripes with 6 
" edgeline pavement markings 
and 4" centerline pavement 
markings.

10% Chris Smith:  
(252)439-2836

50974.3.10$330,000

02 9/2/25 - Project given to on-call 
contractor on 7/31/25 with a proposed 
completion date of 5/1/26.  5/16/25 - 
Requested CON funds release to be on 
7/9/25 BOT Agenda.

HS-2402S 7/31/2024(1) NC 58 between 730' NW 
of southern intersection with 
SR 1109 (Peletier Loop Rd) in 
Carteret Co. and the 
southeastern municipal limit of 
Maysville in Jones Co.
(2) NC 58 between 0.389 mile 
east of SR 1338 (Goshen 
Lane) and the southern 
municipal limit of Trenton in 
Jones Co.
(3) NC 58 between 0.226 mile 
east of SR 1124 (Greentown 
Rd) in Jones Co. and SR 1900 
(Collier Loftin Rd) in Lenoir Co.

Carteret, 
Jones, Lenoir

Install centerline and edgeline 
sinusoidal rumble stripes with 
6" thermoplastic pavement 
markings.

10% Chris Smith:  
(252)439-2836

50974.3.20$1,115,001
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02 9/2/25 - Project given to on-call 
contractor on 7/31/25 with a proposed 
completion date of 5/1/26.  5/23/25 - 
Requested CON funds release to be on 
7/9/25 BOT Agenda. PE funds released 
on 7/29/24.  Plans by Division 2.

HS-2402L 4/26/2024NC 101 between SR 1212 
(Airport Rd) near Beaufort in 
Carteret County and Outer 
Banks Drive near Havelock in 
Craven County.

Carteret/Crav
en

Install sinusoidal edge line 
rumble stripes with 6" 

10% Chris Smith:  
(252)439-2836

50974.3.13$355,000

12 Signal plans sent to Div 7/2014. (SIN: 
12-1798).  12/1/14 - ROW to begin in 
Spring 2015.  9/19/16 - Signal plans 
being reviewed by Traffic.  Comments 
rec'd and PEF revising signal plans . 
10.3.17 - Signal plans have been 
recieved.  2.1.18 - Bids will be opened 
on 2/27/18.; 8/14/18 Project was relet 
with SS-4912BO; did not get awarded. 
6/25/19 Will bundle with projects SS-
4912BO and W-5712K scheduled for let 
9/30/19.  10/23/19 Revised LET date to 
9/22/2020. 6/11/21 - Per JKLacy email, 
"This project is to install a directional 
crossover.  Mobility and Safety will ask 
for a cost for a modular crossover.  If the 
cost are acceptable, we will pursue the 
delivery and installation of modular 
crossover.  Once we get more clarity on 
this option we will update and revise 
costs, and schedules."  9/13/21 - Quick 
Curb design and estimate was 
completed 12/17/2019 as an alternate 
plan and sent to Jason Willis to be 
installed by maintenance forces. 
6/28/22 - Installed Quick Curb will be 
final improvement since cost estimate is 
now too high for reasonable safety B/C. 
Steskal to do final review memo and M 
Poe to delete project with SCR. 
7/14/22 - JKL agreed to reimburse Div 
with state SS project funds after Div 
installs signal. 8/22/2023 - No new 
update, project needs to be closed.

W-5212I 9/24/2012NC 16 at SR 1746 (Burris Rd.) 
& the intersection of NC 16 at 
SR 1739 (E 20th St.)

Catawba

Construct a limited movement 
crossover at SR 1746.  Modify 
traffic signal at SR 1739 to 
include protected/permitted 
phasing for NB NC 16 and 
incorporate actuated "Signal 
Ahead" signs for NB NC 16.

99% Josh Carpenter 
(980) 552-4220

45342.3.9$830,000

12 11/17/17 - Approved in statewide W-
project selection meeting.; 2.1.18 - 
Need to check with City to see if their 
signal cabinet will handle FYA.  Need to 
set schedule.  10/23/18 - Waiting on 
Contract and City Agreement.  
11/20/18 - Byron to get Documents and 
Signal revisions. Do we need a City 
Agreement? 2/19/19 - Per Byron no City 
Agreement is needed.  4/22/19 - No 
Documents needed, Estimated start 
construction date is 7/30/19.  6/25/19 - 
Barry to check on this project and advise 
the Div. 3/10/2020 Barry informed that 
we need revised signal plans. 9/9/2021 - 
Waiting on MCDC to be approved and 
then work will be scheduled. 2/9/2022 
All documents complete estimated start 
May 2022. 5/23/2022 - Awaiting bonds 
and COI from contractor, work to begin 
in July 2022. 12/1/2022 - Traffic plans to 
begin work 1/3/2023 with contractor. 
4/6/2023 Will send to contractor 
9/12/2023.

W-5712Q 11/17/2017SR 1005 (McDonald Parkway) 
at SR 1441 (Spencer 
Road/12th Ave Dr. NE)

Catawba

Flashing Yellow Arrow-
"Doghouse" Protected-
permitted to FYA Protected-
permitted with optional 
protected only phase.

20% Scott Poston    
(980) 552-4214

44858.3.17$35,000
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(TMSD) PROJECT STATUSTIP NO.
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12 3/2/18 - Approved in statewide W-
project selection meeting.  The Diviision 
12 Staff will have any needed plans 
prepared.  9/14/18 - Concept approved. 
Surveys complete, DDC to begin 
design. Project to be bundled with SS-
4912BO and W-5212I to be LET 
8/27/19.  10/23/18 - Prelim. design 
complete, few days from R/W plans.  
11/7/18 - Sent email to Byron on 11/7/18 
to have signal plans requested.  
11/20/18 - R/W plans are complete. No 
R/W to purchase. As of 11/20/18 signal 
plans have yet to be requested.  
11/27/2018 - Byron sent requested for 
signal plans.  4/24/19 - Signal plans 
have been received.  Roadway design 
complete and final Plans are being 
prepared.  6/25/19 - Project LET date 
revised to 9/30/19.  Project on schedule 
to make LET. 10/14/19 - Scheduled for 
1/2020 Let.  3/6/2020 Due to budget 
constraints project needs to be 
rescheduled. 9/13/2021 - Project has 
been rescheduled for 1/25/2022 LET. 
2/10/2022 Construction estimate is over 
budget, need to find additional funding. 
8/22/2023 - No new update. 5/28/24 
Division working with SPSF to complete 
design.

W-5712K 3/2/2018SR 1476 (Fairgrove Church 
Road SE) at I-40 EB Ramp.

Catawba

Building right though lane 
south bound on SR 1476 from 
the bridge at I40 to the signal 
and remove island from off 
ramp, FYA protected-
permitted SB, Reflective 
backing plates on all signal 
heads, Queue detection on I40 
east bound off ramp, bring 
right turns from ramp under 
signal control, include all 
pavement markings and one 
way arrow on ramp.

25% Josh Carpenter 
(980) 552-4220

44858.3.11$170,000

12 3/2/18 - Approved in statewide W-
project selection meeting.  The Diviision 
12 Staff will have any needed plans 
prepared.  ROW 1/2019 and CON 
8/2019. 9/14/18 - Concept approved. 
Waiting for funding to be approved to 
set schedule for surveys. 10/23/18 - 
Funds approved, surveys due 10/19/18, 
surveys not started.  11/20/18 - DDC still 
waiting for survey.  2/19/19 - Survey 
received and design work has begun.  
4/24/19 - Design complete. Final plan 
prep has begun.  No R/W needed.  All 
documents are needed to Jackie by 
7/1/19.  6/25/19 Project shcedule has 
been revised, LET 1/14/2020. Project on 
schedule to make LET date. 3/6/2020 
Due to budget constraints project needs 
to be Rescheduled. 9/13/2021 - Project 
rescheduled for 1/11/2022 LET. 
2/10/2022 Construction Estimate is over 
budget need addditonal funds to 
proceed. 8/22/2023 - No new update. 
5/28/24 Division looking for additional 
funding.

W-5712T 3/2/2018US 321 Bus @ NC 10.Catawba

FYA, Reflective backing 
plates, Pedestrian countdown 
heads, crosswalks and 
sidewalks

10% Josh Carpenter 
(980) 552-4220

44858.3.20$120,000

12 DDC to prepare plans if needed.  
8/22/2023 - Let Date set for 3/12/2024. 
Once WBS# is assigned work DDC will 
begin putting plans and documents 
together. 5/28/2024 -Project has be Let 
3/26/2024 and was Awarded 3/28/2024. 
9/23/2024 -  Project was apart of 
DL00322 but was deleted by District 
Engineer Travis Jordan. 5/25/2025 - 
The part of project deleted from 
DL00322 contract is to be LET 
8/12/2025. 8/14/2025 - Project was Let 
8/12/2025.

HS-2012I 7/28/2023NC 10 MP 11.922 -MP 14.991.Catawba

Install Centerline and shoulder 
rumble strips.

75% Josh Carpenter 
(980) 552-4220

49331.3.10$123,000

12 DDC to prepare plans. 12/5/2025 - Let 
date set for 4/22/2025, DDC will begin 
preparing plans. 5/25/2025 - Project 
scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-10-
24-24

10/24/2024NC 150 between 0.374 miles 
west of SR 1855 and Iredell 
County line (MM 0.438 to MM 
8.688).

Catawba

Install centerline and edgeline 
milled rumble strips along NC 
150.    

0% Josh Carpenter 
(980) 552-4220

$310,000
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12 DDC to prepare plans if needed. 
12/1/2022 - Let Date set for 1/24/2023. 
8/25/2023 - Contract awarded to TRP 
Construction Group, LLC. No work has 
begun yet. Contract completion date is 
11/15/2023. 5/28/2024 - Project is 
completed.

HS-2012D 7/29/202165 secondary roads.Catawba, 
Iredell, 
Alexander

Install 4" wide, 90 mil Extruded 
Thermo, Long Life, Long Line 
pavement markings.

40% Scott Poston    
(980) 552-4214

49331.3.5$3,616,000

08 Plans needed from Division Design 
Construct Unit.  6/4/2020 - project 
scheduled for January 2022, 
survey/design has not started due to 
funding situation.  9/10/2021-final survey 
received 9/1/2021, developing 25% 
plans.  2/3/2022 - reviewing 25% plans, 
submitting for drainage design. (No 
Change). 12/5/2022 - working to finalize 
25% plans, needed additional survey to 
make some design changes.  4/11/2023 
additional survey recieved, finalizing 
25% plans and starting drainage 
design.  8/25/2023 - drainage design 
and utility coordination in progress.  
12/11/2023 finalizing ROW plans.  
5/28/24 starting ROW May 2024, 2 
parcels, utilities to be relocated at 
bulbout 9/24/2024 - utility relocation 
complete, ROW in progress, working on 
final plans.  12/6/2024 - ROW 
acquisition to be complete soon and 
need to request construction funding, 
offer accepted on the 1 parcel.  
5/23/2025 - project currently being 
advertised for let on May 27, 2025, 
project completion date December 15, 
2025

W-5808B 8/23/2019US 421 at NC 902.Chatham

Convert existing signalized 
intersection to a superstreet.

50% Greg Davis: 
(910)773-8012

48953.3.3$1,550,000

08 Project being handled by construction. HS-2408A 1/26/2024NC 751 from US 64 to 
Durham county line (MP 0-
9.3);  and, SR 1008 
(Farrington Point Road) from 
SR 1972 (Pea Ridge Road) to 
Orange county line (MP 3.51-
15.98).

Chatham

Install sinusoidal rumble strips 
(center and edgeline).

10% Zachary 
Hussey:  (910) 
947-3930

50980.3.2$800,000

14 Plans complete.  To be let 7/2025HS-2014X 7/28/2023US 64-74 at NC 60, near 
Murphy.

Cherokee

Install a directional leftover 
and a u-turn bulbout on US 64-
74.

10% Andy Russell: 
(828) 321-4105.

49336.3.25$1,027,000

14 Plans to be developed by the Division.HS-2414B 11/6/2023US 19BUS at SR 1424 
(Connahetta St.) and Maple 
St., in Murphy.

Cherokee

Install two RRFBs with 
advanced flashers.

10% Steve 
Buchanan:  
(828) 631-1185

50986.3.3$84,000

14 Plans developed.  To be let 8/26/2025HS-2414L 7/31/2024SYSTEMIC NHS: US 19 in 
Cherokee County.

Cherokee

Upgrade 14 guardrail end 
units.

0% Jay 
 Hollingsworth8

28-488-0905

50986.3.13$150,000
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14 HS-2414S 7/18/2025Various US, NC and SR 
routes (75) in Division 14 
(Curve Signing Project).

Cherokee 
(7%), Clay 
(8%), 
Graham 
(15%), 
Haywood 
(16%), 
Henderson 
(11%), 
Jackson 
(9%), Macon 
(17%), Polk 
(5%), Swain 
(4%), 
Transylvania 
(9%)

Install horizontal alignment 
warning signs on various 
routes (75) in Division 14 (see 
attached route detail).

0%50986.3.20$1,890,000

01 Sidewalk plans by Division 1.  Signal 
plans by TMSD. Awaiting PE and 
Construction WBS funding

HS-TBD-7-
31-24

7/31/2024(1) NC 32 (Virginia Road) at 
SR 1127 (Granville Street); 
(2) US 17 BUS/NC 32 (Broad 
Street) at NC 32 (Virginia 
Road).

Chowan

(1) Install crosswalks with 
pushbutton activated 
pedestrian heads on north and 
west approaches.
(2) Install a crosswalk with 
pushbutton activated 
pedestrian heads on the east 
approach & a short section of 
sidewalk with marked 
crosswalks and a marked 
pedestrian path on the north 
side of Broad St. west of the 
intersection.

10% Jason 
Davidson:  (252) 
482-1857

$132,000

01 Plans by Division 1.HS-TBD-7-
31-24

7/31/2024US 17 BUS (Queen Street) 
just east of Twiddy Avenue.

Chowan

Install a crosswalk with 
RRFBs.

10% Jason 
Davidson:  (252) 
482-1857

$33,500

14 Start date 6/15/2025HS-2014AA 7/28/2023US 64 from the western 
intersection with SR 1147 
eastward 0.15 mile, near 
Hayesville.
Total Length = 0.15 mile

Clay

Extend the center two-way left 
turn lane to Forsythia Lane.

10% Andy Russell: 
(828) 321-4105.

49336.3.28$56,000

14 Plans developed.  To be let 8/26/2025HS-2414M 7/31/2024SYSTEMIC NHS: US 64 in 
Clay County.

Clay

Upgrade 85 guardrail end 
units, 14 buried-in-cuts, and 6 
bridge transitions.

0% Jay 
 Hollingsworth8

28-488-0906

50986.3.14$863,000
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12 4.4.17-- held public meeting 3.30.17, 
waiting on comments--7.28.17 
easement rrequest sent in for Duke 
Energy; 10.3.17 - Final field inspection 
scheduled for 10/17/17; ROW has been 
authorized; 2.1.18 - ROW acquisition is 
in progress.  Having issues with getting 
timely appraisals. Project won't meet 
sheduled let date. 9/14/18 - Schedule 
revised. 11/20/18 - Property has been 
purchased and utilities are in the 
process of being moved. 6/25/19 - 
Utilities are still to be moved. 10/14/19 - 
Scheduled for 1/2020 Let. 9/14/2021 
Project going to be delayed dut to 
budget not being passed.  Need 
additional funds from High Impact Low 
Cost. 11/30/2022 - Project advertised for 
bids twice.  No awardable bids received. 
Hope to readvertise once market 
stabilizes. 4/6/2023 Next Let is 4/11/23. 
8/21/2023 - No awardable bids received 
on 4/11/23 letting or 6/27/2023 letting. 
Division trying to develop a plan to move 
forward. 11/21/2023 - Division trying to 
develop a plan to move forward. 
5/13/2024 - Division is looking into other 
funding sources to try to let as a RAB. 
9/13/2024 - Division has identified an 
additional funding source and is working 
to secure funding. 12/5/24 - Udating 
plans to 2024 Spec. Will try to again to 
LET May 2025. 5/7/2025 - Project is out 
for bids. LET date is 5/13/2025. 
8/15/2025 - Project was LET July 2025.

W-5712A 5/20/2016NC 180 (S. Post Rd.) at SR 
2202 (Beam Rd./Joe's Lake 
Rd).

Cleveland

Construct a roundabout at the 
intersection of NC 180 and SR 
2202. Remove the intersection 
of NC 180 at NC 226 by dead 
ending NC 226. Reroute NC 
226 along SR 2202 to NC 180.

20% Bryan Sowell   
(980) 552-4221

44858.3.1$2,150,000

12 5/23/17 - Approved in statewide W-
project selection meeting.  Signals 
Design Section to prepare revised 
signal plans.-- 7.28.17 Div Traffic 
Engineer to get Enviromental Doc. 
12/6/17 - Requested structure to be set 
up in SAP with CON 7/2018.  Req'd PE 
funds.  1/5/18:  Notified RTE and 
Division that PE funds were approved. 
9/14/18 - Waiting on new contract. 
10/2/18 - Funds approved 9/13/18, 
waiting on signal contract to be let to 
schedule work to be completed. 
11/20/18 - Byron to get Enviro. Docs. to 
Trish and schedule work with on call 
contractor. 4/22/19 - CE needs to be 
completed, waiting to hear from R/W. 
Estimated construction start date 3/20 
completion 5/20. 6/25/19 - R/W and CE 
complete. Byron to verify if work has 
been completed. 10/14/19 - Scheduled 
for 9/2019 Let. 5/26/21 - JMcSwain sent 
SCR to change Let to 1/25/22. 
9/9/2021 - Waiting on MCDC to be 
approved and then work will be 
scheduled. 2/9/2022 All documents 
complete work to begin June 2022. 
12/1/2022 - Traffic plans to begin work 
1/3/2023 with contractor. 4/6/2023 Work 
is currently under way. 8/25/2023 - 
Contractor did not renew contract and 
partially completed work.  New ID/IQ 
Contractor to complete.  New work 
order to be issued. 5/28/24 - Worked 
with Traffic Safety to get additional 
funds in July 2023. Division Traffic has 
not assigned work order to OCC.

W-5712H 5/23/2017US 74 at SR 1158 
(Beaverdam Church Road)/SR 
1315 (Plato Lee Road).

Cleveland

Install backing plates with 
reflectorized border on all 
heads and install dynamic red 
extension.

40% Scott Poston    
(980) 552-4214

44858.3.8$65,000
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12 3/2/18 - Approved in statewide W-
project selection meeting.  The Diviision 
12 Staff will have any needed plans 
prepared.  ROW 9/2019 and CON 
10/2019.  9/14/18 - Concept approved. 
Waiting on funding to be approved to 
set schedule for surveys.  10/23/18 - 
Funds approved, survey due 1/25/19.  
2/19/19 - DDC Survey Crew began 
survey this week.  4/3/19 - Survey 95% 
complete.  4/22/19 - DDC designed 
positive off set lefts and protected lefts 
and submitted to RTE to review and 
advise to which option to move forward 
with.  6/25/19 - RTE decided to move 
forward with positive offset lefts.  No 
ROW is needed, project on schedule to 
make LET date. 10/14/19 - Scheduled 
for 3/2020 Let. 3/6/2020 Due to budget 
constraints project will not make LET.  
Signal plans have been requested and 
are expected in May. Project to be 
Rescheduled. 9/13/2021 - Project 
rescheduled for 2/8/2022 LET. 
4/9/2023 - Nothing new on this project 
as of late. 8/22/2023 - No new update. 
5/28/24 Division looking for ways to let 
curent design within budget by doing 
some work with state forces or trying to 
find additional funding.

W-5712V 3/2/2018US 74 BUS at SR 2036 
(Countryside Rd.) /Ingles 
Driveway.

Cleveland

Reconstruct left turn lanes to 
provide positive offsets and 
move left turn lanes closer to 
intersection to shorten travel 
distance for left turning 
vehicles.

10% Josh Carpenter 
(980) 552-4220

44858.3.22$205,000

12 DDC to prepare plans if needed. 
8/22/2023 - Let Date set for 3/12/2024. 
Once WBS# is assigned work DDC will 
begin putting plans and documents 
together. 5/28/2024 - Let 4/9/2024 and 
Awarded 4/11/2024. 5/25/2025 - Project 
set to be LET 8/12/2025. 8/14/2025 - 
Project Let changed to 3/24/2026. DDC 
Preparing plans and documents.

HS-2412A 7/28/2023NC 10 MP 7.702-15.354.Cleveland

Install Centerline and shoulder 
rumble strips.

10% Josh Carpenter 
(980) 552-4220

50984.3.2$326,000

12 DDC to prepare plans. 5/14/2025 - 
Project scheduled for LET 3/24/2026. 
DDC preparing plans and documents.

HS-TBD-7-
18-25

7/18/2025NC 150 - Between MP 6.372 
(Near Lyman St.) and MP 
10.960 (Suffork Dr.)

Cleveland

Install centerline and edgeline 
milled rumble strips along NC 
150.

0% Josh Carpenter 
(980) 552-4220

$224,000

12 Plan to be developed by DDC. 
5/25/2025 - Project scheduled for LET 
3/24/2026. 8/15/2025 - DDC preparing 
plans and documents.

HS-2412B 4/21/2025NC 150 Cleveland (1900' 
north of SR 2068 (Troy Road) 
MM 18.48 to Gaston Line MM 
24.23) and Gaston (Cleveland 
Line MM 0.00 to SR1651 
(Delview Rd) MM 1.547)

Cleveland, 
Gaston

Placing centerline and 
edgeline milled rumble strips  
with 6" wide Long Life 
Markings.

10% Josh Carpenter 
(980) 552-4220

50984.3.3$401,000

12 DDC to prepare plans if needed. 
12/1/2022 - Let Date set for 1/24/2023.  
8/25/2023 - Contract awarded to TRP 
Construction Group, LLC. No work has 
begun yet. Contract completion date is 
11/15/2023. 5/28/2024 - Construction is 
around 25% complete.

HS-2012E 7/29/202159 secondary roads.Cleveland, 
Gaston, 
Lincoln

Install 4" wide, 90 mil Extruded 
Thermo, Long Life, Long Line 
pavement markings.

40% Scott Poston    
(980) 552-4214

49331.3.6$2,675,000
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12 5/18/18 - Approved in statewide W-
project selection meeting.  District 
Engineer to prepare any needed plans.  
ROW 10/2019 and CON 10/2020.  
11/20/18 - Have R/W issues. David to 
check R/W, RTE to email Josh a list of 
locations, Josh and Greg to get together 
on.  6/25/19 - Dist office has staked 
location and called in utility locates. Dist 
office to advise Div. once sites have 
been marked. 3/6/2020 3 sites were 
marked and have been surveyed. A 
design and estimate was completed and 
given to RTE. RTE said estimate was to 
high and is looking at rescoping project. 
4/2021 - Per Steskal, ROW would be 
needed for guardrail installation, 
estimate is too high, and should look 
into rescoping for possible sinusoidal 
milled rumble strips. 8/10/2023 - No 
additional information received on 
rescoping, project on hold. 5/28/24 
wiating for approval to rescope project 
to sinusoidal rumble strips.

W-5712U 5/18/2018NC 150 MP 19.3 in Cleveland 
County to Gaston County Line 
(MP 23.992) and continuing 
from Cleveland County Line 
(MP 0.0) to MP 1.2 in Gaston 
County.

Cleveland/Ga
ston

Install shoulder guardrail.

10% Wesley Clarey   
(980 552-4104

44858.3.21$383,000

06 1/30/20 - Approved in statewide W-
project selection meeting. Plans to be 
provided by the Divison. ROW 
scheduled for 5/2022. Project delayed to 
evaluate all-way stop for two years. 
Waiting for SCR to change to 
costruction by state forces. Project to 
remain

W-5806A 1/30/2020NC 11 at SR 1740 (Old Lake 
Road).

Columbus

Milling and grading to improve 
intersection.

85% Christy Huff: 
(910) 364-0603.

48951.3.2$400,000

06 Under ConstructionHS-2406A 4/26/2024NC 87 from milepost 1.033 to 
milepost 6.933.

Columbus

Install sinusoidal centerline 
rumble stripes, shoulder 
rumble strips, 6" LLPM's, and 
RPM's.

95% Christy Huff: 
(910) 364-0603.

50978.3.2$300,000

06 Plans to be provided by the Division.HS-2406Y 1/22/2025SR 1004 (Rough and Ready 
Road) from SR 1415 (Dolph 
Lewis Road) to US 701.

Columbus

Install sinusoidal center and 
edge line rumble stripes, long 
life pavement markings, and 
replace raised pavement 
markers.

10% Christy Huff: 
(910) 364-0603.

50978.3.27$470,000

06 Under ConstructionHS-2406J 4/26/2024NC 130 from milepost 0 to 
17.04 and NC 410 from 
milepost 2.62 to 13.6.

Columbus

Install sinusoidal centerline 
and edgeline rumble stripes, 
6" long life pavement 
markings, and raised 
pavement markers.

95% Christy Huff: 
(910) 364-0603.

50978.3.11$910,000

06 LET 8/20/2025HS-2406Q 7/31/2024NC 410 (Brown Street) at First 
Avenue.

Columbus

Install signalized pedestrian 
heads.

90% John Gauthier50978.3.18$100,000
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06 Plans to be done by signal design unit 
and Division.

HS-2406AC 4/21/2025US 701 Bypass and 
Williamson Street (Non-
System)

Columbus

Install Pedestrian Crossing 
across US 701 Bypass at 
Williamson Street utilizing 
RRFB to facilitate crossing.  
Install approximately 200 feet 
of sidewalk along north side of 
Williamson Street to connect 
pedestrian network to 
Whiteville High School.  
Decorative median fencing 
between Williamson Street 
and Burkhead Street to 
channelize pedestrians to 
appropriate crossing locations.

10% Christy Huff: 
(910) 364-0603.

50978.3.31$230,000

06 Plans to be done by Division and Signal 
Design Unit.

HS-2406AB 4/21/2025US 701 ByPass and Lewis 
Street (Non-System)

Columbus

Install Crosswalk with 
Rectangular Rapid Flashing 
Beacon at the intersection of 
US 701 and Lewis Street (Non-
System).  Project will also 
include approximately 800 feet 
of fencing in the median 
between Burkhead Street 
(Non-system) and Lewis 
Street (Non-system).  Fill in

10% Christy Huff: 
(910) 364-0603.

50978.3.30$359,000

02 5/23/25 - Waiting on Railroad 
Certification.  12/6/24 - Let date 
changed to 09/24/25 due to Railroad 
coordination.  ROW resolved.

HS-2002F 7/29/2021SR 1001/SR 1256 (Main 
Street) at SR 1005 (Sunset 
Boulevard).

Craven

Convert the existing two-way 
stop control to all-way stop 
control including revising the 
existing overhead flasher.  
Install concrete channelization 
in three quadrants to define 
the driveways and provide 

10% Chris Smith:  
(252)439-2836

49300.3.7$146,000

02 9/2/25 - Project completed.  Division 
requested a general compliance review 
on 8/29/25.  12/6/24 - Materials have 
been delivered and project was let on 
2/2/24.  Contractor scheduled to begin 
mid Feb. 2025.

HS-2002V 1/30/2023NC 55 (Neuse Blvd) at SR 
1215 (Simmons Street).

Craven

Install pedestrian signal heads 
and a high visibility crosswalk 
across the south approach of 
SR 1215 (Simmons Street).

100% Chris Smith:  
(252)439-2836

49300.3.25$22,000

02 9/2/25 - Installation to begin within 1 
month.  12/6/24 - Materials have been 
delivered.  Contractor scheduled to 
begin mid Feb. 2025.

HS-2002Y 4/18/2023NC 55 (Neuse Boulevard) at 
Fort Totten Drive; and, NC 55 
(Neuse Boulevard) at First 
Street.

Craven

Install pedestrian heads at 
existing crosswalks and add 
3‐section flashing yellow 
arrow signal heads on Neuse 
Boulevard at Fort Totten Dr.  
Upgrade adjacent signal at 
First Street for signal 
coordination.

10% Chris Smith:  
(252)439-2836

49300.3.28$30,000

06 5/18/18 - Approved in statewide W-
project selection meeting.  Plans by 
Division. ROW 10/2021. Substaintial 
construction complete as of 9/19/24

W-5706O 5/18/2018SR 2244 (John McMillan 
Road) at SR 2252 
(Chickenfoot Road).

Cumberland

Construct Roundabout.

99% Christy Huff: 
(910) 364-0603.

44852.3.15$3,685,000

06 All design to be done by Division except 
for the signal plans which will be done 
by M&S Division. 1/31/19 - 1/3 HSIP 
funds contribution to U-6229. VHB 
design. Division attempted DPOC 
02/15/2023. Bids rejected, sent to 
raleigh for DDRL in June 2023. Under

U-6229 2/22/2019NC 24-87 (Bragg Blvd), from 
US 401 (Skibo Rd) to Glenville 
Avenue.

Cumberland

Close three existing full-
movement crossovers and 
replace with reduced conflict 
intersections (RCI’s). Add 
pedestrian accommodations 

100% Christy Huff: 
(910) 364-0603.

48808.3.1$2,680,224
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06 Plans by Signal Unit and DDC. 
10/14/19 - Scheduled for 7/2020 Let. 
Project on hold. Let date pushed to 
7/2022. Property owner hired legal 
representation which will drive ROW 
costs over budget. Redesigning for only 
ped accomodations.

W-5706U 8/17/2018SR 1404 (Hay 
Street/Morganton Road) at SR 
3578 (Fort Bragg Road), 
Oakridge Road, and Highland 
Road, in Fayetteville.

Cumberland

Upgrade Signal (Inventory 
Number 06-0008) and add 
pedestrian accommodations.

95% Christy Huff: 
(910) 364-0603.

44852.3.21$135,000

06 Project AcceptedHS-2006C 7/29/2021NC 53 (Cedar Creek Road) 
from 500 feet (+/-) north of 
Plymouth Street to 675 ft (+/-) 
south of Troy Drive; in the City 
of Fayetteville.

Cumberland

Raised concrete median from 
Plymouth to south of Troy; 
RCI's at Sloan and at Troy; 
southbound U-turn/bulb-out. 
Signalize Plymouth, FYA's and 
pedestrian accommodations 
each leg. Sidewalk on east 
side of NC 53 from Plymouth 
to Troy and onto Sloan to 
existing bus stop. RRFB 
pedestrian crossing with 
refuge between Sloan and 
Troy.

100% Christy Huff: 
(910) 364-0603.

49312.3.4$2,120,000

06 Let with HS-2006X and HS-2006V. 
Construction has started.

HS-2006A 4/15/2021SR 1415 (Yadkin Road) at US 
401 (Skibo Road), at SR 1437 
(Sante Fe Drive), and at 
Southwick Drive, City of 
Fayetteville.

Cumberland

Add signalized pedestrian 
crossings to all three 
intersections (06-0055, 06-
0247, 06-0540). Upgrade 
signal at Southwick Drive.

95% Christy Huff: 
(910) 364-0603.

49312.3.2$499,000

06 1/30/20 - Approved in statewide W-
project selection meeting. Plans by 
Division. Submitted to ROW 8/31/21 
BIDS REJECTED FROM ATTEMPTED 
LET IN FEBURARY 2023. UNDER 
CONSTRUCTION

W-5806C 1/30/2020SR 1615 (Rosehill Road) at 
Tamarack Drive and Landau 
Road, City of Fayetteville.

Cumberland

Construct mini-roundabouts at 
both intersections.

95% Christy Huff: 
(910) 364-0603.

48951.3.4$3,580,000

06 Project AcceptedHS-2006N 7/20/2022SR 1596 (Glensford Drive) 
between US 401 (Raeford 
Road) and SR 1400 (Cliffdale 
Road).

Cumberland

Restripe markings and make 
signing changes to improve 
motorist understanding of 
navigation thru the three 
multilane roundabouts along 
this route. Note: the Division 
has advised they will resurface 
this section prior to the 
markings being placed.

99% Christy Huff: 
(910) 364-0603.

49312.3.18$91,000

06 Project AcceptedHS-2006O 7/20/2022SR 1596 (Glensford Drive) at 
Berean Baptist Academy and 
at Chambersurg Road.

Cumberland

Install rectangular rapid 
flashing beacons (RRFB's) 
with refuge islands at the 
pedestrian crossings located 
at Berean Baptist Academy 
and near Chambersburg Road.

99% Christy Huff: 
(910) 364-0603.

49312.3.19$379,000

06 Project AcceptedHS-2006P 7/20/2022SR 3950 (Ramsey Street) at 
Railroad Bridge 250216, 
located between Drake Street 
and Wall Street.

Cumberland

Install protective guardrail for 
concrete RR bridge 250216.

99% Christy Huff: 
(910) 364-0603.

49312.3.20$361,000
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06 Project LET with HS-2006A and HS-
2006X. Construction has began.

HS-2006V 10/12/2022SR 1600 (McArthur Road) at 
SR 1615 (Rosehill Road/Stacy 
Weaver Road); Signal 06-
0341.

Cumberland

Construct signalized 
pedestrian accommodations 
across Rosehill Road on 
southern side of intersection; 
and provide appropriate 
landing on northwest quadrant 
for existing signalized 
pedestrian crossing on the 
western leg of McArthur Road.

95% Christy Huff: 
(910) 364-0603.

49312.3.27$210,000

06 Plans to be provided by the Signals Unit 
of TMSD. Construction started

HS-2006X 1/30/2023US 401 (Skibo Road) at SR 
1007 (All American Freeway) 
Northbound and Southbound 
Ramps.

Cumberland

Install signalized pedestrian 
accommodations at two 
intersections.

95% Christy Huff: 
(910) 364-0603.

49312.3.28$930,000

06 LET 8/20/2025HS-2406C 4/26/2024US 401 (Ramsey Street) at 
Northgate Shopping Center 
and Wendy's.

Cumberland

Install high visibility crosswalk 
and pedestrian signal heads 
on all four approaches with 
curb ramps where necessary 
and LPI.

90% Christy Huff: 
(910) 364-0603.

50978.3.4$360,000

06 LET 8/20/2025HS-2406D 4/26/2024US 401BUS (Ramsey Street) 
at Langdon Street and 
Colonial Drive.

Cumberland

Install high-visibility 
crosswalks and pedestrian 
signal heads on all 
approaches with curb ramps 
where necessary and LPI.

90% Christy Huff: 
(910) 364-0603.

50978.3.5$310,000

06 LET 8/20/2025HS-2406O 7/31/2024US 401 (Skibo Road) at SR 
1400 (Cliffdale Road).

Cumberland

Install high-visibility 
crosswalks and pedestrian 
signal heads on all four 
approaches with LPI.

90% John Gauthier50978.3.16$285,000

06 LET 8/20/2025HS-2406P 7/31/2024US 401BUS (Robeson Street) 
at SR 1168 (Whitfield Street).

Cumberland

Install high-visibility crosswalk 
and pedestrian signal heads 
on SR 1168 with LPI

90% John Gauthier50978.3.17$200,000

06 Signal plans to be developed by the 
Signals Unit.

HS-2406R 10/24/2024SR 1404 (Morganton Road) at 
McPherson Church Road.

Cumberland

Install high-visibility 
crosswalks with signalized 
pedestrian heads on east leg 
of SR 1404 and both legs of 
McPherson Church Road and 
leading pedestrian interval 
signal timing. Upgrade 
crosswalk ramps.

25% Christy Huff: 
(910) 364-0603.

50978.3.21$330,000

06 Plans to be provided by the Signals Unit.HS-2406S 10/24/2024US 401 (Skibo Road) at NC 
24-87 (Bragg Boulevard) 
eastbound ramps (Swain 
Street).

Cumberland

Install signalized high-visibility 
crosswalks on all four 
approaches with leading 
pedestrian interval timing and 
near side signal heads on US 
401 due to stop bar relocation 
for crosswalks.

25% Christy Huff: 
(910) 364-0603.

50978.3.22$780,000
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06 Plans to be provided by the Division.HS-2406U 1/22/2025NC 53 from Bladen County to 
the Fayetteville City limits.

Cumberland

Install sinusoidal centerline 
and edgeline rumble stripes, 
four inch long life pavement 
markings, and raised 
pavement markers (bicycle 
pattern rumbles from SR 1002 
to SR 2023).

10% Christy Huff: 
(910) 364-0603.

50978.3.23$500,000

06 Signal plans to be provided by the 
Signals Unit.

HS-2406V 1/22/2025SR 1400 (Cliffdale Road) at 
SR 1593 (Hoke Loop Road).

Cumberland

Install signalized pedestrian 
crossing on north leg of SR 
1400 (Cliffdale Road).

10% Christy Huff: 
(910) 364-0603.

50978.3.24$194,000

06 Signal plan to be provided by the 
Signals Unit.

HS-2406W 1/22/2025US 401 (Pamalee Drive) at 
Cain Road and Helen Street.

Cumberland

Install high-visibility 
crosswalks and pedestrian 
heads on all four approaches 
with LPI.

10% Christy Huff: 
(910) 364-0603.

50978.3.25$380,000

06 LET 8/20/2025HS-2406F 4/26/2024US 401 (Ramsey Street) at 
Treetop Drive.

Cumberland

Upgrade existing crosswalks 
to high-visibility and add 
crosswalk on south leg.  Add 
pedestrian signal heads to 
east and south legs with curb 
ramps where necessary and 
LPI.

90% Christy Huff: 
(910) 364-0603.

50978.3.7$225,000

06 Plans to be done by Division and Signal 
Design Unit.

HS-2406AA 4/21/20251. SR 1404 (Morganton Road) 
and SR 1596 (Glensford 
Drive)/Cross Creek Mall (Non-
System) SR 1404 (Morganton 
Road) 2. SR 1404 (Morganton 
Road) and Cross Point/Cross 
Creek Mall (Non-System) 3. 
SR 1404 (Morganton Road) 
and US 401 (Skibo Road)

Cumberland

Install Crosswalks with 
pedestrian heads and LPI at 
each location.SR 1596 
(Glensford Drive)/Cross Creek 
Mall (Non-System)(MP 3.927), 
Cross Point/Cross Creek Mall 
(Non-System)(MP 4.106) and 
US 401 (Skibo Road) (MP 
4.254)

10% Christy Huff: 
(910) 364-0603.

50978.3.29$715,000

06 Plans to be done by Division and Signal 
Design Unit.

HS-2406Z 4/21/20251. SR 1404 (Morganton Road) 
and Sycamore Dairy Road 
(Non-System) 2. SR 1404 
(Morganton Road) and SR 
1007 (All American 
Expressway) Northbound 
Ramp 3. SR 1404 (Morganton 
Road) and SR 1007 (All 
American Expressway) 
Southbound Ramp

Cumberland

Install Crosswalks with 
pedestrian heads and LPI at 
each location.  Sycamore 
Dairy Road (MP 3.496), SR 
1007 (All American 
Expressway) Northbound 
Ramp (MP 3.621) and SR 
1007 (All American 
Expressway) Southbound 
Ramp (MP 3.769)

10% Christy Huff: 
(910) 364-0603.

50978.3.28$625,000
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06 Under ConstructionHS-2406K 4/26/2024US 301 from milepost 0 to 
1.674 in Cumberland County 
and US 301 from milepost 
6.171 to 9.703 in Harnett 
County.

Cumberland, 
Harnett

Install sinusoidal centerline 
and edgeline rumble stripes, 
6" long life pavement 
markings, and raised 
pavement markers.

95% Christy Huff: 
(910) 364-0603.

50978.3.12$300,000

06 To be LET with HS-2006AD. Let 6/19/24HS-2006AC 7/28/2023NC 210 between Bladen 
County and NC 53 (milepost 0 
to 18.34) in Cumberland 
County and between 
Cumberland County and 
Lillington (milepost 0.59 to 
13.71) in Harnett County.

Cumberland/
Harnett

Install sinusoidal center and 
edge line rumble stripes, 6" 
long life pavement markings, 
and raised pavement markers.

95% Christy Huff: 
(910) 364-0603.

49312.3.33$1,180,000

01 Planning and design being scoped with 
RKA.  Right of Way acquisition 
scheduled for Sept. 2023 with Letting in 
Sept. 2024. Project on hold, pending 
further study.

HS-2001F 10/6/2022US 158 at SR 1104 
(Edgewater Road).

Currituck

Construct reduced conflict 
intersection corridor 
improvements in the vicinity of 
the intersection, between SR 
1106 (Halls Harbor Road) and 
400 feet south of Pans Ridge 
Court.

25% Craig Midgett  
(252) 482-1878

49296.3.7$1,900,000

01 Project Let 7/30/2025HS-2401J 4/26/2024US 158 between SR 1186 
(Walnut Island Blvd) and SR 
1131 (Poplar Branch Road).

Currituck

Install 1,500' of sidewalk along 
the eastern side of US 158/SR 
1131 between SR 1186 and 
the northern entrance to 
McDonald's, adding 4 
pedestrian signal heads on 
Type II Pedestals and high 
visibility crosswalks at SR 
1186.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.11$190,000

01 Preconstruction meeting held/no start 
date

HS-2401K 4/26/2024(1) US 158 between NC 168 
and Wright Brothers Memorial 
Bridge - MP 8.406-32.980. (2) 
NC 168 between US 158 and 
0.037 mile north of Lark 
Drive - MP 0.000-15.843.

Currituck

Install sinusoidal centerline 
and edgeline rumble stripes 
with 6" pavement markings.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.12$640,000

01 Plans by TMSD Signal Design Unit. 
Contract ready, signal is in design 
9/17/2024

HS-2401N 4/26/2024NC 168 at SR 1229 (Baxter 
Lane) and access to Currituck 
Sand Company.

Currituck

Install traffic signal with metal 
poles and mast arms.

25% Jason 
Davidson:  (252) 
482-1857

50973.3.15$405,000

01 Project Let 7/30/2025HS-2401I 4/26/2024US 158 at SR 1206 (The 
Woods Road)/Dogwood Trail.

Dare

Install curb and gutter with 
ADA ramps and high visibility 
crosswalks.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.10$115,000

01 Project Let 7/30/2025HS-2401L 4/26/2024NC 12 (Virginia Dare Trail) at 
Neptune Drive.

Dare

Remove existing crosswalk 
across north approach of NC 
12, rebuild signal to clear path 
for sidewalk being installed by 
the Town of Kill Devil Hills in 
the southwest quadrant, and 
install new crosswalk with 
pedestrian heads across 
south approach of NC 12.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.13$105,000
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09 Plans by DDC. 9/20/2021 - Planning and 
design activities underway. 2/14/2022 - 
Coordinate and let with BR-0026. 
Planning and design underway. 
5/27/2022 - Planning and design 
underway. 12/2/2022 - On schedule. 
Design underway. 4/12/2023 - On 
schedule, coordinated with BR-0016. 
BR-0016 let date has slipped to 1/2028 
due to Bridge Program 
overprogrammed. 8/25/2023 - On 
schedule, no change. 12/11/2023 - On 
schedule, no change. 5/28/2024 - On 
schedule, no change.  9/24/2024 - On 
schedule, no change.  12/6/2024 - On 
schedule, no change. 5/23/2025 -  On 
schedule, no change. 9/2/2025 - On 
schedule, no change.

HS-2009C 7/29/2021US 29-70 at Litwin Drive/ SR 
2123 (Old US 29) in 
Thomasville.

Davidson

Provide directional leftovers at 
the intersection of US 29-70 at 
Litwin Drive/ SR 2123 (Old US 
29) so that left turn 
movements will be prohibited 
from Litwin Drive and Old US 
29 onto US 29-70. This project 
will need to be built in 
coordination with the BR-0016 
project currently scheduled to 
let in 2022.

30% Matt Jones: 
(336) 747-7800

49321.3.4$650,000

09 Plans by Division 9 DDC, 8/25/2023 - 
Planning underway. 12/11/2023 - 
Design underway. 5/28/2024 - Design 
underway.  9/24/2024 - Design 
continues. 12/6/2024 - Final design 
underway.  5/23/2025 - Design 
complete. Pending let. 9/2/2025 - Under 
construction.

HS-2009L 7/28/2023NC 62 (Cloninger Drive) at 
2055 (Liberty Drive) in 
Thomasville.

Davidson

Improve vertical alignment on 
SR 2055 at NC 62 to eliminate 
the "dip" in the intersection 
that noticeable for vehicles 
travelling north and south 
through the intersection.

40% Matt Jones: 
(336) 747-7800

49321.3.13$585,000

09 Plans to be prepared by Division 9 DDC. 
5/23/2025 - Scheduling and planning 
underway. 9/2/2025 - Design underway.

HS-2409D 4/21/2025SR 1741 (Wallburg High Point 
Rd) From MP 0.00 (NC 109)  
to MP 5.798 (SR 
1755/Lexington Avenue) 
between Wallburg and High 
Point.

Davidson

Install edge line sinusoidal 
rumble stripes. SR 1741 is 
scheduled for resurfacing in 
2025 (this year). In preparation 
for this project, the Division 
will provide for thermo 
centerlines and painted edge 
lines through the resurfacing 
contract. This project, when 
funded, will provide sinusoidal 
rumble stripes  along the edge 
lines.

15% Matt Jones: 
(336) 747-7800

50981.3.5$265,000

09 Plans to be prepared by Division 9 DDC. 
5/23/2025 - Scheduling and planning 
underway. 9/2/2025 - Design underway.

HS-2409G 1/22/2025US 64 from  the Iredell County 
Line (MP 0) to I-40 (MP 7.125) 
west of Mocksville.

Davie

Install centerline and edge line 
sinusoidal rumble strips.

15% Matt Jones: 
(336) 747-7800

50981.3.8$590,000

09 Plans to be prepared by Division 9 DDC. 
5/23/2025 - Scheduling and planning 
underway. 9/2/2025 - Design underway.

HS-2409H 1/22/2025US 601 from Rowan County 
Line (MP 0) to 50 feet north of 
Crepe Myrtle Lane (MP 6.87) 
south of Mocksville.

Davie

Install centerline and edgeline 
sinusoidal rumble strips.

15% Matt Jones: 
(336) 747-7800

50981.3.9$575,000

09 Plans to be prepared by Division 9 DDC. 
5/23/2025 - Scheduling and planning 
underway.

HS-2409I 1/22/2025NC 801 from I-40 (MP 20.55) 
to US 601 (MP 31.29) west of 
Bermuda Run.

Davie

Install centerline and edgeline 
sinusoidal rumble strips.

15% Matt Jones: 
(336) 747-7800

50981.3.10$815,000

09 Plans by Division 9 DDC  5/23/2025 - 
Scheduling and planning underway. 
9/2/2025 - Design underway.

HS-2409J 1/22/2025US 158 from (MP 1.72) 0.18 
miles east of Crowe Street to 
(MP 4.66) 0.11 miles east of 
SR 1473  and US 158 from 
(MP 4.95) 0.40 miles east of 
SR 1473 to (MP 8.88) 0.60 
miles east of R.R. Gerald 
Lane northeast of Mocksville.

Davie

Install centerline and edge line 
sinusoidal rumble strips.

15% Matt Jones: 
(336) 747-7800

50981.3.11$590,000
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09 Plans by Division 9 DDC. 5/23/2025 - 
Scheduling and planning underway. 
9/2/2025 - Design underway.

HS-2409E 4/21/2025US 601 at SR 1414 (Angell 
Road) near Mocksville.

Davie

Adjust vertical profile on US 
601 and on SR 1414 to gain 
an additional 139 feet +/- of 
intersection sight distance. No 
or minimal right of way 
impacts are expected with the 
project.

15% Matt Jones: 
(336) 747-7800

50981.3.6$846,000

01 Plans provided by the  Division.HS-2401B 1/26/2024Various primary routes 
throughout Division 1.

Division 1

Replace 83 non-energy 
absorbing guardrail end units.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.3$496,000

04 Project LET. Project awarded Contract 
under way

HS-2004Y 4/18/20231-40 freeway ramps in 
Division 4.

Division 4

Upgrade pavement markings 
and markers on freeway 
ramps to address wrong way 
driver crashes.

10% Addison Gainey:  
(252) 640-6428.

49306.3.26$1,650,000

05 All locations and line item quantities 
need to be gathered. Project was 
submitted for AFRA CON funding 
approval and was rejected as this projet 
was not added to the STIP. Project was 
resubmiited and funding was approved 
under the September 2024 BOT 
meeting. Contract drafting in progress 
with an estimated let date of 
10/23/2024. MOST group is handling 
the contract assembly of this project. 
Project awarded under contract 
ME00080 on 12/11/2024.

HS-2405L 4/18/2023All freeway ramp locations in 
Division 5.

Division 5

Bring all freeway ramps up to 
standard in terms of wrong 
way driver deterrence 
markings.

75% Ashley Lowery 
(919) 536-4000

50977.3.13$1,097,500

06 Let 7/17/24HS-2006AB 4/18/2023Multiple freeway and 
expressway ramps on I 95, US 
74, US 301, NC 87, and SR 
1007 in Robeson, 
Cumberland, Columbus, and 
Harnett Counties.

Division 6

Install pavement marking 
arrows and raised pavement 
markers on multiple 
freeway/expressway ramps in 
Robeson, Cumberland, 
Columbus, and Harnett 
Counties to deter wrong way 
entry.

95% Christy Huff: 
(910) 364-0603.

49312.3.32$240,000

08 Project going to be removed from list.HS-TBD-4-
18-23

4/18/2023All freeway ramp locations in 
Division 8.

Division 8

Bring all freeway ramps up to 
standard in terms of wrong 
way driver deterrence 
markings.

80% Zachary 
Hussey:  (910) 
947-3930

$85,000

01 Preconstruction meeting held/no start 
date

HS-2401C 7/28/2023Interchange ramps in Division 
1.

Divisionwide

Upgrade pavement markings 
and markers on interchange 
ramps to address wrong way 
driver crashes.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.4$175,000

02 9/2/25 - Finished in Lenoir and Beaufort 
Counties.  5/23/25 - On-call contractor 
to begin in a couple of weeks, starting 
on NC 24 in Carteret County.  9/5 - 
Rescheduled project from 9/25/24 to 
3/28/25 due to OCC contractor's current 
workload and to provide a more realistic 
schedule. PE funds released on 
7/29/24.  Plans by Division 2.

HS-2402M 4/26/2024Various primary routes 
throughout Division 2.

Divisionwide

Replace 64 non-energy 
absorbing guardrail end units.

30% Chris Smith:  
(252)439-2836

50974.3.14$509,000
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03 Design plans overseen by Project 
Development, plans complete by PEF. 
OCC Let.

HS-2003I 7/29/2021NC 403 at SR 1306 
(Beautancus Road).

Duplin

Install All Way Stop, Stop 
Ahead Warning Signs, 
Brightsides, Stop Bars, 
Concrete Island, and refresh 
pavement markings.  Remove 
actuated curve warning flasher.

25% Stoney Mathis 
(910) 341-2200

49303.3.10$196,000

03 Plans to be done by Signal Design Unit. HS-2403L 1/26/2024US 117 and SR 1150 
(Lodge/High School Road)

Duplin

Install a Signal.

10% Stoney Mathis 
(910) 341-2200

50975.3.13$152,000

03 Anticipated let date sent to RTU and 
Cindy for PE funds / WBS to be 
provided.  5/25/22 - Per DTE Jessi 
Leonard, due to later Let date, will not 
request PE funds until ~7/2023. April 
2024. 03-21-63556. Project 
Development completing pre-con items. 
Plans complete, to be let through 
Division Traffic ON-Call contractor. No 
new updates.

HS-2003M 7/29/2021US 117 (Norwood Street) and 
SR 1173 (Southerland Street)

Duplin

Install a 4-Section FYA-Left for 
northbound US 117, Provide 
Time of Day Protection, 
Improve Signal Timing, and 
install near side heads on all 
approaches.

20% Stoney Mathis 
(910) 341-2200

49303.3.14$65,000

03 Anticipated let date sent to RTU and 
Cindy for PE funds / WBS to be 
provided. OCC Let by Traffic Services.

HS-2003C 4/30/2021SR 1535 (Liddell Road) and 
SR 1534 (Drummersville 
Road)

Duplin

Install All Way Stop.

20% Stoney Mathis 
(910) 341-2200

49303.3.4$39,000

03 Plans are to be developed by Signal 
Design Section. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403AQ 4/26/2024NC 41/SR 1163 (Teachey 
 Road) at NC41 (Southerland 

Street)/SR 1173 (E 
Southerland Street)

Duplin

Change from Permitted or 
Permitted-Protected to 
Protected-Only Left Turn

10% Stoney Mathis 
(910) 341-2200

50975.3.44$22,000

03 Plans are to be developed by Division.HS-2403S 10/24/2024SR 1501Between NC 403 (MP 
0.00) and SR 1306/1522 (Red 
Hill Road/Washboard Road) 
(MP 9.41)

Duplin

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes

10% Battle Whitley 
(910) 341-2000

50975.3.20$423,000

03 Plans by Division Resurfacing Group, to 
be let as a stand-alone safety project. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403C 7/31/2024NC 111, Between Onslow 
County Line (MP 0.00) and NC 
41(MP 8.42), and Between NC 
41/241( MP 15.20) and NC 11 
(MP 25.38), and Between NC 
11/NC903(MP 25.74)  and 
Wayne County Line (MP 34.98)

Duplin

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes.

10% Battle Whitley 
(910) 341-2000

50975.3.4$1,365,000

03 HS-2403AX 7/18/2025NC 41 from 0.657 miles north 
of NC 50 to Beulaville City 
Limits (MP 22.992 to MP 
30.890). 
To be included in a 
Resurfacing Project. 
***There is not a bicycle route 
on this section.***

Duplin

Install Centerline and 
Shoulder Rumble Strips and 
Increase Shoulder Widths by 
2'.

0%50975.3.51$723,000

05 Plans needed from Signals section. 
Plans received 3/19/2025 and 
environmental analysis is in progress. 
Further investigation by Historic 
Architecture is required.

HS-2405P 4/26/2024US 501 (Roxboro Road) at 
Rippling Stream Road.

Durham

Install a traffic signal and 
connect to Durham Signal 
System.

10% Ashley Lowery 
(919) 536-4000

50977.1.17$130,000
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05 Additional funds needed before 
beginning ROW phase.  Design by 
consultant for DDC.  Additional funds 
approved, ROW began 8/2/2022. 
5/9/26 - LET updated. PM Changed to 

 Matthew Nolfo5/6/25 - active funding 
request. ROW should be completed by 
6/1. Extensive utility work won't allow for 
LET until 1/28

W-5705AI 2/22/2019US 501 Bus (Roxboro Street) 
at SR 1614 (Horton 
Road)/Denfield Street.

Durham

Construct left turn lanes on US 
501 Bus (Roxboro Street).

50% Matthew Nolfo 
(919) 317-4794

44851.3.35$2,755,000

05 Plans received from Division Design 
Construct Unit. Awaiting updated signal 
plans from Signal Design based on 
Divison Design Construction Unit plans. 
Additional funding was approved at the 
state level on 3/22/2023. Preparing 
documents for AFRA CON funding 
release. Project to be addressed as part 
of a joint contract with HS-

 2005M.12/3/2024-  Project to be let for 
construction on 3/26/2025. Consultation 
Document needed, construction let 
delayed.                                                     
                          5/19/2025 -Consultation 
Doc. completed 5/2/2025. Project to be 
let as joint contract for construction on 
8/13/2025. Awaiting additional funding 
approval before proceeding with AFRA 
request and approval.

HS-2005C 3/15/2021NC 54 at NC 55.Durham

Install concrete pedestrian 
refuge islands on all 4 corners 
of the intersection.

40% Ashley Lowery 
(919) 536-4000

49309.3.4$277,000

05 Plans are needed from Division Design 
Construct Unit. Plans to be completed 
by RKA.This project will be completed 
utilizing state forces as allowed by 
federal provisions due to funding 
amount. Working with vendor to be able 
to place order for materials through the 
ARIBA system. Materials were 
succesffully delivered to Traffic Services 
for assembly and implementation.

HS-2005H 2/4/2022SR 1973 (Page Road) at 
Churchill 
Hall/Arby's/McDonalds 
driveway.

Durham

Create directional crossover.

75% Ashley Lowery 
(919) 536-4000

49309.3.9$21,000

05 Plans are needed from Division Design 
 Construct Unit.5/6/25 - In ROW 

 acquisition8/25/25 - Condemnation 
Needed. LET anticipated 1/28/26

HS-2405AH 4/26/2024NC 54 (Miami Boulevard) at 
SR 1978 (Hopson Road).

Durham

Construct a multi-use path 
along NC 54 and crosswalks. 
(This is to included with the 
intersection improvements 
under SM-6105H. At 4/26/24 
selection meeting, Mayhew 
agreed to set up a separate 
VU HS-project for a ~300’ 
multi-use path at a cost of 
~$150K.)

70% Matthew Nolfo 
(919) 317-4794

50977.3.35$150,000

05 Plans needed by Signals Unit. Project is 
on hold while SHPO issues are being 
worked through. Signal plans are being 
updated. Presented to SHPO on 
8/29/2024 and received approval to 
continue with project under a "No 
Adverse Effects" ruling. Environmental 
Document drafting in progress. 
Environmental document and ROW 
Certificate have been completed and a 
Utility WBS has been created for this 
project. Utility coordination is on hold 
until RK&K on-call PO is created.

HS-2005L 7/20/2022SR 1327 (Gregson Street) at 
Knox Street.

Durham

Install a wood pole traffic 
signal and connect to the 
Durham Signal System.

30% Ashley Lowery 
(919) 536-4000

49309.3.13$165,000
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05 Project has been assigned to Mark 
Gallo. Updated surveys completed. CS 
coordination ongoing. All comments 
received for 25%/DRPS/Roadway 
Plans. Comments have been forwarded 
to design consultant for revisions... 25% 
plans have been approved; project then 
put on hold due to high construction 
cost estimate. May need to combine the 
letting with U-6120. 5/6/2025 -  Firm had 
to redo the entirety of the roadway plans 
due to the origianl plans being based off 
a poor survey. New plans are based off 
the U-6120 survey. 8/14/2025 - DRPS 
has been approved, and the project is 
now officially known as U-6120B. M&T 
will need to inspect the drainage pipes 
within the project limits. This will assist 
the hydraulic team with their design.

HS-2005N 2/4/2022NC 98 at SR 1919 (Lynn 
Road).

Durham

Construct left turn lanes on 
NC 98.

25% Mark  Gallo 
(919)317-4733

49309.3.15$1,000,000

05 Plans needed by Signals Unit. Signal 
designs received 1/18/2023. Gathering 
documentation for AFRA CON funding 
release. Project to be addressed as part 
of a joint contract with HS-

 2005C.12/3/2024-  Project to be let for 
construction on 3/26/2025. Consultation 
Document needed, construction let 
delayed.                                                     
                          5/19/2025 -Consultation 
Doc. completed 5/2/2025. Project to be 
let as joint contract for construction on 
8/13/2025. Awaiting AFRA CON 
approval

HS-2005M 7/20/2022NC 55 (Alston Ave) at SR 
1670 (Geer St).

Durham

Install pedestrian signal heads.

50% Ashley Lowery 
(919) 536-4000

49309.3.14$92,000

05 Plans not needed. This project will be 
let as part of a joint contract with project 
HS-2405C. Project on hold while waiting 
to be amended to the STIP.  Submitted 
AFRA CON request on 8/2/2024, 

 awaiting approval.12/3/2024-  
Construction funding approved. Work to 
be completed under contract DE00403, 
which let on 3/12/2025. Contract 
DE00403 is currently under construction.

HS-2405B 7/28/2023NC 157 (Guess Road) from 
Durham Municipal Limits to 
Orange County Line.

Durham

Install wide (6") edgeline and 
centerline pavement markings.

60% Ashley Lowery 
(919) 536-4000

50977.3.3$228,000

05 Plans needed by Signals Unit. Plans 
Received 8/5/24. PreCon documents 
being assembled. Environmental 
analysis revealed that an ETRACS 
request and tribal coordination are 
required. Awaiting results of the 
ETRACS evaluation

HS-2405M 4/18/2023US 501 Bus (Roxboro Rd) at 
Maynard Ave.

Durham

Install a traffic signal with 
wood poles and pedestrian 
accommodations and connect 
to the Durham signal system.  
*This was a recommendation 
of the VHB pedestrian corridor 
study*.

10% Ashley Lowery 
(919) 536-4000

50977.3.14$207,000

05 Plans needed by Division.  7/14/23 - 
Mayhew app'd $735K SM and $255K 
HSIP for this location. New HS-project 
to be set up for CON only (under 05-23-
71631). PE and ROW under SM-
5705AH.  CON under HS-project (with 
$445K SM companion funds to be put 
on HS-project.)  5/9/26 - LET updated. 

 PM Changed to Matthew Nolfo5/6/26 - 
ROW aquisition is underway. 
Anticipated LET summer 

 20268/25/25 - ROW aquisition 
underway - hopefully done in November. 
Utility timeline will be significant. LET 
anticipated summer 2026

HS-2005S 7/14/2023NC 98 at SR 1815 (Mineral 
Springs Rd).

Durham

Construct right turn lanes on 
both approaches of SR 1815 
(Mineral Springs Road).  
Construct sidewalk along the 
north side of Mineral Springs 
to the existing bus stop in the 
northeast quadrant.  (This is to 
be included with intersection 
improvements under SM-
5705AH.)

50% Matthew Nolfo 
(919) 317-4794

49309.3.20$255,000
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05 Signal plans received 5/10/2024. 
Working through R/W alternatives to 
decide best signal design before 
proceeding with further project 
documentation. Final signal design plan 
received 3/3/2025. Environmental 
analysis revelaed that this project 
requires an ETRACS submittal and 
tribal coordiantion. Environmental 
document is complete. Coordination 
with Division ROW office has been 
initiated to acquire the necessary ROW 
for the project.

HS-2405I 11/6/2023SR 1110 (Barbee Chapel Rd) 
at Downing Creek Pkwy / 
Hales Wood Rd.

Durham

Install a wood pole traffic 
signal with pedestrian 
intergration, to incude curb 
ramps, LPI, and tie into the 
Durham Signal System via cell 
modem.

10% Ashley Lowery 
(919) 536-4000

50977.3.10$134,000

05 Plans needed by Signals Unit.HS-2405BD 10/24/2024US 501 Bus (Roxboro Rd) 
from Fairfield St to Club Blvd.

Durham

Provide pedestrian 
improvements at ten (10) 
signalized locations along US-
501 Bus (Roxboro St). 
Improvements will include LPI, 
ramps, sidewalk, and 
pedestrian signal heads.

10% Ashley Lowery 
(919) 536-4000

50977.3.57$425,000

05 Plans needed.HS-2405AY 4/21/2025NC 751 (Academy Road) at 
Pinecrest Road.

Durham

Pedestrian and bike 
improvements including 
monolithic concrete island, 
delineators, curb ramp 
improvements, hi-vis 
crosswalk, pedestrian warning 
signs, and markings.

10% Ashley Lowery 
(919) 536-4000

50977.3.52$65,000

04 under constructionHS-2004AB 7/28/2023US 64 Business (Raleigh 
Boulevard) at NC 43 (Fairview 
Road).

Edgecombe

Install pedestrian signal heads.

10% Addison Gainey:  
(252) 640-6428.

49306.3.28$138,000

04 Awaiting Plans by Division 4.HS-2404H 7/31/2024NC 42/43 between Sally 
Jenkins Street and ECU 
Health Driveway.

Edgecombe

Construct approximately 600 
feet of sidewalk along the 
south side of NC 42/NC 43.

10% Addison Gainey:  
(252) 640-6428.

50976.3.9$415,000

04 Plans by Division 4HS-2404L 7/18/2025NC 111 at SR 1109 (Fountain 
Road)

Edgecombe

Construct mini-roundabout 
with lighting.

0% Gray Keeter 252-
583-4230

50976.3.13$750,000

04 HS-2404M 7/18/2025US 64 Bus E (Tarboro St) at 
NC 97 (Atlantic Ave/Arlington 
St)

Edgecombe

Installation of LPI, ADA-
compliant curb ramps, high-
visibility crosswalks, and 
pedestrian signal heads at an 
existing signalized 
intersection. To enhance 
pedestrian safety and 
accessibility for individuals 
traveling between Edgecombe 
Community College and the 
adjacent parking areas, as 
well as near Discovery Park.

0%50976.3.14$162,000

04 HS-2404N 7/18/2025NC 43 between the northern 
Pinetops municipal limit & SR 
1232 (Meadowbrook Road).

Edgecombe

Install 6" centerline and 
edgeline thermoplastic 
pavement markings and 
snowplowable pavement 
markers.

0%50976.3.15$173,000
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09 4/12/2023 - Division provided let date of 
9/2024. 8/25/2023 - Design underway. 
12/11/2023 - Design underway. 
5/28/2024 - Design underway.  
9/24/2024 - Design complete, pending 
let. 12/6/2024  - Let, awarded. Pending 
construction start. 5/23/2025 - Under 
construction. 9/2/2025 - Under 
construction.

HS-2009H 1/30/2023SR 1528 (North Point 
Boulevard) at University Plaza 
Shopping Center main 
driveway/BP filling station 
driveway and SR 1528 (North 
Point Boulevard) at  Northpoint 
Drive/Northcliffe Drive in 
Winston-Salem.

Forsyth

Modify two intersections from 
full movement non-signalized 
intersection into unsignalized 
RCI (reduced conflict 
intersections). The RCIs will 
be constructed so that left 
turns and through movements 

75% Matt Jones: 
(336) 747-7800

49321.3.9$1,195,000

09 Plans to be prepared by NCDOT Signal 
Design Section, Roadway plans to be 
prepared by Division 9 DDC. 
12/11/2023 - Planning underway. 
Pending let date scheduling. 5/28/2024 - 
Let date scheduled. Planning and 
design underway. 9/24/2024 - Planning 
and design underway. 12/6/2024 - 
Design underway.  5/23/2025 - Design 
underway. 9/2/2025 - Pending let

HS-2409C 11/6/2023SR 1725 (University Parkway) 
at W. 14th Street in Winston-
Salem.

Forsyth

Upgrade traffic signal number 
09-0129 to provide for 
Protected/Permitted FYA 
heads over the left turn lanes 
on University Parkway and to 
provide pedestrian count down 
heads and crosswalks for all 
four legs of the intersection. 
To provide crosswalks on all 
legs, new sidewalk curb cuts 
are required, a new sidewalk 
radius will need to be installed 
in the northwest intersection 
quadrant, and sections of 
concrete median will need to 

30% Kevin Hedrick: 
(336) 747-7800

50981.3.4$540,000

09 Plans by Division 9. 5/28/2024 - 
Planning and design underway. 
9/24/2024 - Design underway. 
12/6/2024 - Design underway.  
5/23/2025 - Awarded, pending 
construction start. 9/2/2025 - Pending 
construction start, contractor to begin 
work after HS-2009H is complete.

HS-2409A 1/26/2024NC 150 at SR 2983 (Fishel 
Road) south of Winston-Salem

Forsyth

Close full movement access 
on NC 150 at SR 2983 by 
constructing reduced conflict 
intersection to provide left 
turns from NC 150 only. SR 
2983 left turns onto NC 150 
will be redirected north to the 
existing signal at Oliver's 
Crossing. Construct radius 
improvements at Oliver's 
Crossing to accommodate U-
turns. Note that right of way 
costs and utility costs should 
be minimal on this project.

40% Matt Jones: 
(336) 747-7800

50981.3.2$1,300,000

05 Plans needed from Signals section. 
Original plans received 12/20/2024. 
Town requested some modifications to 
the design, plans beign sent back to 
signal design for agreed upon updates. 
New designs drafted per the Town's 
request. ETRACS review is required.

HS-2405AL 7/31/2024NC 96 (E. Main Street) at 
Cross Street.

Franklin

Replace existing wood pole 
with a single diagonal mast 
arm signal pole, install 
pedestrian signals, and 
implement LPI.

10% Ashley Lowery 
(919) 536-4000

50977.3.39$195,000

05 HS-2405BF 7/18/2025SR 1229 (Main Street) corridor 
through Louisburg between 
W. Nash Street and Allen 
Lane/Jolly Street.

Franklin

Install various pedestrian 
improvements along Main 
Street corridor in Creedmoor 
including pedestrian signal 
heads, curb ramp upgrades, 
and new markings.

0%50977.3.59$400,000

05 Plans not needed. Environmental doc, 
ROW cert and Utility / RR cert 
completed. Line Item Estimate is being 
drafted to submit for AFRA CON funding 
release. Funding request to go before 
the BOT under the September 2025 
meeting.

HS-2405AF 1/26/2024US 1 from NC 96 in Franklin 
County to Chappel Lane in 
Vance County.

Franklin/Vanc
e

Install rumble strips (edgeline).

30% Ashley Lowery 
(919) 536-4000

50977.3.33$140,000
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05 Plans not needed. Environmental doc, 
ROW cert and Utility / RR cert 
completed. Line Item Estimate is being 
drafted to submit for AFRA CON funding 
release. Pavement marking plan sheets 
being drafted along with the contract 
proposal package

HS-2405AG 1/26/2024NC 39 from NC 97 in Wake 
County to Virginia state line.

Franklin/Vanc
e

Install sinusoidal rumble strips 
(center/edgeline).

30% Ashley Lowery 
(919) 536-4000

50977.3.34$1,710,000

12 3/2/18 - Approved  in statewide W-
project selection meeting.  Signals 
design to prepare signal plan revisions. 
The Division will prepare any other 
plans as needed.  8/28/18 - Need 
municipal agreement with the City of 
Gastonia. City to pay for Ramps.  
9/14/18 - Concept approved.  10/23/18 - 
DDC currently working on plans, project 
on schedule.  11/15/18 - Sent email 
request to Byron for signal plans.  
11/20/18 - Need R/W Certification and 
Municipal Agreement must be fully 
executed prior to the start of work. 
Documents due by 6/15/19; LADA, R/W 
Cert., Constr. Est. due to Jackie by 
7/22/19.  6/25/19 - Still waiting for 
Municipal Agreetment. Plans are at 
90%. If Agreement is executed soon 
project will make LET date. 10/14/19 - 
Scheduled for 9/2019 Let. 3/6/2020 Still 
waiting for Municipal Agreement. Due to 
budget constraints and Agreement 
Project will not make LET. Project to be 
Rescheduled. 9/13/2021 - Project has 
been put on hold due to possible ROW 
conflict.  Met with TGS about addition 
survey needed, TGS sent estimate 
($16,000 - $18,000) 8/6/2021, waiting 
for approval from Jackie/Michael for 
TGS to move forward.  Project will need 
to be rescheduled. 2/10/2022 Need 
additional PE funding to have project 
surveyed. 4/9/2023 All plans and 
documents ready for LET. Project to Let 
5/23/2023. 8/22/2023 -No new update at 
this time. 5/28/24 Division looking for 
additional funding.

W-5712M 3/2/2018SR 1136 (Myrtle School Road/ 
Davis Park Road) at SR 1131 
(Linwood Road).

Gaston

Upgrade traffic signal to 
provide 3 section flashing 
yellow arrows on all left turns. 
Install pedestrian crosswalks 
and pedestrian signals. 
Construct pedestrian refuge 
islands on 2 quadrants.

10% Josh Carpenter 
(980) 552-4220

44858.3.13$110,000

12 Plans and proposal to be completed by 
Barry in the Dist.

HS-TBD-7-
20-22

7/20/2022US 321 and Ramps from I-85 
North to Lincoln County & 
State Line to SR 1136.

Gaston

Upgrade Guardrail 
approximately 32 end units.

10% Wesley Clarey   
(980 552-4104

$187,000

12 Plans and proposal to be completed by 
Barry in the Dist.

HS-TBD-4-
26-24

4/26/2024NC 16 in Gaston County, MP -
0.2 (South of Bridge over 
Mountain Island Lake in 
Mecklenburg) to MP 4.2 
(Lincoln County line).

Gaston

Replace 6  Melt Guardrail End 
Units (5 End Units Gaston 
County & 1 End Unit 
Mecklenburg County) Pre-
NCHRP 350 Replacement 
Program.

10% Wesley Clarey   
(980 552-4104

$39,000

12 DDC to prepare plans. 5/25/2025 - 
Project scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-4-
21-25

4/21/2025NC 279 (MM 0.000 - MM 5.385)Gaston

Placing centerline and 
edgeline milled rumble strips  
with 6" wide Long Life 

10% Josh Carpenter 
(980) 552-4220

$300,000

12 DDC to prepare plans. 5/25/2025 - 
Project scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-4-
21-25

4/21/2025NC 279 (MM 14.022 - MM 
15.324

Gaston

Placing centerline and 
edgeline milled rumble strips  
with 6" wide Long Life 

10% Josh Carpenter 
(980) 552-4220

$87,000
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12 DDC to prepare plans. 5/25/2025 - 
Project scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-4-
21-25

4/21/2025NC 279 (MM 17.831 - MM 
27.893)

Gaston

Placing centerline and 
edgeline milled rumble strips  
with 6" wide Long Life 

10% Josh Carpenter 
(980) 552-4220

$514,000

14 Under contractHS-2014G 7/20/2022NC 143 at Long Hungry Rd. 
(1.3 miles west of SR 1125), 
near Robbinsville. Total 
Length = 0.2 mile.

Graham

Improve superelevation and 
resurface with open graded 
friction course (OGFC).

10% Andy Russell: 
(828) 321-4105.

49336.3.8$332,000

05 Plans not needed. Environmental doc, 
ROW cert and Utility / RR cert 
completed. Line Item Estimate is being 
drafted to submit for AFRA CON funding 
release. CON funding approved. 
Pavement marking plan sheets being 
drafted along with the contract proposal 
package

HS-2405AE 4/26/2024US 15 from I-85 in Granville 
County to Virginia state line.

Granville

Install sinusoidal rumble strips 
(center/edgeline).

45% Ashley Lowery 
(919) 536-4000

50977.3.32$1,110,000

05 Plans needed by DDC 5/9/26 - LET 
updated. PM Changed to Matthew 

 Nolfo5/6/25 - No ROW needed. 
 Should be at CFI by 6/1/258/25/26 - 

Should be LET using Federal On Call - 
LET should happen Fall/Winter 2025

HS-2405N 7/28/2023NC 96 (MLK Jr Avenue) at SR 
1646 (E. Industry Drive).

Granville

Upgrade existing crosswalks 
to hi-vis. Install hi-vis 
crosswalks along the southern 
and eastern legs. Install 
additional pedestrian heads 
for new crosswalks. Install 
sidewalk along the eastern 
side of NC 96 that extends 
from Industry Drive to Days Inn 
and Suites entrance. 
Implement leading pedestrian 
intervals at intersection.

70% Matthew Nolfo 
(919) 317-4794

50977.3.15$349,000

05 HS-2405BG 7/18/2025NC 50 (Main Street) corridor 
through Creedmoor between 
SR 1700 (Church Street) and 
NC 56 (Wilton Avenue).

Granville

Install various pedestrian 
improvements along NC 50 
corridor in Creedmoor 
including pedestrian signal 
heads, curb ramp upgrades, 
new sidewalk extension, and 
new markings.

0%50977.3.60$425,000

05 Plans not needed. Environmental doc, 
ROW cert and Utility / RR cert 
completed. Line Item Estimate is being 
drafted to submit for AFRA CON funding 
release. CON funding approved. 
Pavement marking plan sheets being 
drafted along with the contract proposal 
package

HS-2405AM 7/31/2024US 158 from Hardwood Drive 
in Person County (MP 11.495) 
to US Tobacco Cooperative 
driveway in Granville County 
(MP 15.230).

Granville 
(58%), 
Person (42%)

Install sinusoidal rumble 
stripes (centerline/edgeline).

40% Ashley Lowery 
(919) 536-4000

50977.3.40$1,336,000

02 9/2/25 - Project given to on-call 
contractor on 7/31/25 with a proposed 
completion date of 5/1/26.  .  5/16/25 - 
Requested CON funds release to be on 
7/9/25 BOT Agenda.

HS-2402V 7/31/2024(1) NC 58 between 480' north 
of SR 1745 (Cunningham Rd) 
in Lenoir Co. and 260' 
northwest of Carolina Drive 
(non-system) in Greene 
County.
(2) NC 58 between the 
northwestern intersection with 
US 13 and the Wilson County 
line in Greene County.

Greene, 
Lenoir

Install centerline and edgeline 
sinusoidal rumble stripes with 
6" thermoplastic pavement 
markings.

10% Chris Smith:  
(252)439-2836

50974.3.23$661,000
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07 Construction Plans to be by either DDC 
or PEF. Signal Plans to be by Signals 
and Geometrics or PEF. 7/11/2019 - 
Planning and design activities 
underway. 3/13/2020 - Let dates 
established. Planning and design 
activities underway. 6/5/2020 - On hold. 
9/8/2020 - No change. 9/20/2021 - 
Design underway. 2/14/2022 - Design 
underway. 5/27/2022 - Design 
underway. 12/2/2022 - Design 
underway. 4/12/2023 - Design 
underway. 8/25/2023 - Design 
underway, let date slipped to 
11/16/2023. 12/11/2023 - Design 
underway, let date slipped, date TBD as 
design continues. 5/28/2024 - Pending 
let 6/20/2024. 9/24/2024 - Let 9/5/2024, 
bids rejected. To be relet at a to be 
determined date. 12/6/2024 - Pending 
re-let. 5/23/2025 - Pending re-let. 
9/2/2025 - Pending let 9/16/2025.

W-5807A 5/24/2019SR 2526  (Summit Avenue) at 
Eastbound US 220 (Wendover 
Avenue) Ramps in 
Greensboro.

Guilford

Modify channelization island 
on SR 2526 at US 220 EB Off 
Ramp so that traffic 
movements can be put under 
traffic signal control.  Install 
traffic signal, pedestrian 
heads and crosswalks at the 
intersection.

45% Brian Ketner 
(336) 487-0075

48952.3.2$548,000

07 Plans by Division 7 DDC. 11/9/2018 - 
Planning and design underway. 
7/11/2019 - Planning and design 
underway. 3/13/2020 - Design 
underway. 3/13/2020 - On hold due to 
cash balance. 9/8/2020 - No change. 
5/28/2021 - Design work restarted. 
9/20/2021 - Design underway. 
2/14/2022 - Design underway. 
5/27/2022 - Design underway. 
12/2/2022 - Design underway. 
4/12/2023 - Design complete. Estimate 
exceeds SS cap. SS-4907CF 
construction funding to be taken down 
and replaced with HS-2007G (9/2023 
let) in May 2023 BOT.  8/25/2023 - 
Pending let. 12/11/2023 - Pending let 
12/21/2023. 5/28/2024 - Let, bids 
rejected. Plan to relet later in 2024 
combined with similar scoped 07-23-
2970 project on US 29. 9/24/2024 - 
Pending let with HS-2407C. 12/6/2024 - 
Pending let with HS-2407C. 5/23/2025 - 
No change. Pending new let date. 
9/2/2025 - No change. Pending new let 
date.

HS-2007G 4/4/2023US 29 at Lakeview Memorial 
Park Cemetery Entrance.

Guilford

Construct directional cross-
over in the median on US 29 
to prohibit left turns onto US 
29 from Lakeview Memorial 
Park Cemetery. U-turns at 
proposed median 
channelization will be limited 
to passenger vehicles only 
(there will be signing to 
prohibit trucks from making 
the U-turn)..Left turns will be 
allowed from US 29 
Southbound into Lakeview 
Memorial Park Cemetery.

40% Brian Ketner:  
(336) 487-0075.

49317.3.8$495,000

07 Marking and  Ground Signing Plans by 
Division 7 Traffic, Signal Plans by 
NCDOT Signal Group, Overhead 
signing plans by NCDOT Signing 
Group. 5/27/2022 - Planning and design 
activities underway. 12/2/2022 - Design 
underway. 4/12/2023 - Design 
underway. Schedule change needed. 
8/25/2023 - Pending let September 
2023. 12/11/2023 - Schedule changed 
to allow additional design time. Pending 
let. 5/28/2024 - Pending let. 12/6/2024 - 
Pending let. To be combined and let 
with other signal and pedestrain 
improvement projects in D7. 5/23/2025 - 
No change. Pending new let date. 
9/2/2025 - Pending let 9/16/2025.

HS-2007D 2/4/2022Four separate intersections 
comprising the interchange 
system located at I-74 and US 
29-70 (I-85 Business) in High 
Point.

Guilford

Signal upgrade all 4 
intersections to have Dual Red 
T- Heads with reflective back 
plates. Provide  double 
indicated post mounted 
actuated "BE PREPARED TO 
STOP WHEN FLASHING" 
signs on four off-ramps 
leading to signalized 
intersections. Convert the I-74  
EB to US 29-70SB off-ramp 
from T-T-R lane to T-R-R 
(dual right turn) lane 
configuration. Stair step stop 
bars at I-74 EB off-ramp to US 
29-70 SB and also at US 29-
70 SB off ramp at I-74 WB. 
Move signal pole out of "crash 
zone on US 29-70 SB off-ramp 
at US 74 WB and replace with 
two signal poles located out of 

35% Dawn 
McPherson:  
(336) 487-0000.

49317.3.5$600,000
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07 Plans by Division 7 DDC. 4/12/2023 - 
Scheduling underway, pending let date 
from Division. 8/25/2023 - Planning and 
design underway. 12/11/2023 - Design 
underway. 5/28/2024 - Design 
underway. 9/24/2024 - Design 
underway. 12/6/2024 - Planning and 
design underway. 5/23/2025 - Under 
design. 9/2/2025 - Design underway. 
New LET Date June, 2026

HS-2007I 1/30/2023SR 4240 (E. Gate City 
Blvd/Lee Street) at I-40 
Westbound Ramps in 
Greensboro.

Guilford

Realign intersection to 
eliminate right turn slip lane 
from I-40 WB Off-ramp to SR 
4240 WB, Lengthen SR 4240 
WB left turn lane to I-40 WB 
On-ramp to allow for 
signalization of  the 
intersection. Signalize the 
intersection. Construct 
additional right turn lane so 
there will be dual right turn 

40% Brian Ketner 
(336) 487-0075

49317.3.10$1,079,000

07 Plans by Division 7. 8/25/2023 - Design 
underway. 12/11/2023 - Design 
underway. 5/28/2024 - Planning and 
design underway. 9/28/2024 - Design 
underway. 12/6/2024 - Schedule to 
change. Design continues. 5/23/2025 - 
Pending let. 9/2/2025 - Let, awarded. 
Pending construction start.

HS-2007K 7/28/2023I-40 westbound median from 
Buffalo Creek Bridge eastward 
for  1550 feet and I-40 
eastbound exit 219 to  US 
29SB in Greensboro.

Guilford

Install left shoulder guardrail 
in the median for the 
westbound direction of I-40 
from the bridge over Buffalo  
Creek eastward for 1550 feet. 

40% Brian Ketner:  
(336) 487-0075.

49317.3.12$310,000

07 Plans by Division 7 DDC.  5/23/2025 - 
Pending let dates from Division.  
9/2/2025 - Pending let dates from 
Division. RTE to inquire.

HS-TBD-4-
21-25

4/21/2025US 70 (Wendover Avenue) 
eastbound outside shoulder 
between Holden Road and 
Walker Avenue, the Holden 
Road Exit Ramp onto 
eastbound US 70, and the 
westbound US 70 exit ramp 
onto Holden Road. Location is 
within the City of Greensboro.

Guilford

Install  approximately 1800 
feet of w-beam guardrail on 
US 70 eastbound between 
Holden Road and Walker 
Avenue. Install approximately 
1185  feet of guardrail on the 
Holden Road entrance Ramp 
onto Eastbound US 70 and 
Wendover Avenue Westbound 
Exit Ramp onto Holden Road.

5% Brian Ketner:  
(336) 487-0075.

$192,000

07 Plans by Division 7 DDC. 5/23/2025 - 
Planning and design underway. 
9/2/2025 - Planning and design 
underway.

HS-2407D 1/22/2025US 29-70 from Brentwood 
Street northward to I-85 in 
High Point.

Guilford

Install two lines of W-Beam 
guardrail in the median of US 
29-70 from MP 2.74 to MP 

15% Brian Ketner:  
(336) 487-0075.

$2,860,000

07 Plans by Signals and Geometrics. 
5/28/2024 - Planning and let date 
scheduling underway. 9/24/2024 - 
Planning and design underway. 
12/6/2024 - Planning and design 
underway. 5/23/2025 - No change. 
Pending new let date. 9/2/2025 - 
Pending let 9/16/2025.

HS-2407B 1/26/2024SR 1007 (Randleman Road) 
at Webster Road in 
Greensboro

Guilford

Install three phase traffic 
signal.

20% Dawn 
McPherson: 
(336) 487-0175

50979.3.3$200,000

07 Plans by Division 7 12/11/2023 - 
Planning underway. 5/28/2024 - 
Planning and design underway. 
9/24/2024 - Design complete, pending 
let. 12/6/2024 - Let, bids rejected. Plan 
is to combine with other similar scoped 
work and relet in order to obtain better 
unit prices. Let date to be determined. 
Planning underway. 5/23/2025 - No 
change. Pending new let date. 
9/2/2025 - Pending let 9/16/2025.

HS-2407A 11/6/2023SR 2526 (Summit Avenue) at 
Textile Drive in Greensboro

Guilford

Install countdown pedestrian 
signal heads and crosswalk 
across the north leg of SR 
2526 (Summit Avenue) at 
Textile Drive. Project will 
require moving the stop bar 
back and may require cutting 
back the nose of the center 
median and relocating two 
curb cuts.

35% Dawn 
McPherson: 
(336) 487-0175

50979.3.2$85,000
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07 Concept plans by Division 7, Roadway 
plans to be let to a consultant engineer. 
Project, if funded,  will require public 
involvement meetings. 5/28/2024 - 
Planning and let date scheduling 
underway. 9/24/2024 - Planning and 
design underway. 12/6/2024 - Planning 
and design underway. 5/23/2025 - 
Design underway.

HS-2407C 1/26/2024US 29 NB at SR 2613 (N. 
O'Henry Boulevard) in the 
vicinity of Joe Brown Drive. US 
29 SB at SR 2937 (N. O'Henry 
Boulevard) in the vicinity of the 
Flea Market. US 29 NB at SR 
2622/SR 5235 (Corbin Road).

Guilford

Close directional  left over 
(RCI) on US 29 NB at SR 
2613 (N. O'Henry Boulevard) 
in the vicinity of Joe Brown 
Drive.
Close directional left over 
(RCI) on US 29 SB at SR 2937 
(N. O'Henry Boulevard) in the 
vicinity of the Flea Market.
Close directional left over 
(RCI) on US 29 NB at SR 
2622/SR 5235 (Corbin Road). 
Motorists can use existing 

20% Brian Ketner:  
(336) 487-0075.

50979.3.2$790,000

07 Plans to be prepared by Division 7 DDC 
and NC DOT Signal Design Section.  
5/23/2025 - Pending let dates from 
Division. 9/2/2025 - Pending let dates 
from Division. RTE to inquire.

HS-TBD-4-
21-25

4/21/2025SR 1009 (Main Street) at 
twenty (20) intersections 
between SR 1278 (University 
Parkway) and US 70/NC 68 
(Eastchester Drive) in High 
Point as recommended by 
VHB in the 2024 High Point 
Main Street Corridor Review.

Guilford

Pedestrian crossing 
improvements to include new 
wheelchair ramps, Hi-Visibility 
crosswalks and pedestrian 
traffic signal heads.

5% Brian Ketner:  
(336) 487-0075.

$1,200,000

07 Plans to be prepared by City of High 
Point. 9/2/2025 - Planning and municpal 
agreement discussions underway.

C-5609L 7/18/2025Multiple locations along SR 
1009 (Main Street) between 
US 70/NC 68 and Dayton 
Avenue within the limits of C-
5609L sidewalk improvement 
project in High Point.

Guilford

Pedestrian crossing 
improvements to include curb 
ramps, crosswalks, and 
pedestrian signals as 
recommended by VHB in the 
2024 High Point Main Street 
Corridor Review.

0% Alexander 
Stankovic (336) 
487-0000

$300,000

06 3/2/18 - Approved  in statewide W-
project selection meeting.  Plans by 
Division.  3/16/18 - Requested structure 
to be set up in SAP with ROW 7/2020 
and CON 7/2021. Design Revisions for 
less impact on farm land. ROW 9/30/21. 
ROW in progress. Project LET

W-5706L 3/2/2018NC 27/SR 1006 (Old Stage 
Road) at SR 2084 (Leslie 
Campbell Avenue).

Harnett

Construct roundabout.

95% Christy Huff: 
(910) 364-0603.

44852.3.12$5,175,000

06 LET 7/16/2025HS-2006K 7/20/2022SR 1441 (Chalybeate Springs 
Road) between NC 55 and US 
401.

Harnett

Wedge curve near Wells 
Lane. Place 6" Long Life 
Pavement Markings (LLPM) on 
entire route.

90% Christy Huff: 
(910) 364-0603.

49312.3.15$1,320,000

06 Plans by Division. Under constructionHS-2006H 2/4/2022NC 24/27 between Moore 
County and where routes split; 
NC 27 between NC 24 and 
Lillington, between US 421 
and the Coats, and between 
Coats and Johnson County.

Harnett

Construct centerline rumble 
stripes and shoulder/edge line 
rumble strips; place 6" wide 
long-life pavement markings. 
This project will be 
coordinated with a funded 
RPM contract.

95% Christy Huff: 
(910) 364-0603.

49312.3.12$1,073,000
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06 Project LET Under constructionHS-2006Y 1/30/2023SR 1115 (Buffalo Lake Road) 
from NC 27 to NC 87.

Harnett

Install sinusoidal centerline 
and edgeline rumble stripes, 
6" long life pavement 
markings, and raised 
pavement markers.

95% Christy Huff: 
(910) 364-0603.

49312.3.29$260,000

06 Project LET Under ConstructionHS-2006W 1/30/2023US 401 in Cumberland County 
between Fayetteville and 
Harnett County AND in Harnett 
County between Cumberland 
County and Lillington and 
between Lillington and Wake 
County.

Harnett/Cumb
erland

Install sinusoidal centerline 
and edgeline rumble stripes 
with 6" long life pavement 
markings and raised 
pavement markers.

95% Christy Huff: 
(910) 364-0603.

49312.3.27$1,000,000

14 To be constructed Feb 25HS-2014K 2/4/2022 US 19 at Holston Village 
Road and US 19 at SR 1197-
Golf Course Road.

Haywood

Install Pedestrian Hybrid 
Beacons (HAWK) at both 
intersections, a crosswalk 
across  US 19 at Holston 
Village Road, short sidewalk 
extension and curb ramp 
upgrades.

20% Steve 
Buchanan:  
(828) 631-1185

49336.3.15$120,000

14 Delayed due to Hurricane Helene. 
Contractor projected to start 5/27/2025.

HS-2014S 1/30/2023US 19 from Jackson County to 
Maggie Valley (MP 0.00-3.58), 
near Maggic Valley. Total 
Length = 3.58 miles

Haywood

Install 6" long life pavement 
markings on all lane lines.

10% Steve 
Buchanan:  
(828) 631-1185

49336.3.20$163,000

14 Waiting on Duke Power to move utilities 
and for campground to move driveway.  
Projected construction start November 
2025.

HS-2014Y 4/18/2023US 19 (Dellwood Rd.) at North 
Lakeshore Drive, in Lake 
Junaluska.

Haywood

Install traffic signal with 
pedestrian signals and high 
visibility crosswalks and two 
segments of sidewalks with 

10% Steve 
Buchanan:  
(828) 631-1185

49336.3.26$370,000

14 Resolution of support. Plans to be 
developed.

HS-2414U 1/22/2025US 19-23 (Carolina 
Boulevard) at Waitsel Way 
(Midway Medical Center).

Haywood

Install a directional leftover 
with one bulbout (RCI).

10% Jay 
 Hollingsworth8

28-488-0910

50986.3.22$542,000

14 funds secured.  Design to be completed 
by division.

HS-2414P 1/22/2025I-40 Westbound at MM 9.5.Haywood

Install LED chevrons and 
flatten shoulder.

10% Jay 
 Hollingsworth8

28-488-0909

50986.3.17$768,000

14 HS-2414T 7/18/2025US 276 from near SR 1893 to 
the Waynesville city limit, MP 
4.38-19.72.

Haywood

Install sinusoidal centerline 
rumblestripes with 6" long life 
pavement markings.

0%50986.3.21$528,000

14 Plans to be developed by the Division.HS-2414Q 4/21/2025Various two lane primary and 
secondary routes in Haywood, 
Jackson, Macon, Swain, and 
Transylvania Counties.

Haywood 
(36%), 
Jackson 
(16%), 
Macon 
(25%), Swain 
(10%), 
Transylvania 
(13%)

Install long life pavement 
marking on approximately 
193.68 miles.

10%50986.3.18$3,025,000
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14 Under Construction. Map 2HS-2014J 7/29/2021Various two lane  secondary 
routes in Haywood and Polk 
Counties.  See  list of routes in 
project package.

Haywood, 
Polk

Install long life pavement 
markings along +/-160 miles 
of two lane secondary roads.

20% Steve 
Buchanan:  
(828) 631-1185

49336.3.11$2,590,000

14 Under ConstructionHS-2014I 2/4/2022US 25BUS (Asheville 
Highway) from the 
Hendersonville city limit to SR 
1534, near Hendersonville. 
Total Length = 4.311 miles.

Henderson

Install sinusoidal centerline 
rumblestripes with long-life 
pavement markings on each 
side of the two-way left turn 
lane on US 25BUS.

15% Steve 
Buchanan:  
(828) 631-1185

49336.3.10$220,000

14 Under construction.HS-2014L 3/25/2022US 64 at the following five 
intersections in and near 
Hendersonville: 1) US 64 at 
SR 1574-Fruitland Road; 2) 
US 64 EB at SR 1006-Howard 
Gap Road; 3) US 64 WB at 
SR 1006-Howard Gap Road; 
4) US 64 at SR 1519-
Thompson St./SR 1751-
Freeman St.; 5) US 64 at SR 
1749-Orr's Camp Road/SR 
1634-Carolina Ave.

Henderson

Install pedestrian signals, 
crosswalks, curb ramps, and  
short segments of sidewalk.

45% Steve 
Buchanan:  
(828) 631-1185

49336.3.12$695,000

14 Under Construction / Will be completed 
in 2025

HS-2014Q 7/20/2022Hendersonville Central 
Business District- 33 
intersections along US 64 and 
US 25 Business.  See 
attached list.

Henderson

Install Leading Pedestrian 
Intervals at 33 intersections in 
the Central Business District 
and retime the signal system.

90% Steve 
Buchanan:  
(828) 631-1185

49336.3.18$275,000

14 funds released. Project to be 
constructed

HS-2414C 1/26/2024US 64 (6th Ave. W.) at N. Oak 
Street, in Hendersonville.

Henderson

Install an RRFB with advanced 
flashers and actuated 
crosswalk lighting.

10% Steve 
Buchanan:  
(828) 631-1185

50986.3.4$56,000

14 funds released. Project to be 
constructed

HS-2414F 1/26/2024NC 191 (Haywood Road) at 
Ridgewood 
Boulevard/Whitmire Street, in 
Hendersonville.

Henderson

Install an RRFB with actuated 
crosswalk lighting.

10% Steve 
Buchanan:  
(828) 631-1185

50986.3.7$49,000

14 HS-2414R 7/18/2025SR 1793 (Tracy Grove Rd.) 
from SR 1525 to SR 1006.

Henderson

Install sinusoidal centerline 
and edgeline rumblestripes 
with 6" long life pavement 
markings.

0%50986.3.19$138,000

14 Under Construction List 1/ Complete in 
Spring of 2025

HS-2014R 4/30/2021 Various primary and 
secondary two lane roadways 
(see attached spreadsheet) in 
Henderson, Haywood, 
Jackson, Polk, and 
Transylvania Counties.

Henderson, 
Haywood, 
Jackson, 
Polk, 
Transylvania

Install long life pavement 
markings along +/-173 miles 
of two lane roadways.

90% Steve 
Buchanan:  
(828) 631-1185

49336.3.19$2,790,000

14 Plans developed.  To be let 8/26/2025HS-2414I 7/31/2024SYSTEMIC NHS FREEWAY:  
I-26, US 74 and US 25.

Henderson, 
Polk

Systemic effort to upgrade ±16 
end terminals to current 
standards.

0% Jay 
 Hollingsworth8

28-488-0902

50986.3.10$385,000
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14 Possible new projectHS-2014N 7/20/2022US 64-7th Ave. at N. Grove 
St./7th Ave. in Hendersonville

Hendersonvill
e

Traffic signal improvements. 
(City responsible for: Remove 
slip lane from 7th Ave onto US 
64 WB-7th Ave., install 
sidewalks, curb ramps, 
crosswalks, and pedestrian 
signals.)

10% Steve 
Buchanan:  
(828) 631-1185

49336.3.14$286,000

01 Project to be handled by Rail Division. 
Nancy Horne will have project break set 
up.  Funding increase to $375,000 has 
been approve by Kevin Lacy.  Project in 
design and pending completion of PCE.

RX-2001A 8/23/2019SR 1409 (Hall Siding Road) at 
railroad crossing 642347G.

Hertford

Upgrade railroad crossing 
system to include gates.

10% Nancy Horne:  
(919) 707-4105

49299.3.2$389,000

01 Preconstruction meeting held/no start 
date

HS-2401D 7/28/2023NC 11 between SR 1212 
(Short Cut Road) and US 158.

Hertford

Install sinusoidal center and 
edgeline rumble stripes with 6 
inch pavement markings and 
raised pavement markers.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.5$300,000

01 PE underway. Let scheduled for 
2/17/2026

HS-2401P 10/24/2024US 158/258 at SR 1157 
(Powell Road).

Hertford

Convert full movement median 
crossover to unsignalized RCI.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.17$1,500,000

08 4/8/16 - Installed all-way stop on 
3/30/16, still planning roundabout.  
8/25/16:  ROW 6/2017, CON 4/2018. 
10/7/16 - Waiting on surveys.  4-7-17  
VHB Engineering      contracted to 
design roadway plans.  25% plans have 
been submitted and hydraulic design is 
underway.   6-2-2017 Received 65% 
plans and final hydro design on 5-26-
17.  Working with Public Involvement on 
Public Meeting in June/July.  R/W plans 
due 6/16/2017.  7-27-17  R/W plans 
have been submitted to R/W.  Public 
meeting scheduled for 7-27-17.  
7/24/2018  Project design complete.  
Received R/W Certification and 
awaiting utility relocations.  Projected 
Bid in January 2019. 1/17/19 - Per 
JGrant, JKL has app'd $260K PE, 
$400K ROW, $1.6M CON.  7-9-2019  
Bids were received in 3-26-19 but were 
rejected due high bid and one contractor 
bidding.  Re-let delayed due cash 
balance delay of projects from Secretary 
Trogdon.  2/12/2020 - Scheduled to be 
re-let in November 2020, subject to 
change due to delay of projects.  
6/4/2020 - scheduled to be in November 
2022 due to further delay of projects. 
8/17/21 - JKL app'd $2.25M for CON. 
9/10/2021-on track to be let February of 
2022.  2/3/2022 - project scheduled to 
let February 8, 2022 5/13/2022 - project 
let 2-8-2022 and awarded. 12/5/2022 - 
construction ongoing.  4/11/2023 
construction ongoing 8/25/2023 - project 
complete on June 2, 2023 with the 
exception of vegetation establishment 
period for 180 days.  12/11/2023 project 
is complete. 5/28/2024 awaiting RTE 
final inspection

W-5708A 5/22/2015US 15-501 at SR 1225 
(Ashemont Road)

Hoke

Construct a roundabout.

100% Michael Rickets:  
(910) 773-8033

44854.3.1$3,229,500
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08 2/21/17 - Approved  in statewide W-
project selection meeting.  Plans 
needed from Division Design Unit and 
Signals Section.  6-2-2017 Awaiting 
Survey 7-27-17  Preliminary Design 
complete and submitted to Signal Unit 
for design. 7/24/2018  Plans and signal 
plans are complete.  Coordinating with 
Hillcrest Scurlock Water system for 
waterline relocation.  Right of Way 
acquistion is under way.  Scheduled 
letting in February 2019  11-9-18  - R/W 
acquistion complete and certified.  
Request additional construction 
funding.  Letting scheduled for Feb. 
2019.  7-9-2019  - Project letting was 
delayed until September 2019  due to 
cash balance delay of projects from 
Secretary Trogdon.  3/11/2020 - project 
letting rescheduled for September 2020 
due to delay of projects.  6/4/2020 - 
scheduled to be let Sepember 2022 due 
to further delay of projects. 8/17/21 - 
JKL app'd CON = $700K. (No Change) 
2/3/2022 - project scheduled to let 7-12-
2022 (No Change) 05/27/2022 - 
12/5/2022 - contract let 7/12/2022 and 
awarded. 4/11/2023 construction in 
progress 8/25/2023 - project complete 
on June 14, 2023 with the exception of 
vegetation establish period for 180 
days.  12/11/2023 project is complete.  
5/28/2024 awaiting RTE final inspection.

W-5708D 2/21/2017US 401 Bus at SR 1406 
(Rockfish Rd).

Hoke

Construct a 3-lane section on 
US 401 Bus from SR 1406 to 
Broad Dr and install a traffic 
signal at SR 1406.

100% Michael Rickets:  
(910) 773-8033.

44854.3.4$1,481,000

08 8/18/17 - Approved  in statewide W-
project selection meeting.  Plans 
needed from Division Design Construct 
Unit.  9/12/17 - Requested structure to 
be set up in SAP with ROW 6/2018 and 
CON 5/2019.  9/13/17 - Req'd PE 
funds.  10/6/17 - Notified RTE and 
Division that PE funds were approved.  
1/11/2018 Public Meeting held.  7/24/18  
Finalizing design.  Awaiting Hydro 
recommendations.  R/W plan submittal 
in August 2018. 11-9-18 - R/W delayed 
due to location of bulbout in wetland 
area.  Wetland issues resolved.  
Awaiting coordination with Metcon on 
participation in the required DW permit.  
R/W to be submited in November 2018   
7-9-2019 - R/W has been acquired.  
District office is working with Metcon 
developer for project participation which 
the development is under purchase from 
another party.  Awaiting approval of the 
request for additional construction 
funding   Project letting was delayed 
until October 2019  due to cash balance 
delay of projects from Secretary 
Trogdon.  3/11/2020 - waiting on Metcon 
developer to sign agreement for 
participation in project, letting 
rescheduled for October 2020 due to 
delay of projects.  6/4/2020 - project 
scheduled to be let October 2022. 
9/10/2021-due to be let in February of 
2022.  2/3/2022 - let date moved to April 
2022 due to utility conflicts.  5/13/2022 - 
Let date delayed to June/July 2022 due 
to utilities and environmental 
permitting.  12/5/2022 - project recieved 
no bids with night work, project being re-
let December 13, 2022 with only 
morning restrictions. 4/11/2023 
construction in progress 8/25/2023 - 
construction on going  12/11/2023 
construction still on-going but nearing 
completion.  5/28/2024 awaiting RTE 
final inspection

W-5708G 8/18/2017US 401 at SR 1411 (North 
Parker Church Rd) and 
SR1413 (Pittman Grove 
Church Rd).

Hoke

Convert both full movement 
intersections to unsignalized 
superstreets

100% Michael Rickets:  
(910) 773-8033.

44854.3.7$3,835,000
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12 1.27.17-- to be combined with U-5780. 
4.4.17-- RTE to look into changing 
funding to state funds and have work 
done under $400,000 or take down and 
pay all under STIP Project--7.28.17 
Traffic counts to start when school 
starts; 2.1.18 - Traffic Counts are 
complete. Cultural Resources started. 
6/25/19 Project combined with U-5780 
and is in R/W phase. 1/10/2020 - ROW 
acquisition was suspended 8/30/19.  
9/3/21 R/W acquisition has restarted for 
U-5780 part. I forgot to request release 
of funding for W-5601U part but that has 
now been requested. Acquisition set to 
begin 10/8/21. 1/13/22 - Per latest 
estimate from SMO, ROW is $472K, 
CON is $1.15M. Steskal is reviewing 
with JKLacy/CMillikin. Not approved to 
move forward yet. 2/9/2022 currently in 
ROW acquisition and combined with 
STIP project U-5780. There are no 
issues at this time.  4/6/23 One R/W 
claim remains. Working with utility 
owners on plans to relocate. Let is 
October 2023. 8/21/2023 No change in 
status as of today. 11/21/2023 - Duke 
Engergy is requiring additional PUE. We 
are working to reduce or acquire teh 
PUE's. Let delayed until 5/28/2024. 
5/13/2024 - R/W firm purchasing 
additional easements will submit 
schedule change to move Let to 
12/10/2024. 9/13/2024 -  Additional 
ROW acquisition nearly complete. 
Anticipate making 12/10/24 
LET.12/5/24 - Delayed project to 3/22/25 
LET to allow more time for utility 
relocation. All ROW has been acquired. 
5/7/2025 - Project was LET on 
3/25/2025. Availability date is 6/16/2025, 
Completion date is 12/14/2026. 
8/15/2025 - Project is under 
construction.

W-5601U/U-
5780

3/24/2014NC 150 at NC 152 (western 
intersection).

Iredell

Install a WB Left Turn Lane on 
NC 150/152 and improve the 
skew angle for the EB NC 152 
approach.

75% Bryan Sowell   
(980) 552-4221

50138.3.22$1,822,000

12 Signal plan to be developed by the 
Signal Design Section. 4/6/2023  Signal 
plan to be developed by the Signal 
Design Section. Need to get signal 
design group to design plans.  Establish 
let date for funding? 8/2023

HS-TBD-1-
30-23

1/30/2023US 64 AT SR 1521 (Lippard 
Farm Road).

Iredell

Install shoulder post mounted 
Vehicle Entering When 
Flashing actuated flasher on 
both approaches of US 64 

10% Scott Poston    
(980) 552-4214

$114,000

12 DDC to prepare plans. 12/5/2024 - Let 
date set for 4/22/2025, DDC will begin 
preparing plans. 5/25/2025 - Project 
scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-10-
24-24

10/24/2024SR 1005 (Old Mountain Rd.) 
between Alexander County 
line and 0.49 miles south of 
SR 1498 (start of 35 mph 
speed zone) (MM 0.00 - MM 
12.11).

Iredell

Install centerline and edgeline 
milled sinusoidal rumble strips 
along SR 1005.

0% Josh Carpenter 
(980) 552-4220

$474,000

14 Already LET.W-5714N 2/22/2019(1) US 23-441 from the 
Jackson County line west 
0.666 mile, in Macon County 
(MP 21.253-21.919); and, (2) 
US 23-441 from the Macon 
County line to SR 1300 
(Pumpkintown Road) (MP 0.0-
2.154), in Jackson County.

Jackson

Resurface with an Open 
Graded Friction Course 
(OGFC) with 6’ long-life 
pavement markings and 
upgrade existing 
truck/motorcycle warning 
flasher and sign.

10% Garrett Higdon: 
(828) 631-1173

44862.3.14$1,947,000

Page 41 9/26/2025



DIVCOUNTY DESCRIPTION
TOTAL 
(TMSD) PROJECT STATUSTIP NO.

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

14 Design complete. To be let 7/2025HS-2014AD 4/18/2023SR 1356 (Savannah Dr.) from 
US 23 BUS to Nicol Arms Rd., 
in Sylva. Total Length = 550 
feet.

Jackson

Install a sidewalk.

10% District 2: (828) 
497-7333

49336.3.31$177,000

14 Plans to be prepared by the Division or 
Division consultant.

HS-2414N 10/24/2024US 23-441 at SR 1320 
(Greens Creek Road).

Jackson

Install a directional leftover 
with one bulbout (RCI).

0% Jay 
 Hollingsworth8

28-488-0907

50986.3.15$915,000

14 Plans developed.  To be let 8/26/2025HS-2414J 7/31/2024SYSTEMIC NHS: US 441 in 
Jackson County and US 19 in 
Swain County.

Jackson 
(60%) and 
Swain (40%)

Upgrade 15 guardrail end 
units.

0% Jay 
 Hollingsworth8

28-488-0903

50986.3.11$127,000

04 Construction complete, pending RTE 
final

W-5600 5/1/2012US 70 between 0.1 mile west 
of SR 2565 (Sadisco Road) 
and 0.1 mile west of SR 1915 
(Turnage Road), a length of 
4.83 miles, partially within the 
town limits of Wilson Mills

Johnston

Construct interchanges at SR 
1501 (Swift Creek Road) and 
at SR 1913 (Wilson Mills 
Road), close the median 
opening at SR 2565 (Sadisco 
Road) and install median 
barrier

99% Addison Gainey:  
(252) 640-6428.

50056.3.FS1$2,510,000

04 utility Relo underwayW-5704E 5/23/2017 SR 1700 (Covered Bridge 
Road) between 0.1 mile east 
of SR 1003 (Buffalo Road) and 
0.1 mile west of SR 2685 
(Helena Lane), a length of 
1.41 miles.

Johnston

 Widen SR 1700 to a three 
lane section with exclusive left 
turn lanes at SR 1003 
(maintaining the existing right 
turn lane eastbound), SR 
1702/1703, SR 1705, SR 
2628, SR 2630, SR 1706, and 
SR 2685.  Flatten curve and 
correct superelevation 
between SR 2685 and SR 
1706, and between 
Nashville/Aldean Road and 
SR 1703.  Improve skew angle 
of intersection of SR 1700 and 
SR 1706.  Realign SR 1703 to 
intersect SR 1700 directly 
across from SR 1702 and 
construct a left turn lane on 
northbound SR 1703 and 
install a traffic signal with 
flashing yellow arrows.  
Upgrade the existing signal at 
SR 1700 and SR 1003 to 
current standards, using 
flashing yellow arrows for all 
left turn lanes.  Install raised 
markers.

10% Addison Gainey:  
(252) 640-6428.

44850.3.5$2,343,700

04 Construction complete, pending RTE 
final

HS-2004W 1/30/2023US 70 at US 70A/SR 2532 (W. 
Edwards Street) and at SR 
2314 (Pondfield Road).

Johnston

Convert full-movement 
crossover to unsignalized 
reduced conflict intersection 
and construct westbound 
passenger vehicle U-turn at 
SR 2314 (Pondfield Road).

100% Addison Gainey:  
(252) 640-6428.

49306.3.24$900,000

04 Plans to be provided by the division.HS-2404K 1/26/2024US 701 at SR 1143 
(Stricklands Crossroads 
Road).

Johnston

Install left turn lanes on US 
701.

10% Addison Gainey:  
(252) 640-6428.

50976.3.12$559,000
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04 Plans to be developed by division 4. 
Traffic services has provided cost 
estimate. Waiting to be LET in late Sept

HS-2404B 4/26/2024Section 1. NC 210 from the 
Harnett Co. Line to NC 50.
Section  2. NC 210 from SR 
1382 to SR 1010.

Johnston

Install Center & Edge line 
Sinusoidal Rumble Stripes 
with 6 inch markings and 
snow-plowable pavement 
markings.

10% Addison Gainey:  
(252) 640-6428.

50976.3.3$587,000

04 Plans by Division 4. Waiting to be LETin 
Oct 2025

HS-2404G 10/24/2024SR 1007 (Brogden Rd) 
between US 301 and the 
Wayne County line.

Johnston

Construct 2' paved shoulders 
on each side, resurface, and 
install shoulder and centerline 
sinusoidal rumble strips with 
6" pavement markings and 
snowplowable pavement 
markers.

10% Addison Gainey:  
(252) 640-6428.

50976.3.8$1,350,000

04 Hold until funding is available. To be let.HS-2404J 7/31/2024US 301/NC 96 (Brightleaf 
Blvd) at SR 1921 (Hospital 
Road).

Johnston

Install crosswalks with 
pedestrian heads and 
pushbuttons across the south 
leg of US 301 and west leg of 
SR 1921 with a Leading 
Pedestrian Interval (LPI).

10% Addison Gainey:  
(252) 640-6428.

50976.3.11$50,000

04 HS-2404P 7/18/2025SR 1555 (Barber Mill Rd) 
between SR 1010 (Cleveland 
Rd) and SR 3908 (Veterans 
Pkwy).

Johnston

Install 6" centerline and 
edgeline thermoplastic 
pavement markings.

0%50976.3.17$70,000

04 HS-2404Q 7/18/2025SR 1010 (Cleveland Road) 
between NC 210 and the 
Wake County line.

Johnston

Install 6" centerline and edge 
line thermoplastic pavement 
markings and snowplowable 
pavement markers between 
NC 210 and SR 1544 
(Wellons Road). Install 
snowplowable pavement 
markers between SR 1544 
(Wellons Road) and 600' 
north of SR 1546 (Pierce 
Road).  Install 4" centerline 
and edge line thermoplastic 
pavement markings and 
snowplowable pavement 
markers between 600' north of 
SR 1546 (Pierce Road) and 
the Wake County line.

0%50976.3.18$87,000

02 9/2/25 - Project began 5/18/25 and 
rumble stipes have been completed.  
Waiting for contractor to schedule 
reflectors and thermoplastic 
installation.  12/6/24 - Waiting on 
resurfacing to be completed.  
Resurfacing is estimated to be 
completed mid January 2025.  Plans by 
Division 2.  Construction funds have 
been released.

HS-2002Q 7/20/2022US 258 between the Onslow 
County line and US 70, a 
length of 19.374 miles.

Jones/Lenoir

Install edgeline and centerline 
sinusoidal rumble stripes with 
6" thermoplastic markings and 
using the bicycle pattern on 
the edgelines where US 258 
overlaps with State Bicycle 
Route 7 and County Bicycle 
Routes 41 and 43 in Lenoir 

65% Chris Smith:  
(252)439-2836

49300.3.20$590,000

08 Roadway and signal plans needed.HS-2408C 4/21/2025US 421 at SR 1531 (Swanns 
Station Road).

Lee

Install traffic signal at 
intersection with turn lanes.

10%50980.3.4$740,000
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02 9/2/25 - Project completed.  Division to 
request a general compliance review.  
5/23/25 - Project is mostly complete.  
Seeding and mulching was done last 
week.  There are some erosion control 
items that need to be removed and also 
dressing up the sloped from washouts.  
Project is on schedule to be completed 
by or before 6/30/25.  This project 
started on 11/11/24 and estimated 
completion date is 6/30/25.  Contract 
DB00568.

HS-2002P 7/20/2022US 258 at (1) SR 1120 
(Nobles Mill Road) and (2) SR 
1908 (Bill Stroud Road).

Lenoir

Construct left turns lanes on 
US 258 at each intersection.

100% Chris Smith:  
(252)439-2836

49300.3.19$879,000

02 9/2/25 - Field survey under way.  Plans 
by Division 2

HS-2402AA 1/22/2025NC 11 from about 900 feet 
south of SR 1143 (Liddell 
Road) to about 1,000 feet 
north of SR 1144 (Tulls Mill 
Road / S Lenoir Drive).

Lenoir

Close 2 full-movement 
crossovers and install 2 
unsignalized RCI's.

10% Rich Godley:  
(252)439-2809

50974.3.28$1,635,000

02 9/2/25 - Rescheduled project from 
9/26/25 to 9/25/26 due to parcel one 
anticipated to go to condemnation.  As a 
result, additional time is needed for 
ROW acquisition.   5/23/25 - Waiting on 
ROW Certification.  12/6/24 - DDC Unit 
currently preparing plans.  PE funds 
released on 7/29/24.  7/29 - Requested 
signal plans.

HS-2402J 4/26/2024SR 1395 (Vernon Avenue) at 
Greenbrier Road.

Lenoir

Upgrade 2 ramps, add 2 
ramps, add sidewalk to the 
parking lot in the southwest 
quadrant, add pedestrian 
signal heads on Type II 
Pedestals and install high 
visibility crosswalks.

10% Chris Smith:  
(252)439-2836

50974.3.11$183,000

02 Plans by Division 2.HS-TBD-7-
18-25

7/18/20251. SR 1570 (Herritage St) at 
Boy Scout Blvd
2. SR 1570 (Herritage St) at 
Roseanne Dr
3. SR 1570 (Herritage St) at 
US 70 Bus / US 258 (W. 
Vernon Ave.)
4. SR 1747 (Highland Ave) at 
SR 1746 (Old Snow Hill Rd)
5. SR 1747 (Highland Ave) at 
NC 58 (Queen St)
6. SR 1838 (Vernon Ave) at 
McLewean Street

Lenoir

Pedestrian Corridor 
Improvement Project to 
provide marked crosswalks 
with countdown heads and 
LPI, improve curb ramps and 
add sidewalk.

10% Chris Smith:  
(252)439-2836

$527,000

02 9/2/25 - Project given to on-call 
contractor on 7/31/25 with a proposed 
completion date of 5/1/26.  5/16/25 - 
Requested CON funds release to be on 
7/9/25 BOT Agenda.

HS-2402U 7/31/2024NC 903 between: (1) La 
Grange town limits in Lenoir 
County & SR 1104 (Hull Road) 
in Greene County; 
(2) US 13/258 in Greene 
County & NC 11 in Pitt County; 
(3) US 13/NC 11 and Martin 
County line in Pitt County.

Lenoir, 
Greene, Pitt

Install sinusoidal centerline 
and edgeline rumble stripes 
with 6" thermoplastic 
pavement markings.

10% Chris Smith:  
(252)439-2836

50974.3.22$951,000
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12 11/17/17 - Approved  in statewide W-
project selection meeting.  Plans to be 
sent to Consultant.; 2.1.18 - Need to set 
schedule and get revised estimate.   
ROW 9/2020 and CON 9/2020.  
8/28/18 - Need traffic study for design.  
11/2/18 - Traffic study received project 
has been sent to Location for surveys.  
Survey due 1/18/19.  2/19/19 - Surveys 
are in and design has is under way. 
Ronnie working through issues of where 
to stp project due to existing supers in 
curves.  4/3/19 - Decision made to tie 
project down right after intersection and 
delete any improvements to the 
horizontal curve and to delete the right 
turn lanes. Recalculate estimate and 
send to RTE.  6/25/19 - Project has 
been sent to Hydro for design and is 
now in review.  David is R/W has been 
notified that this project will be ready for 
ROW in a few weeks.  3/6/2020 Due to 
budget constraints project has not 
actively been pursued. 9/13/2021 - Met 
with TGS in July of 2021. Project has 
been given to them to redesign. Manday 
estimate recieved from TGS 7/6/2021.  
Awaiting Jackie/Michael to send NTP to 
TGS. 4/9/2023 Bryan Sowell has issued 
NTP to TGS. 8/22/2023 - No new 
update. 5/28/24 Division working to 
bridng ROW firm on to acquire right of 
way. 9/23/2024 - Project is set to got 
LET 10/22/2024. 5/25/2025 - Prject 
under construction. 8/15/2025 - Project 
is mostly complete, awaiting Thermo 
Pavement Markings to be placed.

W-5712R 11/17/2017SR 1003 (Buffalo Shoals 
Road) and SR 1343 (Ivey 
Church Road)

Lincoln

Change SR 1343 cross road 
intersection with bad skew to 
two tee intersections with SR 
1003 and lower vertical crest 
on SR 1003 to improve sight 
distance.

75% Josh Carpenter 
(980) 552-4220

44858.3.18$755,000

12 DDC to prepare plans. 5/25/2025 - 
Project scheduled for LET 3/24/2026. 
8/15/2025 - DDC preparing plans and 
documents.

HS-TBD-4-
21-25

4/21/2025NC 73 (MM 0.00 to MM 14.236)Lincoln

Placing centerline and 
edgeline milled rumble strips  
with 6" wide Long Life 

10% Josh Carpenter 
(980) 552-4220

$680,000

12 HS-TBD-7-
18-25

7/18/2025NC 16 at SR 1386 (St. James 
Ch. Rd.)

Lincoln

Unsignalized RCI to 
Signalized RCI and reduce 
speed limit to 55 MPH.

0% Scott Poston    
(980) 552-4214

$600,000

14 Under ConstructionHS-2014U 1/30/2023US 19 from Cherokee County 
to Swain County (MP 0.00-
2.62), near Topton. Total 
Length = 2.62 miles

Macon

Install sinusoidal centerline 
rumblestripes with 6" long life 
pavement markings on all lane 
lines.

10% Steve 
Buchanan:  
(828) 631-1185

49336.3.22$110,000

14 Working to delvelop plansHS-2014W 7/28/2023US 64 (Murphy Rd.) at SR 
1146 (Patton Rd.) and SR 
1442 (Old Murphy Rd.), near 
Franklin.

Macon

Install a directional leftover 
with two U-turn bulbouts (RCI).

10% Andy Russell: 
(828) 321-4105.

49336.3.24$1,032,000

14 Plans complete.  To be let 7/2025HS-2414D 1/26/2024SR 1668 (Fulton Road) from 
US 64 to SR 1667, near 
Franklin.  Total Length = 2.21 
miles.

Macon

Install ±3,925 of shoulder 
guardrail.

10% Andy Russell: 
(828) 321-4105.

50986.3.5$341,000
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14 Plans complete.  To be let 7/2025HS-2414E 1/26/2024SR 1372 (Lower Burningtown 
Road) from SR 1474 to SR 
1392, near Franklin.  Total 
Length = 1.73 miles.

Macon

Install ±7,500 of shoulder 
guardrail.

10% Andy Russell: 
(828) 321-4105.

50986.3.6$590,000

14 Plans developed.  To be let 8/26/2025HS-2414K 7/31/2024SYSTEMIC NHS: US 19, US 
23, and US 64 in Macon 
County.

Macon

Upgrade 67 guardrail end 
units, 20 buried-in-cuts, and 
21 bridge transitions.

0% Jay 
 Hollingsworth8

28-488-0904

50986.3.12$975,000

01 Plan development is underway.  Let 
planned for 2/17/2027

HS-2401H 4/26/2024US 17 BUS at SR 1001 (Bear 
Grass Road) and at the US 
13/64 westbound ramps.

Martin

Convert the intersection of US 
17 BUS and SR 1001 (Bear 
Grass Road) into a RCI. 
Construct a southbound U-
turn bulb at the intersection of 
US 17 BUS and the US 13/US 
64 westbound on/off ramps.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.9$1,480,000

01 Signal upgrade plans by TMSD.  
Sidewalk plans by Division 1. Awaiting 
PE and Construction WBS funding

HS-TBD-1-
22-25

1/22/2025US 13/17 (East Blvd) at Park 
Street.

Martin

Install Hi-Vis crosswalks 
across the NE approach of US 
13/17 and the SE approach of 
Park Street, actuated 
pedestrian signal heads for 
both crosswalks, and short 
sections of sidewalk with ADA 
ramps in the NW, NE and SE 
quadrants.

10% Jason 
Davidson:  (252) 
482-1857

$130,000

13 Under construction. Delayed due to 
Helene, but construction has resumed

HI-0010 2/4/2022I-40 from the Buncombe 
County line to Bridges 30 & 
31, near Old Fort.
Total Length = 5.956 miles

McDowell

Overlay the existing pavement 
with an UTBWC.

60% Chad Young 
(828) 803-6100.

49333.3.16$1,000,000

13 Plans to be developed by the Division. 
To be implemented using the Div 13's 
ID/IQ Federal On Call Striping Contract.

HS-2413D 1/26/2024US 70, two sections on either 
side of Marion, MP 7.424-
15.422 and MP 20.237-27.443.
Total Length = 15.204 miles

McDowell

Install 18" sinusoidal 
centerline rumblestripes, 8" 
sinusoidal edgeline 
rumblestripes and 6" long life 
pavement marking on all lane 
lines.

10% Randy Tritt (828) 
250-3000.

50985.3.5$759,000

13 Plans to be developed by the Division. 
To be implemented using the Div 13's 
ID/IQ Federal On Call Striping Contract.

HS-2413C 1/26/2024US 221 from US 221 BUS to a 
point 0.8 mile north of NC 226, 
near Marion.  Total Length = 
7.057 miles

McDowell

Install two lines of 18" 
sinusoidal centerline 
rumblestripes along the 
TWLTL, 8" sinusoidal 
edgeline rumblestripes and 6" 
LLPMs on all lane lines.

10% Randy Tritt (828) 
250-3000.

50985.3.4$490,000

13 LETHS-2413L 7/31/2024I-40 from the 
Buncombe/McDowell county 
line to the McDowell/Burke 
county line.

McDowell

Upgrade 18 buried-in-cut 
guardrail end units.

15% Chad Young 
(828) 803-6100.

50985.3.13$315,000

13 District 1 has Plans/SOQ, but needs to 
acquire certifications for CON AUTH.

HS-2413M 10/24/2024SYSTEMIC NHS: US 221 in 
McDowell County.

McDowell

Upgrade 28 guardrail end 
units and 25 buried-in-cut 
guardrail end units.

15% Chad Young 
(828) 803-6100.

50985.3.14$742,000
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13 No plans. Sign layouts provided by 
AECOM as part of curve investigations. 
Traffic Services to use Federal ID/IQ 
Signing Contract.

HS-2413P 7/31/2024Various US, NC and SR 
routes (15) in McDowell (12) 
and Mitchell (3) County 
(Division 13 Curve Signing 
Project).

McDowell 
(84%) and 
Mitchell (16%)

Install horizontal alignment 
warning signs on various 
routes in McDowell and 
Mitchell County.

0% Randy Tritt (828) 
250-3000.

50985.3.17$433,000

10 5/23/17 - Approved  in statewide W-
project selection meeting.  Plans by 
Division. 8/21/17 - Requested structure 
to be set up in SAP with ROW 10/2018 
and CON 6/2019. 8/22/17 - Req'd PE 
funds.  8/30/17:  Notified RTE and 
Division that PE funds were approved.  
8/23/17 - Crump req'd SMO to change 
ROW to 12/2018 and CON 3/2020. 
10/14/19 - Scheduled for 6/2020 Let. On-
hold per 1/6/2020 DM-STIP meeting. 
Requested $75k ROW; Increase PE 
$75K approved 11/15/22.  Project in 
ROW Acquisition.  5/12/2025:  No 
change/update to comment

W-5710R/ U-
6086

5/23/2017NC 51 from Park Road to 
Carmel Road in Pineville and 
Charlotte.

Mecklenburg

Convert 5 lane section to 
median divided roadway, 
install traffic signals at the 
intersections with Park Cedar 
and McCullen Creek, and 
install crosswalk and ped 
refuge at intersection with 
Park Rd.

45% Terry Burleson 
(704) 983-4400

47881$5,200,000

10 5/23/17 - Approved  in statewide W-
project selection meeting.  Plans by 
Division. 12/7/17 - Requested structure 
to be set up in SAP with ROW 5/2018 
and CON 3/2020.  City is providing 
plans for review, but it will be awhile;  
therefore, Division to let me know when 
they want PE funds set up (so funds will 
not sit inactive). Amounts revised per 
CBM email. 3/14/19 email $650 
construction. . Interim signing changes 
being installed based on HSIP review 
and recommendations.  Project in utility 
relocation phase. 5/12/25:  Utility 
Relocation 50% complete.

W-5710X 5/23/2017SR 2042 (Oakdale Road), SR 
2108 (Sunset Road), SR 2025 
(Miranda Road), and SR 2040 
(Lawing Road) near Charlotte.

Mecklenburg

Convert the existing 
intersection(s) to two 
roundabout intersections.

35% Dustin Simpson 
(704) 983-4400

44856.3.24$1,789,328

10 Plans to be developed by the Division/ 
CDOT. Let 2/5/25; Utilities 8/7/23; No 
ROW. Additional $50k for PE approved 
1/31/22.  Requested Utility 
Authorization.  City of Charlotte to install 
poles with Duke under agreement. 
Getting ready for construction. 
5/9/2025:  Project Advertised - no bids, 
Made changes to signal design.  In 
process of re-advertising.

HS-2010E 2/4/2022NC 49 (S Tryon Street) at SR 
1347 (Nevada Drive) and 
General Drive in Charlotte.

Mecklenburg

Install a traffic signal at the 
intersection of NC 49 and 
General Drive.  Convert the 
existing intersection to a 
directional crossover at the 
intersection of NC 49 and 
Nevada Drive.

100% Donald Harward 
(704 983-4400

49291.3.5$1,573,000

10 Plans are to be developed by the 
Division. In survey.  5/12/2025:  No 
change/update to comments

HS-2410H 7/31/2024NC 51 and Palomino 
Drive/Hoods Village Drive in 
Mint Hill.

Mecklenburg

Install directional crossover.

5% Donald Harward 
(704) 983-4400.

50982.3.9$1,323,000

10 Plans are to be developed by the 
Division.  5/12/2025:  New project.  No 
comments yet.  Working on project 
schedule

HS-TBD-4-
21-25

4/21/2025NC 49 and Oak Leigh Drive in 
Charlotte. Updated 3/4/2025.

Mecklenburg

Install a directional crossover 
with a half signal for lefts onto 

0% Donald Harward 
(704) 983-4400.

$1,160,000

10 Plans to be developed by a firm for 
APS.  5/12/2025:  Project is waiting on 
Survey.

HS-2410C 11/6/2023SR 3624 (Rea Road) and the 
intersections with Piper Glen 
and Bevington in Charlotte.

Mecklenburg

At Piper Glen: Install APS on 
all crosswalks, move all 
signals onto mast arms 
w/backplates, as-built signal 
plans. At Bevington: APS on 
east crosswalk, FYAs on 
Bevington approaches, ADA-
compliant ramps, move all 
signals onto mast arms w/ 
backplates, as-built signal 
plans.

10% Donald Harward 
(704) 983-4400.

50982.3.4$393,000
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10 Plans to be developed by a firm for 
APS.  Project being surveyed.  
5/12/2025:  Project currently on hold, 
possibly being taken over by CDOT.

HS-2410B 1/26/2024SR 3300 (7th Street) and 
Bascom Street/Cameron Ave. 
in Charlotte.

Mecklenburg

Install a traffic signal with APS 
and pedestrian signals.

10% Donald Harward 
(704) 983-4400.

50982.3.3$358,000

10 Plans to be developed by firm.  City of 
Charlotte to review signal plans and to 
perform inspections by agreement.  
5/13/25:  Project is in design.  
Anticipated 3 month design.

HS-2410L 4/26/202417 traffic signal locations that 
were mostly identified on the 
Ped/Bike HSIP list within 
Charlotte.
Robinson Ch Rd & W T Harris;
Scaleybark & Woodlawn; 
Steelcroft & S Tryon;
W T Harris & N Tryon; 
Arrowhead & N Tryon;
Grier & Old Concord; 30th & 
Matheson & N Tryon;
28th & Graham & Moretz.;
3rd & Kings; Monroe and 
Sharon Amity; Home Depot & 
Wendover; Ashley & 
Wilkinson;
Eastwway and Eastway 
Crossing; 10th & Graham;
Brookshire & Hoskins

Mecklenburg

10 locations have proposed 
backplates for the approaches 
to the signals and the 
remaining 7 have signal 
upgrades.

30% Jason Brooks 
(704) 983-4400.

50982.3.13$1,443,000

10 Plans to be developed by the Division.  
5/12/2025: Final reviewing plans before 
advertising.

HS-2410G 7/31/2024SR 2935 (The Plaza) and 
Covecreek Drive (non-system) 
in Charlotte.

Mecklenburg

Install a directional crossover.

100% Donald Harward 
(704) 983-4400.

50982.3.8$568,000

10 Plans to be developed by the Division.  
5/12/2025:  Survey Complete, waiting on 
SUE for Design.

HS-2410K 7/31/2024SR 3448 (Pleasant Plains 
Road) and Squirrel Lake Park 
Entrance in Matthews.

Mecklenburg

Install signage, crosswalk, 
ramps, short piece of 
sidewalk, and RRFB.

10% Donald Harward 
(704) 983-4400.

50982.3.12$141,000

10 Plans to be developed by Division.  
5/12/2025:  Survey Complete, waiting on 
SUE for Design.

HS-2410J 7/31/2024NC 51 (Matthews Township 
Parkway) and Fullwood Lane 
(non-system) in Matthews.

Mecklenburg

Signalize existing crosswalk, 
ramp work, add signalized 
pedestrian crossing across 
NC 51.

10% Donald Harward 
(704) 983-4400.

50982.3.11$217,000

10 Plans to be developed by Division.  
5/12/2025: Project is currently in design

HS-2410N 7/31/2024SR 3468 (Weddington Road) 
in the vicinity of Socrates 
Academy in Matthews.

Mecklenburg

Install crosswalk, signage, 
ramps, refuge, short piece of 
sidewalk, and a RRFB.

15% Donald Harward 
(704) 983-4400.

50982.3.15$155,000

10 Plans to be developed by the Division.  
Federal blanket contract to be used.  
Construction Authorized.  Blanket 
Contract Awarded.   5/12/2025: 
Workorder to begin construction will be 
sent out in June 2025.

HS-2410E 4/26/2024SR 3687 (Park Road) and Jim 
Hynes Circle in Pineville.

Mecklenburg

Install Pedestrian Signal on 
the two existing crosswalks.

75% Zach Gardner 
(704) 983-4400.

50982.3.6$46,000

10 Plans to be developed by the Division.  
5/12/2025: The Division is in discussion 
with the City of Charlotte to determine 
specific scope of project.

HS-TBD-7-
31-24

7/31/2024NC 49 (Tryon Street) and 
Dorton Street (non-system) in 
Charlotte.

Mecklenburg

Remove pedestrian hybrid 
beacon and install a traffic 
signal and crosswalks for 

10% Donald Harward 
(704) 983-4400.

$430,000
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10 7/8/24 - Eileen O'Flaherty (citizen) has 
legally blind son that uses this 
intersection to get to work and has 
requested APS.  Mayhew agreed to fund 
PE work to come up with APS design 
options. Will design in house, Nick 
Zinser is contact. Once design is 
complete, Pate will put together project 
package as usual. File number 10-24-
200 is for tracking the PE. Nothing has 
been approved for construction yet.  
5/5/25 - Signal APS design should be 
complete in June 2025.  Zach and Neda 
to submit for funding.

10-24-220 Main Street at Catawba 
Avenue in Cornelius.

Mecklenburg

PE ONLY approved to design 
APS options.  (Pate will 
compile project package for 
consideration of construction 
funds once design is 
complete.)

10% Zach Gardner 
(704) 983-4400.

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025NC 16 (Providence Road) and 
Cherokee Road.

Mecklenburg

Install Pedestrian signal for 
the 4th leg with crosswalk and 
curb ramps. refresh the 
existing crosswalks and re-
install curb ramps.

10% Jason Brooks 
(704) 983-4400.

$226,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025NC 73 from Lincoln County to 
SR 5544, MP 0.00-4.09.

Mecklenburg

Install centerline and edgeline 
rumblestipes with LLPMs

10% Jason Brooks 
(704) 983-4400.

$116,000

10 HS-TBD-7-
18-25

7/18/2025NC 27 (Albemarle) and Farm 
Pond Lane.

Mecklenburg

Install Leading Pedestrian 
Interval (LPI) and upgrade 
pedestrian phasing.

10% Jason Brooks 
(704) 983-4400.

$275,000

10 HS-TBD-7-
18-25

7/18/2025NC 16 (Providence Road) and 
High Ridge Drive/Greyson 
Ridge Drive.

Mecklenburg

Install pedestrian signals and 
modify the existing 
crosswalks, stop bars, and 
curb ramps.

10% Jason Brooks 
(704) 983-4400.

$136,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1547 (W. Brief Rd.) from 
US 601 to Mecklenburg 
County, Union County, MP 
6.68-8.72.  SR 3106 (Brief 
Rd.) from NC 218 to Union 
County, Mecklenburg County, 
MP 0.00-3.67.

Mecklenburg 
(64%), Union 
(36%)

Install centerline and edgeline 
rumblestipes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$173,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025NC 49 from US 29 in 
Mecklenburg County to 0.3 
mile into Cabarrus County, MP 
23.31-27.91 (Mecklenburg), 
0.00-0.30 (Cabarrus).

Mecklenburg 
(94%), 
Cabarrus 
(6%)

Install median and edgeline 
rumblestripes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$274,000

13 Plans to be developed by the Division. 
To be implemented using the Div 13's 
ID/IQ Federal On Call Striping Contract.

HS-2413F 4/15/2024NC 226 between Bakersville 
and Spruce Pine, MP 7.243-
14.314.
Total Length = 7.071 miles

Mitchell

Install 18" sinusoidal 
centerline rumblestripes, 8" 
sinusoidal edgeline 
rumblestripes and 6" long life 
pavement marking on all lane 
lines.

10% Randy Tritt (828) 
250-3000.

50985.3.7$385,000
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08 12/5/2022 - met 9/28/2022 with cultural 
resources (NCDOT) and FHWA to 
discuss project and alternatives.  PEF 
NV5 currently working to develop 
concepts on alternatives for the project.  
4/11/2023 - met with NV5 on March 6 to 
review 10 proposed alternatives, internal 
meeting to be held March 28 to discuss 
which alternatives to move forward with 
before further discussion with NCDOT 
cultural resources and FHWA.  
8/25/2023 meeting held in mid July 
2023 with NCDOT, FHWA, NCSHPO, 
Village of Pinehurst, Pinehurst Resort, 
and NV5 to discuss proposed 
alternatives for the project.  NV5 is 
revising a few of the concepts and 
another meeting will be scheduled to 
include NPS.  12/11/2023  alternatives 
have been revised. NV5 working to 
schedule another meeting that includes 
NPS, likely will be January 2024.  
5/28/2024 - stakeholder coordination 
meeting held February 2024.  moving 
forward with alternate 10A which consist 
of turn lanes on NC 5, turn lane 
extended on Morganton Rd with a 
HAWK signal for 
pedestrian/maintenance vehicle 
crossing.  working on getting NV5 under 
contract to do full design, additional PE 
funds ok'd by Cindy and Leigh.  
9/24/2024 - scope and manday estimate 
for first task order with NV5 ( 25% plans, 
public meeting, and environmental 
document)  12/6/2024 - NV5 working on 
task order 1 to get 25% plans. 5/23/2025 
reviewing functional design from NV5.  
Public meeting to be held in Fall 2025.  

HS-2008F 7/20/2022NC 5 at SR 1205 (Morganton 
Rd).

Moore

Realign SR 1205 (Morganton 
Rd) behind the Pinehurst golf 
course equipment shop and 
intersect with NC 5.  Construct 
a southbound left turn lane 
and a northbound right turn 
lane on NC 5.  Relocate the 
existing traffic signal to the 
realigned intersection.

10% Greg Davis: 
(910)773-8012

49318.3.7$4,505,000

08 Plans needed from Division Design 
Construct Unit.

HS-2408B 1/26/2024US 1 at SR 2026 (Youngs 
Road).

Moore

Install reduced conflict 
intersection (RCI) at 
intersection..

10% Zachary 
Hussey:  (910) 
947-3930

50980.3.3$1,020,000

08 HS-TBD-7-
18-25

7/18/2025SR 2080 (S. May Street) at SR 
2036 (E. Indiana Avenue).

Moore

Install pedestrian 
improvements at intersection 
including pedestrian signal 
heads and upgraded ramps.

0%$160,000

05 Plans not needed. This project will be 
let as part of a joint contract with project 
HS-2405B. Project on hold while waiting 
to be amended to the STIP. Submitted 
AFRA CON request on 8/7/2024, 

 awaiting approval.12/3/2024-  
Construction funding approved.  Work to 
be completed under contract DE00403, 
which let on 3/12/2025. Contract is 
currently under construction.

HS-2405C 7/28/2023Includes multiple routes in 
Division 5.

US 401 in Franklin County.
NC 42 in Wake County.
NC 56 in Franklin/Granville 
Counties.
NC 96 in Wake/Granville 
Counties.
SR 1006 in Wake County.
NC 50 in Wake/Granville 
Counties.

Multiple

Install 6" long life pavement 
markings.

60% Ashley Lowery 
(919) 536-4000

50977.3.4$1,319,000

05 Plans not needed. Environmental doc, 
ROW cert and Utility / RR cert 
completed. Line Item Estimate is being 
drafted to submit for AFRA CON funding 
release. Funding request to go before 
the BOT under the October 2025 
meeting.

HS-2405AD 1/26/2024US 501 from SR 1002 (Mason 
Road)/SR 1631 (Snow Hill 
Road) in Durham County to 
1,100ft S of SR 1147 (Bessie 
Daniel Road) in Person 
County excluding 5-lane 
sections.

Multiple

Install rumble strips on both 
sides of each direction of US 
501.

30% Ashley Lowery 
(919) 536-4000

50977.3.31$320,000
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08 Going to be a contracted project 
handled by division construction.

HS-TBD-7-
28-23

7/28/2023Various secondary routes in 
Division 8.

Multiple

Install long life pavement 
markings along rural two-lane 
routes in Division 8.

13% Zachary 
Hussey:  (910) 
947-3930

$1,180,000

08 HS-TBD-11-
6-23

11/6/2023Multiple primary routes 
throughout District 1 in 
Division 8.

Multiple

Replace non-energy 
absorbing guardrail end units.

10% Roosevelt J. 
Monroe:  (336) 
318-4025

$637,000

04 Town updating plans and estimateHS-2004AA 4/18/2023US 64 Business (Sunset 
Avenue) at River Drive/Lake 
Drive.

Nash

Construct a pedestrian 
crossing of US 64 Business 
(Sunset Avenue) with refuge 
island by converting the 
full‐movement median 
opening to a left‐over into 
Lake Drive and reversing the 
one‐way traffic flow on River 
Drive. Construct about 500 
feet of sidewalk along River 
Drive to connect the existing 
pedestrian facilities to the new 
crossing. Install RRFBs at the 
new crossing.

10% Addison Gainey:  
(252) 640-6428.

49306.3.28$220,000

04 Approved 35K for PE. Waiting to be LET.HS-2404E 7/28/2023Various secondary roads in 
Nash County (Part 1 of 3).

Nash

Install long life thermoplastic 
pavement markings.

10% Addison Gainey:  
(252) 640-6428.

50976.3.6$2,205,000

04 HS-2404O 7/18/2025US 301 between the northern 
Rocky Mount municipal limit 
and SR 1516 (Johnston Road).

Nash

Install 6" centerline and 
edgeline thermoplastic 
pavement markings and 
snowplowable pavement 
markers.

0%50976.3.16$49,000

03 Plans being developed by PEF. RW 
acquisition ready to start, project design 
moving forward with reduced limits  to 
meet funded budet. Regional Safety to 
request Grant Funding

W-5703C 2/19/2016US 421 (Carolina Beach 
Road) Between US 117/NC 
132 (College Road) and ~200' 
north of Willoughby Park Road.

New Hanover

Project will install median 
fencing to channelize 
pedestrians, install high-
visibility crosswalks at one 
existing signal and one new 
signal, install lighting at 
crosswalks, and install 

15% Brian Harding 
(910) 341-2000

44849.3.3$5,256,000

03 Received CE March 27, 2024. 
Remaining Certifications needed. 
Additional ROW required. Utility 
conflicts.

HS-2003AK 7/28/2023SR 1301 (Princess Place 
Drive) and North 30th Street 
(Non-System).

New Hanover

Install actuated pedestrian 
signal countdown heads for all 
legs of intersection.  Install 3- 
section FYA left turn signal on 
SR 1301 (Princess Place).  
Refresh markings on turn lane 

10% Stoney Mathis 
(910) 341-2200

49303.3.38$244,000

03 Included in project Let to be overseen by 
Project Development, plans underway 
by PEF working under Project 
Development. April 2024. 03-18-53720. 
Kevin wants us to add LPI and we will 
also include right turn FYAs.Plans 
complete, construction funds in hand, 
project to be administered by Div. Traffic 
and let through on-call Contract.

HS-2003H 7/29/2021US 117-NC132 (College 
Road) at Lake Avenue (Non-
System)-Hugh McRae Park.

New Hanover

This project will replace 5-
section doghouse heads with 
4-section FYAs for left turns 
on US 117.  Project will also 
relocate pedestrian push 
button to make it accessible to 
those in wheelchairs.

20% Stoney Mathis 
(910) 341-2200

49303.3.9$82,000
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03 Plans to be done by by PEF overseeen 
by Project Development. Included in 
project Let to be overseen by Project 
Development Project let and not 
awarded, to be let through division 
traffic on-call contractor. 100% plans, 
order requested for metal poles. Moving 
forward with temporary wood pole signal 
install after July waiting on metal mast 
arm poles. - to be administered by div. 
traffic. 

HS-2003AI 4/18/2023US 117 /NC 132 (College 
Road) and SR 2160 (Long 
Ridge Road)/ McDonalds 
Driveway

New Hanover

Install a Signal with 
Pedestrian Facilities.

15% Stoney Mathis 
(910) 341-2200

49303.3.36$675,300

03 Plans to be done by Division. HS-2403AG 4/26/2024US 17 Business (Market 
Street) and SR 1216 (16th 
Street).

New Hanover

Replace 5 section doghouse 
head with a FYA-Left Turn 
Signal for westbound US 17 
Business.  Install Backplates 
on all approaches.  Construct 
Curb Bump-outs on southern 
leg of intersection.

10% Stoney Mathis 
(910) 341-2200

50975.3.34$314,000

03 Plans to be done by PEF managed by 
Project Development. Included in 
project Let to be overseen by Project 
Development Project let and not 
awarded, to be let through division 
traffic on-call contractor. 100% plans 
complete- to be administered by div. 
traffic. 

HS-2003AQ 7/28/2023SR 2817 (17th Street) and 
Castle Street (non-system)

New Hanover

Add FYA-Left for east bound 
Castle Street. Add Dual Red 
Signal Heads on all 
approaches.  Install Curb 
Bumpouts, Pedestrian Signal 
Heads and Replace Existing 
Signs.  Implement LPI phasing.

15% Stoney Mathis 
(910) 341-2200

49303.3.44$425,500

03 Waiting on New Hanover Maintenance 
to cut the medians back on Military 
before we can install the crosswalks. 

W-5803A 1/30/2020Pedestrian Crossings on US 
74 (Eastwood Road) at US 17 
(Military Cutoff Road), and US 
74 (Eastwood Road) at 
Cavalier Drive (Non-System).

New Hanover

Upgrade pedestrian signal to 
Install Audible Pedestrian 
Signal.

25% Bryce Cox: (910) 
341-2200

48948.3.2$193,800

03 Plans are to be developed by Division.  
Scope of project unknown to Division. 
Meeting scheduled for June 20th to 
discuss. Waiting on the Division to give 
the RTE a Let date.

HS-TBD-2-4-
22

2/4/2022NC 132 (College Road) and 
SR 1603 (Pinecliff Drive).

New Hanover

Construct Offset Lefts on NC 
132.

10% Coke Gray: (910) 
371-2519

$719,000

03 July 2024. Project Development 
completing pre-con items. PEF 
completed design, to be let through 
division traffic on-call contract 

HS-2003A 12/16/2020SR 1217 (17th Street) and 
Dock Street (Non-system)

New Hanover

Signalize pedestrian crossings.

15% Stoney Mathis 
(910) 341-2200

49303.3.2$106,000

03 Project to be let by diviison traffic on-
call. plans completed by PEF working 
under Project Development. Plans 
complete, construction funds in hand, 
project to be administered by Div. Traffic 
and let through on-call Contract.

HS-2003J 7/29/2021US 17 (Oleander Drive) at 
42nd Street (Non-System).

New Hanover

Install a FYA-Lt. eastbound 
and westbound on US 17 / US 
76 and refresh pavement 
markings.

20% Stoney Mathis 
(910) 341-2200

49303.3.11$84,000

03 Project to be Let to by division traffic 
through On-call contract, plans 
underway by PEF working under Project 
Development. Plans 90% complete. 
project to be administered by Div. Traffic 
and let through on-call Contract.

HS-2003L 7/29/2021US 17-76 (Oleander Drive) 
and SR 1421 (Greenville Loop 
Rd.)/ Greenville Avenue (Non-
system)

New Hanover

Near Side Heads for  US 17-
76, Split Side Street Phasing, 
Time of Day Protection, Shift 

15% Brian Harding 
(910) 341-2000

49303.3.13$101,500
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03 Plans to be done by PEF managed by 
Project Development. Signal plans 
complete, Right of way has not yet 
started, CE Doc still in progress. Project 
to be administered by Div. Traffic and let 
through on-call Contrac after RW is 
acquired and funds are released

HS-2003P 7/20/2022US 117 (Shipyard Boulevard) 
and Converse 
Road/Longstreet Drive (Non-
System)

New Hanover

Install Near Side Heads for 
Northbound approach, Dual 
Red Signal Heads for East, 
West, and North Bound 
approaches.  Add Time of Day 
Protection, Backing Plates. 

10% Brian Harding 
(910) 341-2000

49303.3.17$370,000

03 Plans completed by PEF managed by 
Project Development. Signal plans 
complete, CE Document in progress, 
project to be administered by Div. Traffic 
and let through on-call Contract after 
funds are released.

HS-2003Q 7/20/2022US 17 (Dawson Street) and 
US 421 (3rd Street).

New Hanover

Install Near Side Heads, 
Install Additional Loops, Install 
FYA-left and right signal 
heads, Refresh paint 
markings, and Install a 
Crosswalk with Countdown 
Heads.

10% Brian Harding 
(910) 341-2000

49303.3.18$201,000

03 Plans to be done by Signal Design Unit. 
Plans not submitted for review. Funding 
estimate to be updated by PD after 
speaking to Traffic Services. No new 
updates.

HS-2003R 7/20/2022US 421 and SR 1573 (Dow 
Road)

New Hanover

Install FYA-Right Turn for 
Southbound US 421 at SR 
1573 (Dow Road)

10% Stoney Mathis 
(910) 341-2200

49303.3.19$43,500

03 Plans to be done by PEF managed by 
Project Development. Signal plans 
complete, Right of way has not yet 
started, CE Doc still in progress. Project 
to be administered by Div. Traffic and let 
through on-call Contrac after RW is 
acquired and funds are released

HS-2003S 7/20/2022US 17 Business (Market 
Street) and SR 1272 (New 
Centre Drive).

New Hanover

Install Crosswalks crossing 
both legs of US 17 Business 
and the northern leg of New 
Centre Drive.

10% Brian Harding 
(910) 341-2000

49303.3.20$203,500

03 Plans Completed by PEF under Project 
development. August 2025. 03-22-
67704. Project Development completing 
pre-con items. Project plans completed, 
Project to be let and constructed by 
Division Traffic On-call Contractor after 
funds are released

HS-2003T 7/20/2022US 17 Business (Market 
Street) and SR 2219 (Green 
Meadows Drive)

New Hanover

Install Near Side Heads on 
Three Approaches and Install 
FYA Left Turn Signal Head for 
South Bound US 17 
Business.  Include Time of 

10% Brian Harding 
(910) 341-2000

49303.3.21$39,000

03 Plans to be done by PEF working under 
Project Development. Division Traffic to 
manage let/Construction. September 
2025. 03-22-68063. Project 
Development completing pre-con 
items.Signal plans complete, Right of 
Way acquisition Complete May 2025, 
project to be administered by Div. Traffic 
and let through on-call Contrac after 
funds are released.

HS-2003V 7/20/2022US 17/76 (Oleander Drive) 
and SR 1209 (Independence 
Boulevard)(Cross City Trail)

New Hanover

Upgrade to  APS signals on 
west, east, and south legs of 
intersection.  City of 
Wilmington is adding 
crosswalk with APS for north 
leg.

20% Brian Harding 
(910) 341-2000

49303.3.23$117,500

03 Plans completed by PEF working under 
Project Development,   Division Traffic 
to manage let/Construction after funds 
are released.  Project Development 
completing pre-con items. 

HS-2003Y 10/12/2022US 117/NC 132 (College 
Road) and SR 2313 (Wilshire 
Boulevard)

New Hanover

Pedestrian Countdown Heads 
for both legs of SR 2313.

10% Brian Harding 
(910) 341-2000

49303.3.26$81,000

03 Plans completed by PEF working under 
Project Development,   Division Traffic 
to manage let/Construction after funds 
are released.  Project Development 
completing pre-con items. 

HS-2003Z 10/12/2022US 17-76 (Wooster Street) 
and SR 1217 (17th Street)

New Hanover

Install Pedestrian Countdown 
Heads, Near Side Heads, FYA-
Lefts, and Install New Signal 
Back Plates with 
Retroreflective Borders.

10% Brian Harding 
(910) 341-2000

49303.3.27$149,500

03 03-22-69046. The new estimate for all 
of the work identfied is $218,000 and 
Stoney to follow up with Regional on 
new estimate. New estimate is good.

HS-2003AD 1/30/2023US 117/NC 132 (College 
Road) and Crews Drive (Non-
System).

New Hanover

Install 4 Section Flashing 
Yellow Left on US 117/NC 132 
and 3-Section Flashing Yellow 
Rights on all approaches. 
Install signalized pedestrian 

10% Bryce Cox: (910) 
341-2200

49303.3.31$224,000
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03 Plans to be done by Signal Design Unit. 
Plans are to be developed by Division 
Project Development. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403AN 4/26/2024US 421 and Independence 
(Non-System)

New Hanover

Install Near Side Heads on All 
Approaches and add Leading 
Pedestrian Interval Phasing.

10% Stoney Mathis 
(910) 341-2200

50975.3.41$45,000

03 Plans to be done by PEF managed by 
Project Development. We did not set a 
Let date because it was not  funded for 
enough money. Waiting on direction 
from  Coke to determine if additional 
funding can be made available before 
setting a let date.

HS-2403AU 7/28/2023US 74-76 (Eastwood Road) 
and Lumina Commons 
Driveway.

New Hanover

Make lefts offset on US 74-76 
and install a crosswalk with 
pedestrian heads and a piece 
of sidewalk to connect 
intersection to bus stop.

10% Brian Harding 
(910) 341-2000

50975.3.48$1,300,000

03 The plans were submitted to Signals & 
Geometrics revised on 7/9/24 from Bill 
Wolfe with Clarknexsen. Signal plans 
are approved. Waiting on project 
scheduling. Construction funds 
approved for $110,000.

HS-2003AE 4/18/2023US 117/NC 132 (College 
Road) and SR 1411 
(Wrightsville Avenue)

New Hanover

Install Crosswalks and 
Pedestrian Countdown heads

10% Stoney Mathis 
(910) 341-2200

49303.3.32$115,000

03 Certifications complete. Working in 
conjunction with the City of Wilmington. 
Waiting for Coity of Wilmington to 
lcomplete their project before we can 
start NCDOT's.

HS-2003AN 7/28/20231a. US 17/76 (Dawson) at SR 
1216 (16th)
1b. US 17/76 (Wooster) at SR 
1216 (16th)
1c. US 17/76 (Wooster) at SR 
1217 (17th)
1d. US 17/76 (Dawson) at SR 
1217 (17th)

New Hanover

1b. 3-Section FYA-Left for 
westbound Wooster Street, 
Dual Red Heads for 
southbound SR 1216 (16th 
Street) 
1a,c,d. LPI, Crosswalks and 
Pedestrian Heads

10% Stoney Mathis 
(910) 341-2200

49303.3.41$184,000

03 Plans to be done by Signal Design Unit. 
Plans are to be developed by Division 
Project Development. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403AO 4/26/2024SR 1302 (23rd Street) 
Corridor between NC 133 
(Castle Hayne Road) and US 
74 East Ramp.

New Hanover

Upgrade Signals for Left Turn 
Protection and Pedestrian 
Improvements.

10% Stoney Mathis 
(910) 341-2200

50975.3.42$205,000

03 Certifications complete with plans 
received 9/4/2024. No new comments.

HS-2003AP 7/28/2023SR 1302 (23rd Street) and SR 
1301 (Princess Place)

New Hanover

Provide 3 section FYA Left  for 
Westbound and Northbound, 
Provide 4 section FYA LT for 
Eastbound and Southbound, 
Provide 3 section FYA-Right 
for Southbound 23rd Street 
which is the only designated 
right turn lane under signal 
control, Provide pedestrian 
signals for all crossings/all 
four legs.

10% Stoney Mathis 
(910) 341-2200

49303.3.43$201,000

03 Project has been selected.HS-2403N 1/26/2024US 117 / NC 132 and SR 2206 
(W. Northchase Parkway) / SR 
2257 (SE Northchase 
Parkway).

New Hanover

4 section FYA heads for left 
turn traffic on NB and SB 
College Road, Near Side 
Heads for NB and SB College 
Road, and Install 3 section 
FYA for right turn traffic at all 
four approaches.

10% Stoney Mathis 
(910) 341-2200

50975.3.15$119,000
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03 Project to be done by Division 
Resurfacing Group.

HS-2403AF 1/26/2024US 117. (Various segments 
between 0.29-14.44.)

New Hanover

Install Center and Edgleline 
Sinusoidal Rumble Strips. 
Widening as needed for 
rumble strips installation.

10% Battle Whitley 
(910) 341-2000

50975.3.33$436,000

03 Plans to be done by PEF managed by 
Project Development. Included in 
project Let to be overseen by Project 
Development. Project let and not 
awarded, to be let through division 
traffic on-call contractor. 100% plans 
complete- to be administered by div. 
traffic. 

HS-2403A 11/6/2023SR 1216 (16th Street) at 
Queen Street (Non-System) 
(2a), SR 1216 (16th) at Castle 
Street (Non-System)(2b), SR 
1217 (17th Street) at Queen 
(2d)

New Hanover

Install Crosswalk with Multiple 
Improvements including curb 
bumpouts, count down ped 

10% Stoney Mathis 
(910) 341-2200

50975.3.2$880,100

03 Plans to be done by Signal Design Unit. HS-2403O 1/26/2024US 17 Business (Market 
Street) and 10TH Street (non-
system)

New Hanover

Install Pedestrian Countdown 
Heads Where No Pedestrian 
Heads Exist, LPI, and APS

10% Stoney Mathis 
(910) 341-2200

50975.3.16$87,000

03 Plans to be done by Signal Design Unit. HS-2403P 1/26/2024US 17 Busines (Market Street) 
and 5th Avenue (Non-System)

New Hanover

Install APS and LPI to a 
signalized intersection with 
existing pedestrian facilities.

10% Stoney Mathis 
(910) 341-2200

50975.3.17$52,000

03 Plans to be done by Signal Design Unit. HS-2403Q 1/26/2024US 17 Business (Market 
Street) at Lullwater Drive (non-
system)

New Hanover

Install Northbound FYA-Rt, 
Southbound FYA-Lt, Yield to 
Pedestrian signs, add TOD 
option to Signal Plans add LPI 
to crossings.

10% Stoney Mathis 
(910) 341-2200

50975.3.18$56,000

03 Plans are to be developed by the Signal 
Design Section. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403AR 4/26/2024US 17 (Market St) at SR 1402 
(Porters Neck Rd)

New Hanover

Install New Signal Back Plates 
 

and add 3-Inch Yellow Micro-
prismatic Retroreflective 
Sheeting to signal back plates.

10% Stoney Mathis 
(910) 341-2200

50975.3.45$16,000

03 Plans are to be developed by the Signal 
Design Section. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403AT 4/26/2024US 421 (Carolina Beach Rd) 
at SR 1276 (Cathay Rd)

New Hanover

Install Near Side Signal Heads 
on US 421.

10% Stoney Mathis 
(910) 341-2200

50975.3.47$23,000

03 New Let date is 8/21/2025HS-2403G 7/31/2024US 17/76 (Oleander Drive) 
and Country Club Road(Non-
System)

New Hanover

Install Near Side Signal Head, 
Install Flashing Yellow Arrow 

      that is Protected-Permitted 
Phasing

10% Stoney Mathis 
(910) 341-2200

50975.3.8$66,000

03 Plans are to be developed by the Signal 
Design Section.

HS-2403AC 10/24/2024US 117 (SHIPYARD 
BOULEVARD) AT SR 1209 
(INDEPENDENCE 
BOULEVARD)

New Hanover

Install Near Side Heads, add 
primary signal head, Switch 5-
section dog house to 4-section 
FYA-Rts, install a signalized, 
pedestrian crossing, 
crosswalk, add LPI to 
crossings, refresh pavement 
markings.

10% Stoney Mathis 
(910) 341-2200

50975.3.30$135,000
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03 HS-TBD-7-
18-25

7/18/2025US 421 (Carolina Beach 
Road) at Echo Farms 
Boulevard/George Anderson 
Drive.

New Hanover

Bicycle detection eastbound 
and westbound (Y-Lines), 
signalized pedestrian 
crossings on all legs, LPI on 
all legs, actuated advanced 
flashers for northbound and 
southbound (US 421), 3-
section Flashing Yellow Arrow 
Right for northbound, 
southbound, and eastbound. 4-
Section Flashing Yellow Arrow 
Left for westbound, Time of 
Day option.

0%$257,000

03 Plans are to be developed by Division in 
a Federalized County-wide rumble strip 
project.

HS-2403AL 4/21/2025SR 1318 (Blue Clay Road) 
from SR 1302 (N. 23rd Street) 
to SR 1336 (Sidbury Road).

New Hanover

Install Centerline and 
Shoulder Rumble Strips with 
bicycle pattern.

10% Battle Whitley 
(910) 341-2000

50975.3.39$276,000

03 Plans are to be developed by Division in 
a Federalized County-wide rumble strip 
project.

HS-2403AM 4/21/2025SR 1520 (Grissom Road) from 
SR 1492 (Myrtle Grove Road) 
to SR 1521 (Piner Road).

New Hanover

Install Centerline and 
Shoulder Rumble Strips.

10%50975.3.40$31,900

03 HS-TBD-7-
18-25

7/18/2025US 17 Business (Market 
Street) at Covil Avenue / 
Montgomery Avenue.

New Hanover

Install crosswalks and 
pedestrian count-down signal 
heads on the east leg (Market 
Street), north leg (Montgomery 
Avenue), and the south leg 
(Covil Avenue).

0%$204,000

03 HS-TBD-7-
18-25

7/18/2025US 117 / NC 132 (College 
Road) at SR 1272 (New 
Centre Drive).

New Hanover

Install a crosswalk and 
countdown pedestrian signal 
heads on the north leg of the 
intersection, and add LPI to all 
crossing at the intersection.

0%$48,000

03 HS-TBD-7-
18-25

7/18/2025SR 1209 (Independence 
Boulevard) at SR 1411 ( 
Wrightsville Avenue).

New Hanover

Install pedestrian facilities on 
all legs, including: crosswalks, 
count-down pedestrian signal 
heads, and LPI.

0%$285,000

03 HS-TBD-7-
18-25

7/18/2025US 74 / 76 (Eastwood Road) 
at Lions Gate Drive (Non-
System) / Pembroke Jones 
Drive (Non-System). U-5710 is 
a Division Design Raleigh Let 
schedule date is 09/21/2027 
and has pedestrian 
accommodations. A 
Vulnerable User project is 
warranted prior to U-5710 due 
to the extremely high use of 
the multi-use-path that passes 
through this intersection.

New Hanover

Install a crosswalk and count 
down pedestrian signal heads 
on the west leg of the 
intersection (crossing 
Eastwood).

0%$107,000
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03 Plans by Division Resurfacing Group, to 
be let as a stand-alone Safety Project. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403D 7/31/2024SR 1336 (Sidbury Road) 
between SR 1318 (Blue Clay 
Road) and US 17.

New Hanover 
(78%), 
Pender (22%)

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes with Bicycle Pattern.

10% Battle Whitley 
(910) 341-2000

50975.3.5$425,800

01 Preconstruction meeting held/no start 
date

HS-2401E 7/28/2023NC 186 between Garysburg 
and the Virginia State Line, 
excluding the Seaboard Town 
Limits.

Northampton

Install center and edgeline 
sinusoidal rumble stripes with 
6 inch pavement markings.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.6$500,000

01 Preconstruction meeting held/no start 
date

HS-2401Q 10/24/2024Northampton: (1) US 158 
between the Halifax County 
Line and 200' northeast of SR 
1239 (Hilltop Drive) - MP 
0.000-1.324; (2) US 158 
between SR 1312 (St. John 
Church Road) and the western 
Jackson town limit - MP 5.902-
11.296; (3) US 158 between 
the eastern intersection with 
NC 305 and the western 
Conway town limit - MP 
12.546-24.003; (4) US 158 
between SR 1365 (Phillips Hill 
Rd) and the Hertford County 
Line - MP 25.956-30.187.  
Chowan/Gates: NC 32 
between 540' south of SR 
1331 (Barker Road) in 
Chowan County and the 
Virginia state line in Gates 
County. Tyrell: US 64 between 
the eastern intersection with 
SR 1229 (Old Hwy 64) and the 
Alligator River bridge - MP 
15.878 - 20.670.

Northampton 
(36%), 
Chowan 
(30%), Gates 
(26%), Tyrell 
(8%)

Install centerline and edgeline 
sinusoidal rumble stripes and 
snow plowable pavement 
markers.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.18$1,965,000

03 Includes funding from W-5203T.  Cost 
savings measure are being 
implemented that will replace the 
existing temp signal at NC172 and temp 
left over at SR 1518 with permanent 
intersections as currently configured 
and with permament signals.  Crash 
analysis updated to analyze the new 
configurations and show significant 
crash reduction with the current 
configuration. With the scope 
reductions this project may fall under 
Division Let.  It is anticipated, this 
project can be ready for construction 
ahead of the 2026 date.

U-6065 12/17/2012US 17 at NC 172 and US 17 at 
SR 1518 (Old Folkstone Rd).

Onslow

Convert two full movement 
crossovers on US 17 into a 
Superstreet.  All traffic from 
NC 172 and SR 1518 will have 
to make a right turn to exit 
onto US 17.  The lefts 
into/rights out of NC 172 and 
the northernmost u-turn will 
operate under signal control.

90% Brandon 
Powers: (910) 
341-2031

47489$1,645,000

03 The actual contract completion date has 
been revised to 12/04/24 due to UBO 
delays. Completion date anticipated for 
December 2024.

W-5203U 12/17/2012NC 53 (Western Boulevard) at 
SR 1336 (Henderson Drive).

Onslow

Install dual left-turn lanes on 
westbound NC 53 and 
northbound SR 1336.

58% Brad Haste: 
(910) 467-0520

45333.3.21$3,256,844

03 Plans to be done by Signal Design Unit.HS-2403R 1/26/20241.  SR 1308 (Gumbranch 
Road) and SR 1903 (Ramsey 
Drive)/SR 1944 (Hunting 
Green Drive) 2.  SR 1308 and 
SR 1920 (Raintree Road)

Onslow

Install Two Signals.

10% Stoney Mathis 
(910) 341-2200

50975.3.19$747,000
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03 Plans to be done by PEF managed by 
project development Right of Way 
acuisition complete May 2025, final 
plans May 2025. To be let under division 
traffic on-call contract. 

HS-2003AA 1/30/2023SR 1308 (Bell Fork Road) and 
Brynn Marr Road.

Onslow

Convert signal to mast arms, 
install near side heads on SR 
1308,  Improve markings, 
Install left turn yield on green 
ball sign, Install signal ahead 
in both direction of SR 1308.

15% Brian Harding 
(910) 341-2000

49303.3.28$431,000

03 Signal Plans complete August 2024. 03-
20-62040. Project Development 
completing pre-con items. Division 
traffic to manage construction/let 
through On-call, project ready to let

HS-2403I 7/31/2024NC 172 (MP 26.028) at SR 
1500 (Starling Road)

Onslow

New Traffic Signal Without 
Addition of New Left Turn 
Lanes

10% Stoney Mathis 
(910) 341-2200

50975.3.10$413,000

03 Project to be done by Division. Plans 
are to be developed by Division Project 
Development. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-TBD-7-
20-22

7/20/2022NC 24 near Hubert (Between 
Milepost 27.87 and 37.17).

Onslow

Install Milled Shoulder Rumble 
Strips

10% Battle Whitley 
(910) 341-2000

$307,000

03 Plans to be done by PEF. Included in 
project Let to be overseen by Project 
Development. October 2025. 03-22-
68681. Right of Way Acquisition in 
progress. Project to be administered 
through Division Traffic through On-call 
Contract let

HS-2003X 10/12/2022NC 24 and SR 1514 (Phillips 
Loop Road)

Onslow

Install Crosswalks with 
Pedestrian Signal Heads.  
Install Phase Actuated 
Advance Flashers.

15% Brian Harding 
(910) 341-2000

49303.3.25$415,000

03 I believe this is to be added to an active 
TIP project as an SA, and first off it has 
not been added as an SA because I 
don’t believe the money has been 
allocated, secondly it would not be 
completed until the overall project is 
completed and paved next Spring 
(2024).Project to go in with U-4906, 
Summer of 2023 per Daniel Waugh - 
RE. Waiting on the Division to give the 
RTE a new Let date.

HS-2403AV 1/30/2023SR 1308 (Gumbranch Road) 
between Plaza Drive (Non-
System)  and Nottingham 
Road (Non-System).

Onslow

Completing Gaps in Sidewalk 
System, Installing Crosswalks 
at two intersection, Installing 
Countdown Pedestrian Heads, 
and Improved Lighting.

10% Stoney Mathis 
(910) 341-2200

50975.3.49$1,297,000

03 New Let date is 8/21/2025HS-2403F 7/31/2024NC 53 (Western Boulevard) 
and Carolina Forest 
Boulevard/North Plain Road 
(Non-System)

Onslow

Install Near Side Heads on all 
approaches.

10% Stoney Mathis 
(910) 341-2200

50975.3.7$41,000

03 Certifications complete. 9/11/2024 - 
Plans received. No new comments.

HS-2003AM 7/28/2023NC 53 (Western Boulevard) 
and Forum Road/Marty 
Goldman Way (Non-System)

Onslow

Install Crosswalks with 
Pedestrian Countdown Heads.

10% Stoney Mathis 
(910) 341-2200

49303.3.40$184,000

03 Plans received 8/2/2024. Waiting on 
project schedule. Construction funds 
approved for $82,000.

HS-2003AF 4/18/2023US 17 Business (Marine 
Boulevard) and SR 1308 
(Gumbranch Road/ Bell Fork 
Road)

Onslow

Implement LPI, Install 
Flashing Yellow Right Turn 
Arrow for All Approaches.  
Install APS for Pedestrian 
Approaches, Install New Curb 
Ramps, Relocate Stop Bar 
Behind MUP Crossing, Update 
Pavement Markings.

10% Stoney Mathis 
(910) 341-2200

49303.3.33$88,000
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03 Signal plans received 8/28/2024. 
Construction funds approved for 
$144,000.

HS-2003AG 4/18/2023US 17 Business (Marine 
Boulevard) and SR 1336 
(Onslow Drive)

Onslow

Implement LPI, Install 
Flashing Yellow Right Turn 
Arrow for All Approaches.  
Install APS for Pedestrian 
Approaches, Update 
Pavement Markings.

10% Stoney Mathis 
(910) 341-2200

49303.3.34$150,000

03 Plans to be done by by PEF overseeen 
by Project Development. Included in 
project Let to be overseen by Project 
Development. Project to be combined 
with U-5950 project, not actively being 
worked on. 

HS-2003AJ 4/18/2023US 17 Business (Marine 
Boulevard) and Henderson 
Drive (Non-System)

Onslow

Install Flashing Yellow Right 
Turn Signal for US 17 
Business Eastbound 
Approach, Install Flashing 
Yellow Right Turn Signal for 
Henderson Drive Southbound 
Approach. Install Signalized 
Crosswalks on Both 
Approaches of Henderson 
Boulevard and across the 
Eastern Leg of US 17 
Business.  Install APS and 
LPI.  Realign MUP Closer to 
Intersection.  Install New Curb 
Ramps. Relocate Stop Bars 
Behind New Trail Location.  
Upgrade Pavement Markings 

10% Brian Harding 
(910) 341-2000

49303.3.37$240,800

03 Project to be let by Division Traffic On-
call. Installation not complete.

HS-2403J 7/31/2024SR 1403 (Country Club Road) 
and Academic Drive/Coastal 
Carolina Community College 
(CCCC) Driveway/Entrance 
(Non-System)/Bank of 
America Driveway.

Onslow

Traffic Signal Installation, 
Countdown Ped Heads, APS, 
LPI Phasing

10% Stoney Mathis 
(910) 341-2200

50975.3.11$511,000

03 Plans to be done by PEF managed by 
Project Development. Project to be let 
and administered by Div Traffic on-call 
contract. Plans 90% complete, ROW 
acquisition in progress

HS-2003AT 7/28/2023NC 24 and SR 1445(Norris 
Road)/Walmart Driveway.

Onslow

Install Crosswalks, ramps,  
pedestrian heads and 
approximately 100 feet of 
sidewalk.

15% Brian Harding: 
(910) 341-2000

49303.3.47$482,300

03 Project to be done by Division 
Resurfacing Group.

HS-2403AD 1/26/2024NC 111. (MP 0-9.41)Onslow

Install Center and Edgleline 
Sinusoidal Rumble Strips.

10% Battle Whitley 
(910) 341-2000

50975.3.31$503,000

03 Plans are to be developed by the Signal 
Design Section.

HS-2403AH 4/21/2025US 17 (Ocean Highway) at NC 
210 (Rifle Range Road).

Onslow

Install Near Side Signal Heads 
on US 17 in both directions.

10% Stoney Mathis 
(910) 341-2200

50975.3.35$26,000

03 Plans to developed by Division 
Resurfacing.

HS-2403T 10/24/2024US 258/NC 24 Between SR 
1320 (Wells Road)(MP 4.60) 
and SR 1238 (Koonce Fork 
Road)(MP 11.94)

Onslow

Install Sinusoidal Rumble 
Stripes

10% Battle Whitley 
(910) 341-2000

50975.3.21$336,000

03 Plans to be developed by Signals 
Design Unit.

HS-2403AA 10/24/2024NC 53 (Western Blvd) at SR 
1308 (Gum Branch Road)

Onslow

Install Dual Red Signal Heads 
on SR 1308 north bound.

10% Stoney Mathis 
(910) 341-2200

50975.3.28$13,000

03 New Let date is 8/21/2025HS-2403H 7/31/2024US 17 Business (North Marine 
Boulevard) and McDaniel 
Drive / Workshop Lane in 
Jacksonville.

Onslow

Install Near Side Signal Heads 
on Northbound and 
Southbound Approaches.

10% Stoney Mathis 
(910) 341-2200

50975.3.9$28,000
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03 Plans by Division Resurfacing Group, to 
be let as a stand-alone Safety Project.

HS-2403AE 7/31/2024 SR 1532 (Folkstone Road), 
Between US 17 (MP 0.00) and 
SR 1531 (MP 1.58)

Onslow

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes.  SR 1532 will utilize 
Bicycle Pattern.

0% Battle Whitley 
(910) 341-2000

50975.3.32$113,000

03 Plans are to be developed by the Signal 
Design Seciton.

HS-2403AI 4/21/2025(a.) SR 1336 (Henderson Dr.) 
at SR 1308 (Gum Branch Rd.) 
and (b.) SR 1336 (Henderson 
Dr.) 0.123 miles south of SR 
1308 [MP 1.25] at the existing 
HAWK crossing.

Onslow

Implement Leading Pedestrian 
Interval (LPI) and Accessible 
Pedestrian Signals (APS) at 
two locations near 
Jacksonville High School.

10% Stoney Mathis 
(910) 341-2200

50975.3.36$85,000

03 Plans are to be developed by Division 
Resurfacing group.

HS-2403AJ 4/21/2025(a.) NC 172 from US 17 to SR 
1678 (Old Ferry Road) [MP 
0.000 to MP 7.756], (b.) NC 24 
from NC 53 to SR 1406 (Piney 
Green Road) [MP 23.970 to 
MP 27.870].

Onslow

(a.) Install Centerline and 
Shoulder Rumble Strips, and 
Wide Lines in curb and gutter 
sections, (b.) Install Milled-In 
Shoulder Rumble Strips on 
Existing Shoulder.

10% Battle Whitley 
(910) 341-2000

50975.3.37$443,000

03 Plans are to be developed by Division 
Resurfacing group.

HS-2403AK 4/21/2025(a.) SR 1230 (Haw Branch 
Road) from NC 111 to US 258 
[MP 0.00 to 8.990], (b.) SR 
1501 (Sand Ridge Road) from 
SR 1509 (Queens Creek 
Road) to SR 1500 (Starling 
Road) [MP 0.00 to 4.560], (c.) 
SR 1529 (Turkey Point / 
Harbor Point Road) from SR 
1518 (Old Folkstone Road) to 
0.174 miles south of SR 1530 
(Turkey Point Road) [MP 0.00 
to MP 1.830], and (d.) SR 
1531 (Tar Landing Rd.) from 
SR 1518 (Old Folkstone 
Road) to SR 1534 (Holly 
Ridge Road) [MP 0.00 to 
1.870}.

Onslow

Install Centerline and 
Shoulder Rumble Strips.

10% Battle Whitley 
(910) 341-2000

50975.3.38$1,410,000

03 Project to be done by Division 
Maintenance. No new updates.

HS-2403B 1/26/2024 NC 53; US 117; SR 1509 
(Queens Creek Road)between 
0.466 Mile south of NC 24 and 

 2.678 Mile south of NC 24; SR 
1212 (Pony Farm Road), 
Between NC 53 (MP 0.00) and 

 NC 258 (MP 5.0; SR 1130 
(Old Maplehurst Road), 
Between NC 53 (MP 0.00) and 

 US 17 (MP 1.33);  SR 
1107(Dawson Cabin/Harris 

 Creek Rod); SR 1113 (Murrill 
 Hill Rd); SR 1316 

 (Rhodestown Road); SR 1324 
 (Ramsey d); SR 1518 (Old 

 Folkston); SR 1519 (Old 
Folkstone), Between SR 1515 
(MP 0.00) and SR 1518 (MP 

 1.13);US 701 between 
Garland Eastern Municipal 

 Limits and US 41; and, US 
701 between US 701 SB 
Couplet and Newton Grove 
Southern Municipal Limits.

Onslow 
(48%), 
Pender 
(21%), 
Sampson 
(19%), Duplin 
(9%), New 
Hanover (3%)

Install Center and Edgleline 
Sinusoidal Rumble Stripes.

10% Battle Whitley 
(910) 341-2000

50975.3.3$3,865,000
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03 Project to be done by Division. HS-2403E 7/31/2024Replace pre-NCHRP 350 
guardrail end units in Division 
3 on Interstate, Full Control 
and NHS routes.

Onslow(54%),
 Duplin(26%), 
Brunswick(9%
), New 
Hanover(7%), 
Sampson(2%)

Replace pre-NCHRP guardrail 
end units on the following 
routes: US 17, US 258, US 
421, NC 24, C 87.

10% Matt Steffee 
(910) 467-0550

50975.3.6$646,000

07 Plans by Division 7 DDC. 4/12/2023 - 
Scheduling underway, pending let date 
from Division. 8/25/2023 - Planning and 
design underway. 12/11/2023 - Design 
underway. 5/28/2024 - Design 
underway. 9/28/2024 - Schedule 
change. Planning and design underway. 
12/6/2024 - Planning and design 
underway. 5/23/2025 - Under design. 
9/2/2025 - Project scope under review 
by RTE due to increased ROW and 
constuction costs. ROW Plans 
completed. 

HS-2007H 1/30/2023SR 1009 (Old NC 86) at SR 
1727 (Eubanks Road) near 
Chapel Hill.

Orange

Convert existing right turn lane 
on SR 1009 at SR 1727 to an 
offset right turn lane.

40% Brian Ketner 
(336) 487-0075

49317.3.9$192,000

07 A concept design has been completed 
by Division 7 DDC. A final design based 
on the concept design to be completed 
by private engineering firm. 8/25/2023 - 
Planning and design underway. 
12/11/2023 - Design underway. 
5/28/2024 - Design underway. 
9/28/2024 - Design underway. 
12/6/2024 - Schedule change. Design 
continues. 5/23/2025 - Under 
construction. 9/2/2025 - Under 
construction.

HS-2007J 4/18/2023NC 86 (M.L.K. Boulevard) at 
Critz Drive in Chapel Hill.

Orange

Install a new crosswalk with 
Rapid Rectangular Flashing 
Beacons (RRFB), raised 
center island, pedestrian 
signage, and approximately 
125 linear feet of sidewalk.

70% Brian Ketner:  
(336) 487-0075.

49317.3.11$595,000

07 Plans to be prepared by Division 7 DDC 
and NCDOT Signal Design Section.  
5/23/2025 - Planning and design 
underway. 9/2/2025 - Planning and 
design underway.

HS-2407G 1/22/2025Multiple signalized 
intersections in Orange 
County.

Orange

Install Leading Pedestrian 
Interval (LPI), pedestrian 
heads, curb ramps and 
crosswalks at 18 signalized 
intersections. See attached 

15% Dawn 
McPherson: 
(336) 487-0175

$1,845,000

07 Plans to be prepared by NCDOT Signal 
Design Section.  5/23/2025 - Planning 
and design underway. 9/2/2025 - 
Planning and design underway.

HS-2407H 1/22/2025Multiple signalized 
intersections without Leading 
Pedestrian Interval (LPI) in 
Orange County.

Orange

Install Leading Pedestrian 
Interval (LPI) for existing 
marked crosswalks at 61 
signalized intersections. See 
attached intersection detail.

15% Dawn 
McPherson: 
(336) 487-0175

$580,000

01 PE is currently on hold based on the 
most recent estimate.  Additional 
funding is needed to construct all 3 
portions of project. 4/21/22 - Scope 
revised to Improve the horizontal 
alignment of the curve approximately 0.4 
mile north of SR 1338. Treat the cu

W-5701C 8/17/2018SR 1333 (W Main Street 
Extension) between 0.588 
mile north and 0.212 mile 
south of SR 1338 (Berea 
Church Road), a length of 0.8 
miles.

Pasquotank

Improve the horizontal 
alignment of the curve 

20% Ryan Shook  
252-482-1871

44847.3.3$2,535,000

01 Plans by Division 1.  SR 1354 is under 
contract to be resurfaced in summer 
2023.  Installation of 6" pavement 
markings to follow resurfacing.  
Construction authorization to be 
requested on June 2023 Board agenda

HS-2001C 7/20/2022SR 1354 (Millpond Road) 
between US 158 and SR 1001 
(Turnpike Road).

Pasquotank

Upgrade roadway to 6" 
pavement markings.

99% Jason 
Davidson:  (252) 
482-1857

49296.3.4$40,000
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01 Plans by Division 1.  Scheduled to LET 
1/17/24 with HS-2001G/H/I & SS-6201J.

HS-2001I 1/30/2023NC 344 from 730 feet south of 
airport entrance to SR 1100 
(Sawmill Road).

Pasquotank

Install center and edgeline 
sinusoidal rumble stripes and 
snowplowable pavement 
markers.

10% Jason 
Davidson:  (252) 
482-1857

49296.3.11$160,000

01 Plans by TMSD Signal Design Unit.  
State Forces. Plans are being 
completed by TMSD 9/17/2024 Needs 
final inspection to close out. JGD 
8/21/2025

HS-2401F 7/28/2023US 17 Business (Ehringhaus 
Street) at NC 344 (Halstead 
Boulevard).

Pasquotank

Install audible pedestrian 
signals.

99% Jason 
Davidson:  (252) 
482-1857

50973.3.7$17,000

01 Project Let 7/30/2025HS-2401M 4/26/2024(1) NC 344 at Tanglewood 
Parkway; (2) NC 344 at Mt. 
Everest Drive.

Pasquotank

(1) Install a crosswalk with 
ramps across the west 
approach of NC 344, removing 
a portion of the median island.
(2) Install sidewalk to connect 
to multi-use path in NW 
quadrant, a crosswalk across 
the west approach of NC 344, 
and actuated pedestrian 
signal heads and crosswalk 
across the south approach of 
Mt. Everest Drive.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.14$91,000

03 Plans to be done by PEF. Anticipating 
poles to be ordered soon. Initial 
Construction funds to approved at June 
6th BOT Meeting for $325,000.

HS-2003AC 1/30/2023US 117 and SR 1411(Ashton 
Road/Old River Road).

Pender

Install a Traffic Signal.

20% Stoney Mathis 
(910) 341-2200

49303.3.30$328,000

03 Plans to be done by signal design unit. HS-2403M 1/26/2024NC 50 (Roland Avenue) and 
NC 210/ SR 1534 (Belt Road).

Pender

Replace Doghouse style 5-
section head with a 4-section 
FYA on northbound NC 50.  
Add a 3-section FYA for 
southbound NC 50.  Add mini-
skips for the northbound left 
turn onto NC 210.

10% Stoney Mathis 
(910) 341-2200

50975.3.14$45,000

03 Plans done by Division Design. OCC Let 
managed by Div. Maintenance

HS-2403K 7/31/2024US 17 and SR  1561 (Sloop 
Point Road)

Pender

Install Signal at an existing 
RCI.

10% Stoney Mathis 
(910) 341-2200

50975.3.12$229,000

03 Plans to be develped by a private 
engineering firm. Project has been 
selected but the schedule of project 
dates has not been put together yet. 
Waiting on the Division to give the RTE 
a Let date.

HS-2403AP 4/26/2024US 117 at SR 1412 (New 
Road)

Pender

New Traffic Signal Without 
Addition of New Left Turn 
Lanes.

10% Stoney Mathis 
(910) 341-2200

50975.3.43$338,000

03 Plans by Division Resurfacing Group, to 
be let as a stand-alone Safety Project.

HS-2403U 10/24/2024 1. SR 1216 (Piney Woods 
Road) Between US 421 and 
SR 1336 (Horse Branch 
Road), MP 1.40 - MP 6.65; 2. 
 SR 1002 (Island Creek Road) 
between New Hanover County 
line and NC 210, MP 0.0 - 

 2.90; 4. US 421 between 0.3 
mile north of SR 1217 (Teddar 
Road) and New Hanover 
County line, MP 21.18 - 26.44.

Pender

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes (US 421 is a divided 
highway and is getting 
shoulder rumble stripes). 
Bicycle Pattern is being 
installed on US 421, SR 1002 
and SR 1114.

10% Battle Whitley 
(910) 341-2000

50975.3.22$1,048,000
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03 Plans by Division Resurfacing Group, to 
be let as a stand-alone Safety Project.

HS-2403V 10/24/2024 3. SR 1114 (Blueberry 
Roadbetween SR 1113 and 
NC 210, MP 3.0 - 5.71.

Pender

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes (US 421 is a divided 
highway and is getting 
shoulder rumble stripes). 
Bicycle Pattern is being 
installed on US 421, SR 1002 
and SR 1114.

10% Battle Whitley 
(910) 341-2000

50975.3.23$167,000

03 HS-2403AY 7/18/2025US 421 NB, from SR 1114 
(Blueberry Rd.) to US 421 
southbound couplet [MP 5.258 
to MP 9.703] and 
US 421 SB, from US 421 
northbound couplet to SR 
1114 (Blueberry Rd.) [MP 
16.74 to MP 21.18].
To be included in a 
Resurfacing Project. 
***There is not a bicycle route 
on this section. NC5 - Cape 
Fear Run bicycle route passes 
through the intersection of US 
421 at SR 1114 and runs 
south of this project.***

Pender

Install Milled-In Shoulder 
Rumble Strips on Existing 
Shoulder.

0%50975.3.52$215,000

01 Preconstruction meeting held/no start 
date

HS-2401G 7/28/2023US 17 between the Chowan 
County Line and SR 1101 
(Bear Swamp Road).

Perquimans

Install shoulder sinusoidal 
rumble strips.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.8$161,000

01 Surveys and plan development underwayHS-2401R 4/21/2025US 17 from 0.4 mile west of 
SR 1220 (Wiggins Road) to 
0.1 mile east of SR 1227 
(Swing Gate Road)/SR 1301 
(Old Neck Road).

Perquimans

Close the crossover at the 
NCDOT Maintenance Yard 
south of SR 1220, convert the 
crossover at SR 1220 to a NB 
left turn/U-turn only, and 
construct a SB U-turn south of 
the NCDOT Maintenance Yard.

10% Jason 
Davidson:  (252) 
482-1857

50973.3.19$1,151,000

05 Plans needed by Signals Unit. Signal 
plans received. Document assembly 
and approval in progress to prepare for 
AFRA CON funding release request. 
Issues encountered with obtaining utility 
certifications due to the need for utility 
WBS now that we must use an OCC for 
all utility coordination work. Utility WBS 
created on 2/24/2025. Awaiting new 
RK&K on-call contract for utility 
coordination

HS-2005P 1/30/2023US 501 (Durham Road) at NC 
57 (Hillsborough Road).

Person

Install a traffic signal with 
metal strain poles.

30% Ashley Lowery 
(919) 536-4000

49309.3.17$450,000

05 Signal plan updates needed.HS-2405AO 7/31/2024Multiple (9) intersections in 
Roxboro.

Person

Various pedestrian 
improvements at several 
intersections, including 
crosswalks, pedestrian signal 
heads, curb ramps, sidewalk, 
LPI, and/or cabinet upgrades.

10% Ashley Lowery 
(919) 536-4000

50977.3.42$995,000
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02 9/2/25 - ICT #1 completed on 8/8/25.  
REU to inspect vegetation and if there 
isn't any issues with erosion or 
vegetation, a final acceptance will be 
done for the project.  5/23/25 - In the 
process of getting ready to place stone 
and curbing will follow.  Water line 
install has being ongoing for a few 
months now.  Start date was 9/16/24 
and estimated completion date is 9/1/25 
for all work except permanent 
vegetation.   Contract DB00433.

W-5702M 5/18/2018SR 1711 (Worthington Road) 
at SR 1709 (Corey Road).

Pitt

Construct a single-lane 
roundabout.

95% Chris Smith:  
(252)439-2836

44848.3.13$3,883,000

02 9/2/25 - Project completed.  Division to 
request a general compliance review.  
4/7/25 - Signal upgrade at Elm Street 
began on 1/15/25 and was completed 
March 7th.  Waiting on Contractor to 
schedule signal upgrade at College Hill 
Drive.

HS-2002M 7/20/20221) SR 1598 (10th Street) at 
College Hill Drive. 2) SR 1598 
(10th Street) at Elm Street.

Pitt

Upgrade both signals with 
flashing yellow arrow heads 
on all approaches of SR 1598 
using bimodal 3-section heads.

100% Chris Smith:  
(252)439-2836

49300.3.16$67,000

02 9/2/25 - Project completed.  Division to 
request a general compliance review.   
5/23/25 - Metal poles and signal heads 
have been installed.  Should be 
completed in approximately 1 month.  
Contractor to come in approximately 2-3 
weeks to start building the intersection.  
Project anticipated to be completed in 
August 2025.  Soils test just completed, 
waiting on results to order steel poles.  
All equipment has been received.  
Project let early on 8/28/2023.  GUC 
scheduled to raise their line by April 
2024.  NCDOT poles anticipated to be 
installed by August 2024.

HS-2002R 7/20/2022SR 1702 (Evans Street) at 
Howell Street.

Pitt

Install a traffic signal including 
marked crosswalks and 
pedestrian countdown heads 
for the west and south 
intersection legs.

100% Chris Smith:  
(252)439-2836

49300.3.21$515,000

02 9/2/25 - Roadway and signal plans have 
been completed.  Utility relocation 
process currently in progress.  5/23/25 - 
Signal plans have been requested. 
Awaiting utility relocation cost estimates 
from facility owners. RDWY Plans 100% 
complete.

HS-2402F 4/26/2024(1) NC 43 at SR 2241 (Ivy 
Road); (2) NC 43 at SR 1753 
(Stokestown-St. John Road).

Pitt

Install traffic signals at both 
intersections. Construct new 
left turn lanes on SR 2241.

10% Rich Godley:  
(252)439-2809

50974.3.7$1,416,000

02 9/2/25 - Pedestrian signal head 
equipment has been delivered, waiting 
on on contractor to schedule.  Sidewalk 
construction was let and completed on 
4/20/24.  Received signal plans on 
4/23/24.   Plans by Division 2.

HS-2002AH 7/28/2023US 264 Alternate (Greenville 
Boulevard) between 200 feet 
south of Luci Drive and NC 33 
(10th Street).

Pitt

Construct sidewalk along the 
east side of US 264 Alternate 
to fill in the gaps. Install a 
marked crosswalk and 
pedestrian signal heads 
across US 264 Alternate at 
both the Eastbrook Drive 

40% Chris Smith:  
(252)439-2836

49300.3.37$450,000

02 9/2/25 - Field survey complete and plan 
design in progress.  5/23/25 - Field 
Survey 75% complete.  12/6/24 - Plans 
by Division 2.

HS-2402G 4/26/2024US 13/264 at SR 1124 
(Speight Seed Farm Road) / 
SR 1207 (Nash Joyner Road).

Pitt

Construct an unsignalized 
reduced conflict intersection 
with right turn lanes extending 
from the U-turn bulbs to the 

10% Rich Godley:  
(252)439-2809

50974.3.8$1,500,000

02 9/2/25 - Project given to On-Call 
Contractor on 5/15/25, contractor to 
schedule project.  12/6/24 - Signal plans 
have been completed.  PE funds 
released on 7/29/24.  Plans by TMSD 
Signal Design Unit.

HS-2402H 4/26/20241) NC 102 (Third Street) at SR 
1149 (Lee Street). (MP 3.881)
2) SR 1149 (Lee Street) at 
Second Street. (MP 1.892)

Pitt

Increase the signal heads to 
12 inch polycarbonate signal 
heads. Install polycarbonate 
pedestrian signal heads for all 

10% Chris Smith:  
(252)439-2836

50974.3.9$80,000
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02 Plans by Division 2.HS-2402X 10/24/2024NC 102 at NC 11 Bypass 
Southbound Ramps.

Pitt

Construct concrete islands to 
prevent left turns from the NC 
11 bypass southbound off-
ramp.

10% Chris Smith:  
(252)439-2836

50974.3.25$42,000

02 9/2/25 - Foundations installed.  
Anticipate to complete project by end of 
year.  4/7/25 - Soil test completed.  
Scheduled to begin on foundations in 
June 2025.  12/6 - Signal plans 
completed.  12/5 - $12,000 in additional 
PE funds released.  Plans by Division 2.

HS-2402D 11/6/2023SR 1598 (10th Street) at 
Anderson Street.

Pitt

Install a pedestrian hybrid 
beacon.

50% Chris Smith:  
(252)439-2836

50974.3.5$212,000

02 9/2 - Companion funds from 
public/private funds released on 7/7/25, 
CON fully funded.  4/16/25 - Requested 
CON funds to be released on June 4-5, 
2025 BOT Agenda.  ROW Unit working 
on acquiring Permanent Easment for 
pole.  Signal plans currently being 
designed.  PE funds released on 
7/29/24.  Plans by Division 2 and TMSD.

HS-2402N 4/15/2024SR 1598 (10th Street) at 5th 
Street.

Pitt

Install permissive only flashing 
yellow arrow for EB 10th 
Street left turns. Restripe right 
turn lane on 5th Street as 
shared left-through-right lane. 
Signalize the shopping center 
access using split side street 
phasing. Install yield pavement 
markings on the right turn slip 
lane from WB 10th Street. 
Construct sidewalk in NE 
quadrant connecting 10th 
Street and the slip lane with 
crosswalk across slip lane. 
Install pedestrian signal heads 
and crosswalk across the east 
leg of 10th Street.

10% Chris Smith:  
(252)439-2836

50974.3.15$260,500

02 9/2 - Utility relocation phase in 
progress.  5/23/23 - Rescheduled 
project from 4/1/25 to 5/27/26 for a more 
realistic time schedule due to the 
material type of the roundabout was 
changed.  Plans by Division 2.

HS-2402O 7/31/2024NC 43 at US 264 Ramps.Pitt

Construct roundabouts at 
ramp termini.

10% Rich Godley:  
(252)439-2809

50974.3.16$812,500

02 9/2/25 - Project rescheduled from 
8/27/25 to 8/28/2026 due to project not 
being placed on the current STIP until 
6/24/25 which resulted in insufficient 
time to acquire ROW.   5/23/25 - Signal 
Plan design began on 5/15/25.  
4/24/25 - Requested ROW funds to be 
released on June 5-6 BOT Agenda.  
Construction plans by Division 2.  Signal 
plans by TMSD.

HS-2402Q 7/31/2024NC 11/43/903 (Memorial 
Drive) at Arlington Blvd.

Pitt

Install Hi-Vis crosswalks with 
pedestrian heads across both 
approaches of Arlington Blvd, 
a Hi-Vis crosswalk across the 
north approach of Memorial 
Drive, a leading pedestrian 
interval (LPI), and sidewalk 
along Memorial Drive in the 
NW and SW quadrants.

10% Chris Smith:  
(252)439-2836

50974.3.18$157,500

02 Plans by Division 2.HS-2402Z 1/22/2025US 264 between 3,050' west 
and 2,500' east of NC 30.

Pitt

Close 3 full-movement 
crossovers and install an 
unsignalized RCI.

10% Rich Godley:  
(252)439-2809

50974.3.27$1,435,000

02 Plans by Division 2.HS-2402AC 7/18/2025US 264 at SR 1565 
(Grimesland Bridge Road) & 
the eastern intersection of SR 
1564 (Old Washington Road).

Pitt

Construct an unsignalized RCI 
at SR 1565, sever the eastern 
intersection with SR 1564, and 
close the crossover east of the 
eastern intersection with SR 
1564.  A bounty has been 
applied to the B/C calculation.

10% Rich Godley:  
(252)439-2809

50974.3.30$1,500,000

02 9/2/25 - Project was added to the STIP 
and is on track to let by 9/24/25.  
5/23/25 - Project should be added to the 
STIP in late May.  CON funds to be 
requested when project is added to 
STIP.

HS-2402R 7/31/2024US 258 (Wesley Church 
Road) between US 264 and I-
587 EB ramps.

Pitt

Install sinusoidal centerline 
and edgeline rumble stripes 
with 6" thermoplastic 
pavement markings.

10% Chris Smith:  
(252)439-2836

50974.3.19$81,000
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14 Will utilize On-Call Signals contract and 
On-Call Curb Ramp IDIQ. Waiting on 
Signal Plans

HS-2014AB 10/12/2022NC 108-Mills Street at SR 
1534-Peak St.

Polk

Install pedestrian signals and 
upgrade curb ramps.

10% Steve 
Buchanan:  
(828) 631-1185

49336.3.29$176,000

08 Plans needed from Division Design 
Construct Unit.  7-9-2019 - Survey has 
been requested from Location and 
Surveys.  Survey complete and started 
priliminary design.  6/4/2020 - letting 
rescheduled due to delay of projects. 
Currently waiting on drainage plans.  
2/3/2022 - drainage design complete, 
finishing ROW plans. let date moved to 
February 2025 to allow time for ROW 
and utilities. 5-13-2022 working on 
additional funding for proejct. current 
cost estimate 2.6M due to drainage and 
utilities, previously approved 1.698M by 
HSIP-STIP split funding.  12/5/2022 - 
recieved concurrence on 1/3 safety 
funding 10-26-2022, working to finalize 
ROW plans.  4/11/2023 finalizing ROW 
plans, KCI to handle utility coordination. 
8/25/2023 - waiting for PUEs to be 
submitted to finalize ROW plans.  
12/11/2023 finalizing ROW plans, still 
waiting for PUEs  5/28/24 latest 
construction estimate is $5.8M, project 
on hold until funding status is 
determined. 9/24/2024 - stopped work 
on project after discussions about 
significant cost increases.  5/23/2025 - 
project still on hold, need to confirm if 
project will be deleted.

W-5708L 5/24/2019US 220 Business from 
Beasley Street to Balfour 
Avenue.

Randolph

Widen two lane section to 
three lane section with two 
way left turn lane.

10% Michael Rickets:  
(910) 773-8033

44854.3.12$512,000

08 Plans needed by Signals Unit. No 
change.

HS-TBD-7-
20-22

7/20/2022US 220 Business (Main 
Street) at SR 2122 (Worthville 
Road).

Randolph

Upgrade traffic signal to 
include base mounted cabinet 
and 4 section FYA.

10% Zachary 
Hussey:  (910) 
947-3930

$23,000

08 Plans needed from Signals section. No 
change.

HS-TBD-4-
18-23

4/18/2023Three intersections in 
downtown Liberty:

1) SR 1006 (Greensboro 
Street) at SR 2261 
(Swannanoa Avenue)

2) NC 49 (Fayetteville Street) 
at SR 1006 (Greensboro 
Street)

3) NC 49 (Fayetteville Street) 
at SR 2261 (Swannanoa 
Avenue)

Randolph

Improve pedestrian 
accommodations at 3 
intersections in downtown 
Liberty to include pedestrian 
signals, ramps and 
crosswalks.

10% Zachary 
Hussey:  (910) 
947-3930

$230,000

08 Updated signal plans needed signal 
unit. No change.

HS-TBD-7-
28-23

7/28/2023I-73/I-74/US 220 Ramp at NC 
42/SR 1004 (W Salisbury St).

Randolph

Convert intersection from 
permissive only to FYA 
permissive-permitted.

10% Zachary 
Hussey:  (910) 
947-3930

$68,000
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08 HS-TBD-7-
18-25

7/18/2025Multiple rural two-lane routes 
in Division 8.

Randolph 
(42%), Moore 
(29%), Lee 
(11%), 
Richmond 
(9%), 
Chatham 
(8%)

Install centerline and edgeline 
sinusoidal rumble strips on 
approximately 95 miles of two-
lane rural routes. Detailed list 
of routes and limits included in 
project packet.

0%$2,850,000

06 5/18/18 - Approved  in statewide W-
project selection meeting.  Plans by 
Division.  ROW 12/2021 Project needs 
re-design. Let 5/15/24

W-5706N 5/18/2018NC 710 at SR 1339 (Deep 
Branch Road), approximately 
1.2 miles west of Pembroke.

Robeson

Convert Signalized 
Intersection (Inv.# 06-0661) to 

99% Christy Huff: 
(910) 364-0603.

44852.3.14$3,585,000

06 Under ConstructionHS-2006I 7/20/2022NC 710 at SR 1340 (Prospect 
Road). ROBESON COUNTY 
IS CURRENTLY THE FOCUS 
OF VISION ZERO.

Robeson

Construct Roundabout.

95% Christy Huff: 
(910) 364-0603.

49312.3.13$3,169,000

06 Under ConstructionHS-2006J 7/20/2022US 501 / NC 130 curve in the 
vicinity of SR 1134 (Kitchen 
Road).

Robeson

Wedge curve to improve the 
super elevation.

95% Christy Huff: 
(910) 364-0603.

49312.3.14$1,315,000

06 Project AcceptedHS-2006D 7/29/2021SR 1924 (Barker Ten Mile 
Road) and SR 1935 (Howell 
Road) AND SR 1005 
(Tolarsville Road) and SR 
1935 (Howell Road).

Robeson

Convert SR 1924 at SR 1935 
to an All-way stop.  Sever the 
south leg of SR 1005 at SR 
1935 and realign the north leg.

100% Christy Huff: 
(910) 364-0603.

49312.3.5$800,000

06 Project AcceptedHS-2006R 7/20/2022I 95 from milepost 2.0 to 12.45.Robeson

Install cable median barrier.

99% Christy Huff: 
(910) 364-0603.

49312.3.22$820,000

06 HSIP-VU portion. Prelim plans available 
 

HO-0014 is currently on pause. ( 
Federal Raise Grant) We are awaiting 
the pause to be lifted. We are at DRPS, 
the PH Map has been produced and are 
ready to have the public meeting.

HO-0014 2/1/2024NC 72 from NC 41 to NC 211 
in Lumberton.

Robeson

RAISE Grant project. 
Construct Complete Streets 
improvements. Improvements 
include two roundabouts, new 
crossings at pedestrian refuge 
islands, pedestrian safety 
improvements at multiple 
signalized intersections, road 
diet, culvert/drainage 
improvements, sidewalk 
repairs, lighting, and other 
intersection safety 
improvements. Length = 2.1 
miles.

25% Christy Huff: 
(910) 364-0603.

51176.3.1$1,282,000

06 Plans to be provided by the Division, 
signal plan to be provided by the Signal 
Design Section. To be LET with HS-
2006AE. Tried to Let 7/17/24. No 
bidders. RE LET Scheduled for 10/2/24. 
Project has been awarded.

HS-2006AA 4/18/2023NC 711 (Third Street) at SR 
1340 (Odom Street) -
intersection and SR 1340 
(Odom Street/Prospect Road) 
between NC 711 (Third 
Street) and SR 1566 (Corinth 
Road).

Robeson

Install crosswalks with 
pedestrian signal heads with 
LPI and pedestrian refuge 
island on Odom Street at 
signalized intersection with  
NC 711.  Install RRFB's at five 
existing mid-block crosswalks 
on SR 1340 (Odom 
Street/Prospect Road).

95% Christy Huff: 
(910) 364-0603.

49312.3.31$905,000
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06 To be LET with HS-2006AC Let 6/1924HS-2006AD 7/28/2023NC 71 between Lumber 
Bridge and Parkton (milepost 
20.92 to 23.88) AND between 
Parkton and US 301 (milepost 
24.89 to 27.13).

Robeson

Install center and edge line 
rumble stripes, 6" long life 
pavement markings, and 
raised pavement markers.

95% Christy Huff: 
(910) 364-0603.

49312.3.34$330,000

06 To be LET with HS-2006AA. tried to Let 
7/17/24. No bidders. RE LET Scheduled 
for 10/2/24. Project awarded.

HS-2006AE 7/28/2023SR 1561 (University Road) 
between NC 711 and Hawk 
Drive.

Robeson

Install RRFB's with high 
visibility crosswalks at five 
locations.

95% Christy Huff: 
(910) 364-0603.

49312.3.35$325,000

06 Plans to 
ROW                                                         
                       ROW revision to avoid 
Parcel with UST is being completed

HS-2406B 4/26/2024US 501 at NC 130.Robeson

Realign NC 130 to form a T 
intersection, removing slip 
lanes and adding a right turn 
lane.

75% Christy Huff: 
(910) 364-0603.

50978.3.3$1,185,000

06 Under ConstructionHS-2406L 4/26/2024US 301 from milepost 24.42 to 
32.52 and from 33.865 to 
40.92.

Robeson

Install sinusoidal centerline 
and edgeline rumble stripes, 
6" long life pavement 
markings, and raised 
pavement markers.

90% Christy Huff: 
(910) 364-0603.

50978.3.13$690,000

06 Under ConstructionHS-2406M 4/26/2024NC 130 from milepost 10.14 to 
22.23 and SR 1003 from 
milepost 5.785 to 19.004.

Robeson

Install sinusoidal centerline 
and edgeline rumble stripes, 
6" long life pavement 
markings, and raised 
pavement markers.

90% Christy Huff: 
(910) 364-0603.

50978.3.14$1,130,000

07 Plans to be prepared by Division 7 DDC. 
12/6/2024 - Pending let dates from 
Division.  5/23/2025 - Planning and 
design underway. 9/2/2025 - Planning 
and design underway.

HS-2407I 10/24/2024NC 14 between a point 1050 
feet north of Cox Street to (MP 
12.93) to NC 87 (MP 16.84), 
north of Eden.

Rockingham

Install centerline and edgeline 
sinusoidal rumble stripes.

10% Brian Ketner:  
(336) 487-0075.

$425,000

09 11/17/17 - Approved  in statewide W-
project selection meeting.  Plans by 
Division. 10/14/19 - Scheduled for 
3/2020 Let. 3/13/2020 - Let delayed. On 
hold In ROW phase. 6/5/2020 - Let 
delayed to 3/23/2022. On hold In ROW 
phase. 9/8/2020 - No change. 
9/20/2021 - Design complete, ROW 
acquistion underway. 2/14/2022 - RIght 
of way acquisition underway. 
5/27/2022 - Project on hold to review 
funding and estimated costs. RTE 
gathering data to discuss with STE in 
near future. 7/1/22 - "Split funding" of 
1/3 safety HSIP funds with 2/3 STI funds 
app'd by STIP Unit, DE, and JKLacy. 
Add'l STI funds to be added to W-5709E 
when needed.  12/2/2022 - ROW 
acquistion and utility relocation 
underway. 4/12/2023 - ROW acquistion 
and utility relocation underway. 
8/25/2023 - ROW acquistion and utility 
relocation underway. 12/11/023 - ROW 
acquistion and utility relocation 
underway. 5/28/2024 - Utility relocation 
underway. On schedule for August 2024 
let. 9/24/2024 - Let, awarded and 
pending construction start. 12/6/2024 - 
Let, awarded and pending construction 
start. 5/23/2025 - Under construction. 
9/2/2025 - Under construction.

W-5709E 11/17/2017NC 153 (Rice Street) at SR 
1197 (Cannon Farm Rd) in 
China Grove.

Rowan

Convert two way stop 
intersection to a modern 
roundabout.

45% Matt Jones: 
(336) 747-7800

44855.3.5$1,380,000
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09 Plans to be prepared by NCDOT Signal 
Design Section and Division 9 DDC. 
5/28/2023 - Planning underway. 
Pending let date scheduling. 9/24/2024 - 
Design underway. 12/6/2024 - Design 
underway. 5/23/2025 - Design 
underway. 9/2/2025 - Design underway.

HS-2409B 4/26/2024SR 1002 (Old Concord Road) 
at Martin Luther King Jr. Ave 
S, in Salisbury.

Rowan

Upgrade traffic signal. Project 
includes multiple upgrades to 
improve vehicular and 
pedestrian safety, including 
adding FYA displays to SR 
1002 approaches, providing 
pedestrian signal 
displays/pushbuttons on all 
approaches, adding curb 
ramps in northwest quadrant, 
and improve pedestrian 
access in southwest quadrant. 
This location was identified in 
the October 2022 final report 
prepared by VHB under the 
pilot Pedestrian Safety 
Improvement Program (PSIP) 
for mid-sized cities in 

25% Matt Jones: 
(336) 747-7800

50981.3.3$200,000

09 Plans to be prepared by Division 9 DDC. 
8/25/2023 - Planning underway. 
12/11/2023 - Let date is pending 
authorization to split-fund (1/3 HSIP: 2/3 
STIP).  5/28/2024 - No change. Still 
pending authorization to proceed. RTE 
will speak to STE for update. 
9/24/2024 - No change on split funding 
decision. [9/30/24 - Per Brian Thomas,  
Mayhew agreed to changing this $1.18M 
HSIP project to $750K SS funds applied 
to Div WBS (GMR+Hi/Lo) instead of 
federal HSIP.] 12/6/2024 - Pending 
Division create HiLo project structure. 
5/23/2025 - No change. Pending 
Division receipt of GMR funds. Funds 
may have been diverted for hurricane 
relief. 9/2/2025 - No change, pending 
confirmation of Division funding.

WBS to 
come from 
Div

NC 152 at SR 1353 (Deal 
Road/Concordia Church 
Road), west of China Grove.

Rowan

Install roundabout.

5% Matt Jones: 
(336) 747-7800

$750,000

09 No plans are required. 5/23/2025 - 
Scheduling and planning underway. 
9/2/2025 - Design underway.

HS-2409F 1/22/2025NC 152 between Iredell 
County and SR 1211 
(Patterson Street/Brown 
Road), west of China Grove.

Rowan

Install centerline and edgeline 
rumblestripes and 6-inch long 
life pavement markings.

15% Matt Jones: 
(336) 747-7800

50981.3.7$635,000

09 Plans to be prepared by Division 9 DDC 
and NCDOT Signal Design Section. 
5/23/2025 - Scheduling and planning 
underway. 9/2/2025 - Design underway.

HS-2409L 1/22/2025Vulnerable User amenities at 
five signalized intersections in 
the Town of Spencer.

Rowan

Install LPI, pedestrian heads, 
pushbuttons and 
rework/upgrade existing curb 
ramps as needed to fill 

15% Kevin Hedrick: 
(336) 747-7800

50981.3.13$320,000

13 8/11/22 - Per Mayhew, "The RAISE 
Grant was awarded to the 
Rutherfordton/Spindale project.  Have a 
$100K spot safety project and $900K 
HSIP project approved but not set up 
yet.  Once RAISE grant project is set up, 
we can approve the two projects. Need 
to know RAISE grant ID from Division. 
Paired with 13-22-201-1 (SS). Assigned 
TIP # HL-0065.  Under design.  Design 
Recommendation Plan Set Complete.  
Drainage design complete. Utility 
coordintion underway.  ROW Plans 
Complete.  ROW Authorization being 
requested.

HL-0065 
(HSIP-
RAISE)

8/11/2022NC 108 (Washington St.)/US 
221 Alt/US 74 Bus (Charlotte 
Rd) from NC 108 (Maple 
Street) to SR 2169 (Oakland 
Road)  -- Must be paired with 
13-22-201-1 and funded 
together.

Rutherford

Complete Street Elements 
including a raised median, 
sidewalk, pedestrian 
accommodations at existing 
signals, a multi-lane 
roundabout at Railroad 
Avenue, new and upgraded 
crosswalks, multi-use path 
upgrades, bus stop 

30% Hannah Smith 
(828) 250-3000.

50685.3.1$900,000
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13 Plans to be developed by the Division. 
To be implemented using the Div 13's 
ID/IQ Federal On Call Striping Contract.

HS-2413B 7/28/2023US 64 from Rutherfordton 
(northeast Municipal Limit) in 
Rutherford County to 
Morganton (southwest 
Municipal Limit) in Burke 

         County.
Total Length = 27.933 miles

Rutherford, 
McDowell, 
Burke

Install 6" long life pavement 
markings on all lane lines.

10% Randy Tritt (828) 
250-3000.

50985.3.3$852,000

03 Plans are to be developed by the Signal 
Design Unit.

HS-2403AB 10/24/2024US 421 at SR 1311 (Five 
Bridge Road)/ SR 1356 (North 
Boulevard)

Sampson

Install Near Side Heads, FYA-
Lts all 4 legs, add Signal 
Heads NB and WB

10% Stoney Mathis 
(910) 341-2200

50975.3.29$135,000

03 Plan by Division Resurfacing Group, to 
be let as a stand-alone Safety Project.

HS-2403Y 10/24/2024 (1.) NC 41 between Bladen 
County Line and 0.551 mile 

 west of SR 1155; (2.) NC 55 
between 0.05 east of NC 242 
and 0.06 mile east of Harnett 
County Line

Sampson

Install Centerline and 
Shoulder Sinusoidal Rumble 
Stripes, Utilizing the Bicycle 
Pattern on NC 55.

10% Battle Whitley 
(910) 341-2000

50975.3.26$909,000

03 Plans by Division Resurfacing Unit.HS-2403Z 10/24/2024NC 24 - MP 0.00 to MP 
17.252. (Cumberland County 
Line to 0.474 miles east of SR 
1292 (Dixie Road.).

Sampson

Install Sinusoidal Milled 
Rumble Strips on shoulders.

10% Battle Whitley 
(910) 341-2000

50975.3.27$505,000

03 HS-2403AZ 7/18/2025US 421, from Pender County 
Line to 0.043 miles south of 
US 421 southbound couplet 
[MP 0.000 to MP 22.10]. 
To be included in a 
Resurfacing Project. 
***There is not a bicycle route 
on this section.***

Sampson

Install Centerline and 
Shoulder Rumble Strips.

0%50975.3.53$707,000

03 Plans 75% complete, project estimate 
exceeds safety funding. Construciton 
office and regional safety are 
coordinating reduction in scope or 
change in scope to move project 
forward with on-call guardrail contractor

HS-2003AH 4/15/2021US 117 Connector between I-
40 in Sampson County and 
the Wayne County Line.

Sampson/ 
Duplin

Install Cable Guiderail in the 
Median.

10% Brian Harding 
(910) 341-2000

49303.3.35$761,000
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08 2/5/16 - Change of scope - All Way Stop 
installed 8/19/15 under W-5208M.  
Roundabout on hold pending review 
(under W-5208MA).  8/5/16 - ROW 
funds req'd.  ROW to start 9/2016.  
Letting ~ 5/2017. 4-7-17 R/W settled.  
Working on utlity relocation  7-27-17  
Project schedule to change due to 
AT&T needing 4 months to relocate 
their lines.  Project will let in Nov-Dec 
2017  7-24-2018 - Roundabout 
Construction is ongoing.    7/24/2018 
Project complete and accepted.  
3/11/2020- modifications ongoing 
including landscaping, signing, lighting, 
rumble strips, flashers,ect. 8/30/21 - 
ROW/Utilities WBS re-opened for 
lighting. Subsequently, project re-
opened in safety database. RTE will 
need to send in another final inspection, 
or at least an email, when lighting is 
completed. (No Change) 4/11/2023 - 
lighting is complete 8/25/2023 - no 
changes.  12/11/2023 no changes.  
5/28/2024 no changes. 9/24/2024 - no 
changes.

W-5208M/MA 9/23/2013US 15-501 at NC 144.Scotland

All Way Stop installed 8/19/15 
under W-5208M.  Roundabout 
installation under W-5208MA.

100% Michael 
Ricketts:  (910) 
773-8033.

45338.3.14$3,200,000

08 12/5/2022 - Public meeting held 
9/27/2022, design ongoing, currently 
reviewing 25% plans.  4/11/2023 getting 
additional survey and finalizing 25% 
plans. 8/16/2023 waiting for additional 
survey, anticipate having updated FS in 
early September.  12/11/2023 25% plan 
review, starting drainage and signal 
design.  5/28/2024 - drainage and signal 
design in progress to finalize ROW 
plans. 9/24/2024 - drainage complete, 
EC plans complete, CSX coordination in 
progress, doing SUE work to determine 
if waterline is in conflict before starting 
ROW.  12/6/2024 Staking ROW and 
beginning acquisition (3 parcels), CSX 
coordination on-going. 5/23/2025 - 
ROW in progress, working on final 
plans for November 2025 let.  Still 
Awaiting comments from CSX railroad.  
Utilizing RK&K for signing, and Traffic 
managment plan.   Schedule to move let 
to January 2026.

HS-2008E 7/20/2022US 74 at NC 144 (Morgan St) / 
SR 1148 (St. Johns Church 
Rd).

Scotland

Convert to a signalized RCI.

10% Greg Davis: 
(910)773-8012

49318.3.6$866,758

10 Plans to be developed by the Division.  
5/12/2025:  Survey Complete, waiting on 
SUE for Design.

HS-2410I 4/26/2024NC 73 and SR 1425 (Nelson 
Mtn. Road) / SR 1243 (Cane 
Road) near Albemarle.

Stanly

Realign the crossroads 
intersection and add turn 
lanes along NC 73.

10% Donald Harward 
(704) 983-4400.

50982.3.10$1,227,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025US 52 from SR 1414 to 0.08 
mile north of SR 1486, MP 
15.37-22.84.

Stanly

Install centerline and/or 
edgeline rumblestripes with 
LLPMs.

10% Jason Brooks 
(704) 983-4400.

$353,000

09 Plans by signal design group. 
5/23/2025 - Scheduling and planning 
underway. 9/2/2025 - Design underway.

HS-2409K 1/22/2025SR 1112 (S. Main Street) at 
W. Dalton Road/E. Dalton 
Road in King.

Stokes

Pedestrian heads mounted on 
existing wood poles w/ 1’’ 
risers, signal cable installed 
out to each head, and cabinet 
components to accommodate 
the addition of pedestrian 
signals.

15% Kevin Hedrick: 
(336) 747-7800

50981.3.12$36,000
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11 DDC to prepare plans if needed. DRPS 
plans sent to Hydro 7/22/25.

HS-2011G 1/30/2023NC 89 (Pine Street)(MP 
21.861) at southern SR 1345 
(Beulah Road/Beulah Church 
Road)(MP 6.492)

Surry

1/2 funding for Roundabout 
with interim AWS.

10% Daniel Adams:  
(336)903-9137

49326.3.8$1,000,000

14 LetHS-2014Z 7/20/2022SR 1337 (W. Deep Creek 
Rd.), 230' north of SR 1338.

Swain

Install curb ramps, short 
section of sidewalk, crosswalk 
and an RRFB.

10% District 2: (828) 
497-7333

49336.3.27$136,000

14 Delayed due to Hurricane Helene. 
Contractor projected to start 5/27/2025.

HS-2014T 1/30/2023US 19 from SR 1336 to 
Jackson County (MP 22.75-
27.93), near Bryson City. Total 
Length = 5.18 miles.

Swain

Install sinusoidal edgeline 
rumblestripes with 6" long life 
pavement markings on all lane 
lines.

10% Steve 
Buchanan:  
(828) 631-1185

49336.3.21$224,000

14 Waiting for concrete work for ADA 
ramps installation by District Office.

HS-2414A 11/6/2023US 19-74 at the Nantahala 
Outdoors Center/Appalachian 
Trail (near SR 1103), near 
Wesser.

Swain

Install an RRFB with advanced 
flashers.

10% Steve 
Buchanan:  
(828) 631-1185

50986.3.2$55,000

14 project is under contractHS-2014M 3/25/2022US 64 (Asheville Hwy) at SR 
1592 (Hospital Dr.)/Straus 
Parkway, in Brevard.

Transylvania

Install a pedestrian crosswalk 
across US 64, add pedestrian 
signals, construct/revise curb 
ramps and a short segment of 
sidewalk.

10% Jay Hollingsworth49336.3.13$315,000

14 Will utilize On-Call IDIQ LET.HS-2014AC 4/18/2023US 276 (Greenville Hwy) at 
SR 1118 (Gallimore Rd.), in 
Brevard.

Transylvania

Install traffic signal with 
pedestrian signals.

10% Steve 
Buchanan:  
(828) 631-1185

49336.3.30$212,000

14 funds released. Project to be 
constructed

HS-2414G 1/26/2024SR 1512 (Ecusta Road) at 
Ecusta Bypass, in/near 
Brevard.

Transylvania

Install an RRFB with actuated 
crosswalk lighting.

10% Steve 
Buchanan:  
(828) 631-1185

50986.3.8$40,000

14 To Be let with SS-604P and SS-6014NHS-2414H 1/26/2024US 64, MP 5.527-12.864, MP 
25.589-31.029, near Brevard.  
Total Length = 13.077 miles

Transylvania

Install sinusoidal centerline 
and sinusoidal edgeline 
rumblestripes with 6" LLPM on 
all lane lines.

10% Steve 
Buchanan:  
(828) 631-1185

50986.3.9$638,000

14 waiting funds approvalHS-2414O 10/24/2024US 64 (Rosman Highway) at 
the Estatoe Trail greenway 
crossing (0.17 mile northeast 
of SR 1347).

Transylvania

Install a pedestrian hybrid 
beacon on US 64.

0% Jay 
 Hollingsworth8

28-488-0908

50986.3.16$200,000

01 Plans by Division 1.  Scheduled to LET 
1/17/24 with HS-2001G/H/I & SS-6201J.

HS-2001H 1/30/2023US 64 between 0.85 mile east 
of SR 1326 (Keiser Drive) and 
the eastern intersection with 
SR 1229 (Old Highway 64).

Tyrrell

Install sinusoidal rumble 
stripes on the center and edge 
lines.

10% Jason 
Davidson:  (252) 
482-1857

49296.3.9$250,000
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10 9/9/13 - Deleted W-5502 and authorized 
HSIP funds for U-5112 in the amounts 
of: $325K ROW/Util. and $500K CON.  
Still need a final inspection since HSIP 
funds are involved.  Signal plans by PEF 
9/8/15.  (SIN:  10-0696).  8/5/16 - In 
ROW.  Project let with a June 
availability.  Precon held 5/9/24.  
UNDER CONSTRUCTION 40% 
complete 5/5/25 - 70% Complete.  
Estimated completed May 2026.

U-5112 2/1/2011SR 1364 (Pleasant Plains 
Road) at SR 1357 (Potters 
Road).

Union

Install left turn lanes on all four 
approaches and modify 
existing two phase traffic 
signal.

70% Jake Koltiska     
704-218-5125

42374.3.1$907,500

10 Plans are to be developed by the 
Division. Project no longer to be 
combined with U-6031. Initial plan was 
to add this scope to U-6031, There is a 
chance now that U-6031 will be delayed 
so we may end up doing this as a stand 
alone project again. SEpperson. Funds 
requested $300k utilities/ $139k for 
construction 2/2/23. $857,134 for 
construction approved 11/13/23.  Work 
started 9/9/24.  UNDER 
CONSTRUCTION 27% complete as of 
10/31/24.  5/5/25 - 81% as of 4/31/25.  
Estimated completion May 2025.

W-5710AN 2/22/2019SR 1009 (Old Charlotte 
Highway) and Williams Road 
(non-system) in Monroe.

Union

Install a left turn lane in the 
eastbound direction along SR 
1009 (Old Charlotte Highway).

81% Jake Koltiska     
704-218-5125

44856.3.42$1,528,000

10 Plans to be developed by the Division. 
9/2/22 - May delete HS-2010I and do PE 
and CON under U-5769AA. ROW est. 
amount reduced to $0 and added to 
CON.  In ROW phase.  5/12/2025: In 
ROW Acquisition Phase still.

U-5769AA 7/20/2022NC 16 (Providence Road) and 
SR 1307 (Bonds Grove 
Church Road) near Marvin.

Union

Widen asymmetrically to 
install a left turn lane and 
traffic signal.

50% Donald Harward 
(704 983-4400

50182.3.3$1,225,000

10 Plans to be developed by the Division.  
5/12/2025:  Waiting to get survey

HS-2410M 10/24/2024SR 1313 (Joe Kerr Road) and 
SR  3486 (Wheatfield Drive) in 
Waxhaw.

Union

Install signage and one 
crosswalk across Joe Kerr 
Road.

2% Donald Harward 
(704) 983-4400.

50982.3.14$130,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1003 (White Store Rd.) 
from Anson County to US 601, 
MP 0.00-12.63.

Union

Install edgeline rumblestipes 
with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$417,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1751 (Monroe-Ansonville 
Rd.) from Treeway Lane to SR 
1772, MP 2.38-9.21.

Union

Install centerline and edgeline 
rumblestipes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$259,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1315 (Newtown Rd.) from 
NC 75 to Look Out Circle, MP 
0.00-14.00.

Union

Install centerline and edgeline 
rumblestipes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$514,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1525 (Millgrove Rd.) from 
SR 3070 to Mecklenburg 
County, MP 0.86-6.95.

Union

Install centerline and edgeline 
rumblestipes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$158,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 2115 (Stack Rd.) from the 
South Carolina State line to 
NC 207, MP 0.00-11.29.

Union

Install centerline and edgeline 
rumblestipes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$389,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1113 (Davis Rd.) from SR 
1117 to NC 200, MP 0.00-5.16.

Union

Install centerline and edgeline 
rumblestipes with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$171,000
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10 HS-TBD-7-
18-25

7/18/2025SR 1365 (Stallings Road) in 
the vicinity of Stallings 
Municipal Park.

Union

Install a Rectangular Rapid 
Flashing Beacon at the 
existing crosswalk and add 
yield bar pavement markings.

10% Jason Brooks 
(704) 983-4400.

$50,000

10 HS-TBD-7-
18-25

7/18/2025SR 3286 (Tom Short) and SR 
2968 (Carisbrooke Drive)

Union

Install a Rectangular Rapid 
Flashing Beacon at the 
existing crosswalk and add 
yield bar pavement markings.

10% Jason Brooks 
(704) 983-4400.

$50,000

10 Plans to be developed by Division.  
5/13/2025:  Waiting on funding to begin 
design process.

HS-TBD-4-
21-25

4/21/2025SR 1901 (Hasty Rd.) from 0.3 
mile east of SR 1740 to Anson 
County, Union County, MP 
0.03-4.81.  SR 1238 (Hasty 
Rd.) from Union County to SR 
1252, Anson County, MP 0.00-
2.47.

Union (65%), 
Anson (35%)

Install edgeline rumblestripes 
with LLPMs.

10% Jason Brooks 
(704) 983-4400.

$148,000

05 25% plans completed and Public 
Outreach completed 5/26/22.  Design by 
DDC.  3/3/17 - ROW 3/2019 and CON 
12/2019.  Plans revisions needed and 
let delayed 11/21/19. 8/10/21 - JKLacy 
app'd $160K PE, $503K CON.  Project 
let is being delayed to combine letting 
with W-5805G 5/9/26 - LET updated. 

 PM Changed to Matthew Nolfo 5/6/25 - 
Plans are complete, no ROW or Utilities 
needed. LET should occur in October

W-5705G 2/21/2017SR 1001 (Warrenton Rd) at 
SR 1507 (Brookston Rd)

Vance

Improve intersection skew.

50% Matthew Nolfo 
(919) 317-4794

44851.3.7$720,000

05 Plans needed from Division Design 
Construct Unit.  Design assigned to 
Summit. 5/9/26 - LET updated. PM 

 Changed to Matthew Nolfo5/6/25 - 
Should LET 10/2025. Final plans are 
currently in review. ROW should be 
done by July 2025.

W-5805G 8/23/2019US 1 at SR 1113 (Lake Lodge 
Road).

Vance

Convert full movement 
intersection to unsignalized 
superstreet.

50% Matthew Nolfo 
(919) 317-4794

48950.3.8$1,905,000

05 Signal plan updates needed.HS-2405AP 7/31/2024Multiple (9) intersections in 
Henderson.

Vance

Various pedestrian 
improvements at several 
intersections, including 
crosswalks, pedestrian signal 
heads, curb ramps, sidewalk, 
LPI, and/or cabinet upgrades.

10% Ashley Lowery 
(919) 536-4000

50977.3.43$1,320,000

12 DDC to prepare plans if needed.  
8/22/2023 - Let Date set for 3/12/2024. 
Once WBS# is assigned work DDC will 
begin putting plans and documents 
together. 5/28/2024 -Project has be Let 
3/26/2024 and was Awarded 3/28/2024. 
9/23/2024 - Project was a part of 
DL00322 and partially complete, the 
other part was deleted by the District 
Engineer Travis Jordan. 5/25/2025 - 
The part of project deleted from 
DL00322 contract is to be LET 
8/12/2025. 8/14/2025 - Project was Let 
8/12/2025.

HS-2012M 7/28/2023Lincoln County NC 10 MP 0.0 
(Cleveland Line) - MP 2.246 
(Catawba Line), Catawba 
County NC 10 MP0.0 (Lincoln 
Line) - MP 10.96.

Various

Install Centerline and shoulder 
rumble strips.

75% Josh Carpenter 
(980) 552-4220

49331.3.14$562,000

SW HSIP-VU portion.BO-2419 6/6/2024WALK NC RAISE GRANT:  
Construct Pedestrian 
countdown signal heads, 
crosswalks, and accessible 
routes at signalized 
intersections in 15 
municipalities.

Various 10% John Grant: 
(919) 814-4952

51139.3.1$3,000,000
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05 Plans by DDC.  ROW being acquired. 
6/11/19 - Incorporated W-5601EY into 
W-5601EX by adding "(2)" part to 
scope.  Project Let 11/9/2022, and bids 
were rejected due to required utility 
revisions. 5/9/26 - LET updated. PM 

 Changed to Matthew Nolfo5/13/25 - 
expected completion - 8/15/25, 
assigned to RE David Conner

W-5601EX 1/8/2016(1) NC 42 from SR 5330 to SR 
5367. (2) NC 42 at SR 2727 
(Sauls Road).

Wake

(1) Widen NC 42 to a 3-lane 
cross section. (2) Construct 
an eastbound left turn lane on 
NC 42.

10% Matthew Nolfo 
(919) 317-4794

50138.3.155$1,830,000

05 Final plans complete.  Utilities being 
relocated.  ROW certified.  Contract 
DE00371 advertised  5/9/24 - PM 
Changed to Matthew Nolfo Project 

 completion estimated 8/15/255/13/25 - 
expected completion - 8/15/25, 
assigned to RE David Conner

W-5601GC 2/19/2016NC 42 at SR 1173 (Barefoot 
Rd).

Wake

Cut vertical crest on NC 42 
west of the intersection.  **SR 
1411 (Betts Rd) would be the 
detour route for the vertical 
work on NC 42.  Cost estimate 
was based on actual survey 
and preliminary design work.**

90% Matthew Nolfo 
(919) 317-4794

50138.3.186$1,586,500

05 Plans needed from Signals Unit.  
Discussed with Kevin on 6/20/22 to 
close SS-4905DS (44939.3.1) and re-
submit as vulnerable user project.  
Concrete work done under SS-4905DS. 
Other ped work to be done as VU 
project. Project to be addressed as part 
of a joint contract with projects HS-
2005G and HS-2005Q. Contract is 
being assembled and is set to let on 
6/25/24. Bids from original 
advertisement came in 65% over EE 
and had to be rejected due to lack of 
funding. In process for additional 
funding approval. State funding approval 
received. To go before BOT for AFRA 
approval as part of the October 2024 
BOT meeting. Once approved, the 
contract will be 

 readvertised.12/3/2024-  Bids are to 
be opened for this contract on 
12/11/2024  and work has begun as of 
May 2025.

HS-2005K 7/20/2022US 401 at SR 2108/SR 2036 
(New Hope Road) and US 401 
at Calvary Drive.* Discussed 
with Kevin on 6/20/22 to close 
SS-4905DS and re-submit as 
vulnerable user project*.

Wake

Install pedestrian 
improvements to include 
pedestrian signal heads with 
pedestals and high visibility 
crosswalks.

80% Ashley Lowery 
(919) 536-4000

49309.3.12$425,811

05 Project manager will now be John 
Braxton, and Victor Chavez will be 
designer.  Plans needed from Victor  
and Signals Section. - Victor Chavez 
has started the design but is waiting on 
the final survey file to be updated. 
Should received by 5/2023.  65% plans 
completed. 100% Construction Plans 
are complete. Project Let with combine 
let with projects HS-2005J and HL-0031 
under contract DE00381 early this year

HS-2005I 7/20/2022SR 1645 (Lumley Road) at I-
540 Westbound Ramp/Arco 
Corporate Drive.

Wake

Widen the I-540 Westbound 
off ramp to accommodate dual 
left turn lanes and install a 
flashing yellow arrow on 
westbound SR 1645 (Lumley 
Road).

100% Victor Chavez 
(919) 707-6538

49309.3.10$345,000

05 Final Plans Complete, pending ROW 
certification.  2/21/17- Approved  in 
statewide W-project selection meeting.  
Plans needed from Division Design 
Unit. ROW being acquired.  ROW 
certified and Final plans complete.  
Contract DE00371 advertised.5/23/24  
Project completion estimated 8/15/25 
 

5/13/25 - expected completion - 8/15/25, 
assigned to RE David Conner

W-5705H 2/21/2017SR 2509 (Mial Plantation Rd) 
at SR 2506 (Major Slade Rd)

Wake

Horizontal realignment

90% Matthew Nolfo 
(919) 317-4794

44851.3.9$1,684,000

05 100% plans completed.  Plans needed 
from Division Design Construct Unit. 
10/14/19.  Final Plans complete, ready 
for Let.  Contract DE00371 advertised. 
5/23/24 -  Project completion estimated 

 8/15/255/13/25 - expected 
completion - 8/15/25, assigned to RE 
David Conner

W-5705Y 8/17/2018SR 1313 (Walnut Street) at 
SR 1349 (Dillard Drive).

Wake

Construct dual left turn lanes 
on westbound Dillard Dr.

90% Matthew Nolfo 
(919) 317-4794

44851.3.25$530,000
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05 Plans are needed from the Signal 
Design Section.

HS-TBD-4-
26-24

4/26/2024SR 1010 (Ten Ten Road) at 
SR 1377 (Blaney Franks 
Road) and SR 1404 (Johnson 
Pond Road).  This will be 
contribution to a High Impact 
Low Cost project.

Wake

Install a traffic signal.

10% Ashley Lowery 
(919) 536-4000

$45,000

05 Final Plans complete.  ROW certified. 
5/24/19 - Approved  in statewide W-
project selection meeting.  Design by 
DDC.  Contract DE00371 advertised  
Project completion estimated 

 8/15/255/13/25 - expected 
completion - 8/15/25, assigned to RE 
David Conner

W-5705AK 5/24/2019SR 2516 (Hodge Road) at SR 
2515 (Old Faison Road)/I-87 
Southbound Ramps.

Wake

Add right and left turn lanes on 
Old Faison Road.

90% Matthew Nolfo 
(919) 317-4794

44850.3.37$911,000

05 Plans needed from Division Design 
Construct Unit.   Surveys completed. To 
be assigned to a consultant. 5/0/2022-  
Project assigned to RKA.  NTP provided 
on 4/21/2022.  65% plans complete, and 
public meeting complete.  Project 
submitted to ROW.  5/9/24 - PM 
Changed to Matthew Nolfo 9/24 - LET 

 delayed5/6/24 - We were able to 
secure LAPP funding for construction of 
this project. Utilities are in the process 
of being relocated. LET anticipated 
1/28/26

W-5805E 8/23/2019NC 98 at SR 2057-4465 
(Moores Pond Road).

Wake

Construct a Roundabout.

65% Matthew Nolfo 
(919) 317-4794

48950.3.6$2,245,000

05 Plans needed by Signals Unit. Signal 
plans received 2/20/2025 and 
environmental analysis is being 
conducted. Additional Historic 
Architecture Survey Required

HS-2405AI 7/31/2024SR 3008 (Edenton Street) at 
Harrington Street.

Wake

Install new traffic signal with 
metal mast arms, Hi-vis 
crosswalks with pedestrian 
signals and LPI. Since the 
signal will be part of a timed 
downtown grid, no loops are 
required. Connect to existing 
fiber network. Signal to be 
installed with No Right Turn 
on Red at all approaches as 
consistent throughout 
Downtown Raleigh and 
connect to the Raleigh Signal 
System.

20% Ashley Lowery 
(919) 536-4000

50977.3.36$370,000

05 Plans being developed by Division 
Project Delivery as part of HL-0006. 
Three functional designs will be shared 
with CAMPO to choose a preferred to 
carry forward. 5/27/21 - HSIP funds to 
be put directly on HL-0006 instead of 
creating separate HS-project.  HSIP 
funds have authority to move forward for 
this project, but authority will be needed 
by others for HL-0006 to move forward.  
11/2022 - C&G alternative selected and 
moving into final design - Preliminary 
Plans approved on 1/5/2023. - As of 
3/27/2023 Hydraulic designs are being 
finalized. ROW plans completed on 
10/27/2023. ROW acquisition ongoing. 
As of 5/13/2024, ROW Acquisition is 
still on going. Final Permit Drawings 
have been reviewed by agencies. 
5/21/2025 - ROW Acquisition is at 50% 
parcels settle or sent to condemnation. 
Delays have been due to design and 
ROW revisions.

HL-0006 4/30/2021US 401 from SR 2753 (Dwight 
Rowland Rd) at SR 1375 
(Lake Wheeler Rd).

Wake

Construct RCI's along US 401.

80% John Braxton 
(919) 707-6219

49365.3.1$850,000
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05 Plans needed by Signals Unit. ROW 
10/22, CON 11/2022. NCDOT to supply 
signs for this project only. All designs 
and agreed upon supplies have been 
provided and paid for. Need for final 

 inspection documentation.12/3/2024- 
Final review needed by Regional.

HS-2005F 7/16/2021Downtown Raleigh Business 
District.  These 
recommendations are a part 
of the Downtown Raleigh 
Pedestrian Safety Study.

Wake

Install No Right On Red 
signing, revise dual turn 
movements at 6 intersections 

100% Ashley Lowery 
(919) 536-4000

49309.3.7$268,000

05 Plans needed by Signals Unit. Design 
considerations being made due to 
historic area, utility conflicts and limited 
R/W associated with the project 
location. Request for environmental 
analysis to be issued and likely will 
result in ETRACS submittal and tribal 
coordination.

HS-2405K 4/18/2023SR 2026 (N. Person Street) at 
(Polk Street). Recommended 
as part of the Downtown 
Raleigh
Pedestrian Safety Study.

Wake

Install a metal pole mast arm 
traffic signal with pedestrian 
signals and high visibility 
crosswalks and connect to the 

10% Ashley Lowery 
(919) 536-4000

50977.3.12$158,000

05 Plans are needed from Division Design 
Construct Unit. 5/30/23 - Notified Beth 
Quinn that it was OK to use the $400K 
HSIP funds on the CON phase instead 
of the ROW phase. 5/9/24 - LET 
updated. PM Changed to Matthew Nolfo 
9/24 - Project modified to include 
additional 1000' thru lane on NC50 
before and after NC1010. LET will be 
delayed as we are largely going back to 

 stage 1.8/25/2025 - 25% plans should 
be submitted in September

HL-0008P 7/20/2022NC 50 at SR 1010 (Ten-Ten 
Road).  **This is a companion 
to project HL-0008P.  This is 
only for a Right of Way, Utility 
contribution.**

Wake

Widening NC 50 for dual 
northbound turn lanes and 
widening SR 1010 to receive 
dual lefts.

15% Matthew Nolfo 
(919) 317-4794

49367.3.6$400,000

05 Plans needed by Signals Unit. CON 
8/2022. Project to be addressed as part 
of a joint contract with projects HS-
2005K and HS-2005Q. Contract is being 
assembled and is set to let on 6/25/24. 
Bids from original advertisement came 
in 65% over EE and had to be rejected 
due to lack of funding. In process for 
additional funding approval. State 
funding approval received. To go before 
BOT for AFRA approval as part of the 
October 2024 BOT meeting. Once 
approved, the contract will be 

 readvertised.12/3/2024-  Bids are to 
be opened for this contract on 
12/11/2024 and work has begun as of 
May 2025.

HS-2005G 10/15/2021SR 2215 (Buffaloe Road) at 
SR 2214 (Southhall 
Drive)/Brintons Cottage Street 
and SR 2215 (Buffaloe Road) 
at Valley Stream Drive.

Wake

Revise both traffic signal to 
include pedestrian signals, 
revise curb ramps and mark 
Hi-viz crosswalks.

80% Ashley Lowery 
(919) 536-4000

49309.3.8$431,000

05 Project has been assigned to John 
Braxton and Victor Chavez. CE signed 
9/2023. 65% plans completed. As of 
5/13/2024, waiting on CE document. Not 
ROW Acquisition is needed. Project 
LET combine Let with projects HS-
2005J and HL-0031 under Contract 
DE00381 early this year

HS-2005J 7/20/2022SR 2516 (Hodge Rd) at the 
Mingo Creek Trail Crossing.

Wake

Relocate the existing trail 
crossing to the north of 
Pinceton Town St. along SR 
2516 (Hodge Rd).

75% Victor Chavez 
(919) 707-6538

49309.3.11$245,000

05 Plans needed by Signals Unit.HS-2405AW 4/21/2025SR 1827 (Lynn Road) at 
Glendower Road.

Wake

Install a traffic signal with 
metal strain poles, 
crosswalks, and pedestrian 
signals and interconnect to the 
Raleigh signal system.

10% Ashley Lowery 
(919) 536-4000

50977.3.50$700,000

05 Plans needed from Signals section. 
Signal plans received 8/20/2025

HS-2405AT 1/22/2025SR 2544 (Sunnybrook Road) 
at Middle Branch Road.

Wake

Install new traffic signal.

10% Ashley Lowery 
(919) 536-4000

50977.3.47$190,000
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05 Plans needed from Signals section. 
Project to be addressed as part of a 
joint contract with projects HS-2005G 
and HS-2005K. Contract is being 
assembled and is set to let on 6/25/24. 
Bids from original advertisement came 
in 65% over EE and had to be rejected 
due to lack of funding. In process for 
additional funding approval. State 
funding approval received. To go before 
BOT for AFRA approval as part of the 
October 2024 BOT meeting. Once 
approved, the contract will be 

 readvertised.12/3/2024-  Bids are to 
be opened for this contract on 
12/11/2024 and work has begun as of 
May 2025. Contractor is finishing up the 
signal installation at this location and 
completing the punchlist to have the 
signal operational by the time shcool 
starts.

HS-2005Q 1/30/2023SR 1142 (Humie Olive Road) 
at Blazing Trail Drive/Driveway 
access to Apex Friendship 
High and Elementary Schools.

Wake

Install a wood pole traffic 
signal with Pedestrian signal 
heads.

90% Ashley Lowery 
(919) 536-4000

49309.3.18$323,000

05 Plans needed from Signals section. 
Project to be administered by the City of 
Raleigh

HS-2405S 1/26/2024SR 4363 (Martin Luther King 
Jr Boulevard) from Garner 
Road to Haywood Street.

Wake

Upgrade the traffic signals to 
include Hi-Viz markings, LPI, 
curb ramps, curb bump outs 
and convert the existing 
pedestrian signal to a full 
traffic signal at Chavis 
Way/Holmes St to be tied into 
the Raleigh signal system.

10% Ashley Lowery 
(919) 536-4000

50977.1.20$460,000

05 Plans needed from Signals section. 
Signal plans received on 10/29/2024. 
Environmental document approved 
5/15/2025. Line Item Estimate is being 
drafted.

HS-2405U 1/26/2024SR 1652 (Harrison Avenue) at 
SR 3081 (Chapel Hill 
Road).*This is a request from 
a visually impaired citizen*.

Wake

Revise the traffic signal to 
include 2 curb ramps, Hi-Viz 

30% Ashley Lowery 
(919) 536-4000

50977.1.22$85,000

05 Plans needed from Signals section. 
Awaiting responses / results from the 
ETRACS request.

HS-2405AJ 7/31/2024SR 1152 (Holly Springs Road) 
at SR 4089 (Winding Oak 
Way)/YMCA Driveway.

Wake

Install a traffic signal with 
metal pole and mast arm and 
pedestrian integration.

15% Ashley Lowery 
(919) 536-4000

50977.3.37$276,000

05 To be adminstered by the City of RaleighHS-2405AR 1/26/2024Downtown Raleigh Pedestrian 
Study - Phase II.

Wake

Pedestrian improvements at 
existing crosswalks to include 
pedestrian curb extensions, 
raised crosswalks and median 
refuge islands.

10% Ashley Lowery 
(919) 536-4000

50977.3.45$1,180,000

05 Plans needed from Signals section. To 
be adminstered by the City of Raleigh

HS-2405T 1/26/2024SR 4363 (Martin Luther King 
Jr Boulevard) from SR 3670 
(Blount St) to South East 
Street.

Wake

Upgrade the traffic signals to 
include Hi-Viz markings, LPI, 
median refuges, curb ramps, 
bump outs and FYA.

10% Ashley Lowery 
(919) 536-4000

50977.1.21$410,000

05 Plans needed from Signals section. 
Plans received 5/15/2025 and 
environmental analysis request has 
been submitted. Environmental 
document complete, awaiting R/W Cert 
approval.

HS-2405X 1/26/2024US 70 (Glenwood Avenue) at 
Hilburn Drive/Glenwwod 
Forest Drive.

Wake

Install crosswalks and 
pedestrian signals on the 2 
missing legs, straighten 
existing crosswalk on US 70, 
LPI, and connect small 

20% Ashley Lowery 
(919) 536-4000

50977.1.25$245,000

Page 78 9/26/2025



DIVCOUNTY DESCRIPTION
TOTAL 
(TMSD) PROJECT STATUSTIP NO.

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

05 Plans needed from Signals section.  
Plans received 2/27/2025 and 
environmental analysis request has 
been submitted. Line item estimate is 
being drafted.

HS-2405Y 1/26/2024SR2026 (Hammond Road) at 
Rush Street.

Wake

Install Hi-vis crosswalks at all 
four legs, with pedestrian 
signals and LPI. Install signal 
backplates and near-side 
signal heads. Upgrade curb 
ramps on SW and NW 
corners. Install delineator curb 
bump outs on SW and SE 
corners.

30% Ashley Lowery 
(919) 536-4000

50977.1.26$195,000

05 Plans needed from Signals section.  
Plans received 1/21/2025 and 
environmental document approved on 
5/19/2025. Line Item Estimate is being 
drafted.

HS-2405Z 1/26/2024US 70/401 /NC 50 
(Wilmington Street) at 
Chapanoke Road.

Wake

Install 3-section bimodal FYAs 
for left turns on Chapanoke 
approaches, and right turn 
FYAs on NB, EB, and WB 
approached. Signal 
backplates, Curb bumpouts 
using flexible delineators, and 

30% Ashley Lowery 
(919) 536-4000

50977.1.27$95,000

05 Plans needed from Signals section. 
Plans received 3/4/2025 and 
environmental document is pending. 
Environmental document and R/W Cert 
compelted. Line item estimate is being 
prepared.

HS-2405AA 1/26/2024US 70/ 401/ NC 50 
(Wilmington Street) at SR 
1370/SR 2684 (Tryon Road).

Wake

Install 10' hi-vis crosswalks at 
all four legs of intersection 
with pedestrian signals and 
LPI. Install curb bumpouts at 
all four corners using 
delineators. Fill sidewalk gaps 
on NE and SE legs of 
intersection. Install backplates 
on all signal heads and near-
side signal heads on 

30% Ashley Lowery 
(919) 536-4000

50977.3.28$295,000

05 Plans needed from Signals section. 
Signal plans received on 1/17/2025. 
Environmental document completed 
5/18/2025. R/W Cert completed. Line 
item estimate is being drafted.

HS-2405AK 7/31/2024SR 1004 (Garner Road) at SR 
2684 (Tryon Road).

Wake

Install crosswalks and 
pedestrian signals with LPI on 
and North and East legs. 
Install 3-section bimodal left 
turn heads for protected left 
turns on both Tryon 
approaches. Improve curb 
ramps and build curb ramp on 
SE Corner.

30% Ashley Lowery 
(919) 536-4000

50977.3.38$160,000

05 Plans needed from Signals section.HS-2405BE 10/24/2024SR 1827 (Lynn Road) at Grove 
Barton Road.

Wake

Multiple intersection 
improvements. Install 
pedestrian accommodations 
at all four legs of existing 
signal including and LPI. 
Upgrade all existing 
crosswalks to hi-vis. Install 
backplates on all traffic signal 
heads. Install 4-section FYA 
signal heads for left turns from 
Lynn Road. Add 3-section 
head westbound on Lynn Rd.

10% Ashley Lowery 
(919) 536-4000

50977.3.58$124,000

05 Plans provided by Division  5/9/24 - PM 
Changed to Victor Chavez. RAB 15% 
preliminary roadway design under 
development.

HS-2405O 7/28/2023SR 2754 (Kennebec Rd) at SR 
2763 (Maude Stewart Rd).

Wake

Install roundabout at 
intersection.

15% Victor Chavez 
(919) 707-6538

50977.3.16$855,000

05 Plans needed from signal unit. This 
project will be let as part of a joint 
contract with projects HS-2405A and 
HS-2405E. Project on hold while waiting 
to be amended to the STIP.  Awaiting 
Utility WBS creation in order to obtain 
Utility certification as we must use OCC 
for these services at this time. 
Environmental document approved on 
5/15/2025. Awaiting RK&K new PO for 
on-call utility coordination services.

HS-2405D 7/28/2023SR 1656 (Trinity Rd) at SR 
3009 (Edwards Mill Rd).

Wake

Upgrade the traffic signal to 
provide pedestrian signal 
heads, LPI, APS and 
crosswalks.

15% Ashley Lowery 
(919) 536-4000

50977.3.5$128,000
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05 Plans needed from signal unit. This 
project will be let as part of a joint 
contract with projects HS-2405A and 
HS-2405D. Project on hold while waiting 
to be amended to the STIP. 
Environmental document approved on 
5/19/2025. Awaiting new RK&K PO for 
on-call utility coordination services.

HS-2405E 7/28/2023US 70 (Glenwood Ave) at SR 
1820 (Lead Mine Rd) / SR 
1670 (Blue Ridge Rd).

Wake

Upgrade the traffic signal to 
provide pedestrian signal 
heads, LPI, APS and 
crosswalks.

15% Ashley Lowery 
(919) 536-4000

50977.3.6$178,000

05 Plans needed from Division Design 
Construct Unit. Project to be managed 
and administered by DDC.

HS-2405J 7/28/2023US 70-401 (S. Saunders St.) 
at I-440/I-40 interchange.

Wake

Upgrade both ramp traffic 
signals to provide pedestrian 
signal heads and crosswalks.

10% Matthew Nolfo 
(919) 317-4794

50977.3.11$425,000

05 Plans needed by Signals Unit. To be 
adminstered by the City of Raleigh

HS-2405AS 11/6/2023US 1 (Capital Blvd) at Calvary 
Dr.

Wake

Multiple intersection 
improvements. Signal upgrade 
with protected left phasing for 
Calvary, LPI, and APS. 
Reconstruction of 3 
crosswalks, and installation of 
median fence along Capital 
Blvd from the guardrail to the 
south of Calvary up to the 
intersection with Millbrook 
Rd/New Hope Rd.

10% Ashley Lowery 
(919) 536-4000

50977.3.46$400,000

05 Signal plans received 5/10/2024.  
Project to be let under one contract to 
address projects HS-2405G and HS-
2405H. Signal design resizing required. 
New plans received and project is under 
Environmental Analysis. ETRACS 
request submitted for HA and 
Archaeology, awaiting results.

HS-2405G 11/6/2023SR 1349 (Dillard Dr.) at Dillard 
Dive Middle School/Orbell Ct.

Wake

Install a wood pole traffic 
signal with pedestrian 
intergration, to incude curb 
ramps, LPI, APS and tie into 
the Raleigh Signal System.

10% Ashley Lowery 
(919) 536-4000

50977.3.8$360,000

05 Signal plans received 5/10/2024.  
Project to be let under one contract to 
address projects HS-2405G and HS-
2405H. Environmental Analysis revelaed 
that this project will require an ETRACS 
request and tribal communication. 
ETRACS review complete and No 
survey is required. Environmental 
document is being drafted.

HS-2405H 11/6/2023SR 2049 (Forestville Rd) at 
Cashew Dr.

Wake

Install a wood pole traffic 
signal with pedestrian 
intergration, to incude curb 
ramps, LPI, APS and tie into 
the Raleigh Signal System.

15% Ashley Lowery 
(919) 536-4000

50977.3.9$290,000

05 Plans needed from Signals section. 
Plans received 2/11/2025 and 
environmental document is pending. 
Environmental document and R/W Cert 
have been completed, line item 
estimate is being drafted.

HS-2405AB 4/26/2024SR 2000 (Falls of Neuse 
Road) at North Bend Drive.

Wake

Replacement of the (NB) 
doghouse traffic signal head 
with (1) 3-section bimodal 
FYA signal head (left turns) 
and install (1) additional 
standard 3-section signal 
head (thru movement), 
installation of a 4-section or 
bimodal signal head for side 
street approach (to separate 
ped phase and left turn 
phase), provision of a 
signalized crosswalk at the 
south leg, installation of 
backplates on all signal heads 
(new and existing), 
implementation of Leading 
Pedestrian Interval, upgrading 
all crosswalk markings to high 
visibility markings, installation 
of pedestrian signal heads.

30% Ashley Lowery 
(919) 536-4000

50977.3.29$122,000

Page 80 9/26/2025



DIVCOUNTY DESCRIPTION
TOTAL 
(TMSD) PROJECT STATUSTIP NO.

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

05 Plans needed from Signals section. 
Plans received 2/12/2025 and 
environmental document is pending. 
Environmental document and R/W Cert 
complete. Line Item Estimate is being 
drafted

HS-2405AC 4/26/2024SR 2000 (Falls of Neuse 
Road) at Newton Road.

Wake

Replacement of the (NB) 
doghouse traffic signal head 
with (1) 3-section bimodal 
FYA signal head (left turns) 
and install (1) additional 
standard 3-section signal 
head (thru movement), 
installation of a 4-section or 
bimodal signal head for side 
street approach (to separate 
ped phase and left turn 
phase), installation of 
backplates on all signal heads 
(new and existing), 
implementation of Leading 
Pedestrian Interval, upgrading 
all crosswalk markings to high 
visibility markings, provision of 
a signalized crosswalk at the 
south leg, refresh stop bar 
across Newton, installation of 
pedestrian signal heads.

30% Ashley Lowery 
(919) 536-4000

50977.3.30$143,000

05 Plans needed from the Division. Project 
to be handled by Division 5 DDC.

HS-TBD-4-
26-24

4/26/2024SR 1009 (Lake Wheeler Rd) 
bridge over I-40/440.

Wake

Install pedestrian safety 
fencing along the west side of 
the Lake Wheeler Rd Bridge.

10% Matthew Nolfo$125,000

05 Plans needed from Division Design 
Construct Unit. Traffic is not the PM for 

 this project.12/3/2024-  Pm Changed 
 to Matt Nolfo5/6/25 - Should be at CFI 
 this summer8/25/25 - Will be LET 

1/28/26

HS-2405Q 4/26/2024SR 5144 (Heritage Lake 
Road) at Heritage Heights 
Lane.

Wake

Relocate existing crosswalk to 
a mid-block crosswalk and 
extend the existing sidewalk.

25% Matthew Nolfo 
(919) 317-4794

50977.1.18$150,000

05 Plans needed from Signals section. 
Plans received 2/19/2025. 
Environmental analysis is in progress

HS-2405R 4/15/2024SR 3067 (TW Alexander 
Drive) at Brier Club 
Lane/Salem Glen Lane.

Wake

Upgrade the traffic signal to 
include FYA 4-section signal 
heads, pedestrian signals, and 
revise the pedestrian crossing 
on Brier Club Lane.

10% Ashley Lowery 
(919) 536-4000

50977.1.19$135,000

05 Plans needed from Signals section. To 
be adminstered by the City of Raleigh

HS-2405V 4/26/2024SR 4363 (Martin Luther King 
Jr Boulevard) from Gregg 
Street to Rock Quarry Road.

Wake

New traffic signal with wood 
poles at Coleman St to 
including Hi-vis crosswalks, 
LPI, curb ramps, and FYAs for 
left turns on MLK, curb ramps 
at Vardaman St, delineator 
curb bumpout at LPI, 
backplates, near-side signal 
heads at Rock Quarry Rd, 
Rock Quarry Rd, curb ramps 
at Quarry St, , Hi-vis 
crosswalks, LPI, Backplates, 
near-side heads on MLK at 
State St and curb ramps at 
Gregg St.

10% Ashley Lowery 
(919) 536-4000

50977.1.23$500,000
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05 Plans needed from Signals section. To 
be adminstered by the City of Raleigh

HS-2405W 4/26/2024SR 4363 (Martin Luther King 
Jr Boulevard) from Raleigh 
Boulevard to Poole Road.

Wake

Near side signal heads, Hi-vis 
crosswalks, LPI, delineator 
bumpouts, backplates, curb 
ramps at Raleigh Blvd, curb 
ramps at Grantland Dr, LPI, 
delineator bumpouts, 
backplates, curb ramps at 
Peyton St, curb ramps at 
Glenbrook Dr and Hi-vis 
crosswalks, pedestrian 
signals, signal head upgrades, 
LPI, backplates, curb ramps, 
sidewalk and crossing 
relocation, lighting at Poole Rd.

10% Ashley Lowery 
(919) 536-4000

50977.1.24$550,000

05 Signal plan update needed. 
Environmental document has been 
completed and awaiting approval on 
R/W Cert.

HS-2405AN 7/31/2024SR 3009 (Edwards Mill Road) 
at SR 1728 (Wade Avenue) 
Ramps.

Wake

Signal and pedestrian 
improvements including FYA 
signal heads for left turns onto 
both ramps, backplates, 
pedestrian signal heads at 
both signalized crosswalks, 
and RRFBs at both 
crosswalks across the slip 

10% Ashley Lowery 
(919) 536-4000

50977.3.41$200,000

05 Signal plans needed. Plans received 
4/9/2025 and environmental analysis 
has been requested. Awaiting results of 
ETRACS review.

HS-2405AQ 7/31/2024SR 1835 (Pinecrest Road) at 
Grove Barton Road/Toscana 
Drive.

Wake

Multiple signal and pedestrian 
improvements, including 
install new wood pole traffic 
signal, construct new curb 
ramps, install pavement 
markings for NB left-turn lane, 
channelize Grove Barton and 
Toscana approaches, install 
hi-vis crosswalks on western 
and southern legs, install 
pedestrian heads and buttons 
mounted on poles, connect 
fiber, install 4-section FYA on 
Pinecrest and 3-section FYA 
on Toscana and Grove Barton, 
and signalize southbound right 

15% Ashley Lowery 
(919) 536-4000

50977.3.44$390,000

05 Updated signal plan needed.HS-2405AV 1/22/2025SR 1615 (High House Road) 
at Cornerstone Drive.

Wake

Upgrade traffic signal to 
include ramp improvements, 
peds heads, Hi-Viz markings, 
LPI and FYA's.

0% Ashley Lowery 
(919) 536-4000

50977.3.49$165,000

05 Signal plans needed.HS-2405AX 4/21/2025SR 2765 (Old Honeycutt 
Road) at Fuquay Varina 
Parkway.

Wake

Install traffic signal with 
pedestrian improvements and 
tie into the Fuquay signal 
system.

10% Ashley Lowery 
(919) 536-4000

50977.3.51$410,000

05 Signal plans needed.HS-2405AZ 4/21/2025SR 2000 (Wake Forest Road) 
at Hardimont Road/New Hope 
Church Road and Bland Road.

Wake

Signal and pedestrian 
improvements including 
backplates, hi-vis crosswalks, 
refuge islands, curb and 
ramps, and pedestrian signal 
heads with push buttons. 
Access control to restrict left 
turns from Bland.

10% Ashley Lowery 
(919) 536-4000

50977.3.53$380,000
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05 Plans needed.HS-2405BB 4/21/2025SR 1822 (Leesville Road) at 
Country Trail/Tylerton Drive.

Wake

Install traffic signal with 
pedestrian improvements 
including hi-vis crosswalks 
across Leesville, pedestrian 
signal heads, and ramp 
improvements.

10% Ashley Lowery 
(919) 536-4000

50977.3.55$500,000

05 Plans needed.HS-2405BC 4/21/2025SR 2765 (Old Honeycutt 
Road) at Fitness 
Drive/Weststone Boulevard.

Wake

Install traffic signal with 
pedestrian improvements 
including hi-vis crosswalks 
across Old Honeycutt Road, 
pedestrian signal heads, and 
ramp improvements.

10% Ashley Lowery 
(919) 536-4000

50977.3.56$360,000

05 HS-2405BH 7/18/2025US 1/US 401 (Capital 
Boulevard) at Huntleigh 
Drive/Trawick Road.

Wake

Install retroreflective 
backplates on all signal 
heads, upgrade curb ramps, 
install supplemental signal 
heads on Capital, install 
additional signal head on 
Capital, and install turning 
vehicles yield to pedestrian 
warning signs to the span on 
all approaches.

0%50977.3.61$295,000

05 HS-2405BI 7/18/2025SR 1005 (Six Forks Road) at I-
440 West/Front at N. Hills 
Street and SR 1005 (Six Forks 
Road) at I-440 
East/Ramblewood Drive.

Wake

Install retroreflective 
backplates on all signal 
heads, install supplemental 
signal heads on Six Forks, 
refresh hi-vis crosswalks and 
upgrade standard crosswalks, 
install pedestrian signal heads 
for crossing I-440 ramp, install 
RRFBs, clear vegetation, and 
upgrade curb ramps.

0%50977.3.62$535,000

05 HS-2405BJ 7/18/2025SR 2921 (N. Raleigh 
Boulevard) at Glascock Street.

Wake

Install supplemental signal 
heads on all approaches, 
upgrade curb ramps, install 
turning vehicles yield to 
pedestrian warning signs to 
the span on all approaches, 
straighten crosswalks on 
Raleigh, and install curb 
bumpout using flexible 
delineators for northeast 
quadrant..

0%50977.3.63$340,000

05 HS-2405BK 7/18/2025SR 2000 (Wake Forest Road) 
at Ollie Street/Ronald Drive.

Wake

Install retroreflective 
backplates on all signal 
heads, install turning vehicles 
yield to pedestrian warning 
signs to the span on all 
approaches, refresh markings, 
split phase the side streets to 
allow crossing, install new 
double curb ramps, install 
pedestrian signal heads and 
hi-visibility crosswalk for 
northern leg of Wake Forest, 
and install FYA signal heads 
and implement TOD on 
northbound Wake Forest.

0%50977.3.64$270,000
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05 Plans not needed.HS-2405BA 4/21/202513 routes in Wake County and 
1 in Franklin County.

Wake 
(79.6%) , 
Franklin 
(20.4%)

Pilot project to test bead 
material for wet retro 
reflectivity.

10% Ashley Lowery 
(919) 536-4000

50977.3.54$2,975,000

05 Plans not needed. This project is set to 
be amended to the STIP with an 
updated FY in the fall of 2025.

HS-2405AU 1/22/2025SR 1119/Buckhorn Duncan 
Road from CL-Harnett (MP 
0.000) to SR 1116 (MP 2.850) 
and SR 1371/SR 1375/Lake 
Wheeler Road from SR 1009 
(MP 0.000) to SR 5411(MP 
1.562) in Wake County, and 
SR 1403/Cokesbury Road 
from CL-Wake (MP 0.000) to 
NC 42 (MP 0.507) in Harnett 
County.

Wake 
(92%)/Harnett
 (8%)

Install wide (6") edgeline 
markings.

45% Ashley Lowery 
(919) 536-4000

50977.3.48$303,000

05 Plans needed from Division.  Project 
Manager is now Victor Chavez. 65% 
plans completed. CE document 
completed. 100% Final construction 
completed. Let date 11/12/2025 
combined with other two project.

HS-2005O 1/30/2023US 1-158 at SR 1237 (Mason 
Drewry Road).

Warren

Intersection realignment.

30% Victor Chavez 
(919) 707-6538

49309.3.16$666,000

11 Plans to be prepared by the Division or 
Division Consultant.

HS-2411E 4/21/2025US 221/421 at SR 1655 
(Landfill Road).

Watauga

Install RCI RI/RO only and 
improvements to adjacent 
roadway (Innovation Drive) for 
redirected traffic.

10% Daniel Adams: 
(336) 667-9111

50983.3.6$1,000,000

11 DDC to prepare plans and contract.  
Rumble strips and Thermo contract to 
be let September 2025.  

HS-2411C 1/22/2025US 421 in Wilkes Co. (SR 
1301 (Fall Creek Rd)(MP 
33.396) - County line (MP 
35.537)) and Watauga Co. 
(County line (MP 0.0) - 0.26 
miles east of SR 1461 (Old 
US Hwy 421)(MP 10.688)), 
include ramps to US 221.

Watauga/Wilk
es

Placing centerline and 
edgeline milled rumble strips 
and 6" Thermo long life 
markings along US 421. There 
are also 3 proposed cameras 
being installed.

10% Kenny Heavner 
(828)268-6026

50983.3.4$660,000

04 Construction complete, pending RTE 
final

W-5704K 8/17/2018SR 1927 (Genoa Road) at 
Crescent Drive, between MP 
2.80 and MP 3.30, a length of 
0.5 mile.

Wayne

Widen curve to provide a 660' 
radius and increase 
superelevation to 
accommodate a 45 MPH 
design speed.

10% Addison Gainey:  
(252) 640-6428.

44850.3.11$1,124,000

04 Interrim Allway stop per DivisionHS-2404A 1/26/2024NC 55 at SR 1006 (Grantham 
School Road).

Wayne

Realign skewed intersection to 
offset Ts.

10% Addison Gainey:  
(252) 640-6428.

50976.3.2$895,000

04 Plans to be developed by division 4. 
Traffic services has provided cost 
estimate. Waiting to be LET in late Sept

HS-2404C 4/26/2024NC 55 from MP 0.53 to MP 
14.70; and, NC 55 from SR 
1135 (MP 15.922) to the 
Sampson County line (MP 
25.85).

Wayne

Install centerline and edgeline 
sinusoidal rumble stripes with 
6 inch pavement markings and 
snowplowable pavement  
markers.

10% Addison Gainey:  
(252) 640-6428.

50976.3.4$826,000
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04 Construction beganHS-2404D 4/26/2024(1) US 70 BUS/117 BUS (Ash 
Street) at SR 1925 (John 
Street); 
(2) US 70 BUS (Ash Street) at 
US 117 BUS (William Street).

Wayne

(1) Install high-visibility 
crosswalks with pushbutton 
activated pedestrian signal 
heads across the eastern leg 
of Ash Street and the northern 
leg of John Street. (2) Install 
high-visibility crosswalks with 
pushbutton activated 
pedestrian signal heads 
across the eastern leg of Ash 
Street and the northern leg of 
William Street, install a high-
visibility crosswalk across the 
western leg of Ash Street, and 
relocate the existing 
pushbutton in the NW 
quadrant to be more 
accessible.

10% Addison Gainey:  
(252) 640-6428.

50976.3.5$250,000

04 Awaiting Plans by Division 4. Traffic 
Services has provided cost estimate. 
Sent PO and updated SOQ to 
Construction to administer.

HS-2404I 7/31/2024SR 1003 (New Hope Rd) 
between US 13 (Berkley Blvd) 
and SR 1719 (Beston Rd).

Wayne

Install 6" centerline and edge 
line pavement markings.

10% Addison Gainey:  
(252) 640-6428.

50976.3.10$99,000

11 DDC to prepare plans if needed. Let 
date for Rumble Strips an Polyurea 
Pavement Markings 9/21/2023.  Work 
was performed in the summer of 2024 
with some product quality issues.  RE is 
currently working on repairs to the 
Centerline (Poly) issues with Contractor 
and will complete as soon as weather 
limitations allow. Polyurea installed 
6/17/2024 with adhearance issues.  
Resident met with Contractor recently to 
finalize a repair plan for the completion 
of this work. 4" Polyurea was removed 
and 6" Thermoplastic was installed.

HS-2011F 1/30/2023NC 268 (MP 23.011-MP 
36.354)

Wilkes

Rumple Stripe centerline & 
edgeline with new long life 
pavement markings and new 
shoulder guardrail WB across 
from SR 2329.

85% David Wayne 
(336)903-9172

49326.3.7$396,000

11 HS-2411G 7/18/2025US 421 MP 5.38-7.42 near SR 
2345 (Red White & Blue Rd).

Wilkes

Open Graded Friction Course

0%$425,000

04 Not an active projectHS-TBD-7-
20-22

7/20/2022Heritage Drive at Wolf Trap 
Drive.

Wilson

Construct a mini-roundabout.

10% Addison Gainey:  
(252) 640-6428.

$672,000

04 under constructionHS-2004O 2/4/2022(1) SR 1320 (Airport 
Boulevard) at Chelsea Drive. 
(2) SR 1320 (Airport 
Boulevard) at Jetstream Drive. 
(3) SR 1320 (Airport 
Boulevard) at Airport Drive.

Wilson

Signalize first two 
intersections including 
flashing yellow arrow for left 
turns which have a dedicated 
left turn lane. Upgrade signal 
controller and software at 
location (3).

12% Addison Gainey:  
(252) 640-6428.

49306.3.16$840,000
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04 Plans by TMSD.  Div is holding off on 
this one until the baseball stadium is 
constructed.

HS-2404F 1/22/2025SR 1192 (Hines Street) and 
Lodge Street.

Wilson

Install a crosswalk on the 
northwestern approach of SR 
1192 (Hines Street) and on 
the southwestern approach of 
Lodge Street.  Modify signal 
04-0334 to include pedestrian 
heads with pushbuttons, 
audible pedestrian signals, 
and leading pedestrian 
intervals for both of the new 
crosswalks.

10% Addison Gainey:  
(252) 640-6428.

50976.3.7$85,000

11 Contract DK00442 executed 7/30/25 
with a constract completion date of 
12/31/26.

HN-0028 6/12/2024US 421 at SR 1711 (Speer 
Bridge Rd).

Yadkin

Construct roudabouts at both 
the eastbound and westbound 
ramp intersections.

20% Randall Miles 
(336) 530-6018

51458.3.1$964,335

Total Number of Projects: 557

Page 86 9/26/2025


