

NCTA Contract Name	Current Contract Expiration (Month & Year)	New Contract Advertisement (Month & Year)	Projected New Contract Award (Month & Year)
Ongoing Procurements			
Facilities Management	N/A	Oct-25	Feb-26
I-485 West (Planning & Design Engineering Services)	N/A	Jan-26	TBD
NCTA Contract Name	Current Contract Expiration (Month & Year)	Projected New Contract Advertisement (Month & Year)	Projected New Contract Award (Month & Year)
Current Projects with Upcoming Procurements			
Customer Service Operations (Staffing + Customer Contact Tech)	May-28	May-26	Nov-26
Monroe Expressway (RTCS)	Jan-27	Jun-26	Oct-26
Traffic & Revenue Services	Apr-26	Sep-26	TBD
E-ZPass Next Generation ETC Equipment & Services	Jan-27	Oct-26	Dec-26
Back Office System	Oct-30	TBD	TBD
Triangle Expressway & Complete 540 (RTCS)	Jun-33	TBD	TBD
Transponder Management & Fulfillment	Sep-35	TBD	TBD
I-485 Express Lanes	Dec-36	TBD	TBD
New Projects with Upcoming Procurements			
NextGen RTCS (for C540 Phase 2)	N/A	Mar-26	Aug-26
NCQP Customer Self Service Web & Mobile App	N/A	Oct-26	Apr-27
ITS/Safety	N/A	TBD	TBD

Posted January 28, 2026