



NCTA Contract Name	Current Contract Expiration (Month & Year)	New Contract Advertisement (Month & Year)	New Contract Award (Month & Year)
<b>Current Projects with Upcoming Procurements</b>			
Marketing & Communications	Jan-26	Apr-25	Aug-25
General Engineering Consultant Services	Apr-26	Sep-25	Mar-26
Toll Operations On-Calls	Sep-26	Sep-25	Mar-26
E-ZPass Next Generation ETC Equipment & Services	Dec-25	Oct-25	Jan-26
Traffic & Revenue Services	Apr-26	Sep-26	Mar-27
Monroe Expressway (RTCS)	Jan-30	Oct-26	Apr-27
Customer Service Operations	Apr-28	TBD	TBD
Back Office System	Sep-30	TBD	TBD
Triangle Expressway & Complete 540 (RTCS)	Jun-33	TBD	TBD
Transponder Management & Fulfillment	Sep-35	TBD	TBD
I-485 Express Lanes	Dec-36	TBD	TBD
<b>New Projects with Upcoming Procurements</b>			
<u>RFI</u> : Customer Service Operations	N/A	Jun-25	N/A
<u>RFI</u> : NextGen RTCS (for C540 Phase 2)	N/A	Jun-25	N/A
<u>RFP</u> : NextGen RTCS (for C540 Phase 2)	N/A	Jul-25	Jan-26
<u>RFP</u> : Customer Relationship Management (CRM) Front-End	N/A	Jan-26	TBD
<u>RFP</u> : Website and Mobile App	N/A	Apr-26	TBD
<u>RFP</u> : Wrong-Way Driver Detection & Notification Systems	N/A	Spring 2026	Fall 2026
<u>RFP</u> : PE for I-485 West	N/A	TBD	TBD

Updated 3/21/25