

NCTA Contract Name	Current Contract Expiration (Month & Year)	New Contract Advertisement (Month & Year)	Projected New Contract Award (Month & Year)
Ongoing Procurements			
General Technology & Operations On-Call	Sep-26	Jul-25	Pending
NCTA Contract Name	Current Contract Expiration (Month & Year)	Projected New Contract Advertisement (Month & Year)	Projected New Contract Award (Month & Year)
Current Projects with Upcoming Procurements			
General Engineering Consultant Services	Apr-26	Oct-25	TBD
E-ZPass Next Generation ETC Equipment & Services	Dec-25	Oct-25	Jan-26
Monroe Expressway (RTCS)	Jan-27	Jan-26	Jun-26
Customer Service Operations (Staffing + Customer Contact Tech)	May-28	Apr-26	Oct-26
Traffic & Revenue Services	Apr-26	Sep-26	TBD
Back Office System	Oct-30	TBD	TBD
Triangle Expressway & Complete 540 (RTCS)	Jun-33	TBD	TBD
Transponder Management & Fulfillment	Sep-35	TBD	TBD
I-485 Express Lanes	Dec-36	TBD	TBD
New Projects with Upcoming Procurements			
Facilities Management	N/A	Oct-25	Feb-26
NextGen RTCS (for C540 Phase 2)	N/A	Jul-26	Jan-27
NCQP Customer Self Service Web & Mobile App	N/A	Oct-26	Apr-27
ITS/Safety	N/A	TBD	TBD

Posted October 6, 2025