



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY
GOVERNOR

LYNDO TIPPETT
SECRETARY

March 5, 2003

Addendum No. 1

RE: Contract ID: C200685
Work Order No. 8.2281203
F. A. No. BRZ-1246 (1)
Sampson-Cumberland Counties (B-3514)
Bridge over South River and Approaches on
SR-1246 and SR-2035.

March 18, 2003 Letting

To Whom It May Concern:

Reference is made to the proposal furnished to you on the above mentioned project.

On Page No. 1, the availability date and completion date within the project special provision entitled "Contract Time and Liquidated Damages" has been revised. Please void Page No. 1 in your proposal and staple the revised Page No. 1 thereto.

Sincerely,

R. A. Garris, P.E.
Contract Officer

RAG/jag/pa
(Attachments)

cc: Mr. J. D. Goins, P.E.
Mr. S. D. DeWitt, P.E.
Mr. H. A. Pope, P.E.
Ms. D. M. Barbour, P.E.
Mr. J. V. Barbour, P.E.
Mr. Mark Staley (2)

Mr. Aydren Flowers
Mr. Ron Davenport, Jr., P.E.
Ms. Kim Canady
Ms. Yang Steelman
Project File (2)

PROJECT SPECIAL PROVISIONS

General

7-1-95

SP1G01

CONTRACT TIME AND LIQUIDATED DAMAGES:

7-20-99

The date of availability for this contract is September 1, 2003, except that work in jurisdictional waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is May 1, 2004.

When observation periods are required by the special provisions, they are not a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. Should an observation period extend beyond the final completion date, the acceptable completion of the observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Fifteen Hundred Dollars (\$1,500.00) per calendar day.

SP1G04

CONSTRUCTION MORATORIUM:

No in water work will be permitted from April 1 to June 15 in order to minimize impacts to spawning sunfish.

SAFETY INDEX RATING:

6-18-02

Revise the 2002 Standard Specifications as follows:

Page 1-10, Article 102-2

Before the last paragraph on this page, add the following paragraph:

"All subcontractors performing work for the Department shall have received a passing grade on the Safety Index Rating form, in accordance with Article 102-2, prior to beginning work. Subcontractors can request the Safety Index Rating form from the State Contractual Services Engineer."

SP1G14