

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, AUGUST 19, 2025**

PS&E TURN IN DATE : TUESDAY, MAY 13, 2025

PS&E REVIEW DATE : TUESDAY, APRIL 29, 2025

PAGE : 1 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u>	0.332 MI	BRIDGE REHABILITATION	BRIDGES 170091 & 170139 OVER LAKE HICKORY.

15BPR.119.3

C204977

CATAWBA

LATEST PRELIMINARY ESTIMATE: \$3,200,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED

TIMOTHY SHERRILL

---

<u>B-5716</u>	0.426 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 140 OVER DAN RIVER ON SR 1138
---------------	----------	---	--

45672.3.1

FA#: BRZ-1138(021)

C204829

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: \$13,700,000 (1/21/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) FEMA-NFIP (IN) RAILROAD AGREEMENT (IN)

REVISED CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DANIEL DAGENHART

DIVISION

---

<u>BP10-R013</u>	0.289 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE MECKLENBURG BRIDGE 590165
------------------	----------	---	-----------------------------------

BP10.R013.3

C204991

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: \$8,000,000 (11/5/24)

(STATE BRIDGE PROGRAM)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED FEMA-NFIP (IN) UTILITY AGREEMENT (IN)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

YANWEI MA

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, AUGUST 19, 2025**

PS&E TURN IN DATE : TUESDAY, MAY 13, 2025

PS&E REVIEW DATE : TUESDAY, APRIL 29, 2025

PAGE : 2 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>BR-0090</u></b>	0.167 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 630036 ON NC 561 OVER FISHING CREEK
67090.3.1			
C204832			
NASH			
LATEST PRELIMINARY ESTIMATE: \$7,100,000		(6/17/24)	(STATE BRIDGE PROGRAM)
<b>RALEIGH LETTING (LET)</b>			
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)			
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)			
RAILROAD CERTIFICATION (IN)			
ALLYN KIM GILLESPIE			
<hr/>			
<b><u>I-5880</u></b>	0.819 MI	DRAINAGE, GRADING, PAVING, SIGNALS, SIGNING, STRUCTURES	I-40/US 311 AT NC 109 (THOMASVILLE ROAD)/ CLEMMONSVILLE ROADSPLIT-DIAMOND INTERCHANGE IN WINSTON-SALEM. CONVERT HALF DIAMOND INTERCHANGE AT NC 109 TO FULL DIAMOND AND REMOVE CONNECTOR ROADS AND HALF DIAMOND INTERCHANGE AT CLEMMONSVILLE ROAD.
53080.3.1			
FA#: 5308001			
C204975			
FORSYTH			
LATEST PRELIMINARY ESTIMATE: \$45,000,000		(1/29/25)	
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)			
REVISED CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)			BAT TREE CLEARING MORATORIUM (4/1 - 10/15)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
RYAN C. NEWCOMB			
REGIONAL			
<hr/>			
<b><u>R-3430B</u></b>	0.587 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	SR 1001 (CONNELLY SPRINGS ROAD). CONSTRUCT NEW PARALLEL BRIDGE OVER CATAWBA RIVER.
34544.3.3			
C204956			
CALDWELL, BURKE			
LATEST PRELIMINARY ESTIMATE: \$22,900,000		(8/9/23)	(STATE BRIDGE PROGRAM)
<b>RALEIGH LETTING (LET)</b>			
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION			
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)			TREE CLEARING MORATORIUM (10/16 - 3/30)
OLIVIA PILKINGTON			
DIVISION			
<hr/>			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, AUGUST 19, 2025**

PS&E TURN IN DATE : TUESDAY, MAY 13, 2025

PS&E REVIEW DATE : TUESDAY, APRIL 29, 2025

PAGE : 3 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-4758</u></b>	4.467 MI	DRAINAGE, GRADING, PAVING, RESURFACING, SIGNALS, STRUCTURE, WIDENING	SR 1818 (JOHNSON STREET) / SR 1850 (SANDY RIDGE ROAD), SR 1820 (SKEET CLUB ROAD) TO SOUTH OF I40 IN HIGH POINT. WIDEN TO FOUR LANES.

40251.3.1

FA#: 0710027

C204971

GUILFORD

LATEST PRELIMINARY ESTIMATE: \$74,900,000

(1/14/25)

**RALEIGH LETTING (LET)**

RIPARIAN BUFFER AUTHORIZATION/404/401 PERMITS (IN) FEMA-NFIP (IN)

2 -UTILITY AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (IN)

CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

COLIN MELLOR

DIVISION

---

<b><u>U-4913A</u></b>	0.531 MI	DRAINAGE, GRADING, PAVING, SIGNALS, SIGNING	SR 3174(IDLEWILD ROAD) FROM SR 3175(STALLINGS ROAD) TO I-485. WIDEN TO FOUR LANES.
-----------------------	----------	---	--

40543.3.2

C205039

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: \$10,600,000

(4/14/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) ROW CERTIFICATION

(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

RANDY BOWERS

DIVISION

---

<b><u>U-5798B</u></b>	0.869 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	SR 1102 (GILLIS HILL ROAD) FROM SR 1418 (LINDSAY ROAD) TO NORTH OF SR 1112 (STONE POINT ROAD). WIDEN TO FOUR LANES.
-----------------------	----------	---	---

44369.3.3

"An exception granted."

C205076

HOKE, CUMBERLAND

LATEST PRELIMINARY ESTIMATE: \$17,400,000

(6/17/24)

**RALEIGH LETTING (LET)**

404/401 MODIFIED PERMITS (IN) MUNICIPAL AGREEMENT (IN)

UTILITY AGREEMENT (PENDING) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

KHALED AL-AKHDAR

DIVISION

---

**RESURFACING AND ADD-ON PROJECTS**

**PLAN TURN-IN DATE: May 13, 2025**

**LETTING DATE: August 19, 2025**

**UPDATED 7/10/2025**

PROJECT	LENGTH	TYPE	DESCRIPTION
10314.1045035, etc. Div 14 Henderson C205121	1.454 mi	Grading, Drainage, Paving, and Retaining Walls	NC-9 From 2700' north of the US 74A / NC-9 intersection to the Buncombe County line.

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, JUNE 10, 2025

PS&E REVIEW DATE : TUESDAY, MAY 27, 2025

PAGE : 1 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u>	0.152 MI	BRIDGE PRESERVATION	BRIDGE PRESERVATION OF BRIDGE 8 IN SWAIN COUNTY CARRYING US 19/ 74 OVER LITTLE TENNESSEE RIVER (FONTANA LAKE)

15BPR.159.3

C204993

SWAIN

LATEST PRELIMINARY ESTIMATE: \$5,300,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED

TIMOTHY SHERRILL

---

<u>B-4838</u>	0.595 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE, RETAINING WALLS	BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD TRACKS ON US 70 BUSINESS
---------------	----------	---	--

38608.3.1

"An SCR is required to move to January 2026."

C204814

WAYNE

LATEST PRELIMINARY ESTIMATE: \$7,800,000

(7/25/23)

(STATE BRIDGE PROGRAM)

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) RAILROAD AGREEMENT

(IN) CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DAVID STUTTS

---

<u>BR-0153</u>	0.455 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	REPLACE BRIDGE 070024 ON NC 11 OVER CASHIE RIVER.
----------------	----------	--	---

51831.3.1

FA#: 5183101

BERTIE

LATEST PRELIMINARY ESTIMATE: \$6,100,000

(6/24/25)

**RALEIGH LETTING (LET)**

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) FEMA-NFIP (IN)

CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DAVID STUTTS

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, JUNE 10, 2025

PS&E REVIEW DATE : TUESDAY, MAY 27, 2025

PAGE : 2 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>HI-0005</u></b>	11.000 MI	PAVEMENT REHABILITATION	I-285/US 52/NC 8 FROM SR 3010 (OLD US 52) IN DAVIDSON COUNTY TO SR 4205 (S. MAIN STREET) IN FORSYTH COUNTY PAVEMENT REHABILITATION

49996.3.1

FA#: 0285003

C205098

FORSYTH, DAVIDSON

LATEST PRELIMINARY ESTIMATE: \$28,800,000

(9/18/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DANIEL C. ULRICH

STATEWIDE

---

<b><u>R-5863</u></b>	1.181 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, SIGNALS, STRUCTURES	US 64 BUSINESS FROM US 64 TO SR 1307 (MAIN ST.). UPGRADE ROADWAY.
----------------------	----------	---	--

47516.3.1

C204836

CLAY

LATEST PRELIMINARY ESTIMATE: \$13,900,000

(8/6/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

KEITH ROGERS

DIVISION

---

<b><u>R-5901</u></b>	0.320 MI	DRAINAGE, GRADING, PAVING	NC 89 (WEST PINE STREET) SURRY COUNTY AT SR 1397 (ROUND PEAK CHURCH ROAD) INTERSECTION. IMPROVE INTERSECTION.
----------------------	----------	------------------------------	---

48416.3.1

FA#: 4841601

C205099

SURRY

LATEST PRELIMINARY ESTIMATE: \$7,900,000

(3/3/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (IN)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (IN)

RAMIE SHAW

REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, JUNE 10, 2025

PS&E REVIEW DATE : TUESDAY, MAY 27, 2025

PAGE : 3 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-3628</u></b>	1.340 MI	DRAINAGE, GRADING, PAVING, SIGNALS	NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL STREET) TO US 15 / US 501 IN CARTHAGE WIDEN TO THREE LANES WITH CURB AND GUTTER AND BICYCLE / PEDESTRIAN ACCOMMODATIONS

44672.3.1

FA#: 4467201

C205042

MOORE

LATEST PRELIMINARY ESTIMATE: \$6,900,000

(6/5/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

DEQ PUBLIC WATER SUPPLY PERMIT (IN) DEQ WASTEWATER COLLECTION  
SYSTEM PERMIT (PENDING) UTILITY AGREEMENT (IN) MUNICIPAL  
AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION  
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

MICHAEL RICKETTS

REGIONAL

---

<b><u>U-5789</u></b>	0.587 MI	DRAINAGE, GRADING, PAVING, RESURFACING, SIGNALS, WIDENING	NC 53 (WESTERN BOULEVARD) AT SR 2714 (JACKSONVILLE PARKWAY). IMPROVE INTERSECTION.
----------------------	----------	---	---

44361.3.2

FA#: 4436101

C205040

ONSLOW

LATEST PRELIMINARY ESTIMATE: \$7,700,000

(5/29/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) 3 - MUNICIPAL  
AGREEMENT (PENDING) ROW CERTIFICATION (IN)  
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

ZACHARY R. HOWARD

REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025**

PS&E TURN IN DATE : TUESDAY, JULY 15, 2025

PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 1 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u><b>N/A</b></u>	0.090 MI	BRIDGE PRESERVATION	SR 1620 (FLETCHER MARTIN ROAD) OVER FRENCH BROAD RVR/ NSRR- BRIDGE 100007 IN BUNCOMBE COUNTY.

15BPR.122.3

C205011

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: \$3,200,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED RAILROAD AGREEMENT (IN)

RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

---

<u><b>B-5614</b></u>	0.398 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 060009 OVER BLOUNTS CREEK ON SR 1112
----------------------	----------	---	---

45569.3.1

FA#: 1112019

C204711

BEAUFORT

LATEST PRELIMINARY ESTIMATE: \$17,200,000

**(8/13/24)**

**RALEIGH LETTING (LET)**

404/401 PERMITS MOD (REQUIRED) CAMA/RIPARIAN BUFFER

AUTHORIZATION/USCG PERMITS (IN) UTILITY AGREEMENT (IN) REVISED

CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DAVID STUTTS

DIVISION

ANADROMOUS FISH

MORATORIUM (2/15 - 6/30)

**DELAYED FROM: 8/19/25 PLANNING**

---

<u><b>B-5831</b></u>	0.371 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 850006 OVER NC 268, SOUTHERN RAILROAD TRACKS, AND THE YADKIN RIVER ON I-77.
----------------------	----------	---	--

45784.3.1

FA#: NHP-0077(006) "An SCR is required to move to November 2025."

C205044

SURRY

LATEST PRELIMINARY ESTIMATE: \$24,000,000

**(4/15/24)**

**RALEIGH LETTING (LET)**

404/401 PERMITS (IN) FEMA-NFIP (IN) RAILROAD AGREEMENT (REQUIRED)

CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION

(PENDING) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(REQUIRED)

DAVID STUTTS

STATEWIDE

---



**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025**

PS&E TURN IN DATE : TUESDAY, JULY 15, 2025

PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 2 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>BR-0098</u></b>	0.246 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 780183 ON US 29 BUS OVER US 29 BYP

67098.3.1

C205116

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: \$6,700,000

(10/28/24)

(STATE BRIDGE PROGRAM)

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) CONSTRUCTION  
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)  
RAILROAD CERTIFICATION (IN)

COLIN MELLOR

---

<b><u>P-5709</u></b>	1.091 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, SIGNALS, STRUCTURE, TRACKBED	GRADE SEPARATION AT FRANKLIN BOULEVARD CROSSING (722959A), AND CLOSE O'FERRELL STREET CROSSING (722961B) AT NCRR/NSR-NCLINE IN GREENSBORO.
----------------------	----------	--	---

46920.3.1

C205082

GUILFORD

LATEST PRELIMINARY ESTIMATE: \$27,300,000

(6/16/25)

**RALEIGH LETTING (LET)**

404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) MUNICIPAL  
AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION  
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY  
CERTIFICATION (IN) RAILROAD CERTIFICATION (PENDING)

BRAD SMYTHE

REGIONAL

---

<b><u>R-5739</u></b>	10.500 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	NC 46 FROM NC 48 IN GASTON TO THE VIRGINIA STATE LINE UPGRADE AND WIDEN EXISTING FACILITY.
----------------------	-----------	--	---

50197.3.1

C205034

NORTHAMPTON

LATEST PRELIMINARY ESTIMATE: \$33,200,000

(4/11/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) UTILITY CONSTRUCTION AGREEMENT (REQUIRED)  
FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION  
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

ROGER DALE BULLOCK

DIVISION

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025**

PS&E TURN IN DATE : TUESDAY, JULY 15, 2025

PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 3 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-4700CC</u></b>	0.563 MI	DRAINAGE, GRADING, PAVING, SIGNALS	US 321- FROM SR 1108 (MISSION ROAD). UPGRADE INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700C.

35993.3.10

FA#: NHP-0321(045)

C204840

CALDWELL

LATEST PRELIMINARY ESTIMATE: \$8,300,000

(10/3/23)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED 2 - UTILITY CONSTRUCTION AGREEMENT

(PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

RAMIE SHAW

STATEWIDE

---

<b><u>U-5797</u></b>	1.304 MI	DRAINAGE, GRADING, PAVING, SIGNALS, CULVERTS	SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGTON STREET TO EAST 22ND STREET. WIDEN TO SIX LANES AND MODERNIZE ROADWAY.
----------------------	----------	--	---

44367.3.1

"An exception Form is expected."

C205092

ROBESON

LATEST PRELIMINARY ESTIMATE: \$45,400,000

(5/27/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) RAILROAD

AGREEMENT (PENDING) UTILITY CONSTRUCTION AGREEMENT (IN)

CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)

CRAIG FREEMAN

DIVISION

---

<b><u>U-5875</u></b>	2.411 MI	DRAINAGE, GRADING, PAVING, SIGNALS	SR 1203 (ALLEN ROAD) FROM SR 1467 (STANTONSBURG ROAD) TO US13 (DICKINSON AVENUE EXTENSION). WIDEN TO MULTI-LANES
----------------------	----------	---------------------------------------	--

44677.3.1

PITT

LATEST PRELIMINARY ESTIMATE: \$63,100,000

(9/13/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) 4 - MUNICIPAL AGREEMENT (IN) 4 - MUNICIPAL

AGREEMENT (PENDING) 2 - UTILITY AGREEMENT (IN) RAILROAD

AGREEMENT (PENDING) FEMA-NFIP (IN) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

CASEY K. WHITLEY

DIVISION

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025**

PS&E TURN IN DATE : TUESDAY, JULY 15, 2025

PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 4 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-6105</u></b>	0.469 MI	DRAINAGE, GRADING, PAVING	SR 2415 (BAILEY ROAD) FROM POOLE PLACE DRIVE TO US 21 (STATESVILLE ROAD) IN CORNELIUS - CONSTRUCT ROADWAY ON NEW LOCATION

48173.3.1

FA#: STBGDA-2415(001

C205095

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: \$11,500,000

(10/9/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (PENDING) UTILITY AGREEMENT (IN) CONSTRUCTION

CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

YANWEI MA

DIVISION

---

<b><u>U-6187</u></b>	1.184 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	NEW ROUTE FROM SR 1630 (BALTIMORE ROAD) TO I-40 CONSTRUCT 2-LANE EXTENSION OF BALTIMORE ROAD AND INTERCHANGE AT I-40.
----------------------	----------	--	---

48647.3.1

C205093

DAVIE

LATEST PRELIMINARY ESTIMATE: \$53,900,000

(8/28/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION

CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY

CERTIFICATION (IN) RAILROAD CERTIFICATION (PENDING)

RYAN C. NEWCOMB

DIVISION

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025**

PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025

PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 1 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u>	0.158 MI	BRIDGE PRESERVATION	BRIDGE PRESERVATION OF BRIDGES 910001 AND 910538 CARRYING SR2911 (NEW BERN AVE.) OVER CRABTREE CREEK AND CLNA RAILROAD

15BPR.144.3

C204967

WAKE

LATEST PRELIMINARY ESTIMATE: \$5,550,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED RAILROAD AGREEMENT (IN)

TIMOTHY SHERRILL

---

<u>N/A</u>	0.050 MI	BRIDGE PRESERVATION	BRIDGE 227 IN CUMBERLAND CO.
------------	----------	---------------------	------------------------------

15BPR.146.3

C205094

CUMBERLAND

LATEST PRELIMINARY ESTIMATE: \$1,500,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

---

<u>B-5985B</u>	0.122 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	NC 41/NC 72/SR 1600 REPLACE BRIDGE 770175 OVER LUMBER RIVER ON SR 1600 (W 5 TH STREET).
----------------	----------	--	---

47749.3.3

FA#: 4774902

C205069

ROBESON

LATEST PRELIMINARY ESTIMATE: \$9,000,000

**(3/28/24)**

**RALEIGH LETTING (LET)**

404/401 PERMITS (PENDING) FEMA-NFIP (IN) MUNICIPAL AGREEMENT

(PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

DAVID STUTTS

REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025**

PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025

PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 2 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>HE-0001B</u></b>	0.503 MI	DRAINAGE, GRADING, PAVING	I-26 CONNECTOR FROM FREDERICK LAW OLMSTEAD WAY EAST TO I-26. CONSTRUCT TWO LANE ROAD WITH SIDEWALK.

49742.3.4

FA#: SKYR026

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: \$10,582,000 (3/11/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION

CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

BRENDAN MERITHEW

**DELAYED FROM: 9/16/25 DESIGN**

---

<b><u>HL-0008I</u></b>	0.814 MI	DRAINAGE, GRADING, PAVING, SIGNALS	SR 1006 (OLD STAGE ROAD) AT SR 2736 (ROCK SERVICE STATION ROAD). INTERSECTION IMPROVEMENTS.
------------------------	----------	---------------------------------------	--

49367.3.9

C205038

WAKE

LATEST PRELIMINARY ESTIMATE: \$10,500,000 (6/30/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (IN) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

ANDREW D. MUSSELMAN

EXEMPT

---

<b><u>P-5717</u></b>	0.693 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE, RETAINING WALLS	NORFOLK SOUTHERN H LINE CROSSING 734742W AT SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT GRADE SEPARATION.
----------------------	----------	---	--

46929.3.1

C204886

DURHAM

LATEST PRELIMINARY ESTIMATE: \$41,600,000 (7/17/24)

**RALEIGH LETTING (LET)**

404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) UTILITY

AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION

CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRIAN E. GACKSTETTER

REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025**

PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025

PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 3 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>R-5600</u></b>	2.603 MI	DRAINAGE, GRADING, PAVING, SIGNALS, RETAINING WALLS, STRUCTURES	NC 116 TO US 23 BUSINESS. FROM US 23 BUSINESS, SR 1432 (SKYLAND DRIVE) TO WEST OF MUNICIPAL DRIVE. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS. UPGRADE ROADWAY.

45818.3.1

FA#: STP-0107(013)

C205086

JACKSON

LATEST PRELIMINARY ESTIMATE: \$111,000,000

(6/18/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) 7 - UTILITY  
AGREEMENT (PENDING) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT  
(PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)  
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

JEANETTE WHITE

REGIONAL

---

<b><u>U-5760</u></b>	2.034 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40 TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE. WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS ROAD) AND CONSTRUCT INTERCHANGE AT US 421 / NC 150/ BUSINESS 40
----------------------	----------	--	--

46381.3.1

C205012

FORSYTH

LATEST PRELIMINARY ESTIMATE: \$82,500,000

(2/24/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT  
(REQUIRED) MUNICIPAL AGREEMENT (PENDING) ROW CERTIFICATION (IN)  
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

CONNIE KELLEY JAMES

DIVISION

**(BUILD NC BOND)**

BAT TREE CLEARING  
MORATORIUM (4/1 - 10/15)

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS  
TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025**

PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025

PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 4 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-5906</u></b>	0.405 MI	DRAINAGE, GRADING, PAVING, SIGNALS	INTERSECTION IMPROVEMENTS. SR 2195 (TORRENCE CHAPEL ROAD) AND SR 5544 (WEST CATAWBA AVENUE) IN CORNELIUS.

46451.3.1

FA#: 2195001

C204505

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: \$17,600,000

(6/18/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION

CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

RANDY BOWERS

EXEMPT

---

<b><u>W-5710X</u></b>	0.680 MI	DRAINAGE, GRADING, PAVING	SR 2042 (OAKDALE ROAD), SR 2108 (SUNSET BOULEVARD), SR 2025(MIRANDA ROAD) AND SR 2040 (LAWING ROAD) NEAR CHARLOTTE SAFETY IMPROVEMENTS (MP: 1.177 - 1.177)
-----------------------	----------	------------------------------	---

44856.3.24

FA#: HSIP-2042(002)

C205118

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: \$8,500,000

(8/29/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) 3 - MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (PENDING) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING)

RAILROAD CERTIFICATION (PENDING)

DUSTIN LYNN SIMPSON

DIVISION

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 1 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u>	0.037 MI	BRIDGE PRESERVATION	BRIDGE PRESERVATION. BRIDGE 970068 OVER US 301 ON NC 42.

15BPR.143.3

C205090

WILSON

LATEST PRELIMINARY ESTIMATE: \$1,500,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY  
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

---

<u>N/A</u>	0.084 MI	BRIDGE PRESERVATION	BRIDGE 960068 CARRYING NC 268 OVER WARRIOR CREEK IN WILKESCOUNTY.
------------	----------	---------------------	---

15BPR.149.3

WILKES

LATEST PRELIMINARY ESTIMATE: \$1,700,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY  
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

---

<u>BR-0155</u>	0.180 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	REPLACE 780163 ON US158 OVER HOGAN'S CREEK
----------------	----------	--	--

67155.3.1

C205071

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: \$9,100,000

(5/13/24)

(STATE BRIDGE PROGRAM)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION  
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED)  
UTILITY CERTIFICATION (REQUIRED)

SUZANA M. MATTA

---



**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 2 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>HE-0016</u></b>	1.447 MI	DRAINAGE, GRADING, PAVING	NEW ROUTE FROM 0.5 MILES EAST OF BRUNSWICK COUNTY LINE TO 1.5 MILES EAST OF BRUNSWICK COUNTY LINE ON US 74.

51325.3.1

C204970

BRUNSWICK

LATEST PRELIMINARY ESTIMATE: \$11,400,000

(1/22/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING) ROW

CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING)

RAILROAD CERTIFICATION (IN)

BRIAN JOSEPH HARDING

ECON DEV

---

<b><u>HL-0025</u></b>	0.270 MI	DRAINAGE, GRADING, PAVING, SIGNALS	GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO TANK TOWN ROAD. EXTEND ROADWAY.
-----------------------	----------	---------------------------------------	---

49491.3.1

C205013

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: \$7,800,000

(6/30/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) 2 - RAILROAD AGREEMENT

(PENDING) MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION

(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING)

RAILROAD CERTIFICATION (PENDING)

TERRY BURLESON

BONUSALLOC

**DELAYED FROM: 10/21/25 DESIGN**

---

<b><u>I-5831B</u></b>	8.300 MI	PAVEMENT REHABILITATION	I-26 FROM TENNESSEE STATE LINE TO MILE MARKER 9. REHABILITATE PAVEMENT.
-----------------------	----------	----------------------------	--

53037.3.3

FA#: 5303701

C205120

MADISON

LATEST PRELIMINARY ESTIMATE: \$18,900,000

(2/29/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRENDAN MERITHEW

STATEWIDE

**DELAYED FROM: 9/16/25 DESIGN**

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 3 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>I-5898</u></b>	0.541 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	FUTURE I-73 / US 220 AT US 311 / NC 135 INTERCHANGE. REPLACE BRIDGE 780074 AND UPGRADE INTERCHANGE.

46860.3.1

C205018

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: \$23,000,000

(6/19/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (PENDING) ROW CERTIFICATION (IN) UTILITY  
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRANDON GREEN

REGIONAL

---

<b><u>I-6001</u></b>	13.400 MI	PAVEMENT REHABILITATION	I-87 /FUTURE I-87 /US 64/ US 264 FRANKLIN/WAKE COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH COUNTY LINE. PAVEMENT REHABILITATION.
----------------------	-----------	----------------------------	--

47956.3.1

FA#: 1003186

C205088

WAKE, FRANKLIN

LATEST PRELIMINARY ESTIMATE: \$40,400,000

(7/15/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED)  
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)

CALEB WHITBY

STATEWIDE

---

<b><u>P-5707</u></b>	0.726 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE, WIDENING, RETAINING WALLS	CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052 (ROGERS ROAD EXTENSION) CROSSING (633905Y) IN WAKE FOREST.
----------------------	----------	---	--

44643.3.1

C204338

WAKE

LATEST PRELIMINARY ESTIMATE: \$39,800,000

(1/17/25)

**RALEIGH LETTING (LET)**

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)  
MUNICIPAL AGREEMENT (IN) ROW CERTIFICATION (IN)  
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BRIAN E. GACKSTETTER

REGIONAL

**DELAYED FROM: 8/19/25 DESIGN**

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 4 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>B-5857</u></b>	0.086 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA RIVER ON US 29/US 74.(COMB W/U-6146).
45810.3.1			
C204481			
GASTON			
LATEST PRELIMINARY ESTIMATE: \$11,800,000		(6/9/22)	(STATE BRIDGE PROGRAM)
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
404/401 PERMITS (IN) FERC PERMIT (PENDING) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)			
VACANT			
<b>COMBINED PROJECT: B-5857, U-6146, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.</b>			
<b><u>U-6146</u></b>	1.191 MI	CURB AND GUTTER, DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE, RETAINING WALLS	US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB W/B-5857) WIDEN TO SIXLANES.
48392.3.2			
GASTON			
LATEST PRELIMINARY ESTIMATE: \$46,100,000		(6/25/25)	
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 2 - MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
VACANT			
REGIONAL			
<b>COMBINED PROJECT: B-5857, U-6146, UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.</b>			

-----

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025**

PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 5 of 5

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>B-6051</u></b>	0.963 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA RIVER.(COMB W/U-6143).
48708.3.1 FA#: 0029074 C204773 GASTON LATEST PRELIMINARY ESTIMATE: \$76,000,000 (7/2/24)			
<b>RALEIGH LETTING (LET)</b> 404/401/FERC PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED) DAVID STUTTS REGIONAL <b>COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS</b>			
<b><u>U-6143</u></b>	0.000 MI	DRAINAGE, GRADING, PAVING, SIGNALS	NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET) AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).
48326.3.1 FA#: 0007005 C204773 GASTON LATEST PRELIMINARY ESTIMATE: \$7,200,000 (7/2/24)			
<b>RALEIGH LETTING (LET)</b> 404/401 PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED) DAVID STUTTS REGIONAL <b>COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS</b>			

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026**

PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 1 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>B-6047</u></b>	0.100 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125
48390.3.1 FA#: BRZ-2125(003) C204877 RUTHERFORD LATEST PRELIMINARY ESTIMATE: \$3,000,000 (12/12/24) <b>DIVISION DESIGN RALEIGH LET (DDRL)</b> 404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION BAT MORATORIUM (4/15 - 10/15) CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) CLAUDIA G WILLIAMS DIVISION			

---

<b><u>BP12-R002</u></b>	0.000 MI	BRIDGE REPLACEMENT	CLEVELAND 75 ON NC 226 (POLKVILLE ROAD) OVER HINTON CREEK
BP12.R002.3 CLEVELAND LATEST PRELIMINARY ESTIMATE: \$9,800,000 (5/21/24) (STATE BRIDGE PROGRAM) <b>DIVISION DESIGN RALEIGH LET (DDRL)</b> NO PERMITS REQUIRED FEMA-NFIP (IN) JOSHUA B. WHITE			

---

<b><u>BR-0096</u></b>	0.104 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	REPLACE BRIDGE 780176 ON SR 1700 (FISHER HILL ROAD) OVER NC14 / NC87.
51603.3.1 FA#: 5160301 ROCKINGHAM LATEST PRELIMINARY ESTIMATE: \$2,300,000 (11/6/24) <b>RALEIGH LETTING (LET)</b> NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED) EMILY FERREIRA DIVISION			

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026**

PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 2 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>BR-0173</u></b>	0.085 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE STRUCTURE 680078 (FERRY RAMP) OVER THE NEUSE RIVER ON NC 306 AT THE MINNESOTT BEACH FERRY TERMINAL.

51815.3.1

FA#: RAMP078

PAMLICO

LATEST PRELIMINARY ESTIMATE: \$9,100,000

(4/30/25)

**RALEIGH LETTING (LET)**

404/401 PERMITS (PENDING) CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

LEE MAI

REGIONAL

---

<b><u>I-5995</u></b>	9.570 MI	PAVEMENT REHABILITATION	I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION. INCLUDE I-5996.
----------------------	----------	----------------------------	--

47950.3.1

FA#: NHPIM-0040(077)

WAKE, DURHAM

LATEST PRELIMINARY ESTIMATE: \$54,600,000

(10/17/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

STEPHEN REID DAVIDSON

STATEWIDE

---

<b><u>U-4753</u></b>	0.900 MI	DRAINAGE, GRADING, PAVING, SIGNALS, SIGNING	SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1003 (NEW HOPE ROAD) TO US 70 IN GOLDSBORO. WIDEN TO FOUR LANES.
----------------------	----------	---	---

39927.3.1

WAYNE

LATEST PRELIMINARY ESTIMATE: \$21,900,000

(12/16/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED 4 - UTILITY AGREEMENT (IN) UTILITY AGREEMENT

(PENDING) 2 - MUNICIPAL AGREEMENT (IN) MUNICIPAL AGREEMENT

(PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

RACHEL C. EVANS

DIVISION

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026**

PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 3 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-5302</u></b>	1.153 MI	DRAINAGE, GRADING, PAVING, SIGNALS	US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER STATION BOULEVARD) IN GARNER. CONVERT TO REDUCED CONFLICT INTERSECTIONS.

48000.3.1

C204512

WAKE

LATEST PRELIMINARY ESTIMATE: \$24,700,000 (5/31/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT  
(PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)  
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

JOHN W. BRAXTON JR  
REGIONAL

**DELAYED FROM: 11/18/25 UTILITIES**

---

<b><u>U-5711</u></b>	0.792 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURES	SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN STREET TO US 220 BUSINESS IN ASHEBORO WIDEN TO MULTILANES
----------------------	----------	--	---

50160.3.1

FA#: 5016001

C204990

RANDOLPH

LATEST PRELIMINARY ESTIMATE: \$9,600,000 (12/18/24)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) RAILROAD  
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW  
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)  
RAILROAD CERTIFICATION (REQUIRED)

JEFFREY A. STRODER  
DIVISION

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026**

PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 4 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u><b>U-5956</b></u>	0.861 MI	DRAINAGE, GRADING, PAVING	US 29,REALIGN UNION CEMETERY ROAD TO INTERSECT US 29 AT SR 1414 (ROCK HILL CHURCH ROAD) AND CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6 MILE WEST OF SR 1414 (ROCK HILL CHURCH ROAD) TO JUST EAST OF SR 1414 (ROCK HILL CHURCH ROAD).

46891.3.1

C205117

CABARRUS

LATEST PRELIMINARY ESTIMATE: \$21,900,000

**(8/21/24)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

RANDY BOWERS

REGIONAL

**DELAYED FROM: 11/18/25 PLANNING**

---

<u><b>U-5965</b></u>	0.000 MI	US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT INTERSECTION IMPROVEMENTS
----------------------	----------	--

45979.3.1

GASTON

LATEST PRELIMINARY ESTIMATE: \$8,700,000

**(6/25/25)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

ROW CERTIFICATION (IN)

RITCHIE NARAIDU

REGIONAL

---



**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026**

PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025

PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 1 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u>	2.893 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE PRESERVATION. BRIDGE 353 OVER US 17 BUSINESS / TARRIVER ON US 17 IN BEAUFORT COUNTY

15BPR.137.3

C204955

BEAUFORT

LATEST PRELIMINARY ESTIMATE: \$10,400,000

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

---

<u>N/A</u>	0.000 MI	BRIDGE PRESERVATION	BRIDGE PRESERVATION. BRIDGE 330078 OVER I-40 ON US 52/ US 311/ NC 8.
------------	----------	---------------------	---

15BPR.148.3

YADKIN

LATEST PRELIMINARY ESTIMATE: \$975,000

**RALEIGH LETTING (LET)**

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

---

<u>BR-0060</u>	0.426 MI	DRAINAGE, GRADING, GUARDRAIL, PAVING, STRUCTURES	BRIDGE 000014 ON NC 87 OVER CANE CREEK
----------------	----------	--	--

67060.3.1

C204936

ALAMANCE

LATEST PRELIMINARY ESTIMATE: \$9,200,000

**(6/19/24)**

**(STATE BRIDGE PROGRAM)**

**RALEIGH LETTING (LET)**

404/401 PERMITS (PENDING) FEMA-NFIP (IN) CONSTRUCTION

CONSULTATION (REQUIRED) ROW CERTIFICATION (PENDING)

UTILITY CERTIFICATION (IN)

DAVID STUTTS

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026**

PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025

PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 2 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b>BR-0099</b>	0.205 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP
67099.3.1			
C205070			
RUTHERFORD			
LATEST PRELIMINARY ESTIMATE: \$8,200,000		(9/12/24)	(STATE BRIDGE PROGRAM)
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
NO PERMITS REQUIRED UTILITY AGREEMENT (IN)		ROW CERTIFICATION	BAT MORATORIUM (4/15 - 10/15)
(REQUIRED) UTILITY CERTIFICATION (REQUIRED)			
RAILROAD CERTIFICATION (IN)			
CLAUDIA G WILLIAMS			

---

<b>HL-0033</b>	0.459 MI	CULVERT, DRAINAGE, GRADING, PAVING, SIGNALS	EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM GARDEN SQUARELANE TO CHURCH ST (SR 1637) IN MORRISVILLE CONSTRUCT ROADWAY ON NEW LOCATION.
----------------	----------	---	---

49618.3.1  
FA#: 3126001  
C204765  
WAKE  
LATEST PRELIMINARY ESTIMATE: \$11,100,000 (10/9/24)  
**DIVISION DESIGN RALEIGH LET (DDRL)**  
401/404 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION  
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)  
RAILROAD CERTIFICATION (IN)  
KYRILLOS HELMY  
DIVISION

---

<b>HS-2401P</b>	0.000 MI	AT SR 1157 (POWELL ROAD) NEAR MURFREESBORO. UPGRADE ROADWAYTO REDUCED CONFLICT INTERSECTION.
-----------------	----------	--

50973.3.17  
HERTFORD  
LATEST PRELIMINARY ESTIMATE: \$5,100,000 (1/27/25)  
**DIVISION DESIGN RALEIGH LET (DDRL)**

JUSTIN R. SMITH  
REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026**

PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025

PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 3 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>R-5718</u></b>	1.300 MI	DRAINAGE, GRADING, PAVING	SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD BEULAH ROAD).

50472.3.1

FA#: NHP-1003(140)

JOHNSTON

LATEST PRELIMINARY ESTIMATE: \$22,000,000

(1/21/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) CONSTRUCTION

CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

NORWOOD ADDISON GAINEY

DIVISION

---

<b><u>U-2519F</u></b>	34.000 MI	GRADING, ITS	FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL LENGTH OF I-295 FROM WEST OF EXIT 34 TO I-95 INTERCHANGE TO THE SOUTH.
-----------------------	-----------	--------------	---

34817.3.20

FA#: 0295009

C204996

ROBESON, CUMBERLAND

LATEST PRELIMINARY ESTIMATE: \$11,600,000

(6/24/25)

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(REQUIRED)

KHALED AL-AKHDAR

STATEWIDE

---

<b><u>U-3609B</u></b>	2.358 MI	CULVERT, DRAINAGE, GRADING, PAVING, SIGNALS	US 13 (BERKELEY BOULEVARD)TEST FROM SR 1003 (NEW HOPE ROAD)TO US 70 BYPASS WITH INTERSECTION IMPROVEMENTS AT SR 1572 (SAULSTON ROAD). WIDEN TO FOUR LANES.
-----------------------	----------	---	---

39026.3.2

C205035

WAYNE

LATEST PRELIMINARY ESTIMATE: \$32,300,000

(1/15/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

(FUTURE BUILD NC BOND)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) MUNICIPAL AGREEMENT

(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

NORWOOD ADDISON GAINEY

REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, MARCH 17, 2026**

PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PAGE : 1 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>B-5833</u></b>	0.578 MI	DRAINAGE, GRADING, PAVING, STRUCTURE, RETAINING WALLS	REPLACE BRIDGE 980029 OVER I-77 ON US 21 BUSINESS

45786.3.1

FA#: 0021035

C204733

YADKIN

LATEST PRELIMINARY ESTIMATE: \$19,300,000

(2/6/25)

**RALEIGH LETTING (LET)**

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (IN) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)

DAVID STUTTS

REGIONAL

---

<b><u>BR-0019</u></b>	0.379 MI	DRAINAGE, GRADING, PAVING, RESURFACING, STRUCTURE	BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER
-----------------------	----------	---	---

67019.3.1

C204817

GASTON

LATEST PRELIMINARY ESTIMATE: \$13,700,000

(12/20/24)

(STATE BRIDGE PROGRAM)

**RALEIGH LETTING (LET)**

404/401 PERMITS (PENDING) FEMA-NFIP (IN) UTILITY AGREEMENT

(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION

CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (IN)

DAVID STUTTS

---

<b><u>HI-0014</u></b>	0.000 MI	PAVEMENT REHABILITATION	US 264 FROM THE WILSON COUNTY LINE TO I-95. PAVEMENT REHABILITATION.
-----------------------	----------	----------------------------	---

49985.3.1

FA#: 4998501

WILSON

LATEST PRELIMINARY ESTIMATE: \$10,600,000

(2/25/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (IN) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

TONY C. COGGINS

STATEWIDE

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, MARCH 17, 2026**

PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PAGE : 2 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-5743</u></b>	0.758 MI	DRAINAGE, GRADING, PAVING, SIGNALS, CULVERTS	NC 42 / SR 2194 (DUBLIN SQUARE ROAD) FROM SR 2237 (EAST SALISBURY STREET) TO NORTH OF US 64 / NC 49 (DIXIE DRIVE) IN ASHEBORO. WIDEN TO THREE LANES.
50165.3.1 RANDOLPH			
LATEST PRELIMINARY ESTIMATE: \$13,700,000		<b>(2/12/25)</b>	
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)			
JEFFREY A. STRODER REGIONAL			

---

<b><u>U-6043</u></b>	0.000 MI	DRAINAGE, GRADING, PAVING	US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200 (COX ROAD) TO 400 FEET EAST OF LINEBERGER ROAD. ADD LANE IN THE EASTBOUND DIRECTION.
46984.3.1 GASTON			
LATEST PRELIMINARY ESTIMATE: \$7,900,000		<b>(3/4/25)</b>	
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
ROW CERTIFICATION (IN)			
LEE A. BRYSON DIVISION			

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, APRIL 21, 2026**

PS&E TURN IN DATE : TUESDAY, JANUARY 13, 2026

PS&E REVIEW DATE : TUESDAY, DECEMBER 30, 2025

PAGE : 1 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>HL-0007</u></b>	0.739 MI	DRAINAGE, GRADING, PAVING, SIGNALS	NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1

FA#: 4936601

C205100

WAKE

LATEST PRELIMINARY ESTIMATE: \$27,300,000

**(5/23/24)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)

CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION

(REQUIRED)

JOHN W. BRAXTON JR

EXEMPT

---

<b><u>P-5725</u></b>	0.210 MI	DRAINAGE, GRADING, PAVING, RETAINING WALL, STRUCTURE	KANNAPOLIS TRAIN STATION SECOND PLATFORM AND PEDESTRIAN OVERPASS
----------------------	----------	--	---

47603.3.1

C204340

CABARRUS

LATEST PRELIMINARY ESTIMATE: \$13,500,000

**(5/8/24)**

**RALEIGH LETTING (LET)**

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) UTILITY

AGREEMENT (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

BRAD SMYTHE

REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, APRIL 21, 2026**

PS&E TURN IN DATE : TUESDAY, JANUARY 13, 2026

PS&E REVIEW DATE : TUESDAY, DECEMBER 30, 2025

PAGE : 2 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>W-5704E</u></b>	1.490 MI	DRAINAGE, GRADING, PAVING, SIGNALS	SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF SR 2685 (HELENA LANE).

44850.3.5

FA#: HSIP-1700(22)

C204857

JOHNSTON

LATEST PRELIMINARY ESTIMATE: \$14,500,000      **(2/9/24)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)

CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION

(REQUIRED)

NORWOOD ADDISON GAINEY

DIVISION

**DELAYED FROM: 12/16/25 RIGHT OF WAY**

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, MAY 19, 2026**

PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026

PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 1 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>A-0009CD</u></b>	0.000 MI		NC 28, FROM WEST OF SR 1228 (STECOAH ROAD) TO SR 1235 (GUNTERS GAP ROAD). UPGRADE ROADWAY.
32572.3.19			
FA#: 0028011			
CHEROKEE			
LATEST PRELIMINARY ESTIMATE: \$48,900,000		(4/9/25)	(LANDS & TRIBAL PROJECTS GRAN)
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
ROW CERTIFICATION (IN)			
LUIS P. HEMMER			
EXEMPT			

---

<b><u>BR-0004</u></b>	0.521 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	BRIDGE 060066 ON US 264 OVER PUNGO RIVER
67004.3.1			
C205106			
BEAUFORT			
LATEST PRELIMINARY ESTIMATE: \$17,000,000		(5/13/24)	(STATE BRIDGE PROGRAM)
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN)			
CONSTRUCTION CONSULTATION (REQUIRED)			
ROW CERTIFICATION (REQUIRED)			
CATHRINE A. HOSSACK MEYER			

**DELAYED FROM: 9/16/25 RIGHT OF WAY**

---

<b><u>BR-0140</u></b>	0.380 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	REPLACE 280087 AND 280089 ON I85BUSN,US29,US70 OVER WSSB RAILROAD
67140.3.1			
C205091			
DAVIDSON			
LATEST PRELIMINARY ESTIMATE: \$14,900,000		(4/21/25)	(STATE BRIDGE PROGRAM)
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)			
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION			
(REQUIRED) UTILITY CERTIFICATION (REQUIRED)			
RAILROAD CERTIFICATION (REQUIRED)			
RYAN C. NEWCOMB			

---



**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, MAY 19, 2026**

PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026

PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 2 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>BR-0168</u></b>	0.365 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE	REPLACE BRIDGE 330289 ON SR4000 OVER US52
67168.3.1 FORSYTH			
LATEST PRELIMINARY ESTIMATE: \$19,800,000		(3/26/25)	(STATE BRIDGE PROGRAM)
<b>RALEIGH LETTING (LET)</b>			
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED)			
JOEL P. PERLIN			

---

<b><u>I-5993</u></b>	9.500 MI	BRIDGE REHABILITATION, GUARDRAIL, ITS, PAVEMENT REHABILITATION, SIGNING	I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.
47948.3.GV1 FA#: NHPIM-0040(093) DURHAM			
LATEST PRELIMINARY ESTIMATE: \$50,700,000		(4/10/25)	
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>			
NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)			
CALEB WHITBY STATEWIDE			

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JUNE 16, 2026**

PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026

PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026

PAGE : 1 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>B-5995</u></b>	0.180 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 57 OVER DAWSON CREEK ON SR 1302

48190.3.1

FA#: BRZ-1302(083)

C204742

PAMLICO

LATEST PRELIMINARY ESTIMATE: \$6,300,000

**(5/9/24)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401/USCG PERMITS (IN) CAMA PERMIT (REQUIRED) CONSTRUCTION

CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

CASEY K. WHITLEY

DIVISION

---

<b><u>BR-0005</u></b>	0.625 MI	DRAINAGE, GRADING, PAVING, SIGNALS, STRUCTURE	BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK
-----------------------	----------	---	---

67005.3.1

C204816

BEAUFORT

LATEST PRELIMINARY ESTIMATE: \$13,200,000

**(8/29/24)**

**(STATE BRIDGE PROGRAM)**

**RALEIGH LETTING (LET)**

CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (REQUIRED)

DAVID STUTTS

---

<b><u>BR-0141</u></b>	0.455 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123 OVER US 220 / US 311.
-----------------------	----------	---	---

51604.3.1

FA#: 5160401

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: \$4,100,000

**(11/6/24)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION

(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

DANIEL DAGENHART

DIVISION

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JUNE 16, 2026**

PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026

PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026

PAGE : 2 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u><b>I-4409</b></u>	0.330 MI	PAVEMENT REHABILITATION, STRUCTURES	I-40 - SR 2500 (BLUE RIDGE ROAD) AT BLACK MOUNTAIN. WIDEN SR 2500 (BLUE RIDGE ROAD) TO THREE LANES, US 70 TO SOUTH OF I-40 AND UPGRADING EXISTING ROADWAY SOUTH OF I-40 TO SR 2713.
38714.3.2 FA#: 3871422 BUNCOMBE LATEST PRELIMINARY ESTIMATE: \$30,700,000 (2/13/25) <b>DIVISION DESIGN RALEIGH LET (DDRL)</b> 404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) RAILROAD AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) BRENDAN MERITHEW SW/DIV			
<u><b>P-5737</b></u>	0.510 MI	DRAINAGE, GRADING, PAVING, RETAINING WALLS, STRUCTURES, TRACKBED	CSX S LINE WAKE COUNTY AT SR 2108 (MILLBROOK ROAD) IN RALEIGH. CONSTRUCT GRADE SEPARATION AND CLOSE CROSSING 630605A.
48153.3.1 FA#: 4815301 WAKE LATEST PRELIMINARY ESTIMATE: \$26,400,000 (5/5/25) <b>RALEIGH LETTING (LET)</b> (CONS RAIL INFRA SAFETY INITIATI NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) MUNICIPAL AGREEMENT (REQUIRED) UTILITY AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) BRAD SMYTHE STATEWIDE			
<u><b>P-5748B</b></u>	0.633 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	CSX SG LINE AT SR 1300(HELMS ROAD) INTERSECTION CONSTRUCT GRADE SEPARATION AND CLOSE AT-GRADE CROSSING AT SR 1432(TORY PATH).
48336FRA.3.1 UNION LATEST PRELIMINARY ESTIMATE: \$24,200,000 (5/17/24) <b>RALEIGH LETTING (LET)</b> (CONS RAIL INFRA SAFETY INITIATI 404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) BRIAN E. GACKSTETTER REGIONAL			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JUNE 16, 2026**

PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026

PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026

PAGE : 3 of 3

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>R-5826B</u></b>	2.760 MI	DRAINAGE, GRADING, PAVING, SIGNALS	NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174 (PEE DEE ROAD). UPGRADE ROADWAY, INCLUDING PAVED SHOULDERS, TURN LANES AND SIGNALS.

47098.3.3

FA#: 4709801

MONTGOMERY

LATEST PRELIMINARY ESTIMATE: \$13,600,000

(5/9/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) UTILITY  
AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION  
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

GREGORY S. DAVIS

DIVISION

---

<b><u>R-5858</u></b>	0.880 MI	DRAINAGE, GRADING, PAVING	NC 24 CARTERET COUNTY. AT NC 58 INTERSECTION IN CAPE CARTERET. INTERSECTION IMPROVEMENTS.
----------------------	----------	------------------------------	--

47546.3.1

FA#: 4754601

CARTERET

LATEST PRELIMINARY ESTIMATE: \$10,600,000

(2/17/25)

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401/CAMA PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)  
RAILROAD CERTIFICATION (REQUIRED)

CATHRINE A. HOSSACK MEYER

STATEWIDE

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JULY 21, 2026**

PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 1 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>HB-0035</u></b>	0.190 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	REPLACE BRIDGE 780177 OVER MATRIMONY CREEK ON SR 1535 (PRICE ROAD) IN EDEN

50639.3.1

FA#: 5063901

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: \$4,900,000

**(3/19/25)**

**RALEIGH LETTING (LET)**

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) 3 - MUNICIPAL AGREEMENT

(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

EMILY FERREIRA

DIVISION

---

<b><u>I-5716</u></b>	0.300 MI	DRAINAGE, GRADING, PAVING	I-40 AND SR 1007 (LENOIR RHYNE BOULEVARD) INTERCHANGE; INTERCHANGE IMPROVEMENTS; CONSTRUCT RAMP IN THE NORTHEAST QUADRANT
----------------------	----------	------------------------------	---

50133.3.1

CATAWBA

LATEST PRELIMINARY ESTIMATE: \$13,300,000

**(6/11/25)**

**RALEIGH LETTING (LET)**

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION

(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

JON LOUGHRY

STATEWIDE

---

<b><u>I-5934</u></b>	4.700 MI	PAVEMENT REHABILITATION	I-95 FROM SR 1770 (SUNSET AVENUE)(MILEMARKER 137.4) TO SR 1544 (NORTH HALIFAX ROAD)(MILEMARKER 142.1) PAVEMENT REHABILITATION
----------------------	----------	----------------------------	---

45876.3.1

FA#: 0095073

NASH

LATEST PRELIMINARY ESTIMATE: \$5,500,000

**(2/18/25)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

TONY C. COGGINS

STATEWIDE

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JULY 21, 2026**

PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 2 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>P-5731</u></b>	1.271 MI	DRAINAGE, GRADING, PAVING	ENORFOLK SOUTHERN, CROSSING 722306Y (EAST 7TH AVENUE) IN LEXINGTON. CONSTRUCT GRADE SEPARATION IN VICINITY OF 5TH STREET AND CLOSE CROSSING 722306Y.

47610.3.1

DAVIDSON

LATEST PRELIMINARY ESTIMATE: \$63,600,000

**(1/29/25)**

**RALEIGH LETTING (LET)**

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)  
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION  
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION  
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRAD SMYTHE

DIVISION

**DELAYED FROM: 3/17/26 RIGHT OF WAY**

---

<b><u>R-5724B</u></b>	0.000 MI	DRAINAGE, GRADING, PAVING	US 15/US 501 FROM NORTH OF US 64 BUSINESS TO POWELL PLACE LANE. MILL AND RESURFACE FROM NORTH OF US 64 BUSINESS TO LAUNIS STREET AND WIDEN FROM LAUNIS STREET TO POWELL PLACE LANE.
-----------------------	----------	------------------------------	---

50217.3.3

CHATHAM

LATEST PRELIMINARY ESTIMATE: \$24,100,000

**(3/5/25)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL  
AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING) ROW  
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)  
RAILROAD CERTIFICATION (REQUIRED)

MORGAN H. DEWIT

DIVISION

---

<b><u>R-5796</u></b>	0.846 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE STREET TO NC 42. WIDEN TO THREE LANES.
----------------------	----------	--	---

46881.3.1

HERTFORD

LATEST PRELIMINARY ESTIMATE: \$20,300,000

**(3/14/25)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

**(FUTURE BUILD NC BOND)**

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL  
AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING) ROW  
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD  
CERTIFICATION (REQUIRED)

ROGER DALE BULLOCK

REGIONAL

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JULY 21, 2026**

PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 3 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-4714AC</u></b>	1.886 MI	DRAINAGE, GRADING, PAVING	SR 1009 (JOHN STREET-OLD MONROE ROAD), FROM EAST OF I-485 TO WEST OF MORNINGSIDE MEADOW LANE.
39078.3.9 MECKLENBURG LATEST PRELIMINARY ESTIMATE: \$40,700,000			
<b>RALEIGH LETTING (LET)</b>		<b>(8 WEEK AD)</b>	<b>(FUTURE BUILD NC BOND)</b>
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) RADHA ATTALURI DIVISION			

---

<b><u>U-5728</u></b>	0.575 MI	DRAINAGE, GRADING, PAVING, RESURFACING, SIGNALS, WIDENING	US 17 BUSINESS (MARINE BOULEVARD) AT SR 1308 (BELL FORK ROAD)IN JACKSONVILLE IMPROVE INTERSECTION
54019.3.1 FA#: 5401901 ONSLOW LATEST PRELIMINARY ESTIMATE: \$6,900,000			
<b>DIVISION DESIGN RALEIGH LET (DDRL)</b>		<b>(4/9/25)</b>	
404/401 PERMITS (REQUIRED) 2 - MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) ZACHARY R. HOWARD REGIONAL			

---

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS**

**TENTATIVE LETTING : TUESDAY, JULY 21, 2026**

PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 4 of 4

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>U-4700CA</u></b>	0.424 MI	DRAINAGE, GRADING, PAVING, SIGNALS	US 321 FROM SR 1160 (MOUNT HERMAN ROAD).UPGRADE INTERSECTIONTO SUPERSTREET DESIGN.

35993.3.5

FA#: NHP-0321(037)

C204947

CALDWELL

LATEST PRELIMINARY ESTIMATE: \$7,200,000

**(10/3/23)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING)

UTILITY AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (IN)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

REGIONAL

**COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN  
WBS AND FA.**

<b><u>U-4700CB</u></b>	0.549 MI	DRAINAGE, GRADING, PAVING, SIGNALS	US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD). UPGRADE INTERSECTION TO REDUCED CONFLICT INTERSECTION - WITHIN THE LIMITS OF U-4700C. WIDEN TO SIX LANES.
------------------------	----------	---------------------------------------	---

35993.3.9

FA#: NHP-0321(046)

C204839

CALDWELL

LATEST PRELIMINARY ESTIMATE: \$12,000,000

**(10/3/23)**

**DIVISION DESIGN RALEIGH LET (DDRL)**

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING)

UTILITY AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (IN)

ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

STATEWIDE

**COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN  
WBS AND FA.**

---



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS  
TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025  
**ALTERNATIVE DELIVERY**

PAGE : 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>I-5719FC</u></b>	17.000 MI	DRAINAGE, GRADING, PAVING	SOUTH CAROLINA STATE LINE TO US 74. INSTALL BROADBAND. DP REPRESENTS 2022 INFRA GRANT.
50135.3.9			
FA#: FUTR085			
C205112			
CLEVELAND, GASTON			
LATEST PRELIMINARY ESTIMATE: \$7,050,000			(5/14/25)
<b>DESIGN BUILD LET (DBL)</b>			
404/401 PERMITS (REQUIRED)		ROW CERTIFICATION (IN)	
UTILITY CERTIFICATION (IN)		RAILROAD CERTIFICATION (IN)	
ALEX STEWART			
STATEWIDE			

---

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION  
DIVISION OF HIGHWAYS  
TENTATIVE LETTING : TUESDAY, APRIL 21, 2026  
**ALTERNATIVE DELIVERY**

PAGE : 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<b><u>HB-0040</u></b>	0.000 MI	BRIDGE REPLACEMENT	REPLACE BRIDGE 21 OVER BANKS CHANNEL ON US 76 (CAUSWAY DRIVE); REPLACE BRIDGE 22 OVER LEES CUT ON US 74 (W SALISBURY STREET); AND REPLACE BRIDGE 24 OVER BANKS CHANNEL ON US 74 (W SALISBURY STREET) IN WRIGHTSVILLE BEACH

50607.3.1

NEW HANOVER

LATEST PRELIMINARY ESTIMATE: \$48,100,000

**(7/24/24)**

**DESIGN BUILD LET (DBL)**

DEREK PIELECH

STATEWIDE

**ADDED STRATEGIC LETTING**

---