

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027

PS&E TURN IN DATE : TUESDAY, MARCH 9, 2027

PS&E REVIEW DATE : TUESDAY, FEBRUARY 23, 2027

PAGE : 1 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>N/A</u>	0.249 MI	BRIDGE PRESERVATION	REHAB BRG 250085 & 250061 ON I95BUS.LOOP,US301 OVER SR1738, SR1739, CAPE FEAR RIVER
15BPR.112.3 CUMBERLAND LATEST PRELIMINARY ESTIMATE: \$1,200,000 RALEIGH LETTING (LET) NO PERMITS REQUIRED DAVID STUTTS			

<u>N/A</u>	0.167 MI	BRIDGE PRESERVATION	BRIDGE PRESERVATION. BRIDGE 540050 OVER CATAWBA RIVER ON NC 73.
15BPR.152.3 LINCOLN LATEST PRELIMINARY ESTIMATE: \$2,700,000 RALEIGH LETTING (LET) FERC PERMIT (REQUIRED) DAVID STUTTS			

<u>I-5707</u>	0.564 MI	DRAINAGE, GRADING, PAVING, STRUCTURES	I-40 FROM NC 55 (ALSTON AVENUE) TO I-885 (DURHAM FREEWAY/TRIANGLE EXPRESSWAY) IN DURHAM. CONSTRUCT WESTBOUND AUXILIARY LANE.
50123.3.1 FA#: 0404160 DURHAM LATEST PRELIMINARY ESTIMATE: \$9,300,000 (3/6/24) RALEIGH LETTING (LET) (8 WEEK AD) 404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) RENEWAL CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) EMILY FERREIRA STATEWIDE			

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027

PS&E TURN IN DATE : TUESDAY, MARCH 9, 2027

PS&E REVIEW DATE : TUESDAY, FEBRUARY 23, 2027

PAGE : 2 of 2

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
P-5748B	0.633 MI	DRAINAGE, GRADING, PAVING, STRUCTURE	CSX SG LINE AT SR 1300(HELMS ROAD) INTERSECTION CONSTRUCT GRADE SEPARATION AND CLOSE AT-GRADE CROSSING AT SR 1432(TORY PATH).
48336FRA.3.1 UNION LATEST PRELIMINARY ESTIMATE: \$24,200,000 (5/17/24)			
RALEIGH LETTING (LET)			(CONS RAIL INFRA SAFETY INITIATI
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) BRIAN E. GACKSTETTER REGIONAL			

U-2817	3.800 MI	DRAINAGE, GRADING, PAVING	SR 1700 (EVANS STREET / OLD TAR ROAD) FROM SR 1711 (WORTHINGTON ROAD) IN WINTERVILLE TO US 264 ALTERNATE (GREENVILLE BOULEVARD) IN GREENVILLE
34868.3.4 PITT LATEST PRELIMINARY ESTIMATE: \$123,300,000 (11/5/24)			
DIVISION DESIGN RALEIGH LET (DDRL)			(8 WEEK AD)
404/401 MODIFIED PERMITS (REQUIRED) 2 - FEMA-NFIP (REQUIRED) 5 - UTILITY AGREEMENT (REQUIRED) 8 - MUNICIPAL AGREEMENT (REQUIRED) 2 - MUNICIPAL AGREEMENT (IN) RAILROAD AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (PENDING) CASEY K. WHITLEY DIVISION			

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
ALTERNATIVE DELIVERY**

PAGE : 1 of 1

PROJECT	LENGTH	TYPE OF WORK	DESCRIPTION
<u>HB-0039</u>	0.000 MI	BRIDGE REPLACEMENT	US 17/US 76/US 421. REPLACE BRIDGE 640013 (CAPE FEAR MEMORIAL BRIDGE) OVER CAPE FEAR RIVER.
50603.3.1 FA#: 5060301 NEW HANOVER LATEST PRELIMINARY ESTIMATE: \$1,002,300,000 (10/3/25) DESIGN BUILD LET (DBL) (GARVEE BOND) 404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) DAVID LEONARD STATEWIDE			

<u>I-5718</u>	0.000 MI		I-77 FROM THE SOUTH CAROLINA STATE LINE TO I-277 / NC 16 (BROOKSHIRE FREEWAY). WIDEN EXISTING FREEWAY TO TEN LANES BY CONSTRUCTING MANAGED LANES AND RECONSTRUCT THE I-277 INTERCHANGES.
49020.3.7 MECKLENBURG LATEST PRELIMINARY ESTIMATE: \$2,658,900,000 (7/17/25) DESIGN BUILD LET (DBL) ALAN SHAPIRO STATEWIDE			
