TENTATIVE LETTING: TUESDAY, SEPTEMBER 15, 2026

PS&E TURN IN DATE: TUESDAY, JUNE 9, 2026 PS&E REVIEW DATE: TUESDAY, MAY 26, 2026

PAGE: 1 of 4

PROJECT LENGTH **TYPE OF WORK DESCRIPTION**

SR 1001 (OAKWOODS RD.) FROM FOREST HILL DRIVE TO B-4676A 0.182 MI DRAINAGE, GRADING,

> PAVING, STRUCTURE NC 268 (E.MAIN ST.). PROPOSED ROADWAY WIDENING;

> > MULTIUSE PATHS; AND NEW BRIDGE OVER CUB CREEK

33831.3.3 FA#: 3383101 **WILKES**

LATEST PRELIMINARY ESTIMATE: \$8,800,000 (8/6/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

J. HEATH SLAUGHTER

EXEMPT

BF-0002 0.000 MI ECUSTA TRAIL TRANSYLVANIA COUNTY LINE TO LAMB

CREEK, CONSTRUCT GREENWAY.

50701.3.1

TRANSYLVANIA

LATEST PRELIMINARY ESTIMATE: \$24,373,000

(7/2/25)

DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)

LONNIE R WATKINS

EXEMPT

NC 55 AND SR 1744 (OLD SEVEN SPRINGS ROAD/INDIAN HN-0033 0.478 MI DRAINAGE, GRADING,

PAVING SPRINGS ROAD) INTERSECTION IN MOUNT OLIVE.

CONSTRUCT ROUNDABOUT.

51515.3.1 FA#: 5151501 WAYNE

LATEST PRELIMINARY ESTIMATE: \$4,500,000 (8/1/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

JAMES CARLTON GREEN

EXEMPT

TENTATIVE LETTING: TUESDAY, SEPTEMBER 15, 2026

PS&E TURN IN DATE: TUESDAY, JUNE 9, 2026 PS&E REVIEW DATE: TUESDAY, MAY 26, 2026

PAGF: 2 of 4

PROJECT LENGTH TYPE OF WORK **DESCRIPTION**

SR 1908 (FIRE DEPT. ROAD) AT BUFFALO ROAD HN-0040 0.303 MI DRAINAGE, GRADING,

> INTERSECTION NORTH OF WILSON'S MILLS. CONSTRUCT **PAVING**

> > ROUNDABOUT.

51758.3.1 FA#: 5175801 **JOHNSTON**

LATEST PRELIMINARY ESTIMATE: \$6,800,000 (3/10/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION

(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

JAMES CARLTON GREEN

EXEMPT

0.000 MI SR 2500 (BLUE RIDGE ROAD) REPLACE BRIDGE. I-4409A

38714.3.3 **BUNCOMBE**

LATEST PRELIMINARY ESTIMATE: \$7,000,000 (8/14/25)

DIVISION DESIGN RALEIGH LET (DDRL)

BRENDAN MERITHEW

DIVISION

R-5100A 2.376 MI DRAINAGE, GRADING,

PAVEMENT MARKINGS. PAVING, SIGNALS,

WIDENING. STRUCTURES

SR 1109 (WILLIAMSON ROAD) FROM I-77 TO SR 1100 (BRAWLEY SCHOOL ROAD). WIDEN TO FOUR LANES.

41890.3.3 **IREDELL**

LATEST PRELIMINARY ESTIMATE: \$66,400,000 (11/6/24)

RALEIGH LETTING (LET) (8 WEEK AD)

404/401/RIPARIAN BUFFER AUTHORIZATION PERMITS (IN) FERC PERMIT (PENDING) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

VERROL J. MCLEARY

DIVISION

TENTATIVE LETTING: TUESDAY, SEPTEMBER 15, 2026

PS&E TURN IN DATE: TUESDAY, JUNE 9, 2026 PS&E REVIEW DATE: TUESDAY, MAY 26, 2026

PAGF: 3 of 4

PROJECT LENGTH **TYPE OF WORK** DESCRIPTION

R-5100B 0.772 MI CURB AND GUTTER, SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY

> DRAINAGE, GRADING, PAVEMENT MARKINGS. PAVING, SIDEWALK,

SIGNING, TRAFFIC SIGNAL

UPGRADES

41890.3.4 FA#: 4189001 **IREDELL**

LATEST PRELIMINARY ESTIMATE: \$9,600,000 (5/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RITCHIE NARAIDU

DIVISION

U-5834 1.900 MI DRAINAGE, GRADING, SR 3116 (MILLS GAP ROAD) FROM US 25

> PAVING, SIGNALS (HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD).

> > UPGRADE EXISTING ROADWAY.

SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.

50226.3.1 FA#: 5022601 C204855 **BUNCOMBE**

LATEST PRELIMINARY ESTIMATE: \$37,600,000 (5/5/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRENDAN MERITHEW

DIVISION

1.194 MI DRAINAGE, GRADING, SR 1704 (FOURTEENTH STREET) FROM RED BANKS ROAD U-5917

> **PAVING** TO SR 1708 (FIRETOWER ROAD). WIDEN TO MULTI-LANES

44679.3.1

PITT

(10/29/24)LATEST PRELIMINARY ESTIMATE: \$24,700,000

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

MICHAEL CHARLES AMAN

DIVISION

TENTATIVE LETTING: TUESDAY, SEPTEMBER 15, 2026

PS&E TURN IN DATE: TUESDAY, JUNE 9, 2026 PS&E REVIEW DATE: TUESDAY, MAY 26, 2026

PAGE: 4 of 4

PROJECT LENGTH **TYPE OF WORK DESCRIPTION**

SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD R-5717 10.474 MI DRAINAGE, GRADING,

> PAVING, STRUCTURES SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168

> > IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND

INTERSECTION IMPROVEMENTS.

50213.3.1

CURRITUCK, CAMDEN

LATEST PRELIMINARY ESTIMATE: \$37,700,000 (8/26/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) CAMA PERMIT (PENDING) UTILITY CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (IN) ROGER DALE BULLOCK

DIVISION

COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

DRAINAGE, GRADING, R-5717B 0.123 MI REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/

> PAVING R-5717).

50213.3.3

CURRITUCK, CAMDEN

LATEST PRELIMINARY ESTIMATE: \$2,200,000 (8/5/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN) UTILITY CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RYAN SHOOK

DIVISION

COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.