

2026 PS&E TURN-IN AND FUND AUTHORIZATION TIMELINES FOR CENTRALLY LET PROJECTS

Last Update 01/02/2026

CONSTRUCTION FUND REQUEST - CENTRAL LET

PS&E MEETING DATES (WK16/Last Tues.)	PS&E COVERS (2-6 Wks prior to Turn-In)	PS&E TURN-IN DATES TO CONTRACT STANDARDS (WK14)	2026 NCBOT MEETING DATES	NCBOT AGENDA COVERS	12MLL COVRES	12MLL DELIVERY DATES (Prior to the 3 <sup>rd</sup> Mon of Each Month)	15MLL MEETING DATES (1 <sup>st</sup> Thu)	15MLL Covers	STANDARD 4 WEEK ADVERTISEMENT (Request 1 Month Earlier For 8- Week Advertisement)	CENTRAL LETTING DATES (3 <sup>rd</sup> Tues.)
Tuesday, October 28, 2025	Feb 2026- Mar 2026	Tuesday, November 11, 2025	Thursday, January 8, 2026	Jan Bid Ad for Feb Let => Jan Agenda	Jan 2026 - Dec 2026	Friday, December 12, 2025	Thursday, January 8, 2026	Apr-27	Tuesday, January 20, 2026	Tuesday, February 17, 2026
Tuesday, November 25, 2025	Mar 2026 - Apr 2026	Tuesday, December 9, 2025	Thursday, February 5, 2026	Feb Bid Ad for Mar Let =>Feb Agenda	Feb 2026 - Jan 2027	Friday, January 16, 2026	Thursday, February 5, 2026	May-27	Tuesday, February 17, 2026	Tuesday, March 17, 2026
Tuesday, December 30, 2025	Apr 2026 - May 2026	Tuesday, January 13, 2026	Thursday, March 5, 2026	Mar Bid Ad for Apr Let => Mar Agenda	Mar 2026 - Feb 2027	Friday, February 13, 2026	Thursday, March 5, 2026	Jun-27	Tuesday, March 24, 2026	Tuesday, April 21, 2026
Tuesday, January 27, 2026	May 2026 - Jun 2026	Tuesday, February 10, 2026	Thursday, April 2, 2026	Apr Bid Ad for May Let => Apr Agenda	Apr 2026 - May 2027	Friday, March 13, 2026	Thursday, April 2, 2026	Jul-27	Tuesday, April 21, 2026	Tuesday, May 19, 2026
Tuesday, February 24, 2026	Jun 2026 - Jul 2026	Tuesday, March 10, 2026	Thursday, May 7, 2026	May Bid Ad for Jun Let => May Agenda	May 2026 - Apr 2027	Friday, April 17, 2026	Thursday, May 7, 2026	Aug-27	Tuesday, May 19, 2026	Tuesday, June 16, 2026
Tuesday, March 31, 2026	Jul 2026 - Aug 2026	Tuesday, April 14, 2026	Thursday, June 4, 2026	Jun Bid Ad for Jul Let => Jun Agenda	Jun 2026 - May 2027	Friday, May 15, 2026	Thursday, June 4, 2026	Sep-27	Tuesday, June 23, 2026	Tuesday, July 21, 2026
Tuesday, April 28, 2026	Aug 2026 - Sept 2026	Tuesday, May 12, 2026	Thursday, July 9, 2026	Jul Bid Ad for Aug Let => Jul Agenda	Jul 2026 - Jun 2027	Friday, June 12, 2026	Thursday, July 2, 2026	Oct-27	Tuesday, July 21, 2026	Tuesday, August 18, 2026
Tuesday, May 26, 2026	Sept 2026 - Oct 2026	Tuesday, June 9, 2026	Thursday, August 6, 2026	Aug Bid Ad for Sept Let => Aug Agenda	Aug 2026 - Jul 2027	Friday, July 17, 2026	Thursday, August 6, 2026	Nov-27	Tuesday, August 18, 2026	Tuesday, September 15, 2026
Tuesday, June 30, 2026	Oct 2026 - Nov 2026	Tuesday, July 14, 2026	Thursday, September 3, 2026	Sept Bid Ad for Oct Let => Sept Agenda	Sept 2026 - Aug 2027	Friday, August 14, 2026	Thursday, September 3, 2026	Dec-27	Tuesday, September 22, 2026	Tuesday, October 20, 2026
Tuesday, July 28, 2026	Nov 2026 - Dec 2026	Tuesday, August 11, 2026	Thursday, October 8, 2026	Oct Bid Ad for Nov Let => Oct Agenda	Oct 2026 - Sept 2027	Friday, September 18, 2026	Thursday, October 1, 2026	Jan-28	Tuesday, October 20, 2026	Tuesday, November 17, 2026
Tuesday, August 25, 2026	Dec 2026 - Jan 2027	Tuesday, September 8, 2026	Thursday, November 5, 2026	Nov Bid Ad for Dec Let => Nov Agenda	Nov 2026 - Oct 2027	Friday, October 16, 2026	Thursday, November 5, 2026	Feb-28	Tuesday, November 17, 2026	Tuesday, December 15, 2026
Tuesday, September 29, 2026	Jan 2027 - Feb 2027	Tuesday, October 13, 2026	Thursday, December 3, 2026	Dec Bid Ad for Jan Let => Dec Agenda	Dec 2026 - Nov 2027	Friday, November 13, 2026	Thursday, December 3, 2026	Mar-28	Tuesday, December 22, 2026	Tuesday, January 19, 2027

Funding Guidance can be found on the AFRA Funding Request Page or at this link:  
[https://www.ebs.nc.gov/irj/go/km/docs/documents/Funding\\_Request/Funding%20Checklist.pdf](https://www.ebs.nc.gov/irj/go/km/docs/documents/Funding_Request/Funding%20Checklist.pdf)

- Related to the covering materials
- Related to the letting/funding process