

April 2025 - Summary of Schedule Changes

Page 1 of 1

<u>TIP</u>	<u>WBS</u>	<u>COUNTY</u>	<u>CHANGE</u>
B-5716	45672.1.2	ROCKINGHAM	DELAYED FROM: 6/17/25 TO: 8/19/25
B-6051	48708.1.1	GASTON	DELAYED FROM: 7/15/25 TO: 12/16/25
BR-0060	67060.1.1	ALAMANCE	DELAYED FROM: 9/16/25 TO: 2/17/26
BR-0099	67099.1.1	RUTHERFORD	DELAYED FROM: 6/17/25 TO: 2/17/26
BR-0140	67140.1.1	DAVIDSON	DELETED FROM 12MLL: 9/16/25
BR-0141	67141.1.1	ROCKINGHAM	DELETED FROM 12MLL: 11/18/25
BR-0174	67174.1.1	PENDER	ADDED TO: 10/21/25
HE-0001B	49742.1.3	BUNCOMBE	ADDED TO: 9/16/25
HE-0016	51325.1.1	BRUNSWICK	DELAYED FROM: 6/17/25 TO: 12/16/25
HL-0007	49366.1.1	WAKE	DELAYED FROM: 11/18/25 TO: 4/21/26
N/A	15BPR.103.3	WAKE	DELETED FROM 12MLL: 2/17/26
N/A	15BPR.118.3	GASTON	DELETED FROM 12MLL: 2/17/26
N/A	15BPR.128.3	BUNCOMBE	DELAYED FROM: 5/20/25 TO: 6/17/25
N/A	15BPR.153.3	MOORE	DELETED FROM 12MLL: 2/17/26
P-5709	46920.1.1	GUILFORD	DELAYED FROM: 7/15/25 TO: 10/21/25
R-5600	45818.1.FR1	JACKSON	DELAYED FROM: 7/15/25 TO: 11/18/25
R-5717B	50213.1.3	CURRITUCK, CAMDEN	DELETED FROM 12MLL: 9/16/25
R-5724B	50217.1.3	CHATHAM	DELETED FROM 12MLL: 4/21/26
R-5826B	47098.1.3	MONTGOMERY	DELETED FROM 12MLL: 2/17/26
U-2817	34868.1.FD3	PITT	DELETED FROM 12MLL: 4/21/26
U-4700CA	35993.1.10	CALDWELL	DELETED FROM 12MLL: 8/19/25
U-4700CB	35993.1.11	CALDWELL	DELETED FROM 12MLL: 8/19/25
U-4758	40251.1.1	GUILFORD	DELAYED FROM: 6/17/25 TO: 7/15/25
U-5302	48000.1.1	WAKE	DELAYED FROM: 7/15/25 TO: 11/18/25
U-5789	44361.1.2	ONSLOW	DELAYED FROM: 6/17/25 TO: 9/16/25
U-5965	45979.1.1	GASTON	ADDED TO: 1/20/26
U-6043	46984.1.1	GASTON	ADDED TO: 3/17/26
U-6143	48326.1.1	GASTON	DELAYED FROM: 7/15/25 TO: 12/16/25

* DESIGN-BUILD PROJECT