



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

JOSH STEIN
GOVERNOR

DANIEL H. JOHNSON
SECRETARY

April 16, 2026

MEMORANDUM TO: SEE DISTRIBUTION

FROM:

Hon F. Yeung, P.E.
Deputy Director
Schedule/Project/Program Management Offices
Division of Planning and Programming

DocuSigned by:

Hon Yeung
7FF550D111C94DC...

SUBJECT: 12-Month Tentative Let List (MAY 2026 – APRIL 2027)

The Project Management Unit of the Division of Planning and Programming has completed the 12-Month Tentative Let List Report, along with a Summary of Schedule Changes, Detailed Changes, and 13-Month Let List Reports as presented in the attachments. This list includes Central Let and Alternative Delivery Let Projects with Strategic Transportation Investments (STI) Fund Categories such as: (Statewide, Regional, and Division).

The Letting schedules are subject to the availability of funds in the various categories and within the priorities established by the Board of Transportation. The preliminary estimated costs are subject to change. Included in this distribution are the project's preconstruction status and the project manager's assignment to each project. Also, the 36-Month Tentative Let list for Central and Alternative Delivery has been attached. To access both the 12-Month and the 36-Month Tentative Let Lists and any supplemental letting files electronically, these files have been uploaded to the Public Connect NCDOT Website for the Project Management Unit on the link shown here: <https://connect.ncdot.gov/letting/Pages/12month.aspx>.

Please feel free to contact Nadia Al-Dhalimy, Ph.D., P.E., or me at (919) 707-4621 if you need any further information or have any questions.

ATTACHMENTS: Summary of Schedule Changes Report/Detailed Changes Report/12-, 13-, and 36-Month Let Lists.

HFY/NAA/LAG

DISTRIBUTION:

Board of Transportation Members
Division Engineers
Mr. Edward T. Parker (FHWA)
Ms. Leigh Wing, P.E.

Mr. Bradley D. Bass
Mr. Jeremy A. Goodwin, P.E.
Mr. Matt Lauffer, P.E.