



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION


ROY COOPER  
GOVERNOR

J.R. "JOEY" HOPKINS  
SECRETARY

July 12, 2024

MEMORANDUM TO: SEE DISTRIBUTION

FROM: Bill Martin, P.E.  
Project Management Manager  
Division of Planning and Programming

DocuSigned by:  
  
F2B4DF798C0E4AD...

SUBJECT: 12 Month Tentative Let List – AUGUST 2024 TO JULY 2025

The Project Management Unit of the Planning and Programming Division has completed the 12 Month Tentative Letting List along with summary of changes, changes report and 13<sup>th</sup> month let list as presented in the attachments. This list includes Central Let and Design-Build Let Projects with Strategic Transportation Investments (STI) Fund Categories such as: (Statewide, Regional and Division).

The Letting schedules are subject to the availability of funds in the various categories and within the priorities established by the Board of Transportation. The preliminary estimated costs are subject to change. Included in this update are the project's preconstruction status and project engineers assigned to each project. The 36 Month Tentative Letting list for Central Let and Design-Build Let projects has also been attached. To access both the 12 Month and the 36 Month Tentative Letting Lists and any supplemental letting files electronically, these files are been uploaded to the Public Connect NCDOT Website for the Project Management Unit on the link shown here: <https://connect.ncdot.gov/letting/Pages/12month.aspx>.

Please feel free to contact Nadia Al-Dhalimy, Ph.D., P.E., or myself at (919) 707-4620 if you need any further information or have any questions.

WJM/naa

ATTACHMENTS: Summary of Changes/Changes Report/12-, 13-, and 36-Month Letting Lists.

DISTRIBUTION:

Board of Transportation Members  
Division Engineers  
Mr. Edward T. Parker (FHWA)  
Ms. Leigh Wing, P.E.  
Ms. Heather L. Fulghum  
Mr. David Harris, P.E.  
Mr. Matt Lauffer, P.E.