

## December 2025 - Summary of Schedule Changes

Page 1 of 1

<u>TIP</u>	<u>PE WBS</u>	<u>COUNTY</u>	<u>CHANGE</u>
<b>B-6051</b>	48708.1.1	GASTON	DELAYED FROM: 3/17/26 TO: 5/19/26
<b>BL-0080</b>	50808.1.1	MECKLENBURG	ADDED TO: 10/20/26
<b>HL-0008I</b>	49367.1.9	WAKE	DELAYED FROM: 12/16/25 TO: 3/17/26
<b>I-5405D</b>	45454.1.12	IREDELL, MECKLENBURG	DELAYED FROM: 2/17/26 TO: 5/19/26
<b>N/A</b>	15BPR.131.3	CRAVEN, PAMLICO, CARTERET	ADVANCED FROM: 8/18/26 TO: 6/16/26
<b>P-5725</b>	47603.1.1	CABARRUS	DELETED FROM 12MLL: 4/21/26
<b>U-2519F</b>	34817.1.20	ROBESON, CUMBERLAND	DELAYED FROM: 2/17/26 TO: 3/17/26
<b>U-5728</b>	54019.1.1	ONSLOW	DELAYED FROM: 7/21/26 TO: 9/15/26
<b>U-6143</b>	48326.1.1	GASTON	DELAYED FROM: 3/17/26 TO: 5/19/26

\* ALTERNATIVE DELIVERY