

February 2025 - Detailed Schedule Changes

TIP: B-4838

WBS: 38608.1.2

COUNTY: WAYNE
DESCRIPTION: BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD TRACKS ON US 70 BUSINESS
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: EXTERNAL ACTIONS

DELAYED FROM: 5/20/25 TO: 9/16/25

TIP: B-5831

WBS: 45784.1.2

COUNTY: SURRY
DESCRIPTION: REPLACE BRIDGE 850006 OVER NC 268, SOUTHERN RAILROAD TRACKS, AND THE YADKIN RIVER ON I-77.
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: STRATEGIC LETTING

DELAYED FROM: 9/16/25 TO: 10/21/25

TIP: B-5835

WBS: 45788.1.2

COUNTY: AVERY
DESCRIPTION: REPLACE BRIDGE 125 OVER THE ELK RIVER ON SR 1306 (HICKS HOLLOW ROAD)
CONTACT PERSON: HON YEUNG
REASON CATEGORY: STRATEGIC LETTING

DELETED FROM 12MLL: 12/16/25

TIP: BR-0155

WBS: 67155.1.1

COUNTY: ROCKINGHAM
DESCRIPTION: Replace 780163 on US158 over HOGAN'S CREEK
CONTACT PERSON: SUZANA M. MATTA
REASON CATEGORY: DESIGN

DELAYED FROM: 6/17/25 TO: 12/16/25

February 2025 - Detailed Schedule Changes

REASON CATEGORY: EXTERNAL ACTIONS

DELAYED FROM: 5/20/25 **TO:** 10/21/25

TIP: N/A

WBS: 17BP.2.C.13

COUNTY: CARTERET

DESCRIPTION:

CONTACT PERSON: CASEY K. WHITLEY

REASON CATEGORY: STRATEGIC LETTING

ADDED TO: 7/15/25