

**January 2025 - Detailed Schedule Changes**

**TIP: B-5614**

**WBS: 45569.1.2**

**COUNTY:** BEAUFORT  
**DESCRIPTION:** REPLACE BRIDGE 060009 OVER BLOUNTS CREEK ON SR 1112  
**CONTACT PERSON:** DAVID STUTTS  
**REASON CATEGORY:** PERMITTING  
**DELAYED FROM: 4/15/25 TO: 8/19/25**

**TIP: B-5833**

**WBS: 45786.1.2**

**COUNTY:** YADKIN  
**DESCRIPTION:** REPLACE BRIDGE 29 OVER I-77 ON US 21 BUSINESS  
**CONTACT PERSON:** DAVID STUTTS  
**REASON CATEGORY:** RIGHT OF WAY  
**DELETED FROM 12MLL: 3/18/25**

**TIP: B-5857**

**WBS: 45810.1.1**

**COUNTY:** GASTON  
**DESCRIPTION:** REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA RIVER  
ON US 29/US 74.(COMB W/U-6146).  
**CONTACT PERSON:** BRYAN SOWELL  
**REASON CATEGORY:** PERMITTING  
**DELAYED FROM: 5/20/25 TO: 12/16/25**

**TIP: HE-0013**

**WBS: 50700.1.1**

**COUNTY:**  
**DESCRIPTION:**  
**CONTACT PERSON:**  
**REASON CATEGORY:** EXTERNAL ACTIONS  
**DELETED FROM STIP: 5/20/25**



**January 2025 - Detailed Schedule Changes**

**TIP: U-3628**

**WBS: 44672.1.2**

**COUNTY:** MOORE  
**DESCRIPTION:** NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL STREET) TO US 15 / US 501 IN CARTHAGE WIDEN TO THREE LANES WITH CURB AND GUTTER AND BICYCLE / PEDESTRIAN ACCOMMODATIONS  
**CONTACT PERSON:** MICHAEL RICKETTS  
**REASON CATEGORY:** DESIGN

**DELAYED FROM: 5/20/25 TO: 9/16/25**

**TIP: U-5760**

**WBS: 46381.1.1**

**COUNTY:** FORSYTH  
**DESCRIPTION:** KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40 TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE. WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS ROAD) AND CONSTRUCT INTERCHANGE AT US 421 / NC 150/ BUSINESS 40  
**CONTACT PERSON:** CONNIE KELLEY JAMES  
**REASON CATEGORY:** EXTERNAL ACTIONS

**DELAYED FROM: 4/15/25 TO: 11/18/25**

**TIP: U-6011**

**WBS: 47146.1.1**

**COUNTY:** ALAMANCE  
**DESCRIPTION:** US 70 (SOUTH CHURCH STREET) AT SR 1158 (HUFFMAN MILL ROAD) IN BURLINGTON. INTERSECTION IMPROVEMENTS  
**CONTACT PERSON:** CHRIS SMITHERMAN  
**REASON CATEGORY:** BIDS REJECTED

**ADDED TO: 4/15/25**

**TIP: U-6146**

**WBS: 48392.1.1**

**COUNTY:** GASTON  
**DESCRIPTION:** US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB W/B-5857) WIDEN TO SIXLANES.  
**CONTACT PERSON:** BRYAN SOWELL  
**REASON CATEGORY:** PERMITTING

**DELAYED FROM: 5/20/25 TO: 12/16/25**

**TIP: N/A**

**WBS: 15BPR.107.3**

**January 2025 - Detailed Schedule Changes**

**COUNTY:** ONSLOW  
**DESCRIPTION:** BRIDGE PRESERVATION. BRIDGE 660268 OVER EDWARDS CREEK ON US

**CONTACT PERSON:** TIMOTHY SHERRILL

**REASON CATEGORY:** FUNDING

**DELETED FROM 12MLL: 7/15/25**

**TIP: N/A**

**WBS:** 15BPR.116.3

**COUNTY:** MECKLENBURG

**DESCRIPTION:**

**CONTACT PERSON:** TIMOTHY SHERRILL

**REASON CATEGORY:** FUNDING

**DELETED FROM 12MLL: 9/16/25**

**TIP: N/A**

**WBS:** 15BPR.128.3

**COUNTY:** BUNCOMBE

**DESCRIPTION:**

**CONTACT PERSON:** TIMOTHY SHERRILL

**REASON CATEGORY:** EXTERNAL ACTIONS

**DELAYED FROM: 4/15/25 TO: 5/20/25**

**TIP: N/A**

**WBS:** 15BPR.131.3

**COUNTY:** CRAVEN, PAMLICO, CARTERET  
**DESCRIPTION:** BRIDGE PRESERVATION. BRIDGE 45 OVER SALTERS CREEK ON US 70,

**CONTACT PERSON:** TIMOTHY SHERRILL

**REASON CATEGORY:** FUNDING

**DELETED FROM 12MLL: 7/15/25**

**TIP: N/A**

**WBS:** 15BPR.133.3

**COUNTY:** ASHE  
**DESCRIPTION:** BRIDGE 507 OVER NORTH FORK NEW RIVER ON SR 1644 (MCNEIL ROA

**CONTACT PERSON:** TIMOTHY SHERRILL

**REASON CATEGORY:** STRATEGIC LETTING

**DELAYED FROM: 3/18/25 TO: 4/15/25**

**January 2025 - Detailed Schedule Changes**

**TIP: N/A**

**WBS: 15BPR.137.3**

**COUNTY:** BEAUFORT  
**DESCRIPTION:** BRIDGE PRESERVATION. BRIDGE 353 OVER US 17 BUSINESS / TAR  
R  
**CONTACT PERSON:** TIMOTHY SHERRILL  
**REASON CATEGORY:** FUNDING

**DELETED FROM 12MLL: 8/19/25**

**TIP: N/A**

**WBS: 15BPR.144.3**

**COUNTY:** WAKE  
**DESCRIPTION:**  
**CONTACT PERSON:** TIMOTHY SHERRILL  
**REASON CATEGORY:** FUNDING

**DELAYED FROM: 3/18/25 TO: 8/19/25**

**TIP: N/A**

**WBS: 15BPR.149.3**

**COUNTY:** WILKES  
**DESCRIPTION:**  
**CONTACT PERSON:** TIMOTHY SHERRILL  
**REASON CATEGORY:** FUNDING

**DELAYED FROM: 4/15/25 TO: 12/16/25**

**TIP: N/A**

**WBS: 17BP.7.R.116**

**COUNTY:** GUILFORD  
**DESCRIPTION:**  
**CONTACT PERSON:** DANIEL DAGENHART  
**REASON CATEGORY:** FUNDING

**ADDED TO: 4/15/25**