

## January 2025 - Summary of Schedule Changes

<u>TIP</u>	<u>WBS</u>	<u>COUNTY</u>	<u>CHANGE</u>
<b>B-5614</b>	45569.1.2	BEAUFORT	DELAYED FROM: 4/15/25 TO: 8/19/25
<b>B-5833</b>	45786.1.2	YADKIN	DELETED FROM 12MLL: 3/18/25
<b>B-5857</b>	45810.1.1	GASTON	DELAYED FROM: 5/20/25 TO: 12/16/25
<b>HE-0013</b>	50700.1.1		DELETED FROM STIP: 5/20/25
<b>HL-0033</b>	49618.1.1	WAKE	DELAYED FROM: 4/15/25 TO: 9/16/25
<b>I-5831B</b>	53037.1.3	MADISON	DELAYED FROM: 4/15/25 TO: 9/16/25
<b>I-5880</b>	53080.1.1	FORSYTH	DELAYED FROM: 4/15/25 TO: 8/19/25
<b>N/A</b>	15BPR.107.3	ONslow	DELETED FROM 12MLL: 7/15/25
<b>N/A</b>	15BPR.116.3	MECKLENBURG	DELETED FROM 12MLL: 9/16/25
<b>N/A</b>	15BPR.128.3	BUNCOMBE	DELAYED FROM: 4/15/25 TO: 5/20/25
<b>N/A</b>	15BPR.131.3	CRAVEN, PAMLICO, CARTERET	DELETED FROM 12MLL: 7/15/25
<b>N/A</b>	15BPR.133.3	ASHE	DELAYED FROM: 3/18/25 TO: 4/15/25
<b>N/A</b>	15BPR.137.3	BEAUFORT	DELETED FROM 12MLL: 8/19/25
<b>N/A</b>	15BPR.144.3	WAKE	DELAYED FROM: 3/18/25 TO: 8/19/25
<b>N/A</b>	15BPR.149.3	WILKES	DELAYED FROM: 4/15/25 TO: 12/16/25
<b>N/A</b>	17BP.7.R.116	GUILFORD	ADDED TO: 4/15/25
<b>R-5901</b>	48416.1.1	SURRY	DELAYED FROM: 4/15/25 TO: 9/16/25
<b>U-3628</b>	44672.1.2	MOORE	DELAYED FROM: 5/20/25 TO: 9/16/25
<b>U-5760</b>	46381.1.1	FORSYTH	DELAYED FROM: 4/15/25 TO: 11/18/25
<b>U-6011</b>	47146.1.1	ALAMANCE	ADDED TO: 4/15/25
<b>U-6146</b>	48392.1.1	GASTON	DELAYED FROM: 5/20/25 TO: 12/16/25

\* DESIGN-BUILD PROJECT