

JANUARY 2026 BID ADVERTISEMENT REPORT
(February 2026 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
2/17/26	15BPR.137	2	BEAUFORT		\$10,400,000	RL	S		NO PERMITS REQUIRED		RAILROAD CERTIFICATION (REQUIRED)	RAILROAD AGREEMENT (IN)		
2/17/26	15BPR.148	9	FORSYTH		\$975,000	RL	S		NO PERMITS REQUIRED					
2/17/26	BR-0060	7	ALAMANCE		\$9,600,000	RL	HFB		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (PENDING)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)	FEMA-NFIP (IN)		
2/17/26	HI-0005	9	FORSYTH, DAVIDSON		\$14,200,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
2/17/26	HL-0033	5	WAKE		\$11,100,000	DDRL	F		401/404 PERMITS (IN)	RENEWAL CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) 3 - MUNICIPAL AGREEMENT (IN)	01/20/2023	4,570,566.87
2/17/26	I-6001	5	WAKE, FRANKLIN		\$39,400,000	DDRL	F		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
2/17/26	U-3609B	4	WAYNE		\$32,300,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) 2 - MUNICIPAL AGREEMENT (IN)		
2/17/26	U-6105	10	MECKLENBURG		\$11,500,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN)	04/28/2025	11,500,000
8	Projects				\$129,475,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded				
DDRL	Division Design Raleigh Let	F	Federally Funded	PS&E Review Meeting Date:	10/28/25		
		HFB	State Bridge Program	Revised Date:	12/16/25		
		SCR	Schedule Change Request				

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded
EDBL	Express Design Build	F	Federally Funded
DBL	Design Build Let	HFB	State Bridge Program
		SCR	Schedule Change Request

PS&E Review Meeting Date: 10/28/25
Revised Date: 12/16/25