

JANUARY 2026 - DETAILED SCHEDULE CHANGES

Page 1 of 3

TIP: B-5833 **PE WBS:** 45786.1.2
COUNTY: YADKIN
DESCRIPTION: REPLACE BRIDGE 980029 OVER I-77 ON US 21 BUSINESS
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: UTILITIES
DELAYED FROM: 3/17/26 TO: 5/19/26

TIP: BP7-R001 **PE WBS:** BP7.R001.1
COUNTY: ROCKINGHAM
DESCRIPTION: Replace Rockingham Br780023
CONTACT PERSON: DANIEL DAGENHART
REASON CATEGORY: FUNDING
ADDED TO: 6/16/26

TIP: BR-0141 **PE WBS:** 67141.1.1
COUNTY: ROCKINGHAM
DESCRIPTION: SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123 OVER US 220 / US 311.
CONTACT PERSON: DANIEL DAGENHART
REASON CATEGORY: DESIGN
DELETED FROM 12MLL: 6/16/26

TIP: HI-0005A **PE WBS:** 49996.1.2
COUNTY: FORSYTH, DAVIDSON
DESCRIPTION: I-85. I-285 / US 52 / NC 8. PRESERVE BRIDGES 280147, 280152, 280513, 280515, 280516, 280136, 330027, 330028, 330053, and 330054
CONTACT PERSON: DANIEL C. ULRICH
REASON CATEGORY: EXTERNAL ACTIONS
DELETED FROM 12MLL: 9/15/26

TIP: I-5993 **PE WBS:** 47948.1.1
COUNTY: DURHAM
DESCRIPTION: I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.
CONTACT PERSON: CALEB WHITBY
REASON CATEGORY: DESIGN
DELAYED FROM: 5/19/26 TO: 8/18/26

JANUARY 2026 - DETAILED SCHEDULE CHANGES

Page 2 of 3

TIP: P-5709 **PE WBS:** 46920.1.1
COUNTY: GUILFORD
DESCRIPTION: GRADE SEPARATION AT FRANKLIN BOULEVARD CROSSING (722959A), AND CLOSE O'FERRELL STREET CROSSING (722961B) AT NCRR/NSR-NCLINE IN GREENSBORO.
CONTACT PERSON: BRAD SMYTHE
REASON CATEGORY: EXTERNAL ACTIONS
DELAYED FROM: 4/21/26 TO: 11/17/26

TIP: R-5100A **PE WBS:** 41890.1.2
COUNTY: IREDELL
DESCRIPTION: SR 1109 (WILLIAMSON ROAD) FROM I-77 TO SR 1100 (BRAWLEY SCHOOL ROAD). WIDEN TO FOUR LANES.
CONTACT PERSON: VERROL J. MCLEARY
REASON CATEGORY: UTILITIES
DELETED FROM 12MLL: 9/15/26

TIP: R-5826B **PE WBS:** 47098.1.3
COUNTY: MONTGOMERY
DESCRIPTION: NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174 (PEE DEE ROAD). UPGRADE ROADWAY.
CONTACT PERSON: MORGAN H. DEWIT
REASON CATEGORY: UTILITIES
DELAYED FROM: 6/16/26 TO: 12/15/26

TIP: U-5711 **PE WBS:** 50160.1.1
COUNTY: RANDOLPH
DESCRIPTION: SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN DRIVE TO US 220 BUSINESS IN ASHEBORO. WIDEN TO A THREE LANE FACILITY.
CONTACT PERSON: JEFFREY A. STRODER
REASON CATEGORY: EXTERNAL ACTIONS
DELAYED FROM: 4/21/26 TO: 6/16/26

TIP: U-5797 **PE WBS:** 44367.1.1
COUNTY: ROBESON
DESCRIPTION: SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGTON STREET TO EAST 22ND STREET. WIDEN TO SIX LANES AND MODERNIZE ROADWAY.
CONTACT PERSON: CRAIG FREEMAN
REASON CATEGORY: DESIGN
DELAYED FROM: 1/20/26 TO: 2/17/26

TIP: N/A **PE WBS:** 17BP.7.R.114

JANUARY 2026 - DETAILED SCHEDULE CHANGES

Page 3 of 3

COUNTY: GUILFORD
DESCRIPTION:
CONTACT PERSON: DANIEL DAGENHART
REASON CATEGORY: FUNDING

ADDED TO: 8/18/26