TIP: B-5614 WBS: 45569.1.2

COUNTY: BEAUFORT

DESCRIPTION: REPLACE BRIDGE 9 OVER BLOUNTS CREEK ON SR 1112

CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: PERMITTING
DELAYED FROM: 10/15/24 TO: 4/15/25

<u>TIP: B-5845</u> WBS: 45798.1.1

COUNTY: CLEVELAND

DESCRIPTION: REPLACE BRIDGE 25 OVER BUFFALO CREEK ON SR 2033 (OAK

GROVE ROAD)

CONTACT PERSON: JOSHUA B. WHITE

REASON CATEGORY: UTILITIES

DELAYED FROM: 9/17/24 TO: 3/18/25

<u>TIP: B-5857</u> WBS: 45810.1.1

COUNTY: GASTON

DESCRIPTION: REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA RIVER

ON US 29/US 74.(COMB W/U-6146 & WBS 47897).

CONTACT PERSON: BRYAN SOWELL REASON CATEGORY: PERMITTING

DELAYED FROM: 2/18/25 TO: 5/20/25

<u>TIP: B-5895</u> WBS: 48088.1.1

COUNTY: MADISON

DESCRIPTION: US 25/70, REPLACE BRIDGE 560067 OVER THE FRENCH BROAD

RIVER.

CONTACT PERSON: DAVID STUTTS

REASON CATEGORY: PERMITTING

DELAYED FROM: 10/15/24 TO: 12/17/24

TIP: **B-6040** WBS: 48389.1.2

COUNTY: MCDOWELL

DESCRIPTION: US 70 REPLACE BRIDGE 580127 OVER SOUTHERN RAILROAD.

CONTACT PERSON: MICHAEL G. CLARK

REASON CATEGORY: DESIGN
DELETED FROM 12MLL: 6/17/25

TIP: B-6051 WBS: 48708.1.1

COUNTY: GASTON

DESCRIPTION: US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA RIVER.

(COMB W/U-6143).

CONTACT PERSON: DAVID STUTTS

REASON CATEGORY: PERMITTING

DELAYED FROM: 11/19/24 TO: 7/15/25

<u>TIP: BR-0004</u> WBS: 67004.1.1

COUNTY: BEAUFORT

DESCRIPTION: BRIDGE 060066 ON US 264 OVER PUNGO RIVER

CONTACT PERSON: CATHRINE A. HOSSACKMEYER

REASON CATEGORY: UTILITIES
DELETED FROM 12MLL: 6/17/25

TIP: BR-0021 WBS: 67021.1.1

COUNTY: HALIFAX

DESCRIPTION: BRIDGE 410051 ON NC 48 OVER ROANOKE RIVER

CONTACT PERSON: DAVID S. WEBB REASON CATEGORY: RIGHT OF WAY

DELETED FROM 12MLL: 5/20/25

<u>TIP: BR-0023</u> WBS: 67023.1.1

COUNTY: IREDELL

DESCRIPTION: REPLACE BRIDGE 480090 OVER I 40 ON SR 1005.

CONTACT PERSON: HON YEUNG REASON CATEGORY: PLANNING

DELETED FROM 12MLL: 4/15/25

TIP: BR-0028 WBS: 67028.1.1

COUNTY: MACON

DESCRIPTION: BRIDGE 550023 ON US 64 OVER NANTAHALA RIVER

CONTACT PERSON: DAVID S. WEBB REASON CATEGORY: PLANNING

DELETED FROM 12MLL: 3/18/25

TIP: BR-0030 WBS: 67030.1.1

COUNTY: MACON

DESCRIPTION: BRIDGE 550085 ON NC 28 OVER COWEE CREEK

CONTACT PERSON: DAVID S. WEBB
REASON CATEGORY: PLANNING
DELETED FROM 12MLL: 6/17/25

<u>TIP: BR-0031</u> WBS: 67031.1.1

COUNTY: MACON

DESCRIPTION: BRIDGE 550226 ON SR 1310 OVER NANTAHALA RIVER

CONTACT PERSON: DAVID S. WEBB
REASON CATEGORY: PERMITTING

DELETED FROM 12MLL: 4/15/25

TIP: BR-0052 WBS: 67052.1.1

COUNTY: MACON

DESCRIPTION: BRIDGE 550227 ON SR 1310 OVER NANTAHALA RIVER

CONTACT PERSON: DAVID S. WEBB REASON CATEGORY: PERMITTING

DELETED FROM 12MLL: 4/15/25

<u>TIP: BR-0053</u> WBS: 67053.1.1

COUNTY: MACON

DESCRIPTION: BRIDGE 550228 ON SR 1310 OVER NANTAHALA RIVER.

CONTACT PERSON: DAVID S. WEBB REASON CATEGORY: PERMITTING

DELETED FROM 12MLL: 4/15/25

<u>TIP: I-5880</u> WBS: 53080.1.1

COUNTY: FORSYTH

DESCRIPTION: I-40/US 311 AT NC 109 (THOMASVILLE ROAD)/CLEMMONSVILLE

ROADSPLIT-DIAMOND INTERCHANGE IN WINSTON-SALEM.
CONVERT HALF DIAMOND INTERCHANGE AT NC 109 TO FULL
DIAMOND AND REMOVE CONNECTOR ROADS AND HALF DIAMOND

INTERCHANGE AT CLEMMONSVILLE ROAD.

CONTACT PERSON: RYAN C. NEWCOMB

REASON CATEGORY: UTILITIES

DELAYED FROM: 1/21/25 TO: 4/15/25

<u>TIP: P-5748B</u> WBS: 48336.1.3

COUNTY: UNION

DESCRIPTION: CSX SG LINE AT SR 1300(HELMS ROAD) INTERSECTION

CONSTRUCT GRADE SEPARATION AND CLOSE AT-GRADE

CROSSING AT SR 1432(TORY PATH).

CONTACT PERSON: BRIAN E. GACKSTETTER

REASON CATEGORY: RIGHT OF WAY

DELETED FROM 12MLL: 6/17/25

<u>TIP: R-5100B</u> WBS: 41890.1.3

COUNTY: IREDELL

DESCRIPTION: SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY SCHOOL

ROAD) TO NC 150. WIDEN TO FOUR LANES.

CONTACT PERSON: BRYAN SOWELL **REASON CATEGORY:** RIGHT OF WAY

DELETED FROM 12MLL: 6/17/25

TIP: R-5759 WBS: 44691.1.1

COUNTY: WILKES

DESCRIPTION: NC 115 FROM US 421 TO 2ND STREET. WIDEN TO TWO LANES

WITH MEDIAN. CONSTRUCT BIKE LANES AND SIDEWALKS.

CONTACT PERSON: RAMIE SHAW
REASON CATEGORY: UTILITIES

DELAYED FROM: 10/15/24 TO: 12/17/24

TIP: U-5747A WBS: 50167.1.2

COUNTY: WAKE

DESCRIPTION: SR 1635 - FROM WEST OF SR 1613 (DAVIS DRIVE) TO NORTH OF

SR1637 (CHURCH STREET) IN MORRISVILLE. WIDEN TO 4-LANE

DIVIDED FACILITY. (COMB W/U-5747B).

CONTACT PERSON: BETH A. QUINN REASON CATEGORY: UTILITIES

DELETED FROM 12MLL: 7/15/25

TIP: U-5747B WBS: 50167.1.3

COUNTY: WAKE

DESCRIPTION: SR 1635 AT NC 54 - CONVERT AT-GRADE INTERSECTION TO

GRADE SEPARATION, INCLUDING GRADE SEPARATION OF NORTH

CAROLINA RAILROAD. (COMB W/U-5747A).

CONTACT PERSON: BETH A. QUINN

REASON CATEGORY: UTILITIES

DELETED FROM 12MLL: 7/15/25

TIP: U-5750 WBS: 50170.1.1

COUNTY: WAKE

DESCRIPTION: NC 54 FROM NC 540 TO PERIMETER PARK DRIVE IN MORRISVILLE

ADD LANES

CONTACT PERSON:

REASON CATEGORY: UTILITIES

DELETED FROM 12MLL: 7/15/25

TIP: U-5780 WBS: 50191.1.1

COUNTY: IREDELL

DESCRIPTION: NC 150 AT INTERSECTION OF NC 150 AND SR 2399 (WIGGINS

ROAD)REALIGN INTERSECTION. (COMB W/W-5601U).

CONTACT PERSON: BRYAN SOWELL

REASON CATEGORY: STRATEGIC LETTING

DELETED FROM 12MLL: 12/17/24

TIP: U-6143 WBS: 48326.1.1

COUNTY: GASTON

DESCRIPTION: NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON

BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET) AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON US 74 (WILKINSON

BOULEVARD).(COMB W/ B-6051).

CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: PERMITTING

DELAYED FROM: 11/19/24 TO: 7/15/25

TIP: U-6146 WBS: 48392.1.1

COUNTY: GASTON

DESCRIPTION: US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET TO SR

2015(ALBERTA AVENUE) GASTON COUNTY (COMB W/B-5857)

WIDEN TO SIXLANES.

CONTACT PERSON: BRYAN SOWELL REASON CATEGORY: PERMITTING DELAYED FROM: 2/18/25 TO: 5/20/25

<u>TIP: W-5601U</u> WBS: 50138.1.FR22

COUNTY: IREDELL

DESCRIPTION: NC 150 AT NC 152 (WESTERN INTERSECTION). (COMB W/U-5780).

CONTACT PERSON: BRYAN SOWELL
REASON CATEGORY: STRATEGIC LETTING

DELETED FROM 12MLL: 12/17/24

<u>TIP: N/A</u> WBS: 47897

COUNTY: GASTON

DESCRIPTION:

CONTACT PERSON: BRYAN SOWELL
REASON CATEGORY: PERMITTING

DELAYED FROM: 2/18/25 TO: 5/20/25

COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT US