

## **JULY 2025 - DETAILED SCHEDULE CHANGES**

Page 1 of 3

**TIP: B-5614** **PE WBS:** 45569.1.2  
**COUNTY:** BEAUFORT  
**DESCRIPTION:** REPLACE BRIDGE 060009 OVER BLOUNTS CREEK ON SR 1112  
**CONTACT PERSON:** DAVID STUTTS  
**REASON CATEGORY:** PLANNING  
**DELAYED FROM: 8/19/25 TO: 10/21/25**

**TIP: BR-0004** **PE WBS:** 67004.1.1  
**COUNTY:** BEAUFORT  
**DESCRIPTION:** BRIDGE 060066 ON US 264 OVER PUNGO RIVER  
**CONTACT PERSON:** CATHRINE A. HOSSACK MEYER  
**REASON CATEGORY:** RIGHT OF WAY  
**DELAYED FROM: 9/16/25 TO: 5/19/26**

**TIP: BR-0049** **PE WBS:** 67049.1.1  
**COUNTY:** UNION  
**DESCRIPTION:** BRIDGE 890034 ON CONCORD AVE OVER US 74, NC 200  
**CONTACT PERSON:** EMILY FERREIRA  
**REASON CATEGORY:** FUNDING  
**DELETED FROM 12MLL: 1/20/26**

**TIP: BR-0092** **PE WBS:** 67092.1.1  
**COUNTY:** ORANGE  
**DESCRIPTION:** REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE CREEK  
**CONTACT PERSON:** JON GAILLARD  
**REASON CATEGORY:** FUNDING  
**DELETED FROM 12MLL: 8/19/25**

**TIP: HB-0040** **PE WBS:** 50607.1.1  
**COUNTY:** NEW HANOVER  
**DESCRIPTION:** REPLACE BRIDGE 21 OVER BANKS CHANNEL ON US 76 (CAUSWAY DRIVE); REPLACE BRIDGE 22 OVER LEES CUT ON US 74 (W SALISBURY STREET); AND REPLACE BRIDGE 24 OVER BANKS CHANNEL ON US 74 (W SALISBURY STREET) IN WRIGHTSVILLE BEACH  
**CONTACT PERSON:** DEREK PIELECH  
**REASON CATEGORY:** STRATEGIC LETTING  
**ADDED TO: 4/21/26**

## **JULY 2025 - DETAILED SCHEDULE CHANGES**

Page 2 of 3

**TIP: HE-0001B**

**PE WBS:** 49742.1.3

**COUNTY:** BUNCOMBE

**DESCRIPTION:** I-26 CONNECTOR FROM FREDERICK LAW OLMSTEAD WAY EAST TO  
I-26. CONSTRUCT TWO LANE ROAD WITH SIDEWALK.

**CONTACT PERSON:** BRENDAN MERITHEW

**REASON CATEGORY:** DESIGN

**DELAYED FROM:** 9/16/25 **TO:** 11/18/25

**TIP: HL-0025**

**PE WBS:** 49491.1.1

**COUNTY:** MECKLENBURG

**DESCRIPTION:** GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO TANK TOWN  
ROAD. EXTEND ROADWAY.

**CONTACT PERSON:** TERRY BURLESON

**REASON CATEGORY:** DESIGN

**DELAYED FROM:** 10/21/25 **TO:** 12/16/25

**TIP: I-5831B**

**PE WBS:** 53037.1.3

**COUNTY:** MADISON

**DESCRIPTION:** I-26 FROM TENNESSEE STATE LINE TO MILE MARKER 9.  
REHABILITATE PAVEMENT.

**CONTACT PERSON:** BRENDAN MERITHEW

**REASON CATEGORY:** DESIGN

**DELAYED FROM:** 9/16/25 **TO:** 12/16/25

**TIP: P-5707**

**PE WBS:** 44643.1.1

**COUNTY:** WAKE

**DESCRIPTION:** CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052 (ROGERS  
ROAD EXTENSION) CROSSING (633905Y) IN WAKE FOREST.

**CONTACT PERSON:** BRIAN E. GACKSTETTER

**REASON CATEGORY:** DESIGN

**DELAYED FROM:** 8/19/25 **TO:** 12/16/25

**TIP: P-5731**

**PE WBS:** 47610.1.1

**COUNTY:** DAVIDSON

**DESCRIPTION:** ENORFOLK SOUTHERN, CROSSING 722306Y (EAST 7TH AVENUE) IN  
LEXINGTON. CONSTRUCT GRADE SEPARATION IN VICINITY OF 5TH  
STREET AND CLOSE CROSSING 722306Y.

**CONTACT PERSON:** BRAD SMYTHE

**REASON CATEGORY:** RIGHT OF WAY

**DELAYED FROM:** 3/17/26 **TO:** 7/21/26

## **JULY 2025 - DETAILED SCHEDULE CHANGES**

Page 3 of 3

**TIP: U-5302**

**PE WBS:** 48000.1.1

**COUNTY:** WAKE

**DESCRIPTION:** US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER STATION BOULEVARD) IN GARNER. CONVERT TO REDUCED CONFLICT INTERSECTIONS.

**CONTACT PERSON:** JOHN W. BRAXTON JR

**REASON CATEGORY:** UTILITIES

**DELAYED FROM: 11/18/25 TO: 1/20/26**

**TIP: U-5956**

**PE WBS:** 46891.1.1

**COUNTY:** CABARRUS

**DESCRIPTION:** US 29, REALIGN UNION CEMETERY ROAD TO INTERSECT US 29 AT SR 1414 (ROCK HILL CHURCH ROAD) AND CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6 MILE WEST OF SR 1414 (ROCK HILL CHURCH ROAD) TO JUST EAST OF SR 1414 (ROCK HILL CHURCH ROAD).

**CONTACT PERSON:** RANDY BOWERS

**REASON CATEGORY:** PLANNING

**DELAYED FROM: 11/18/25 TO: 1/20/26**

**TIP: W-5704E**

**PE WBS:** 44850.1.5

**COUNTY:** JOHNSTON

**DESCRIPTION:** SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF SR 2685 (HELENA LANE).

**CONTACT PERSON:** NORWOOD ADDISON GAINES

**REASON CATEGORY:** RIGHT OF WAY

**DELAYED FROM: 12/16/25 TO: 4/21/26**