

JULY 2026 - DETAILED SCHEDULE CHANGES

Page 1 of 1

TIP: HB-0069 **PE WBS:** 50739.1.1
COUNTY: WILKES
DESCRIPTION: REPLACE BRIDGE 960012 OVER REDDIES RIVER ON US 421
BUSINESS(D STREET)
CONTACT PERSON: RAMIE SHAW
REASON CATEGORY: UTILITIES
DELAYED FROM: 12/15/26 TO: 4/20/27

TIP: R-5796 **PE WBS:** 46881.1.1
COUNTY: HERTFORD
DESCRIPTION: US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE STREET
TO NC 42. WIDEN TO THREE LANES.
CONTACT PERSON: JOHN S. ABEL
REASON CATEGORY: DESIGN
DELAYED FROM: 10/20/26 TO: 6/15/27

TIP: U-2817 **PE WBS:** 34868.1.FD3
COUNTY: PITT
DESCRIPTION: SR 1700 (EVANS STREET / OLD TAR ROAD) FROM SR 1711
(WORTHINGTON ROAD) IN WINTERVILLE TO US 264 ALTERNATE
(GREENVILLE BOULEVARD) IN GREENVILLE
CONTACT PERSON: CASEY K. WHITLEY
REASON CATEGORY: DESIGN
DELETED FROM 12MLL: 6/15/27

TIP: N/A **PE WBS:** 15BPR.114.3
COUNTY: FORSYTH
DESCRIPTION:
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: PLANNING
DELETED FROM 12MLL: 5/18/27

TIP: N/A **PE WBS:** 15BPR.153.3
COUNTY: MOORE
DESCRIPTION:
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: DESIGN
DELAYED FROM: 11/17/26 TO: 5/18/27