

July 2026 - Summary of Schedule Changes

Page 1 of 1

<u>TIP</u>	<u>PE WBS</u>	<u>COUNTY</u>	<u>CHANGE</u>
HB-0069	50739.1.1	WILKES	DELAYED FROM: 12/15/26 TO: 4/20/27
N/A	15BPR.114.3	FORSYTH	DELETED FROM 12MLL: 5/18/27
N/A	15BPR.153.3	MOORE	DELAYED FROM: 11/17/26 TO: 5/18/27
R-5796	46881.1.1	HERTFORD	DELAYED FROM: 10/20/26 TO: 6/15/27
U-2817	34868.1.FD3	PITT	DELETED FROM 12MLL: 6/15/27

* ALTERNATIVE DELIVERY