

June 2024 - Summary of Schedule Changes

<u>TIP</u>	<u>WBS</u>	<u>COUNTY</u>	<u>CHANGE</u>
B-4838	38608.1.2	WAYNE	DELAYED FROM: 10/15/24 TO: 12/17/24
B-5614	45569.1.2	BEAUFORT	DELAYED FROM: 9/17/24 TO: 10/15/24
B-5953	47217.1.1	BUNCOMBE	DELETED FROM 12MLL: 6/17/25
B-6047	48390.1.1	RUTHERFORD	DELETED FROM 12MLL: 5/20/25
BR-0099	67099.1.1	RUTHERFORD	DELAYED FROM: 2/18/25 TO: 6/17/25
BR-0100	67100.1.1	RUTHERFORD	DELAYED FROM: 9/17/24 TO: 12/17/24
BR-0101	67101.1.1	RUTHERFORD	DELETED FROM 12MLL: 4/15/25
BR-0152	67152.1.1	DAVIE	DELAYED FROM: 1/21/25 TO: 2/18/25
HL-0003	49467.1.1	BUNCOMBE	DELAYED FROM: 8/20/24 TO: 10/15/24
HL-0033	49618.1.1	WAKE	DELAYED FROM: 10/15/24 TO: 4/15/25
I-4409	38714.1.2	BUNCOMBE	DELETED FROM 12MLL: 6/17/25
*I-5719	50135.1.FS1	GASTON	DELAYED FROM: 2/18/25 TO: 3/18/25
I-5898	46860.1.1	ROCKINGHAM	DELAYED FROM: 9/17/24 TO: 6/17/25
P-5715	46927.1.1	WAKE	DELAYED FROM: 8/20/24 TO: 10/15/24
P-5720	46932.1.1	WAKE	DELAYED FROM: 5/28/24 TO: 6/18/24
R-2822B	34508.1.2	GRAHAM	DELETED FROM 12MLL: 6/17/25
R-3430B	34544.1.6	CALDWELL	DELETED FROM 12MLL: 9/17/24
R-5726	50218.1.1	MOORE	DELAYED FROM: 9/17/24 TO: 10/15/24
R-5808	46972.1.2	GATES	DELAYED FROM: 9/17/24 TO: 12/17/24
R-5809A	46976.1.2	BERTIE	DELAYED FROM: 9/17/24 TO: 1/21/25
U-3422	39001.1.2	CUMBERLAND	DELETED FROM 12MLL: 8/20/24
U-3422A	39001.1.3	CUMBERLAND	ADDED TO: 12/17/24
U-4700CA	35993.1.10	BURKE, CATAWBA, CALDWELL	DELAYED FROM: 9/17/24 TO: 2/18/25
U-4700CB	35993.1.11	CALDWELL	DELAYED FROM: 9/17/24 TO: 2/18/25
U-4700CC	35993.1.12	CALDWELL	DELAYED FROM: 9/17/24 TO: 2/18/25

* DESIGN-BUILD PROJECT

June 2024 - Summary of Schedule Changes

U-5777	50189.1.1	CATAWBA	ADDED TO: 12/17/24
*U-5800	44372.1.1	GASTON	DELAYED FROM: 2/18/25 TO: 3/18/25
U-5834	50226.1.1	BUNCOMBE	DELETED FROM 12MLL: 6/17/25
U-6020	47165.1.1	GRANVILLE	DELAYED FROM: 7/16/24 TO: 9/17/24
*U-6044	46986.1.1	GASTON	DELAYED FROM: 2/18/25 TO: 3/18/25
U-6202	48662.1.1	NEW HANOVER	DELAYED FROM: 7/16/24 TO: 9/17/24
W-5601EX	50138.1.155	WAKE	ADDED TO: 10/15/24

* DESIGN-BUILD PROJECT