

June 2026 - Summary of Schedule Changes

Page 1 of 1

<u>TIP</u>	<u>PE WBS</u>	<u>COUNTY</u>	<u>CHANGE</u>
B-6047	48390.1.1	RUTHERFORD	DELAYED FROM: 6/16/26 TO: 8/18/26
BL-0080	50808.1.1	MECKLENBURG	DELAYED FROM: 10/20/26 TO: 3/16/27
BR-0019	67019.1.1	GASTON	DELETED FROM 12MLL: 7/21/26
BR-0092	67092.1.1	ORANGE	DELAYED FROM: 8/18/26 TO: 4/20/27
BR-0168	67168.1.1	FORSYTH	DELAYED FROM: 5/19/26 TO: 6/16/26
*HB-0001A	49475.1.2	DARE, EDGEcombe, NASH, TYRRELL, WASHINGTON, MARTIN	DELAYED FROM: 10/20/26 TO: 11/17/26
HB-0020	50351.1.1	WILKES	DELAYED FROM: 10/20/26 TO: 3/16/27
N/A	15BPR.112.3	CUMBERLAND	DELETED FROM 12MLL: 6/15/27
N/A	15BPR.152.3	LINCOLN	DELETED FROM 12MLL: 6/15/27
P-5709	46920.1.1	GUILFORD	DELAYED FROM: 11/17/26 TO: 5/18/27
P-5725	47603.1.1	CABARRUS	DELETED FROM 12MLL: 4/20/27
R-5711	50207.1.1	IREDELL	ADDED TO: 12/15/26
U-4700CA	35993.1.10	CALDWELL	DELAYED FROM: 8/18/26 TO: 9/15/26
U-4700CB	35993.1.11	CALDWELL	DELAYED FROM: 8/18/26 TO: 9/15/26
U-4714AC	39078.1.8	UNION, MECKLENBURG	DELAYED FROM: 7/21/26 TO: 1/19/27
U-4714BA	39078.1.9	UNION	DELAYED FROM: 7/21/26 TO: 1/19/27
U-5771	50183.1.1	MECKLENBURG	DELAYED FROM: 10/20/26 TO: 3/16/27
U-5965	45979.1.1	GASTON	DELAYED FROM: 9/15/26 TO: 4/20/27
U-6078	47525.1.1	GASTON	DELETED FROM 12MLL: 11/17/26

* ALTERNATIVE DELIVERY