

March 2024 - Detailed Schedule Changes

Page 1 of 4

TIP: B-4838

WBS: 38608.1.2

COUNTY: WAYNE

DESCRIPTION: BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD TRACKS ON
US 70 BUSINESS

CONTACT PERSON: DAVID STUTTS

REASON CATEGORY: DESIGN

DELAYED FROM: 7/16/24 TO: 10/15/24

TIP: B-5716

WBS: 45672.1.2

COUNTY: ROCKINGHAM

DESCRIPTION: REPLACE BRIDGE 140 OVER DAN RIVER ON SR 1138

CONTACT PERSON: CHRIS SMITHERMAN

REASON CATEGORY: EXTERNAL ACTIONS

DELAYED FROM: 6/18/24 TO: 12/17/24

TIP: B-5982

WBS: 47814.1.1

COUNTY: HAYWOOD

DESCRIPTION: US 74 REPLACE BRIDGE 430095 OVER SOUTHERN RAILROAD.

CONTACT PERSON: DAVID STUTTS

REASON CATEGORY: PERMITTING

DELAYED FROM: 5/21/24 TO: 8/20/24

TIP: B-6051

WBS: 48708.1.1

COUNTY: GASTON

DESCRIPTION: US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA RIVER.
(COMB W/U-6143).

CONTACT PERSON: DAVID STUTTS

REASON CATEGORY: PERMITTING

DELAYED FROM: 6/18/24 TO: 11/19/24

March 2024 - Detailed Schedule Changes

Page 2 of 4

TIP: HL-0003

WBS: 49467.1.1

COUNTY: BUNCOMBE
DESCRIPTION: US 19/23 BUSINESS (HAYWOOD ROAD),UPGRADE ROADWAY
(INCLUDINGRESURFACING AND PEDSTRIAN IMPROVEMENTS)
FROM US 19/23/74 (PATTON AVENUE) TO RIDGELAWN ROAD.

CONTACT PERSON: BRENDAN MERITHEW

REASON CATEGORY: PLANNING

DELAYED FROM: 5/21/24 TO: 8/20/24

TIP: I-5719

WBS: 50135.1.FS1

COUNTY: GASTON
DESCRIPTION: I-85 FROM US 321 TO NC 273; WIDEN TO EIGHT LANES (COMB W/
U-5800 AND U-6044). WIDEN TO EIGHT LANES.

CONTACT PERSON: HON YEUNG

REASON CATEGORY: STRATEGIC LETTING

ADVANCED FROM: 3/18/25 TO: 2/18/25

TIP: R-5714

WBS: 50210.1.1

COUNTY: SURRY
DESCRIPTION: US 601 FROM US 52 TO SR 1365 (FORREST DRIVE) UPGRADE
ROADWAY

CONTACT PERSON: RAMIE SHAW

REASON CATEGORY: RIGHT OF WAY

DELETED FROM 12MLL: 8/20/24

TIP: R-5930B

WBS: 48548.1.3

COUNTY: CHATHAM
DESCRIPTION: NEW ROUTE - CHATHAM PARK WAY, NORTH OF PROPOSED
GRANT DRIVETO US 15/ US 501. CONSTRUCT ROADWAY ON NEW
LOCATION.

CONTACT PERSON: JEFFREY A. STRODER

REASON CATEGORY: RIGHT OF WAY

DELAYED FROM: 6/18/24 TO: 3/18/25

March 2024 - Detailed Schedule Changes

Page 3 of 4

TIP: U-5711

WBS: 50160.1.1

COUNTY: RANDOLPH

DESCRIPTION: SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN STREET TO
US 220 BUSINESS IN ASHEBORO WIDEN TO MULTILANES

CONTACT PERSON: ALISON KLUTTZ

REASON CATEGORY: EXTERNAL ACTIONS

DELAYED FROM: 7/16/24 TO: 2/18/25

TIP: U-5800

WBS: 44372.1.1

COUNTY: GASTON

DESCRIPTION: NC 7 AT INTERSECTION OF NC 7/US 74 AND NC 7/US 29.
CONSTRUCT NORTHBOUND THROUGH LANE AND INTERSECTION
IMPROVEMENTS. (COMB W/I-5719 AND U-6044).

CONTACT PERSON: HON YEUNG

REASON CATEGORY: STRATEGIC LETTING

ADVANCED FROM: 3/18/25 TO: 2/18/25

TIP: U-6044

WBS: 46986.1.1

COUNTY: GASTON

DESCRIPTION: SR 2200 (COX ROAD)FROM I-85 TO US 29/74 SELECTIVE WIDENING
AND OPERATIONAL IMPROVEMENTS (COMB W/I-5719 AND U-5800).

CONTACT PERSON: HON YEUNG

REASON CATEGORY: STRATEGIC LETTING

ADVANCED FROM: 3/18/25 TO: 2/18/25

TIP: U-6143

WBS: 48326.1.1

COUNTY: GASTON

DESCRIPTION: NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON
BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND RIGHT-
TURN LANE ON NC 7 (EAST CATAWBA STREET) AND EXTEND
EXISTING WESTBOUND LEFT-TURN LANE ON US 74 (WILKINSON
BOULEVARD).(COMB W/ B-6051).

CONTACT PERSON: DAVID STUTTS

REASON CATEGORY: PERMITTING

DELAYED FROM: 6/18/24 TO: 11/19/24

March 2024 - Detailed Schedule Changes

Page 4 of 4

TIP: N/A

WBS: 15BPR.128.3

COUNTY: BUNCOMBE
DESCRIPTION: BRIDGE PRESERVATION. BRIDGE 76 OVER SR 3556 (PEARSON BRIDGE)
CONTACT PERSON: TIMOTHY SHERRILL
REASON CATEGORY: EXTERNAL ACTIONS

DELAYED FROM: 6/18/24 TO: 3/18/25

TIP: N/A

WBS: 15BPR.131.3

COUNTY: CRAVEN, PAMLICO, CARTERET
DESCRIPTION: BRIDGE PRESERVATION. BRIDGE 45 OVER SALTERS CREEK ON US 70,
CONTACT PERSON: TIMOTHY SHERRILL
REASON CATEGORY: FUNDING

DELETED FROM 12MLL: 3/18/25