

MARCH 2026 - DETAILED SCHEDULE CHANGES

Page 1 of 2

TIP: B-5857 **PE WBS:** 45810.1.1
COUNTY: GASTON
DESCRIPTION: REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA RIVER ON US 29/US 74.(COMB W/U-6146).
CONTACT PERSON: BRYAN SOWELL
REASON CATEGORY: UTILITIES
DELAYED FROM: 6/16/26 TO: 11/17/26

TIP: BR-0140 **PE WBS:** 67140.1.1
COUNTY: DAVIDSON
DESCRIPTION: Replace 280087 and 280089 on I85BUSN,US29,US70 over WSSB RAILROAD
CONTACT PERSON: JEREMY LANE KEATON
REASON CATEGORY: EXTERNAL ACTIONS
DELAYED FROM: 5/19/26 TO: 11/17/26

TIP: HL-0007 **PE WBS:** 49366.1.1
COUNTY: WAKE
DESCRIPTION: NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO INTERCHANGE OR ALTERNATIVE INTERSECTION
CONTACT PERSON: JOHN W. BRAXTON JR
REASON CATEGORY: UTILITIES
DELAYED FROM: 7/21/26 TO: 10/20/26

TIP: I-6001 **PE WBS:** 47956.1.1
COUNTY: WAKE, FRANKLIN
DESCRIPTION: I-87 /FUTURE I-87 /US 64/ US 264 FRANKLIN/WAKE COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH COUNTY LINE. PAVEMENT REHABILITATION.
CONTACT PERSON: CALEB WHITBY
REASON CATEGORY: BIDS REJECTED
DELAYED FROM: 3/17/26 TO: 4/21/26

MARCH 2026 - DETAILED SCHEDULE CHANGES

TIP: R-5724B **PE WBS: 50217.1.3**
COUNTY: CHATHAM
DESCRIPTION: US 15/US 501 FROM NORTH OF US 64 BUSINESS TO POWELL PLACE LANE IN PITTSBORO. MILL AND RESURFACE FROM NORTH OF US 64 BUSINESS TO LAUNIS STREET AND WIDEN FROM LAUNIS STREET TO POWELL PLACE LANE.
CONTACT PERSON: MORGAN H. DEWIT
REASON CATEGORY: UTILITIES
DELAYED FROM: 7/21/26 TO: 4/20/27

TIP: U-6146 **PE WBS: 48392.1.1**
COUNTY: GASTON
DESCRIPTION: US 29/US 74 (WILKINSON BOULEVARD)FROM MARKET STREET TO SR 2015 (ALBERTA AVENUE). (COMB W/B-5857).
CONTACT PERSON: BRYAN SOWELL
REASON CATEGORY: UTILITIES
DELAYED FROM: 6/16/26 TO: 11/17/26