

MAY 2026 - DETAILED SCHEDULE CHANGES

TIP: B-6047 **PE WBS:** 48390.1.1
COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 800145 OVER FLOYDS CREEK ON SR 2125 (HARRIS HENRIETTA ROAD) IN FOREST CITY.
CONTACT PERSON: CLAUDIA G WILLIAMS
REASON CATEGORY: UTILITIES
DELAYED FROM: 5/19/26 TO: 6/16/26

TIP: BR-0074 **PE WBS:** 67074.1.1
COUNTY: CRAVEN
DESCRIPTION: REPLACE BRIDGE 240091 AND 240092 ON US 70 OVER S. PR. SLOCUM CREEK
CONTACT PERSON: ALLYN KIM GILLESPIE
REASON CATEGORY: STRATEGIC LETTING
ADDED TO: 4/20/27

TIP: BR-0099 **PE WBS:** 67099.1.1
COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP
CONTACT PERSON: CLAUDIA G WILLIAMS
REASON CATEGORY: PLANNING
DELAYED FROM: 7/21/26 TO: 8/18/26

TIP: HL-0007 **PE WBS:** 49366.1.1
COUNTY: WAKE
DESCRIPTION: NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO INTERCHANGE OR ALTERNATIVE INTERSECTION
CONTACT PERSON: JOHN W. BRAXTON JR
REASON CATEGORY: UTILITIES
DELAYED FROM: 10/20/26 TO: 3/16/27

TIP: I-3306AC **PE WBS:** 34178.1.6
COUNTY: ORANGE
DESCRIPTION: I-40 AT NC 86 INTERSECTION. UPGRADE TO A REDUCED CONFLICT INTERSECTION FROM NORTHWOOD DRIVE TO RAMP C/D AT I-40 INTERCHANGE.
CONTACT PERSON: LAYLA MCDANIEL
REASON CATEGORY: RIGHT OF WAY
DELETED FROM 12MLL: 1/19/27

MAY 2026 - DETAILED SCHEDULE CHANGES

TIP: I-4409A **PE WBS:** 38714.1.3
COUNTY: BUNCOMBE
DESCRIPTION: REPLACE BRIDGE 100488 ON I-40 OVER SR 2500 (BLUE RIDGE ROAD) IN BLACK MOUNTAIN.
CONTACT PERSON: BRENDAN MERITHEW
REASON CATEGORY: PLANNING
DELAYED FROM: 9/15/26 TO: 12/15/26

TIP: P-5717 **PE WBS:** 46929.1.1
COUNTY: DURHAM
DESCRIPTION: NORFOLK SOUTHERN H LINE CROSSING NO. 734 742W AT SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT GRADE SEPARATION.
CONTACT PERSON: BRIAN E. GACKSTETTER
REASON CATEGORY: UTILITIES
DELAYED FROM: 8/18/26 TO: 2/16/27

TIP: R-5100B **PE WBS:** 41890.1.3
COUNTY: IREDELL
DESCRIPTION: SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.
CONTACT PERSON: RITCHIE NARAIDU
REASON CATEGORY: UTILITIES
DELAYED FROM: 9/15/26 TO: 2/16/27

TIP: U-5834 **PE WBS:** 50226.1.1
COUNTY: BUNCOMBE
DESCRIPTION: SR 3116 (MILLS GAP ROAD) FROM US 25 (HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD). UPGRADE EXISTING ROADWAY.
CONTACT PERSON: BRENDAN MERITHEW
REASON CATEGORY: UTILITIES
DELETED FROM 12MLL: 9/15/26

TIP: U-6043 **PE WBS:** 46984.1.1
COUNTY: GASTON
DESCRIPTION: US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200 (COX ROAD) TO EAST OF LINEBERGER ROAD IN GASTONIA. CONSTRUCT ADDITIONALEASTBOUND LANE AND EXTEND EXISTING CULVERT.
CONTACT PERSON: LEE A. BRYSON
REASON CATEGORY: UTILITIES
DELAYED FROM: 8/18/26 TO: 1/19/27

MAY 2026 - DETAILED SCHEDULE CHANGES

TIP: U-6110

PE WBS: 48334.1.1

COUNTY: WAYNE

DESCRIPTION: US 70 AT SR 1711(NORTH OAK FOREST ROAD) IN GOLDSBORO.
CONSTRUCT INTERSECTION IMPROVEMENTS.

CONTACT PERSON: DONALD WEBSTER EDGE

REASON CATEGORY: UTILITIES

DELETED FROM 12MLL: 3/16/27

TIP: N/A

PE WBS: 15BPR.116.3

COUNTY: MECKLENBURG

DESCRIPTION:

CONTACT PERSON: DAVID STUTTS

REASON CATEGORY: DESIGN

DELAYED FROM: 8/18/26 TO: 1/19/27