

**November 2024 - Detailed Schedule Changes**

**TIP: B-5833**

**WBS: 45786.1.2**

**COUNTY:** YADKIN  
**DESCRIPTION:** REPLACE BRIDGE 29 OVER I-77 ON US 21 BUSINESS  
**CONTACT PERSON:** DAVID STUTTS  
**REASON CATEGORY:** RIGHT OF WAY  
**DELAYED FROM: 1/21/25 TO: 3/18/25**

**TIP: B-5895**

**WBS: 48088.1.1**

**COUNTY:** MADISON  
**DESCRIPTION:** US 25/70, REPLACE BRIDGE 560067 OVER THE FRENCH BROAD RIVER.  
**CONTACT PERSON:** DAVID STUTTS  
**REASON CATEGORY:** EXTERNAL ACTIONS  
**DELAYED FROM: 12/17/24 TO: 3/18/25**

**TIP: HE-0002**

**WBS: 49745.1.1**

**COUNTY:** WAKE  
**DESCRIPTION:** NEW ROUTE CONSTRUCT ACCESS ROAD FROM THE FUJI BIOPHARMACEUTICAL PARCEL TO THE EXTENSION OF BUMGARDNER ROAD.  
**CONTACT PERSON:** MARK S. GALLO  
**REASON CATEGORY:** DESIGN  
**DELAYED FROM: 3/18/25 TO: 4/15/25**

**TIP: I-5987AA**

**WBS: 47533.1.4**

**COUNTY:** ROBESON  
**DESCRIPTION:** I-95 CONSTRUCT WEIGH IN MOTION STATION.  
**CONTACT PERSON:** CRAIG FREEMAN  
**REASON CATEGORY:** STRATEGIC LETTING  
**DELETED FROM 12MLL: 6/17/25**

**November 2024 - Detailed Schedule Changes**

**TIP: R-5963A**

**WBS: 48599.1.2**

**COUNTY:** CHATHAM  
**DESCRIPTION:** NEW ROUTE (CHATHAM PARK WAY) FROM US 15 / US 501 SOUTH OF PITTSBORO TO US 64 BUSINESS. CONSTRUCT 2-LANE ROADWAY ON NEW LOCATION.

**CONTACT PERSON:** JEFFREY A. STRODER

**REASON CATEGORY:** UTILITIES

**DELAYED FROM: 3/18/25 TO: 5/20/25**

**TIP: U-2519F**

**WBS: 34817.1.20**

**COUNTY:** ROBESON, CUMBERLAND  
**DESCRIPTION:** FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL LENGTH OF I-295 FROM WEST OF EXIT 34 TO I-95 INTERCHANGE TO THE SOUTH.

**CONTACT PERSON:** DAVID S. WEBB

**REASON CATEGORY:** STRATEGIC LETTING

**DELAYED FROM: 2/18/25 TO: 5/20/25**

**TIP: U-3628**

**WBS: 44672.1.2**

**COUNTY:** MOORE  
**DESCRIPTION:** NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL STREET) TO US 15 / US 501 IN CARTHAGE WIDEN TO THREE LANES WITH CURB AND GUTTER AND BICYCLE / PEDESTRIAN ACCOMMODATIONS

**CONTACT PERSON:** MICHAEL RICKETTS

**REASON CATEGORY:** DESIGN

**DELAYED FROM: 3/18/25 TO: 5/20/25**

**TIP: U-4700CA**

**WBS: 35993.1.10**

**COUNTY:** CALDWELL  
**DESCRIPTION:** US 321 FROM SR 1160 (MOUNT HERMAN ROAD. (COMB W/ U-4700CB AND U-4700CC). UPGRADE INTERSECTION TO SUPERSTREET DESIGN.

**CONTACT PERSON:** RAMIE SHAW

**REASON CATEGORY:** EXTERNAL ACTIONS

**DELAYED FROM: 2/18/25 TO: 8/19/25**

## November 2024 - Detailed Schedule Changes

**TIP: U-4700CB**

**WBS: 35993.1.11**

**COUNTY:** CALDWELL  
**DESCRIPTION:** US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD). UPGRADE INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700C.(COMB W/U-4700CA AND U-4700CC). WIDEN TO SIX LANES.  
**CONTACT PERSON:** RAMIE SHAW  
**REASON CATEGORY:** EXTERNAL ACTIONS  
**DELAYED FROM: 2/18/25 TO: 8/19/25**

**TIP: U-4700CC**

**WBS: 35993.1.12**

**COUNTY:** CALDWELL  
**DESCRIPTION:** US 321- FROM SR 1108 (MISSION ROAD). UPGRADE INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700C. (COMB W/U-4700CA AND U-4700CB).  
**CONTACT PERSON:** RAMIE SHAW  
**REASON CATEGORY:** EXTERNAL ACTIONS  
**DELAYED FROM: 2/18/25 TO: 8/19/25**

**TIP: U-4913A**

**WBS: 40543.1.3**

**COUNTY:** MECKLENBURG  
**DESCRIPTION:** SR 3174(IDLEWILD ROAD) FROM SR 3175(STALLINGS ROAD) TO I-485. WIDEN TO FOUR LANES.  
**CONTACT PERSON:** TRAVIS PRESLAR  
**REASON CATEGORY:** FUNDING  
**DELAYED FROM: 6/17/25 TO: 8/19/25**

**TIP: U-5943**

**WBS: 45862.1.1**

**COUNTY:** JOHNSTON  
**DESCRIPTION:** CLAYTON - SIGNAL SYSTEM  
**CONTACT PERSON:** DAVID S. WEBB  
**REASON CATEGORY:** EXTERNAL ACTIONS  
**DELAYED FROM: 1/21/25 TO: 3/18/25**

**TIP: N/A**

**WBS: 15BPR.128.3**

**COUNTY:** BUNCOMBE  
**DESCRIPTION:** BRIDGE PRESERVATION. BRIDGE 76 OVER SR 3556 (PEARSON BRIDGE)  
**CONTACT PERSON:** TIMOTHY SHERRILL  
**REASON CATEGORY:** EXTERNAL ACTIONS  
**DELAYED FROM: 3/18/25 TO: 4/15/25**

**November 2024 - Detailed Schedule Changes**

**TIP: N/A**

**WBS:** 15BPR.138.3

**COUNTY:** PENDER  
**DESCRIPTION:** BRIDGE 700016 OVER ICWW ON NC 50/NC 210  
**CONTACT PERSON:** TIMOTHY SHERRILL  
**REASON CATEGORY:** STRATEGIC LETTING

**DELETED FROM 12MLL: 8/20/24**

**TIP: N/A**

**WBS:** 15BPR.159.3

**COUNTY:** SWAIN  
**DESCRIPTION:**  
**CONTACT PERSON:** TIMOTHY SHERRILL  
**REASON CATEGORY:** STRATEGIC LETTING

**DELAYED FROM: 1/21/25 TO: 7/15/25**