

(December 2026 Letting Projects)														
LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
12/15/26	R-5711	12	IREDELL		\$5,200,000	DDRL	S		404/401 PERMITS (IN) DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
12/15/26	U-3422B	6	CUMBERLAND		\$54,000,000	DDRL	S		404/401 PERMITS (IN) DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)	10/28/2024	15,245,863
1/19/27	U-4714AC	10	UNION, MECKLENBURG	YES	\$48,600,000	RL	S	COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.	404/401/DEQ PUBLIC WATER SUPPLY PERMITS/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN) 3 - UTILITY CONSTRUCTION AGREEMENT (IN)		
1/19/27	U-4714BA	10	UNION	YES	\$39,500,000	RL	S	COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.	404/401/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN) DEQ PUBLIC WATER SUPPLY (PENDING)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) UTILITY CONSTRUCTION AGREEMENT (IN)		
4 Projects					\$147,300,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded											
DDR	Division Design Raleigh Let	F	Federally Funded					PS&E Review Meeting Date:	8/25/26					
		HFB	State Bridge Program					Revised Date:	10/15/26					
		SCR	Schedule Change Request											

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded								
EDBL	Express Design Build	F	Federally Funded					PS&E Review Meeting Date:	8/25/26		
DBL	Design Build Let	HFB	State Bridge Program					Revised Date:	10/15/26		
PDB	Progressive Design Build Team Selection	SCR	Schedule Change Request								