

OCTOBER 2025 BID ADVERTISEMENT REPORT
(November 2025 Letting Projects)

October 2025 BOT Agenda

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
11/18/25	15BPR.144	5	WAKE		\$5,550,000	RL	S		NO PERMITS REQUIRED			RAILROAD AGREEMENT (IN)		
11/18/25	15BPR.146	6	CUMBERLAND		\$1,500,000	RL	S		NO PERMITS REQUIRED		ROW CERTIFICATION (REQUIRED)			
11/18/25	B-5831	11	SURRY		\$24,000,000	RL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) RAILROAD AGREEMENT (IN)	09/03/2025	24,000,000
11/18/25	B-5985B	6	ROBESON		\$9,000,000	RL	F		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) MUNICIPAL AGREEMENT (PENDING)		
11/18/25	HE-0001B	13	BUNCOMBE		\$10,582,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN)		
11/18/25	HL-0008I	5	WAKE		\$10,500,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
11/18/25	R-5600	14	JACKSON		\$111,000,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	3 - MUNICIPAL AGREEMENT (IN) 7 - UTILITY AGREEMENT (IN)	06/12/2024	111,253,268.93
11/18/25	U-5760	9	FORSYTH		\$82,500,000	DDRL	S		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (PENDING) MUNICIPAL AGREEMENT (IN)		
11/18/25	U-5906	10	MECKLENBURG		\$21,500,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY CONSTRUCTION AGREEMENT (IN)	03/01/2022	12,649,776.87
11/18/25	W-5710X	10	MECKLENBURG		\$8,500,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	3 - MUNICIPAL AGREEMENT (IN) UTILITY CONSTRUCTION AGREEMENT (IN)	08/27/2025	7,948,203.36
10		Projects			\$284,632,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded		
DDRL	Division Design Raleigh Let	F	Federally Funded	PS&E Review Meeting Date:	7/29/25
		HFB	State Bridge Program	Revised Date:	9/12/25
		SCR	Schedule Change Request		

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded		
EDBL	Express Design Build	F	Federally Funded	PS&E Review Meeting Date:	7/29/25
DBL	Design Build Let	HFB	State Bridge Program	Revised Date:	9/12/25
		SCR	Schedule Change Request		