

OCTOBER 2025 - DETAILED SCHEDULE CHANGES

Page 1 of 3

TIP: B-6047 **PE WBS:** 48390.1.1
COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125
CONTACT PERSON: CLAUDIA G WILLIAMS
REASON CATEGORY: RIGHT OF WAY
DELAYED FROM: 1/20/26 TO: 5/19/26

TIP: B-6051 **PE WBS:** 48708.1.1
COUNTY: GASTON
DESCRIPTION: US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA RIVER.
(COMB W/U-6143).
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: PERMITTING
DELAYED FROM: 12/16/25 TO: 3/17/26

TIP: BR-0099 **PE WBS:** 67099.1.1
COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP
CONTACT PERSON: CLAUDIA G WILLIAMS
REASON CATEGORY: FUNDING
DELAYED FROM: 2/17/26 TO: 7/21/26

TIP: HL-0008I **PE WBS:** 49367.1.9
COUNTY: WAKE
DESCRIPTION: SR 1006 (OLD STAGE ROAD) AT SR 2736 (ROCK SERVICE STATION
ROAD). INTERSECTION IMPROVEMENTS.
CONTACT PERSON: ANDREW D. MUSSELMAN
REASON CATEGORY: UTILITIES
DELAYED FROM: 11/18/25 TO: 12/16/25

TIP: HL-0008J **PE WBS:** 49367.1.7
COUNTY: WAKE
DESCRIPTION: NC 50 (BENSON ROAD) AT SR 2728 (RAND ROAD) AND SR 2711
(BUFFALOE ROAD). INTERSECTION IMPROVEMENTS, INCLUDING
WIDENING OF BENSON ROAD BETWEEN RAND ROAD AND BUFFALOE
ROAD.
CONTACT PERSON: BETH ANN QUINN
REASON CATEGORY: RIGHT OF WAY
DELETED FROM 12MLL: 10/20/26

OCTOBER 2025 - DETAILED SCHEDULE CHANGES

Page 2 of 3

TIP: HS-2401P

PE WBS: 50973.1.17

COUNTY: HERTFORD

DESCRIPTION: AT SR 1157 (POWELL ROAD) NEAR MURFREESBORO. UPGRADE ROADWAY TO REDUCED CONFLICT INTERSECTION.

CONTACT PERSON: JUSTIN R. SMITH

REASON CATEGORY: PERMITTING

DELAYED FROM: 2/17/26 **TO:** 4/21/26

TIP: P-5707

PE WBS: 44643.1.1

COUNTY: WAKE

DESCRIPTION: CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052 (ROGERS ROAD EXTENSION) CROSSING (633905Y) IN WAKE FOREST.

CONTACT PERSON: BRIAN E. GACKSTETTER

REASON CATEGORY: DESIGN

DELAYED FROM: 12/16/25 **TO:** 5/19/26

TIP: U-4753

PE WBS: 39927.1.1

COUNTY: WAYNE

DESCRIPTION: SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1003 (NEW HOPE ROAD) TO I-42 (FORMERLY US-70) IN GOLDSBORO. WIDEN TO FOUR LANES.

CONTACT PERSON: RACHEL C. EVANS

REASON CATEGORY: UTILITIES

DELAYED FROM: 1/20/26 **TO:** 4/21/26

TIP: U-5711

PE WBS: 50160.1.1

COUNTY: RANDOLPH

DESCRIPTION: SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN STREET TO US 220 BUSINESS IN ASHEBORO WIDEN TO MULTILANES

CONTACT PERSON: JEFFREY A. STRODER

REASON CATEGORY: DESIGN

DELAYED FROM: 1/20/26 **TO:** 4/21/26

OCTOBER 2025 - DETAILED SCHEDULE CHANGES

Page 3 of 3

TIP: U-6143

PE WBS: 48326.1.1

COUNTY:

GASTON

DESCRIPTION:

NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET) AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

CONTACT PERSON:

DAVID STUTTS

REASON CATEGORY:

PERMITTING

DELAYED FROM: 12/16/25 TO: 3/17/26