

OCTOBER 2026 - DETAILED SCHEDULE CHANGES

Page 1 of 1

TIP: BL-0119 **PE WBS:** 51704.1.1
COUNTY: MECKLENBURG
DESCRIPTION: MCDOWELL CREEK GREENWAY. CONSTRUCT PEDESTRIAN BRIDGE
OVER NC 73 NEAR LINDHOLM DRIVE IN HUNTERSVILLE.
CONTACT PERSON: RADHA ATTALURI
REASON CATEGORY: STRATEGIC LETTING
DELAYED FROM: 10/20/26 TO: 11/17/26

TIP: I-5715 **PE WBS:** 50128.1.FS1
COUNTY: MECKLENBURG
DESCRIPTION: I-77 AT NC 73. UPGRADE INTERCHANGE TO SPLIT DIAMOND
CONFIGURATION.
CONTACT PERSON: RADHA ATTALURI
REASON CATEGORY: STRATEGIC LETTING
DELAYED FROM: 10/20/26 TO: 11/17/26

TIP: I-5888B **PE WBS:** 46408.1.3
COUNTY: BUNCOMBE
DESCRIPTION: REHABILITATE SIX BRIDGES ON I - 40 BETWEEN MILE POINT 37 AND
MILE POINT 44 AT THE HAYWOOD-BUNCOMBE COUNTY LINE:
BRIDGES 100024, 100071, 100156, 100164, 100210, AND 100215.
CONTACT PERSON: GABRIEL L. JOHNSON
REASON CATEGORY: DESIGN
DELAYED FROM: 2/16/27 TO: 5/18/27

TIP: U-5765 **PE WBS:** 50178.1.1
COUNTY: MECKLENBURG
DESCRIPTION: NC 73 (SAM FURR ROAD) FROM SR 5544 (WEST CATAWBA AVENUE)
TOSR 2316 / SR 2141 (NORTHCROSS DRIVE) IN HUNTERSVILLE.
WIDEN TO SIX LANES.
CONTACT PERSON: RADHA ATTALURI
REASON CATEGORY: STRATEGIC LETTING
DELAYED FROM: 10/20/26 TO: 11/17/26