



36 MONTH TENTATIVE DESIGN-BUILD LET LIST (MAY 2020 - APRIL 2023)

Report Run 05/14/2020

<u>Let Date</u>	<u>Sub TIP</u>	<u>Let Type</u>	<u>WBS Element</u>	<u>Div</u>	<u>County</u>	<u>Project Description</u>	<u>Construction Estimate</u>	<u>Let Combined with</u>
09/15/2020	I-5986C	Design Build Let (DBL)	47532.3.4	6	CUMBERLAND, HALIFAX, HARNETT, JOHNSTON, NASH, NORTHAMPTON, ROBESON	I-95 INSTALL BROADBAND FIBER FROM SOUTH CAROLINA STATE LINETO VIRGINIA STATE LINE (COMB W/R-5777D).	\$16,810,000	R-5777D
09/15/2020	R-5777D	Design Build Let (DBL)	44648.3.5	2	CARTERET, CRAVEN, JOHNSTON, JONES, LENOIR, WAKE	US 70 (FUTURE I-42) INSTALL BROADBAND FIBER FROM I-40 TO MOREHEAD CITY PORT (COMB W/I-5986C).	\$19,000,000	I-5986C
05/18/2021	B-6015	Express Design Build Let	48210.3.1	13	BURKE	BRIDGE 237 OVER ROCK CREEK ON SR 1913 (COMB W/B-6018).	\$700,000	B-6018
05/18/2021	B-6018	Express Design Build Let	48213.3.1	13	BUNCOMBE	BRIDGE 536 OVER NEWFOUND CREEK ON SR 1296 (COMB W/B-6015).	\$700,000	B-6015
06/15/2021	I-2513B	Design Build Let (DBL)	34165.3.GV2	13	BUNCOMBE	ASHEVILLE - NEW ROUTE FROM NORTH OF SR 3548 (HAYWOOD ROAD) TO EXISTING US 19-23-70.	\$448,200,000	
06/15/2021	I-2513D	Design Build Let (DBL)	34165.3.5	13	BUNCOMBE	BUNCOMBE COUNTY FROM SR 1477 (RIVERSIDE DRIVE), NC 251/SR 1781 (BROADWAY) TO I-40/SR 1231 (HILL STREET).	\$7,800,000	
06/15/2021	I-5879	Design Build Let (DBL)	53079.3.1	6	ROBESON	I-95 AT SR 1536 (CARTHAGE ROAD AND WEST CARTHAGE ROAD) (EXIT 19). IMPROVE INTERCHANGE. (COMB W/I-6064A, I-6064B & I-6064C).	\$12,400,000	I-6064A,B & C
06/15/2021	I-5987	Design Build Let (DBL)	47533.3.1	6	CUMBERLAND, ROBESON	I-95 WIDENING FROM US 301 (EXIT 22) IN ROBESON COUNTY TO NORTH OF I-95 BUSINESS / US 301 (EXIT 40) IN CUMBERLAND COUNTY.	\$446,800,000	
06/15/2021	I-6064A	Design Build Let (DBL)	49067.3.1	6	ROBESON	I-95 FROM I-74(EXIT 13)TO CARTHAGE ROAD(EXIT 19). WIDEN ROADWAY. (COMB W/I-5879, I-6064B, I-6064C).	\$97,350,000	I-5879, I-6064B & I-6064C
06/15/2021	I-6064B	Design Build Let (DBL)	49067.3.2	6	ROBESON	I-95 FROM CARTHAGE ROAD(EXIT 19)TO US301(FAYETTEVILLE ROAD,EXIT 22). WIDEN ROADWAY. (COMB W/I-5879, I-6064A, I-6064C).	\$46,850,000	I-5879, I-6064A & I-6064C
06/15/2021	I-6064C	Design Build Let (DBL)	49067.3.3	6	ROBESON	I-95 FROM MILE MARKER 13 TO MILE MARKER 22. PAVEMENT REHABILITATION. (COMB W/I-5879, I-6064A, I-6064B).	\$144,200,000	I-5879, I-6064A & I-6064B
07/20/2021	R-2576	NCTA Design Build (TADBL)	34470.3.GV3	1	CURRITUCK	MID-CURRITUCK BRIDGE, FROM COINJOCK TO COROLLA NCTA PROJECT	\$360,400,000	
08/17/2021	R-5777C	Design Build Let (DBL)	44648.3.4	2	CRAVEN	US 70 FROM THURMAN ROAD TO HAVELOCK BYPASS. UPGRADE ROADWAYTO FREEWAY AND CONSTRUCT SERVICE ROADS.	\$123,500,000	
10/19/2021	U-5307A	Design Build Let (DBL)	47027.3.1	5	WAKE	RALEIGH - US 1 FROM I-540 TO NORTH OF SR 2006 (DURANT ROAD)	\$82,600,000	
12/21/2021	B-6011	Express Design Build Let	48206.3.1	13	BURKE	BRIDGE 145 OVER BRISTOL CREEK ON SR 1430 (COMB W/B-6014, B-6013 & B-6016).	\$650,000	B-6014, B-6016 & B-6013
12/21/2021	B-6013	Express Design Build Let	48208.3.1	13	MITCHELL	BRIDGE 207 OVER GRASSY CREEK ON SR 1106 (COMB W/B-6011, B-6014 & B-6016).	\$400,000	B-6014, B-6016 & B-6011
12/21/2021	B-6014	Express Design Build Let	48209.3.1	13	MCDOWELL	BRIDGE 312 OVER SECOND BROAD RIVER ON SR 1781 (COMB W/B-6011, B-6013 & B-6016).	\$1,000,000	B-6011, B-6016 & B-6013
12/21/2021	B-6016	Express Design Build Let	48211.3.1	13	BUNCOMBE	BRIDGE 142 OVER MARTIN CREEK ON SR 2027 (COMB W/B-6011, B-6013 & B-6014).	\$500,000	B-6014, B-6011 & B-6013
01/18/2022	U-5518	Design Build Let (DBL)	43612.3.GV1	5	WAKE	US 70 (GLENWOOD AVENUE) FROM WEST OF SR 3067 (T. W. ALEXANDER DRIVE) TO I-540 IN RALEIGH. UPGRADE ROADWAY TO IMPROVE CAPACITY, SAFETY AND TRAFFIC OPERATIONS INCLUDING INTERCHANGES AT VARIOUS LOCATIONS.	\$59,100,000	
06/21/2022	I-2513A	Design Build Let (DBL)	34165.3.4	13	BUNCOMBE	ASHEVILLE - FROM NORTH IF I-26/I-40 SPLIT TO NORTH OF SR 3548 (HAYWOOD ROAD).	\$152,900,000	
01/17/2023	U-6103	NCTA Design Build Let (TADBL)	48136.3.1	10	MECKLENBURG	US 74 FROM I-277 TO NC 27 (ALBEMARLE ROAD). WIDEN ROADWAY TO ALLOW FOR TWO-WAY MANAGED LANES OPERATIONS	\$85,175,000	