## NORTH CAROLINA DEPARTMENT OF TRANSPORTATION DIVISION OF HIGHWAYS

## **TENTATIVE LETTING: TUESDAY, APRIL 15, 2014**

PLANS DUE: TUESDAY, JANUARY 07, 2014 REVIEW DATE: TUESDAY, FEBRUARY 25, 2014 PAGE 1 OF 2

PROJECT LENGTH	TYPE	DESCRIPTION
----------------	------	-------------

17BP.9.P.3 0 Mi BRIDGE PAINTING, BRIDGE BRIDGES 51, 55, 85, 115, 78, 53,

DAVIDSON, DAVIE, 0 Km PRESERVATION 54, 297, 302

FORSYTH, ROWAN

TIP ESTIMATE \$ 4,700,000 LATEST PRELIMINARY ESTIMATE: \$ 4,700,000

NO PERMITS REQUIRED

NELSON, N/A, N/A, N/A, N/A, N/A

**MOVED FROM SEPTEMBER 2013 - FUNDING ISSUES** 

8SP.10764.06 0 Mi BRIDGE PAINTING, BRIDGE RANDOLPH CO PRIMARY SPECIAL RANDOLPH 0 Km REHABILITATION MAINT PROJ - BRIDGES 20, 26, 81,

114, 150, 240, 465, 466 AND 467

TIP ESTIMATE \$ 560,000 LATEST PRELIMINARY ESTIMATE: \$ 560,000

NO PERMITS REQUIRED

NELSON, N/A, N/A, N/A, N/A, N/A

B-4748 0 Mi GRADING, DRAINAGE, PAVING, BRIDGE 2 OVER HORSE CREEK

38520.3.1 0 Km STRUCTURE ON SR 1147

C203390 BRZ-1147(10) FRANKLIN

TIP ESTIMATE \$ 600,000 LATEST PRELIMINARY ESTIMATE: \$ 950,000

404/401 PERMITS (REQUIRED) NO MORATORIUM MOA (REQUIRED) UTIL AUTH (0 OF 3)

HOUSER, HUNT, LAUFFER, KLUCHAR, RIFFEY, STEELMAN, KELLEY

R-2123CG 0 Mi ITS I-485 (CHARLOTTE EASTERN

34379.3.33 0 Km OUTER/LOOP)/I-85

C203389 NHPF-117-1(57) MECKLENBURG

TIP ESTIMATE \$ 600,000 LATEST PRELIMINARY ESTIMATE: \$ 600,000 404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING)

FULLER, N/A, N/A, N/A, N/A, N/A

R-2707AB 1.92 Mi GRADING, DRAINAGE, PAVING, US 74 (SHELBY BYPASS) FROM 34497.3.4 3.09 Km STRUCTURES EAST OF SR 1318 (KIMBRELL ROAD) TO EAST OF SR 1315

NHF-0074(142) (PLATO LEE ROAD)

**CLEVELAND** 

TIP ESTIMATE \$ 14,100,000 LATEST PRELIMINARY ESTIMATE: \$ 14,100,000

404/401 PERMITS (IN) NO MORATORIUM UTILITY AGREEMENT (PENDING) UTIL AUTH (8 OF 8) B.O (IN)

(CLUSTER WITH R-2707B)

B.MOORE, HUNT, CLAWSON, OBERHAUSEN, HEMPHILL, WOOLARD, SEALY

**MOVED FROM AUGUST 2013 - UTILITY EASEMENTS** 

## NORTH CAROLINA DEPARTMENT OF TRANSPORTATION DIVISION OF HIGHWAYS

## **TENTATIVE LETTING: TUESDAY, APRIL 15, 2014**

PLANS DUE: TUESDAY, JANUARY 07, 2014 REVIEW DATE: TUESDAY, FEBRUARY 25, 2014 PAGE 2 OF 2

PROJECT	LENGTH	TYPE	DESCRIPTION
R-2707B 34497.3.5 C203201 NHF-0074(107) CLEVELAND	2.6 Mi 4.186 Km	GRADING, DRAINAGE, PAVING, STRUCTURE, CULVERT	US 74 (SHELBY BYPASS) FROM EAST OF SR 1315 (PLATO LEE ROAD) TO EAST OF NC 226

TIP ESTIMATE \$ 32,600,000 LATEST PRELIMINARY ESTIMATE: \$ 32,600,000

404/401 PERMITS (IN) NO MORATORIUM UTILITIES (7 OF 10) UTILITY AGREEMENT (IN)

RAILROAD AGREEMENT (PENDING) B.O. (IN) (CLUSTER WITH R-2707AB)

B.MOORE, FISCHER, CLAWSON, OBERHAUSEN, HEMPHILL, WOOLARD, PLEASANT

**MOVED FROM AUGUST 2013 - UTILITY EASEMENTS** 

R-4047 0.77 Mi GRADING, DRAINAGE, PAVING, NC 209 FROM US 19-23-74 TO

34599.2.2 1.239 Km SIGNALS, STRUCTURE, CULVERT, SR 1523

C203393 RETAINING WALL, RAIL

STP-0209(6) REALIGNMENT

HAYWOOD

TIP ESTIMATE \$ 15,100,000 LATEST PRELIMINARY ESTIMATE: \$ 18,000,000

404/401 PERMITS (REQUIRED) TVA (REQUIRED) RAILROAD AGREEMENT (REQUIRED) UTIL AUTH (3 OF 6)

UTILITY AGREEMENT (REQUIRED) NO MORATORIUM

PATEL, NGUYEN, MORGAN, HEMPHILL, WOOLARD, BROWN

U-0071	3.69 Mi	GRADING, PAVING, DRAINAGE,	DURHAM - EAST END
34745.3.2	5.937 Km	STRUCTURE, SIGNALS	CONNECTOR FROM NC 147 (BUCK
C203394			DEAN FREEWAY) TO NORTH OF
DURHAM			NC 98

TIP ESTIMATE \$ 131,900,000 LATEST PRELIMINARY ESTIMATE: \$ 140,700,000 404/401 PERMITS (REQUIRED) NO MORATORIUM UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (PENDING) RAILROAD AGREEMENT (PENDING) UTIL AUTH (1 OF 6) (8-WEEK ADVERTISEMENT)

B. MOORE, BAILEY, CLAWSON, WEAVER, MASON, SCHOENBAUER, BROWN

U-3615B	2.924 Mi	GRADING, DRAINAGE, PAVING,	HIGH POINT - SR 1820 (SKEET
34962.3.2	4.705 Km	SIGNALS, STRUCTURES,	CLUB RD) FROM EAST OF SR 1818
C203256		CULVERT, RETAINING WALL	(JOHNSON STREET) TO WEST OF
STP-1820(5)			NC 68 (EASTCHESTER DRIVE)
GUILFORD			,

TIP ESTIMATE \$ 29,000,000 LATEST PRELIMINARY ESTIMATE: \$ 31,800,000

404/401 PERMITS (PENDING) NO MORATORIUM UTIL AUTH (2 OF 10) UTILITY AGREEMENT (PENDING)

MUNICIPAL AGREEMENT (PENDING)

B.MOORE, BAILEY, HENEGAR, ROBINSON, RIFFEY, BISSETTE, REED

**MOVED FROM OCTOBER 2013 - UTILITY DESIGN ISSUES**